

ACTION PLAN FOR 2018/19

Reserve: HYTHE LAGOONS

Present at Meeting: **No meeting**

	Month/Year	Priority	Volunteers	Ranger/CBC	Contractor	Cost
Apr 2018 – Mar 2019						
1 Patrol site on at least 1 occasion per month,	Ongoing	1	X	X		
2 Monitor the spread of scrub and brush cut small patches as required	Ongoing	2		X		
3 Install remaining entrance sign (Rowhedge End)	Summer	1	X	X		
4 Organise spring tidy of site.	Summer	2	X	X		
5 Cut path edge and around signs	June	1		X		
6 Spray path edge	Summer	1		X		
7 Maintain existing fencing and furniture (Repair hand rail to Hide)	Summer	2	X	X		
8 Cut back entrance path	Spring	2	X	X		
9 Continue to investigate feasibility of grazing	Ongoing	2		X		
Total						

Critical dates – explain any deadline or sensitive timing

Finance – explain source and whether secured or sought

Consents/consult – explain who needs to give consent for the work and who will seek it

Publicity – detail any special measures needed to explain the work and to whom