

ACTION PLAN FOR Apr 2018 to Mar 2019

Reserve: Spring Lane Nursery Meadow

March 2018

Month/Year	Priority	Volunteers	Ranger/CBC	Contractor	Cost
------------	----------	------------	------------	------------	------

1	Cut and clear half the meadow (Id Verde - 2018 area next to the river)	September	1			X
2	Tree work: <ul style="list-style-type: none"> Monitor mature willows with signs of dead wood in the canopy 	On-going	1		X	
3	Monitor: <ul style="list-style-type: none"> Sedge bed Signs of Otter activity on site Grounds maintenance Boundary fencing and entrance Litter blown in from roadside Creeping thistle in meadow 	On-going	1	X	X	
4	Patrol monthly	On-going	1		X	
5	Monitor fallen branches along fence line	On-going	1	X	X	
6	Add brash to Otter holt, look at replacing whole holt as starting to rot	Summer	1	X	X	
7	Work with Colchester Bee Association on Honey Project	On-going	1		X	X
8	Produce Action Plan in conjunction with Management Plan	March	1		X	
9	Consider creating a pond where water sits temporarily at stream side	As & when	2		X	

10	Review management plan for the site	On-going	1		X	
11	Reduce height of Lleyandii around compound (in management plan) Get quote	Winter	2			X
12	Remove some hybrid Poplar trees	Winter	2	X	X	
13	Desilt ditch	Summer-Autumn	2		X	X
14	Cut willow and dogwood along ditch (Monday group)	Autumn-Winter	1	X	X	
		Total				