

ACTION PLAN FOR 2021 – 2022

Actions dependent on access allowing

Site: Hythe Lagoons		Month/ Season	Priority	Volunteer	Ranger	Contractor
Date: April 2021						
1	Patrol and litter pick monthly with more frequent visits as necessary to deal with any problems or issues	All Year	1		X	
2	Install remaining entrance sign at bird hide entrance. Seek permission from EA if required. Add prohibited activities sign.	Summer	1	X	X	
3	Maintain and repair fencing and structures	All Year	1	X	X	
4	Remove tree guards	Early Spring	3	X	X	
5	Cut back encroaching vegetation along path	Spring- Summer	1	X	X	
6	Monitor overall scrub cover, coppice selected areas if required	Autumn – Winter	2	X	X	
7	Work with special interest groups to increase species records for the site to inform future management plan updates	All Year	2	X	X	
8	Seek to update management plan	Ongoing	2		X	
9	Explore feasibility and desirability for potential changes to habitat manage such as grazing and water level control	Ongoing	2		X	
10	Selectively remove trees from lagoon banks to protect integrity of bank from root damage.	Autumn - Winter	2	X	X	
11	Top up Type 1 at kissing gate entrance nearest the Hythe	Summer	1	X	X	
12	Maintain bird hide structure					