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CEO Foreword 

We are pleased to present our final Water Resources Management Plan (WRMP), which was 
revised from our draft Plan (March 2013) following extensive consultation with our customers 
and stakeholders on our water resources planning strategy for the next 25 years during the 
summer of 2013.  The Secretary of State considered our revised draft WRMP and Statement of 
Response (November 2013), and, following minor clarifications during March 2014, DEFRA 
directed us to publish our final WRMP in June 2014. 

Our vision is to be the leading community-focused water company in the UK, understanding the 
local needs of the communities we serve in our three regions and ensuring that our service 
reflects the priorities of our customers.  It was this vision that demonstrated our commitment to 
our customers to Ofwat, who awarded our AMP6 Business Plan ‘enhanced’ status; we are one 
of only two companies to achieve this accolade.  Our WRMP is a key building block of our 
Business Plan, which was submitted to Ofwat in December 2013.  We will deliver a range of 
measures across our eight water resource zones to ensure the security of water supplies is 
maintained into the future whilst reducing the environmental impact of our operations and 
improving the resilience of our infrastructure to cope with climate variations. 

A key challenge for our business will be how we adapt to the reduction in our abstractions from 
a number of our groundwater sources to improve flows and environmental habitats in local chalk 
streams.  We have agreed sustainability reductions of 70Ml/d with the Environment Agency in 
our Central region.  These reductions represent nearly 6% of our resource base.  This Plan is 
substantially different from our previous plans as we no longer have a surplus of resources and 
it means we have to replace lost resources by managing the demand for water or developing 
new resources and bringing in new supplies.   

We have also worked closely with other water companies in the South East of England to 
explore the potential for sharing regional water resources in the interests of resilience, 
sustainability, cost and energy efficiency.  This work has been valuable and we have used the 
outcomes of collective modelling work to inform our Plan.  We have worked closely with 
neighbouring companies to ensure our respective Plans agree with regard to water trading. 

Our Plan will result in substantial changes to our operations and carries additional risk which 
means it is essential we work in partnership with our customers to reduce water consumption 
through leakage reduction and promoting water efficiency initiatives coupled with universal 
metering of most households by 2025.  We will also continue to make best use of existing 
resources whilst improving resilience to severe drought following the experience of the ‘wettest 
drought on record’ in 2012; the unprecedented summer rainfall averted what could have been 
the worst drought in living memory. 

We are confident that our final WRMP ensures that there is enough water for our customers 
whilst considering the needs of the environment for the next 25 years and beyond, without 
compromising water quality or resilience, at a price that represents good value for money for all.  
We look forward to working with our customers and stakeholders to achieve the objectives of 
our WRMP  

 

Richard Bienfait 
Chief Executive Officer, Affinity Water Ltd. 
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Our Plan for Customers & Communities 

Summary 

We sought the views of our customers and stakeholders on our draft Water Resources 
Management Plan (WRMP, submitted in March 2013) and investment proposals between May 
and August 2013.  In our Statement of Response (November 2013), we showed how we 
considered each response together with other feedback we received on our Business Plan 
proposals. 

We revised our WRMP in response to customer and stakeholder views, including feedback 
on our technical analysis from the Environment Agency, Ofwat and the Consumer Council for 
Water.  We have also taken account of the latest data of population and housing growth 
forecasts from the 2011 Census, which has altered the scope, scale and timing of some of our 
investments.  Our overall strategy of leakage reduction and, in our Central region, universal 
metering coupled with enhanced water efficiency activities, together with making best use of our 
existing supplies and sharing resources with other water companies in the South East of 
England remains consistent with our draft WRMP.  We are confident that our final WRMP 
balances the needs of customers and stakeholders as well as those of the environment within a 
cost envelope that is acceptable. 

Our Plan aligns with the expectations our customers have told us they want but in 
particular with “making sure our customers have enough water, whilst leaving more water in the 
environment” and “supplying high quality water you can trust”, and all measures needed to 
implement our WRMP were included in our Business Plan. 

As we have a supply / demand deficit in five of our eight water resource zones at the beginning 
of the planning period and in seven zones by 2040, we have considered a wide range of options 
to rebalance supply and demand which results in a substantial investment programme for 
our Central region.  Our Southeast region has deficits from 2020, so we have developed 
options to address this.  Our East region, WRZ8, remains in surplus throughout the 
planning period and no water resources investment is required. 

We are pleased to note that customers generally support our proposals.  The situation in 
our Southeast region, WRZ7, has also improved since the publication of our draft WRMP.  
Sustainability reductions in the Little Stour are not now required and therefore water resources 
investment to 2020 is significantly lower and the only scheme required is flow augmentation on 
the Little Stour.  This investment was included in our Business Plan. 

Our Preferred Plan provides for sustainable development of resources, minimal impact on the 
environment and best value to customers.  We believe our Preferred Plan represents good 
value for money and equity for customers as we work together with our communities to 
ensure there is enough water for our customers and the environment, now and in the future. 

We recognise the importance of flexibility and resilience in preparing our Plan and in 
addressing the significant challenges and uncertainties we face. 

We considered the sensitivity of our plan to a number of factors and have chosen a Preferred 
Plan that is a balance of demand management and supply side measures, and therefore 
risk.  In this way, we have further options available in reserve should the preferred strategy 
options fail to deliver their designed benefits. 
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We also reviewed our options in light of the requirements set out by the Water Framework 
Directive and the need to prevent deterioration in ecological status arising from our proposals.  
We included provision in our Business Plan for a change protocol that would allow a mechanism 
to respond to further sustainability reductions that are currently classified as ‘uncertain’, should 
new obligations arise from the River Basin Management Plans that are due by the end of 2015.  
However, in our discussions with Ofwat, we removed the change protocol, resulting in us 
accepting a greater level of risk should change occur.  This risk is not passed on to customers. 

We will publish a non-technical summary document to accompany our final WRMP, as 
suggested by the Consumer Council for Water, to aid customer and stakeholder understanding.  
We will follow the style of our Business Plan consultation document, which was well received. 

DEFRA directed us to publish our final WRMP in their letter of 14th May 2014, following the 
Secretary of State’s consideration of our revised draft WRMP and Statement of Response, 
which were submitted in November 2013.  Our final WRMP includes minor amendments as 
directed by DEFRA’s letter to account for additional clarification that was provided in March 
2014. 

 

Stakeholder consultation 

We received a wide range of views from 81 respondents and the key themes arising from our 
draft WRMP consultation responses were: 

 Support for our plans to reduce leakage beyond the economic level together with a 
preference for a greater response to leakage management in times of water scarcity; 

 Support for our plans to reduce abstraction where environmental damage is occurring, and 
acceptance for the impact on bills; 

 Calls for commitments to fully assess the natural environment, built environment, heritage 
and archaeological aspects prior to the delivery of the projects in our Preferred Plan; 

 A desire to see Affinity take a greater role in championing the protection of rare chalk stream 
habitats across the South East of England; 

 Support for our plans to deliver a programme of universal metering, coupled with water 
efficiency awareness, to help customers reduce their consumption and save money, but 
seeking assurance that we have enough flexibility in our WRMP to accommodate variance 
in our forecast of 13.6% demand reduction; 

 However, more information is needed to show that we will be able to support vulnerable 
customers via transitional arrangements and social tariffs and for the logic underpinning the 
order of implementation by WRZ; 

 Support for drought resilience proposals, and a number of consultees asked us to explain 
why we had not included reservoirs, desalination and grey water use in the options in our 
Preferred Plan; 

 Requests from third parties for additional clarity about how we had considered options from 
outside our operating area to manage the supply / demand balance; 

 Further explanation about the water use and future needs of non-domestic customers, 
including the percentage that are metered and consideration for agricultural requirements; 

 The need to agree and align bulk transfers between donor and recipient companies. 
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How our Plan has changed 

 We have carried out a substantial amount of customer and stakeholder consultation 
using a variety of methods to establish support for the proposals in our draft WRMP.  
Generally, our plans were supported.  A number of consultees asked for our abstractions to 
be reduced further, even when not cost beneficial.  We have agreed with the Agency where 
sustainability reductions are to be undertaken where they are found to be cost beneficial and 
our WRMP remains compliant with the latest information from the Agency (NEP3, August 
2013).  In our Business Plan, investment was included under our National Environment 
Programme to implement the confirmed sustainability reductions and continue the 
investigation of the impact of our abstractions on the environment.  We will investigate the 
potential for further sustainability reductions from the ‘uncertain’ classification of sources and 
we have accepted the risk associated with the implementation of these measures, should 
they be confirmed to us as an outcome of the forthcoming River Basin Management Plans. 

 We have also carried out willingness to pay and bill acceptability studies.  Customers 
have demonstrated clear preferences for demand management measures (leakage and 
water efficiency) over increasing abstraction from rivers.  Customers that we have engaged 
with as part of our wider consultation share generally the same views as the consultees 
responding to our draft WRMP consultation. 

 We have slowed our universal metering programme, in response to the Consumer 
Council for Water’s comments, so that metering will be delivered approximately equally over 
two Asset Management Periods (AMPs).  We have been developing our communications 
campaign, taking account of reports such as the Consumer Council for Water’s report The 
Customer Impact of Universal Metering Programmes (May 2013). 

 We have continued to work on our delivery programme for household metering and 
water efficiency as well as the introduction of social tariffs and the transition plan to support 
our customers, as requested by the Consumer Council for Water.  We have considered the 
impact of transitional arrangements on achieving demand savings and to compensate for 
this, we have enhanced our communications and water efficiency provisions.  In this way, 
we have managed the risk such that it does change the options in our Preferred Plan. 

 We have improved our water efficiency programme to include more educational 
awareness and expand the future role of our Education Centre team in Bushey, as many of 
our customers would like to see us working more with local schools to educate the next 
generation.  We have been able to do this without increasing costs by changing the balance 
of components of our overall water efficiency programme; this does not have an effect on 
the options chosen in our Plan. 

 We have thoroughly reviewed our levels of service analysis, in response to comments 
from both the Agency and Ofwat, and provided further evidence in support of our 
assessment.  This does not have an impact on the options selected in our Preferred Plan. 

 We plan to introduce a delay to the implementation of temporary use restrictions for 
economically vulnerable non-household customers, such that they receive a slightly 
higher level of service. 

 We will explain that emergency drought orders for additional abstraction where it 
harms the environment would be at no greater frequency than 1 in 118 years. 

 We will clarify that we consider emergency drought orders for the use of standpipes 
are unacceptable and we are not planning for their use in anything other than civil 
emergency conditions. 

 We will update our Drought Management Plan in 2014 with these changes. 



Final Water Resources Management Plan for 2015-40 

 June 2014   Page 10 of 310 

 We have undertaken additional detailed analysis as to how we can continue to supply 
customers after the implementation of sustainability reductions, without affecting their 
levels of service.  There is an additional cost associated with this work that we highlighted in 
our draft Plan.  We have concluded our investigations and are able to explain where we 
need to make changes to our infrastructure to preserve resilience and the quality of water 
supplied to our customers for the sustainability reductions to be delivered in AMP6.  We 
have defined all individual project investments to implement what we need to do and how 
much it will cost, and are pleased to inform our customers that this will cost less than we 
identified in our draft WRMP. 

 We have taken account of the latest Census data (run during 2011, data released in May 
2013) in our revised demand forecast.  As population is projected to grow at a faster rate 
than we expected in our draft WRMP, and that our base population was greater than we had 
planned for in our draft WRMP, we have had to introduce new options to meet the deficits, 
particularly towards the end of the planning period. 

 We have reviewed our headroom assessment for our baseline demand forecast to ensure 
we had fully considered all of the uncertainties around our supply / demand balance.  We 
have responded to feedback on our Plan from Anglian Water and allowed for uncertainties 
in our supply from our shared resource, Grafham Water.  Details of this change are included 
in our final WRMP. 

 We have removed a third party licence groundwater option from our feasible options 
list in response to the Agency’s concerns that there was no existing licence at this location.  
This option was selected in our draft WRMP but is no longer available for our final WRMP. 

 We have accounted for the impacts of climate change on our options in our modelling, 
as requested by the Agency.  This affects a small number of groundwater schemes, and 
results in these options being less cost-beneficial later in the planning period and so less 
likely to be selected. 

 We have concluded our negotiations with regard to bulk transfers of water from our 
neighbouring water companies and other third party suppliers so that our respective 
Plans are consistent with WRSE, as requested by the Agency, Ofwat and the Consumer 
Council for Water.  We show our proposed utilisation of the agreed bulk transfers in section 
11.7 of our final WRMP.  We also provided further clarifications on our bulk transfers with 
Thames Water as requested by DEFRA in March 2014, and have updated our final WRMP 
accordingly.  We have continued to participate in the concluding phase of work of the WRSE 
project and are pleased with the alignment between our proposals and the outcomes of the 
WRSE modelling. 

 We have run additional scenarios to address customers’ views, for example offering 
reservoirs and desalination options taking account of their significant impact on the 
environment.  We have also run scenarios where all options that have been classified as 
high and medium risk with respect to the environment are not available, to show the impact 
on costs. 

 We have reflected the uncertainty of our Preferred Plan in our headroom assessment, 
as required by the Agency, and discussed its impact on our WRMP.  Some consultees were 
concerned we had insufficient headroom and that we were over reliant on our proposed 
universal metering programme and bulk transfers from other water companies, who, during 
drought may be unable to meet our needs.  We have also considered contingency options 
that we may need to develop should our Preferred Plan fail to deliver the benefits projected. 

 We have continued to assess the environmental impact of our options as part of our 
SEA, as requested by the Agency and Natural England.  Our assessment is that the options 
in the first ten years of our Preferred Plan will not cause deterioration in ecological status in 
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accordance with the Water Framework Directive and that the options in the remainder of the 
planning period are very unlikely to cause deterioration.  We will continue to review our 
future projects as part of our annual review of our WRMP, and will investigate potential 
deterioration effects as necessary so that we are able to draw firm conclusions to ensure no 
deterioration through adoption of alternative solutions well before any option is included in 
subsequent WRMPs. This approach does not affect the selection of options in our 
modelling. 

 We have made minor amendments to our final WRMP as directed by DEFRA in their 
letter of 14th May 2014 granting approval to publish our WRMP, updated to incorporate the 
additional information we supplied in March 2014 in support of our Statement of Response.  
The additional clarifications were: 

 That we had satisfied Natural England’s concerns about some of the options in our 
Preferred Plan, and that our Environmental Report and Habitats Regulations 
Assessment had been updated accordingly. 

 That we remain committed to delivering the sustainability reductions set out in our 
WRMP, despite the challenges we could face during the construction and operation of 
the new High Speed 2 rail link that is expected to run through our Central region. 

 That we had agreement of the transfer volumes between ourselves and Thames Water, 
and that our respective WRMPs aligned. 

 

Delivering our Plan in the next five years 

In the immediate five years, from 2015 to 2020, our Preferred Plan derives: 

 A saving of 20Ml/d in distribution network leakage through a number of methods; 

 Over 29Ml/d from universal metering by AMR in four of our six water resource zones in the 
Central region (with the remaining two WRZ delivered in the following five-year period).  This 
includes 7Ml/d from the repair of leaking customer supply pipes, and around 4Ml/d from the 
distribution of water efficient devices and in-home water efficiency audits; 

 Approximately 2Ml/d from water efficiency, targeted at our non-domestic customers to help 
them identify ways to use less water in the operation of their businesses; 

 An extra 2Ml/d from our existing licences, by increasing the amount we abstract without 
causing damage to the environment.  These options also give us an extra 11Ml/d during 
peak conditions; 

 That we buy 17Ml/d of water from our neighbouring water companies as a bulk transfer of 
water to make sure we have enough capacity to meet the needs of our customers. 

The following table shows the breakdown of total cost by component of our final WRMP 
investment programme.  The costs are shown in the five-year period in which they are incurred, 
and are presented in 2011/12 prices.  The costs shown include capital investment, operational 
expenditure, capital maintenance, and environmental, social and carbon costs. 
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Total Expenditure, £ millions 
AMP6 AMP7 AMP8 AMP9 AMP10 TOTAL 

2015-20 2020-25 2025-30 2030-35 2035-40 2015-40 

Leakage 19.08 14.71 18.22 31.85 44.01 127.87 

Metering 57.85 51.29 3.76 35.21 31.23 179.34 

Water efficiency 3.16 2.20 0.28 1.07 2.57 9.28 

Demand Management schemes 80.09 68.20 22.26 68.13 77.81 316.49 

Supply (ground & surface water) 5.26 1.96 0.71 5.52 26.90 40.35 

Bulk transfers 0.59 0.60 0.45 2.10 2.90 6.64 

Network improvements 0.00 6.73 5.97 2.18 7.67 22.55 

Supply side schemes 5.85 9.29 7.13 9.80 37.47 85.45 

Total per AMP for Supply and Demand 85.94 77.49 29.39 77.93 115.28 401.94 

WFD no deterioration investigative works 0.25 0.25 0.25 0.25 0.25 1.25 

Delivery of Sustainability Reductions ** 10.54 0.00 0.00 0.00 0.00 10.54 

TOTAL 96.73 77.74 29.64 78.18 115.53 413.73 

 

** The estimated costs to mitigate sustainability reductions beyond AMP7 have not been determined. 

 

As a result of discussions with the Environment Agency in November 2013, we have included 
provision for an early start on the implementation of sustainability reductions measures as part 
of transitional expenditure in 2014/15 and we included a change protocol in our Business Plan 
(December 2013) to make provision for the implementation of new obligations in AMP6.  
Following discussions with Ofwat, we have removed this change protocol at our risk.  Our 
Business Plan was built on the solid foundations of our WRMP. 

In March 2014, Ofwat notified us that our Business Plan had pre-qualified for ‘enhanced’ status.  
We received Ofwat’s draft determination in April 2014, and subsequently accepted it.  We have 
been confirmed as one of only two companies to achieve ‘enhanced’ status, allowing us to use 
the remainder of 2014/15 to ensure the successful commencement of our investments for the 
five-year period from 1st April 2015. 

We will continue to work closely with our key stakeholders, including the Environment Agency in 
particular, with regard to the implementation and monitoring of our Plan.  The substantial 
changes we are proposing to our operations to be able to reduce our abstractions will be a 
challenge, but our Plan preserves resilience of supplies to customers at all times. 
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1 Introduction 

1.1 Need for a Water Resources Management Plan 

Water companies in England and Wales are required by law to produce a Water Resources 
Management Plan (WRMP) every five years.  The Plan must set out how a water company 
intends to maintain the balance between water supply and demand over a 25-year period.  The 
Plan must been compiled in accordance with the Water Resources Planning Guideline (WRPG) 
developed by Government and water industry regulators.  It also takes account of and supports 
Government policy and aspirations for providing secure, sustainable and affordable water 
supplies to customers. 

This final WRMP has been developed following the consultation on our draft WRMP with our 
customers, statutory consultees and other stakeholders, and our Statement of Response 
submitted to DEFRA in November 2013.  It is the first WRMP produced by Affinity Water and 
covers our entire company water supply area; in the past, as three individual companies, we 
produced separate Plans for each of our three geographic regions. 

The implementation of solutions required in our WRMP will underpin our next regulatory 
Business Plan, which was submitted to the economic regulator Ofwat in December 2013, who 
has determined our future water charging price limits. 

Alongside compliance with water industry regulations, we are adhering to the following 
objectives within our WRMP: 

 To meet the water supply needs of our customers over the next 25 years; 

 To work closely with other water companies in our region to share water resources; 

 To ensure that our water abstractions are sustainable and do not damage the environment; 

 To reduce leakage from underground water pipes where the savings justify the expenditure 
and to meet customer expectations; 

 To promote water efficiency to support customers and as an aid to reducing demand; 

 To extend customer water metering, where cost beneficial, in the interests of fair charging 
and reducing demand; 

 To take account of potential future uncertainties including climate change and higher 
environmental standards; 

 To make best use of existing resources whilst maintaining water quality at all times. 

To meet our WRMP objectives, we have: 

 Consulted with customers and stakeholders to ensure that our plan takes account of their 
views; 

 Engaged with water industry regulators and statutory consultees. 

 

We aim to compile a balanced plan including a range of option types to provide flexibility and to avoid 
concentration of risk – we aim to reduce leakage, work with customers to reduce their domestic 

consumption of water and promote metering as a fair method of charging which reduces demand, 

whilst balancing the needs of our customers and stakeholders with those of the environment. 
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1.2 Plan structure 

This Plan explains how we have estimated the quantity of water available for supply over the 
next 25 years and how we have forecasted demand from our customers over the same period.  
We have then compared the supply and demand figures and, where we do not have enough 
capacity to meet our customers’ needs, investigated options for meeting the future deficit. 

Our Plan comprises a summary, the main Plan document, data tables and a series of 
supporting Technical Reports.  Figure 1 describes how we have developed our strategy. 

 

Figure 1: The development of our water resources strategy 

We have included allowances in our Plan for reductions in abstractions from some existing 
groundwater sources where investigations indicate that such abstractions are unsustainable as 
they are considered to cause a reduction in summer river flows with a consequent negative 
environmental impact on local water habitats.  These are known as sustainability reductions. 

We have calculated the likely impact of climate change on our sources and how it might affect 
the way our customers use water in the future, and considered it in our Plan. 

We have considered future demand for water by considering local authority growth projections 
for domestic housing and the potential for change from our non-domestic customers. 

We have considered the uncertainty in all elements of our supply and demand forecasts to 
establish the risk allowance we need to have in order to manage change.  This is our 
headroom. 

As we do not have enough water to meet demand in all of our operating areas, we are required 
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Our feasible options to balance supply and demand include schemes to reduce leakage, 
install more customer meters and encourage better use of water with minimal wastage.  
These are consistent with Government aspirations to reduce per capita water consumption. 

We have also identified possible schemes to provide additional water resources from 
groundwater, surface water and transfers from neighbouring water companies and third parties 
within and in close proximity to our boundaries.  Each of these options has been defined and 
priced in accordance with the methodology set out in the WRPG. 

For each option we have undertaken a Strategic Environmental Assessment (SEA) and, 
where necessary, a Habitats Regulation Assessment (HRA), in order to consider whether the 
option remains feasible should there be environmental concerns. 

We have taken an active role in the Water Resources in the Southeast (WRSE) project 
working with the Environment Agency and five other water companies to assess strategic water 
supply opportunities across the region.  The WRSE supply / demand modelling process, 
encompassing potential options and cross border supplies from all the water companies, has 
been a crucial component in the development of our plan. 

This Plan also describes the customer and stakeholder consultation process that has been 
fundamental to our decision making in setting our water resources strategy and in developing 
our Business Plan.  Feedback from customers has influenced where we target expenditure. 

Figure 1 describes the components of our WRMP and their relationships with each other. 

 

Figure 2: Components of our WRMP 
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Our WRMP is supported by: 

 An Environmental Report describing the SEA and HRA undertaken to assess the impacts of 
our development options; 

 Full results and conclusions from the detailed studies undertaken to produce this plan.   
These are compiled into separate Technical Reports as listed in this Plan’s Appendix A.  
Reference is made to each Technical Report in relevant sections of this Plan; 

 Tables submitted to the Environment Agency with full Plan data; 

 The published WRSE Reports (February 2013). 

 

1.3 Timeline 

The timeline for our main WRMP activities is shown in Figure 2. 

 

 

 

Figure 3: Timeline for WRMP process 

 

We published our draft WRMP on 17th May 2013 following direction from DEFRA and the 
consultation period remained open for 12 weeks until 12th August 2013. 

We submitted our Statement of Response (SoR) on 15th November 2013, and prepared our 
revised WRMP to support it.  Both documents were published on our website. 
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Figure 4: Where our SoR sits between our draft WRMP and revised WRMP 

 

We received a request for further clarification from DEFRA in March 2014, to which we 
responded, and published both DEFRA’s letter and our response on our website. 

Our Business Plan was awarded ‘enhanced’ status by Ofwat in March 2014, and Ofwat 
published their Draft Determination of our Business Plan in April 2014. 

We received Direction to publish our final WRMP on 14th May 2014. 

 

1.4 Communicating with our consultees 
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We notified a wide range of key stakeholders and interest groups that our Plan had been 
published for consultation, as listed in Appendix B: List of Stakeholders and Consultees of our 
draft WRMP.  We also contacted these organisations during our pre-consultation stage in 2012, 
and we advised them again on submission of our SoR. 

We published our Statement of Response on our website, and formally notified all consultees 
identified in Appendix B of our draft WRMP together with all individuals and organisations who 
commented on our Plan during the consultation phase.  Printed copies of our Statement of 
Response will be provided on request. 

We have prepared our final WRMP in accordance with DEFRA’s letter of 14th May 2014 and will 
publish a non-technical summary alongside our final WRMP. 

Please note that, for security and commercial confidentiality, our technical reports will be 
restricted and will not be released into the public domain.  We will ensure that a copy of our 
Plan with all associated Technical Reports and tables is available to review in hard copy at our 
offices in Hatfield. 
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1.5 Changes that have influenced our final WRMP 

1.5.1 Our consultation 

We received 81 responses from a variety of stakeholders, 
including the Environment Agency, Ofwat, the Consumer 
Council for Water, Natural England, English Heritage, 
and the Canal & River Trust as well as local authorities 
and parish councils.  We received six responses after the 
closure of our consultation period, but have chosen to 
include them in our analysis.  We are pleased to have 
received a considerable number of responses from 
residents living in our area. 

 

1.5.2 Further engagement during the consultation period 

Consultation on our draft WRMP took place between May 2013 and August 2013. 

The audience for a draft WRMP consultation is self-selecting, such that those who are obliged 
or feel minded to respond are more likely to give us feedback than customers and stakeholders 
who have little reason to contact a water company.  As responses to consultation of any type 
tend to reflect the vested interests of the respondents, it is likely that the views expressed in the 
themes arising from our draft WRMP consultation are biased to their particular views and 
interests. 

We have prepared a Technical Report, 3.8: Engaging Customers in Future Planning, that 
provides the results of our consultation.  Appended to this report is a suite of documents 
providing detailed results of our engagement programme that we used to justify the proposals in 
our revised WRMP.  We submitted this report with our SoR and revised WRMP. 

We felt it was important to gather feedback that was statistically representative of our 
customer base as part of our overall business planning engagement programme to compare 
with the consultees who responded to our draft WRMP consultation to better understand any 
bias or conflicts between the consultation required by the WRPG and other avenues of 
engagement. 

We have received over 12,000 individual pieces of feedback from customers as part of our 
Business Plan engagement activity, which includes our draft WRMP consultation.  The type, 
quality and quantity of responses are important for us to consider in assessing all feedback.  We 
developed robust criteria to evaluate the feedback we received in order to understand how 
responses should influence, inform and provide insight to our Plan. 

The additional engagement activities we have undertaken include: 

 Questionnaires to our statistically representative online panel; 

 A large-scale questionnaire on general water topics called “Let’s Talk Water” that received 
over 3,500 responses; 

 Environmental forums with local interest groups and environmental regulators; and 

 Deliberative forums with our customers. 

Please let me know what 
the follow-ups to your plans 
are. I would be interested in 

hearing about them

Please let me know what 
the follow-ups to your plans 
are. I would be interested in 

hearing about them
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We also carried out willingness to pay and bill acceptability studies in conjunction with our 
Business Plan consultation programme.  The challenges that our WRMP must address has an 
impact on our business strategy and it was essential for us to understand customer preferences 
on all elements of their service, not just having enough water for their needs. 

All of the additional engagement that we carried out during the consultation period is described 
in detail in Technical Report, 3.8: Engaging Customers in Future Planning. 

 

1.5.3 Our Data & Models 

Since the submission of our draft WRMP to DEFRA on 30th March 2013, we have updated our 
models and the data used by those models in light of new information. 

 Updated household and population forecasts provided by consultants Experian in May 
2013, accounting for the Census in 2011, which changes our demand forecast.  Not only is 
our base population greater, population is projected to increase by 17% by 2040, compared 
to 14% in our draft WRMP; 

 Changes to the volumes of sustainability reductions following discussions with the 
Agency, confirmed to us in August 2013, as to how the changes will be implemented at a 
detailed hydraulic demand zone level and to avoid the wider use of water with elevated 
levels of metaldehyde to maintain high quality drinking water.  Our Southeast region no 
longer has sustainability reductions, reducing the supply / demand deficit; 

 Analysis of the impacts of the sustainability reductions in much more detail, within our 
water resource zones, to ensure that we do not have deficits.  We have been able to design 
the schemes that need to be delivered prior to the implementation of the sustainability 
reductions to ensure we can supply water to all areas of our Central region, maintain our 
customers’ security of supply and preserve levels of service; 

 Further analysis of our levels of service calculations and ongoing dialogue with the 
Agency to ensure that they are satisfied with our rigour.  We have clarified how these relate 
to the levels of service provided to customers; 

 Modifications to our micro-component and demand forecast models to map directly to 
the Environment Agency’s Water Resource Planning tables to improve quality assurance; 

 Reviews of our headroom assessment following feedback from our consultees, our 
auditors and neighbouring water companies to ensure that our assessment of uncertainty 
and the associated ‘buffer’ between supply and demand was appropriate and robust.  We 
have agreed with Anglian Water to include the uncertainty associated with the bulk supply 
we receive from Grafham Water and so our headroom in the early years is higher for our 
revised WRMP than for our draft WRMP, but lower at the end of the planning period.  Our 
risk profile remains the same; 

 Refinement of our leakage cost curves, making best use of our leakage management data 
to ensure that the costs to deliver our leakage options are more accurate.  This has resulted 
in a higher level of background leakage, and a steeper curve for the greater levels of 
leakage reduction.  This change means we have increased the long-term availability of 
leakage options in our economic modelling; 

 Reviewing our customer supply pipe leakage repair costs, which we found to be less (on 
average) than what we had assumed in our draft WRMP.  Conversely, evidence from 
Southern Water’s universal metering programme suggests a higher percentage of supply 
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pipes needed repair than we had assumed in our draft WRMP.  Combining these changes 
meant we increased the forecast of repairs in our metering options, resulting in a higher 
yield without increasing the total costs.  This change improves the cost benefit of metering; 

 Checking that water trading options from neighbouring companies and third parties 
remained feasible, updating with latest pricing data where provided.  Where companies 
have entered into heads of terms for bulk supplies, those supplies are no longer available to 
us as feasible options.  We remain consistent with the outcomes of the Water Resources in 
the South East project; 

 Improvements to our Economics of Balancing Supply and Demand model to determine 
more discrete changes in leakage management at Water Resource Zone level.  This means 
our model is able to choose any value for leakage reduction within a given range where it is 
economic; 

 Review of our feasible options costs in light of the unit cost work being carried out as part 
of our Business Plan submission to ensure that the cost build-up from two different methods 
are comparable; 

 Integrating the outcomes of willingness to pay, bill acceptability and customer 
preference studies as constraints in our modelling; 

 Developing our community engagement programme to support universal metering and 
water efficiency campaigns underpinning our WRMP; 

 Reviewing and updating our Strategic Environment Assessment of our feasible options to 
be able to show, as far as reasonably practicable, no deterioration in ecological status as 
required by the Water Framework Directive. 

 

1.5.4 Governance and assurance 

As a result of our draft WRMP consultation period, we have received feedback from the 
Environment Agency, Ofwat and the Consumer Council for Water.  Details of how we have 
taken account of this feedback is given in Appendices A, B and C respectively.  

Following the consultation period, we have received a number of challenges on particular 
subjects from our Customer Challenge Group.  We have responded to these challenges to 
explain our rationale and justify our proposals. 

In September 2013, we were invited to provide additional information on our WRMP and 
Business Plan to the Environment Agency in order that they would be able to provide their view 
of the robustness of our Plan to our Customer Challenge Group and to DEFRA.  A copy of the 
information we have provided is included in Appendix B2, including our letter of assurance that 
we have included all requirements to deliver our WRMP in our Business Plan. 

Our Directors and Board have closely monitored the development of our water resources 
strategy, our WRMP and our supply / demand investment proposals for our Business Plan.  Our 
Board has endorsed our revised WRMP for submission to DEFRA. 

At various points in the development of our WRMP, we have been subject to third party audits 
and assurance of our methods, data, modelling and interpretation.  We have taken appropriate 
action to address areas for improvement, which are addressed by the points described in 
section 1.5.3. 
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1.5.5 Further clarifications to DEFRA 

We have made minor amendments to our final WRMP as directed by DEFRA in their letter 
of 14th May 2014 granting approval to publish our WRMP, updated to incorporate the additional 
information we supplied in March 2014 in support of our Statement of Response.  The additional 
clarifications were: 

 That we had satisfied Natural England’s concerns about some of the options in our 
Preferred Plan, and that our Environmental Report and Habitats Regulations Assessment 
had been updated accordingly. 

 That we remain committed to delivering the sustainability reductions set out in our WRMP, 
despite the challenges we could face during the construction and operation of the new High 
Speed 2 rail link that is expected to run through our Central region. 

 That we had agreement of the transfer volumes between ourselves and Thames Water, and 
that our respective WRMPs aligned. 

 

1.5.6 Our Plan 

Our Business Plan was built on the output of our revised draft WRMP, addressing the outcomes 
that we agreed with customers as part of our pre-consultation in 2012. 

We have undertaken the work described in sections 1.5.1 to 
1.5.5 inclusive in order to present our final WRMP in 
accordance with our Statement of Response, showing how 
our Plan has changed in response to our customer and 
stakeholder consultation.  

The Technical Reports in support of our final WRMP have 
been updated with our latest analysis and have been 
submitted with our updated Plan. 

In accordance with section 37B(8)(b) of the Water Industry Act 1991, we are required to state 
whether any information has been excluded from our published Plan on the grounds that it is 
commercially confidential or would be contrary to the interests of national security.  This and 
previous versions of our WRMP have all been prepared such that they do not contain any 
commercially confidential data nor require any redaction; thus our final WRMP does not exclude 
any information. 

We will publish our final WRMP on our website, together with a non-technical summary of the 
Plan. 

 

It is balancing act between not 

harming the environment, cost to 

customers and ensuring we have 

the water we require
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2 Affinity Water Supply Area 

2.1 Summary 

We supply drinking water to approximately 3.5 million people and 1.4 million properties in the 
South East of England. 

Our supply area comprises three distinct geographic regions, as shown in Figure 3: 

 Central provides water to north London and extends into rural parts of Essex, Hertfordshire 
and Buckinghamshire, with a population of 3.2 million people; 

 Southeast provides water to the towns of Folkestone and Dover, together with surrounding 
rural areas including Romney Marsh and Dungeness, with a population of 160,000 people; 

 East provides water to north east Essex including the towns of Harwich and Clacton on Sea, 
with a population of 156,000 people. 

 

 

Figure 5: Map of Affinity Water supply area 
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2.2 Water resources 

We currently have 130 groundwater sources, four river intakes on the River Thames, one 
impounding reservoir and 12 bulk supply imports from neighbouring water companies. 

Approximately 65% of our water is from groundwater sources and the rest from surface water.  
We also provide bulk supply exports to three water companies (reference Technical Report 3.5: 
Water Company & Third Party Bulk Transfers). 

Our major water sources and trunk mains for transferring water 
across our regions are shown in Figure 4, Figure 5 and Figure 6.  
These maps represent the transfers between our WRZ and Hydraulic 
Demand Zones (HDZs) and the connections we have with our 
neighbouring water companies.  As a result, our customers benefit 
from a highly integrated and resilient network.  The key to our HDZs 
is not publicly available for security reasons. 

 

 

Figure 6: Map of sources and transfers in our Central region 

One megalitre, or 
1,000,000 litres, is 

approximately 40% of 
an Olympic-sized 
swimming pool 
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Our Central region abstracts 60% of its water supply from groundwater 
sources with boreholes abstracting from chalk and gravel aquifers, 
40% from surface water sources and imports from neighbouring water 
companies: Thames Water, Anglian Water and Cambridge Water.  We 
also export water to South East Water and Cambridge Water.  

 

 

Figure 7: Map of sources and transfers in our Southeast region 

 

Our Southeast region abstracts 90% of its water from chalk and 
greensand groundwater boreholes with a minor component from the 
Denge gravels; small amounts of water are also imported from South 
East Water and Southern Water. 

 

Central: 
Average Distribution 

Input of 875Ml/d 

Southeast: 
Average Distribution 

Input of 42Ml/d 



Final Water Resources Management Plan for 2015-40 

 June 2014   Page 41 of 310 

 

Figure 8: Map of sources and transfers in our East region 

 

Our East region normally takes 100% of its water supply from 
groundwater sources but can also import water from our nearby 
reservoir, which is jointly owned with Anglian Water. 

Although we operate all water supply facilities in our area, other providers can be granted 
licences by the regulator, Ofwat.  Currently there are no other parties who hold licences to 
abstract and provide drinking water.  Sewerage services are provided by other companies, 
although we bill some of our customers for those services on their behalf. 

 In Central, sewerage services are provided by Thames Water and Anglian Water; 

 In Southeast, sewerage services are provided by Southern Water, and billed separately; 

 In East, sewerage services are provided by Anglian Water. 

An indicative diagram showing how water is transferred from source to our customers’ taps is 
shown in Figure 9. 

East: 
Average Distribution 

Input of 29Ml/d 
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Figure 9: Supplying water to our customers  
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3 Our planning approach 

3.1 Water resource zones 

Our supply area is divided into eight water resource zones (WRZs) that are broadly integrated 
areas in which customers are supplied by a common pipe network from a number of local water 
sources.  We also have the capacity to transfer water between zones to permit operational 
flexibility.  WRZs are created to facilitate assessment of the supply / demand balance.  We may 
not be able to transfer water from every source to all parts of our operating area due to 
limitations on pipe work, pumping stations or other infrastructure.  Pumping water over longer 
distances is also very energy intensive so it is not cost effective to create fully integrated water 
networks over a large area.  We do, however, have a well-connected network that is made more 
resilient as a result of a number of connections that we have with neighbouring water 
companies, facilitating the bulk transfer of water. 

We assess our supply / demand balance at WRZ level as well as at the integrated regional and 
company-wide areas.  The WRPG defines a water resource zone as ‘the largest possible zone 
in which all resources, including external transfers, can be shared and, hence, the zone in which 
all customers will experience the same risk of supply failure from a resource shortfall’.  We have 
undertaken a review of our networks to ensure that our zones meet this definition.  Our zones 
are shown in Figure 10. 

 

Figure 10: Map of water resource zones 
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Each of our two smaller regions, East and Southeast, operates as an independent resource 
zone. 

Our Central region is divided into six water resource zones.  In our previous WRMP, we split the 
Central region into three zones but we have reverted to six to facilitate assessment of likely 
sustainability reductions; these are reductions in source outputs agreed with the Environment 
Agency where water abstractions are considered to be having an impact on environmental 
habitats. 

Sustainability reductions will result in closure of or reduction in abstraction at local water 
sources so investment will be required in those areas to ensure we continue to meet demand.  
We explain our approach to planning for sustainability reductions in section 3.3.2, and the 
investment required to maintain the levels of service to customers in section 11.9.  Our work is 
detailed in Technical Report 1.4: Sustainability Reductions. 

Our water resource zones also define our communities.  These community links were 
established to ensure that we continue to provide effective delivery of services at a local level.  
In particular, we want to ensure that the two outlying zones (East and Southeast regions) retain 
their identities within the unified company.  The community-facing elements of our consultation 
were key to us understanding what customers and stakeholders needed from their local water 
supplier, so that we could produce a WRMP that reflected their views. 

In our draft WRMP consultation, we invited all customers and stakeholders to comment on our 
proposals from their own local perspective so we could take account of their views in our future 
plans.  

 

3.2 Affinity Water policies 

3.2.1 Levels of service 

3.2.1.1 Introduction 

Water supply levels of service are a measure of the likelihood of applying restrictions on 
customers during drought conditions.  Our current target values are: 

 Temporary use restrictions – 1 in 10 years;  

 Drought permits for additional abstraction and Drought 
Orders to reduce essential use – no more frequent than 
1 in 40 years; 

 Emergency Drought Order (rota cuts and deployment of 
standpipes) – considered unacceptable. 

We reviewed our levels of service return periods to 
determine our ability to achieve these targets using a hindcasting approach.  We explain our 
analysis in detail in the Technical Report 1.2: Levels of Service Hindcasting. 

As part of the WRMP process, we consulted with customers to consider whether we should 
change our current target levels of service.  Reducing the likelihood of supply restrictions would 
require us to develop options to make more water available in drought periods so would incur 
development costs.  We explain the outcomes of our consultation in section 10.5.3. 

Environmental issues are 
becoming very important 

with more frequent drought 
spells and flooding

Environmental issues are 
becoming very important 

with more frequent drought 
spells and flooding
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Table 1 summarises our analysis of the calculated return period for each of our levels of 
service, and compares it with our actual level of service provided to our customers.  A return 
period is a statistical measure of the average frequency of an event occurring, and is usually 
given as a certain “event”; for example, a drought with an average frequency of 1 in 10 years 
would have a 10-year return period.  Our calculations are described in the following sections. 

 

  

Drought 
Zone 

Trigger 
Level 

Action 
Level 

Action 

Customer 
Level of 

Service in 
our draft 
WRMP 

Calculated 
Return Period 

(confidence 
interval) 

Revised 
Customer 
Level of 
Service 

In
c
re

a
s
in

g
 D

ro
u

g
h
t 

S
e
v
e
ri

ty
 

 

3 

3a 
Domestic 

Temporary Use 
Restrictions 

1 in 10 
1 in 10 

(1 in 7 to 1 in 17) 
1 in 10 

3b 

Vulnerable non-
household 

Temporary Use 
Restrictions 

~  ~ < 1 in 20 * 

4 

4a 
Drought Orders for 
non-essential use 

1 in 20 
1 in 65 

(1 in 50 to 1 in 
100) 

< 1 in 40 * 

4b 
Drought Permits for 

Additional 
Abstraction 

 ~  ~ 1 in 75 ** 

4c 
Drought Orders for 

restrictions on 
essential use 

 ~  ~ 1 in 90 ** 

5 

5a 

Emergency 
Drought Orders for 
abstraction causing 

Environmental 
Damage 

 ~ 
1 in 120 

(1 in 100 to 1 in 
150) 

1 in 120 

5b 

Emergency 
Drought Orders for 
standpipes and rota 

cuts 

1 in 50 ~ 
Considered 

Unacceptable 

Table 1: Our Levels of Service, calculated and actual 

* Estimated forecast for implementation of restrictions as these are required in advance of the actual hydrological 
conditions occurring. 

** Interpolated return periods for different types of drought orders. 

 

Restrictions are put in place to reduce demand and increase water availability in times of water 
stress.  As drought severity increases, the measures implemented are more extensive.  The 
timing of these restrictions reflects a change from measures to improve river flows and 
groundwater storage to those that increase water availability to meet customer demand. 
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We need to be more careful 

how we use water so if we 

have to have temporary 

hosepipe bans to achieve this I

find it acceptable

Under drought zone trigger 3, the implementation of temporary use bans restricts demand, 
which allows reductions on abstractions to conserve storage and improve environmental flows.  
Under more severe droughts (drought trigger 4), borehole source performance becomes 
restricted and thus drought orders to reduce water demand and permits for additional 
abstraction allow increased water availability are required.  It must be noted that restrictions 
under drought zones 4 and 5 (emergency drought orders) are likely to be highly localised where 
network and borehole performance are restricted. 

The frequency of implementation of drought measures may also be greater than the return 
period of the corresponding groundwater level trigger, as measures must be put in place before 
the drought event occurs.  There may be occasions when the implementation of restriction 
measures is required because the trigger level is being approached, but groundwater levels 
subsequently begin to rise, reducing restrictions on our operations, so the level trigger is not 
reached. 

 

3.2.1.2 Temporary use restrictions 

We applied three temporary use restrictions (often referred to 
as hosepipe bans) across our regions in the last 30 years: in 
1991, 2006 and 2012.  Our hindcasting analysis confirms 
that the return period for temporary use bans is between 1 in 
7 years and 1 in 17 years.  As a result, we consider that our 
level of service at 1 in 10 years is validated. 

Following the drought in 2012, in light of the representations from customers and trade 
associations we received and the revision of the industry Code of Practice on Implementation of 
Restrictions in Drought, we have reviewed the implementation of temporary use restrictions for 
non-household customers whose livelihoods may be significantly adversely affected by 
restrictions.  As a result, we have introduced a ‘new’ level of service for our economically 
vulnerable non-household customers, in that we defer the implementation of temporary use 
restrictions on them.  Consequently, our non-household customers benefit from a higher level of 
service with less frequent restrictions.  However, there is a point at which we would need to ask 
non-household customers to restrict their use, even if it had an impact on their business, as this 
must precede any application for a drought order.  We estimate the return period for temporary 
use restrictions for our economically vulnerable non-household customers to be no more 
frequent than 1 in 20 years.  We are proposing to introduce these changes in our Drought 
Management Plan in the next update. 

 

3.2.1.3 Drought permits 

We have only once applied restrictions on non-essential use of non-households, in 1991; 
therefore, we conclude that the frequency of application of drought orders is better than 1 in 20, 
which is the stated level of service in our current Drought Management Plan (published in 
February 2013). 

Following our draft WRMP consultation, the Agency highlighted a concern that our levels of 
service in our Drought Management Plan were stated differently to those in our draft WRMP; 
the former stated “no more frequent than 1 in 20 years”, whilst the latter stated “1 in 20 years”.  
Consequently, we have consulted with the Agency and reviewed our analysis together to 
ensure a more complete understanding of our position. 
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Our hindcasting assessment considered the frequency of groundwater levels below the relevant 
drought trigger (zone 4) for this level of service from 1920 onwards.  This resulted in a 
calculated return period of 1 in 65 years.  Modelled groundwater levels in our trigger observation 
wells are very sensitive to small variances in rainfall records.  Allowing a standard error of 3% 
gives a confidence range of 1 in 47 to 1 in 100. 

We propose to update our Drought Management Plan with a 
stated level of service for drought permits of no more 
frequent than 1 in 40 years.  Whilst this appears 
conservative in comparison to our calculated return period, 
there will be occasions where we will need to impose 
restrictions in order to be able to prepare for the next level of 
drought, should that event occur.  There will also be 
occasions when we impose restrictions but do not proceed 
to the next level of drought preparedness as our 
groundwater stocks recover.  

 

3.2.1.4 Emergency drought orders for additional abstraction 

It should be noted that drought groundwater levels associated with an emergency drought order 
are lower than previously recorded and consequently it is not possible to predict the actual 
behaviour of the chalk and abstraction at levels lower than this. 

The Agency highlighted a concern that our levels of service in our Drought Management Plan 
were stated differently to those in our draft WRMP; the former stated “considered 
unacceptable”, whilst the latter stated “1 in 50 years”.  On reflection, we feel that our draft 
WRMP was unduly cautious and we have reviewed our position.  We have consulted with the 
Agency and reviewed the outcomes of our analysis together. 

In order to estimate a possible level of service for emergency drought orders, a decrease in 
water level of one metre below the lowest recorded groundwater level, drought zone 4 (Drought 
Orders for Additional Abstraction) was applied.  This resulted in a calculated return period of 1 
in 118 years.  It must be noted that this return period is highly uncertain and should be 
considered with a broad confidence range (i.e. 1 in 120 +/- 30 years). 

 We are of the opinion that the use of standpipes is no 
longer an appropriate drought response as it is not 
compatible with regulatory water quality requirements.  Our 
initial customer feedback is also strongly opposed to the use 
of standpipes; the majority of customers believe that 
standpipes are unacceptable in a modern civilised society.  
As a result, the level of service for emergency drought 
orders as stated in our Drought Management Plan remains 
correct, in that we consider them unacceptable. 

Regrettably, in today’s world with emerging threats such as terrorism, we feel that it would be 
inappropriate to state that we are certain in the resilience of our system such that we would 
never use standpipes.  As a result, we consider that standpipes would only ever be deployed as 
a last resort in the event of a civil emergency and more than likely at a very local level for a 
short period of time to deal with a significant threat. 

 

Standpipes are not an option 

in the 21st century

The importance of water supply 

cannot be overstated and it is 

reasonable for there to be 

restrictions when there is a 

drought
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3.2.1.5 Assessing the Impact of Level of Service Restrictions and Sustainability 
Reductions on Deployable Output 

The WRPG and the Environment Agency have indicated that we should test the impact of three 
sets of levels of service restrictions on deployable output.  We discuss this work in detail in 
Technical Report 1.2: Level of Service Hindcasting.  12% of our normal year average 
groundwater DO is affected by low groundwater levels.  Our levels of service are equivalent to 
the Industry Standard Levels of Service (1 in 10 years for temporary use bans, 1 in 40 years for 
non-essential use bans). To test the impact of these restrictions, we undertook lumped 
parameter groundwater modelling for two scenarios: 

1. A nine month period of restrictions, covering 6 months of temporary use bans and three 
months of temporary use and non-essential use bans. 

 This has been equated to a reduction in abstraction of 30Ml/day in the first six months 
and 50Ml/d in the last six months. 

2. A continuous reduction of 70Ml/day representing the sustainability reductions 

Run 1 resulted in a groundwater level rise of 0.16m. These changes in levels are insignificant in 
the context of natural recharge/discharge processes and would not materially affect DO.  The 
groundwater system continues to drain as temporary restrictions are implemented, resulting in 
rapid dissipation of level increases through increased discharge and environmental flows.  It 
should also be noted that the reduction in demand and abstraction modelled for this period of 
restrictions is likely to be a very optimistic reduction.  It may be that measures to reduce 
demand do not achieve such reduction in output.  Consequently, the increases in level of up to 
0.16m are likely to be an upper limit on the groundwater recovery caused by reductions in 
demand and abstraction.  Moreover, shorter periods of demand restrictions may take place in 
peak periods (July), whereas groundwater levels are at their lowest in September to October.  In 
peak demand periods, level increases are highly unlikely to impact DO as borehole pumping 
water levels are likely to be higher than the Deepest Advisable Pumping Water Levels at this 
time of year. 

Run 2 resulted in groundwater level rises of 0.54m.  It is recognised that, on a local scale, level 
rises from constant sustainability reductions may be greater, and in such situations DO may be 
affected.  We will continue to monitor the actual impact of restrictions and sustainability 
reductions on groundwater DO and environmental flows as these are implemented.  This will be 
achieved through a programme of environmental and borehole monitoring, recording: 

 Abstraction borehole groundwater levels and flows 

 River flows 

 Macroinvertebrate and Macrophyte sampling 

Monitoring of these parameters have been included in Affinity Water’s Business Plan 
submission for drought monitoring and sustainability reductions. 

 

3.2.1.6 Our analysis of the 2012 drought and resilience proposals in our draft WRMP 

In April 2012, after much consideration and dialogue with neighbouring water companies, we 
decided to impose a temporary use ban as our groundwater levels had reached very low levels 
after a third consecutive dry winter, where rainfall had been less than 60% of the long term 
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average.  In some cases, the borehole levels were lower 
than previously recorded, giving rise to unprecedented 
conditions.  We took the decision to ask customers to reduce 
their water demand by imposing temporary use restrictions 
(often referred to as a hosepipe ban) in our Central and 
Southeast regions to help prevent further restrictions in 
future, should our groundwater levels continue to decline.  

Within weeks of imposing the restrictions, the South East of England saw extraordinary levels of 
rainfall throughout the summer of 2012; we estimate that the likelihood of three dry winters 
followed by substantial summer rainfall was 1 in 200 years.  At a time that groundwater levels 
are typically in recession, we saw unparalleled levels of recharge.  In just six months, our 
groundwater levels went from some of the lowest ever recorded back to the long-term average, 
and beyond. 

Figure 11 shows the measured groundwater levels at one of our key monitoring boreholes in the 
Central region.  Passing ‘Drought zone 3’ represents the point at which we would need to apply 
for drought permits to restrict non-essential use due to the time it takes to secure such permits 
from the Agency; we came very close to this point in April 2012. 

 

 

Figure 11: Groundwater levels in our Central region from January 2010 – March 2014 

 

A similar picture arises for our Southeast region, shown in Figure 12, with the impact of the 
three consecutive dry winters clearly seen on the measured groundwater level. 
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Figure 12: Groundwater levels in our Southeast region from January 2010 – March 2014 

 

The drought in 2012 highlighted two issues: firstly, concern about the impact of the new 
temporary use ban restrictions on non-households and the livelihood of small businesses in 
particular; secondly, we were facing the prospect of unprecedented drought if we saw a third dry 
winter. 

We have listened to our customers and their views on these two issues.  Customers supported 
a change in the way restrictions were implemented, and we have been working with our fellow 
water companies to review the industry Code of Practice on the implementation of restrictions.  
We plan to introduce a difference in timing of restrictions such that non-household (commercial) 
customers are affected later than our domestic customers, as explained in 3.2.1.2.  This will 
help small businesses in particular, and give them more time to prepare for restrictions if they 
are eventually imposed.  Our Drought Management Plan will be updated in 2014 and we will 
ensure it takes account of this change. 

In our pre-consultation on this Plan, we asked customers if they wanted us to invest more to 
reduce the potential impact of severe drought.  We have investigated what this would mean in 
terms of improvements to our sources and the ability to transfer water from areas that will be 
less affected by severe drought to areas that will be more affected.  We have made 
improvements in the flexibility and resilience of our transfer system in recent years; this is 
reflected in increases in deployable output for this Plan. 

We continued our analysis after the publication of our draft WRMP for consultation.  We have 
determined that the implementation of sustainability reductions is predicated on the delivery of 
new infrastructure to allow us to move water from areas of surplus to those with areas of deficit.  
In our draft Plan, drought resilience expenditure was assumed to be separate from sustainability 
reductions mitigation.  Our modelling has determined that the delivery of the sustainability 
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reductions infrastructure serves to improve our resilience to a third dry winter.  We explain this 
work in sections 11.9 and 11.10. 

Please refer to Technical Report 1.2: Levels of Service Hindcasting. 

 

3.2.2 Leakage 

3.2.2.1 Introduction 

At the start of the next planning period, we will have a supply deficit in five of our eight WRZs.  
This rises to deficits in seven of our eight WRZs by 2040, and as such, we will therefore commit 
more resource to managing leakage levels. 

Setting a leakage strategy is a complicated matter as we 
have some zones with a surplus of water, and some with 
deficits.  A true economic approach would suggest we 
should let leakage rise in some of our WRZ; however, our 
regulators have indicated that leakage should not be allowed 
to rise1.  We have assumed that this statement applies at 
company level and WRZ level. 

Customers have told us that leakage remains a priority for us to address.  As we have 
undertaken consultation in a variety of methods, the feedback we receive is sometimes 
contradictory.  For example: 

 We asked customers if we should continue to search for and fix all leaks, both visible and 
hidden, even if it costs more than the value of water that is lost.  78% said yes2.  However, 
we asked our statistically representative online panel if we should spend more money to 
reduce leakage further, beyond the economic level, only 41% said yes, whilst 32% said no3. 

 We also wanted to know if customers felt our average time to repair a leak of five days was 
acceptable, as responding faster would cost more whilst increasing the response time would 
allow us to plan our work more efficiently, resulting in savings.  50% of customers felt we 
should respond faster, whilst 45% thought our response was about right4. 

One of the key factors in managing leakage in the most economic way is the establishment of 
the background level of leakage. This is the leakage level at which costs to detect and repair 
are regarded as infinite as collectively the leaks are too small to be detected by modern 
technology.  The closer we are to the background level of leakage, the more difficult it is to 
detect the leaks that we can repair.  An added factor is the cost of working in the public 
highway, as we are required to pay additional charges that are set by the local authorities; the 
busier the road, the more expensive it is to work in to undertake repairs. 

                                                      
1
 Water resources planning guideline, the guiding principles, June 2012.Government policy, section iv. Reducing 

demand for water. 
2
 Let’s Talk Water survey, August 2013. 78% said yes, 16% said no, 6% said don’t know. 

3
 Results of leakage online panel, July 2013. Question: Do you think we should spend more money to reduce leakage 

further, beyond the economic level? 41% said yes, 32% said no, 27% said don’t know. 
4
 Results of leakage online panel, July 2013. Question: On average, we repair leaks around 5 days after they have 

been found or notified to us. We generally react if it’s a large leak or affecting customers’ supplies. Is this level of 
performance right? 50% said no do it faster, 45% said yes, 1% said big leaks shouldn’t be prioritised and 4% said 
don’t know. 

I had not previously given 

much thought to the problems 

of leakage, which are obviously 

serious
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We asked our customers if our leakage targets should 
change in response to weather conditions.  The majority of 
customers, 76%, would like us to increase our activity at 
times of water shortage5.  Further, our regulators appreciate 
that maintaining levels of leakage in all weather conditions is 
neither possible nor sensible, so, in practice, a temporal rise 
in leakage as a result of severe weather is taken account of 
in our strategy.  

We continued to engage with customers during the draft WRMP consultation period to ensure 
that our plans addressed the needs of our customers, whilst balancing the aspirations of our 
regulators with the benefits to the environment.  This section of our WRMP explains our 
approach to managing leakage, whilst in sections 10 and 11 we identify how we have taken 
account of customer and stakeholder preferences. 

 

3.2.2.2 Leakage target setting 

We set ourselves leakage targets for each of our three regions, which were agreed with Ofwat, 
for the maximum amount of water that can be lost from our network.  This volume target 
includes water lost from our network and from supply pipes that are owned by our customers.  
To set this target, we consider all of the costs involved, including those of fixing leaks and the 
cost of producing more water.  The final decision on our target is based on what would be the 
lowest cost for customers – we call this the economic level of leakage.  Operating at this level 
of leakage means that the total cost of supplying water is minimised and we are operating 
efficiently. 

When our leakage targets were set at the last price review in 2009, when we existed as three 
separate water companies, we were forecasting a surplus of water in all of our WRZs.  Now that 
we are forecasting deficits, we must consider the cost benefit of reducing leakage further 
against other measures to increase supply and reduce demand.  This is the long-run 
economic level of leakage, and, as we have deficits in the supply / demand balance, it is 
derived by our water resources planning modelling. 

In order to remain below a maximum level of leakage in all 
conditions, we will need to control leakage to much lower 
levels during benign weather periods to allow for potentially 
severe winters, when freezing and thawing give rise to an 
increase in leakage.  Equally, our customers have indicated 
a strong preference for an increased response to leakage 
during times of drought.  Under both of these transient 
conditions, leakage operations may be sub-economic. 

Having a flexible approach to leakage may also conflict with DEFRA’s aspiration that leakage 
should not rise; however, we consider this will be necessary at times to be able to adapt to 
seasonal and annual weather conditions, whilst seeking to be as efficient as we can in our 
operations.  

                                                      
5
 Results of leakage online panel, July 2013. Question: Does the speed at which we repair leaks become more 

important to you when water is more scarce, such as during times of drought? 76% said yes, 22% said no, 3% said 
don’t know. 

Reading about the difficulties 

due to adverse weather etc

makes it easier to understand 

the water leakage problem

More work in the dry seasons 

before pipes burst in the cold 

and wet, a better form of 

prevention is better than a cure
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It is important that we have a balanced investment programme to manage the supply / demand 
deficit.  Relying solely on high levels of leakage reduction presents significant risks to our 
customers if these cannot be achieved in a sustainable and cost beneficial manner. 

We will ensure a continually reducing leakage level through the careful monitoring and response 
to leakage outbreaks and the natural rate of rise of leakage encountered together with 
controlled implementation of leakage reduction measures from one leakage level to another. 

 

3.2.2.3 Leakage management and control 

Management and control of leakage is primarily achieved by active leakage control (ALC), 
which is the detection of non-visible leaks, as well as optimised pressure control to reduce the 
flow from any live leaks and reduction in bursts and the early repair of leaks.  This is combined 
with accurate reporting of our performance to ensure efficient delivery of regulatory targets.  

Over 800 District Metered Areas (DMAs), covering in excess 
of 80% of our network and customers, are monitored on a 
daily basis in order to review performance and identify 
potential leakage. 

Software tools are used to assess flow and pressure in 
these areas and significant changes identified.  Minimum 
night flows, the means by which leakage is quantified, are 
assessed and leakage levels are calculated daily. 

 

3.2.2.4 Continuous improvement of our leakage programme 

Over the last five years, we have made significant improvements to the way we manage 
leakage.  Some of these are immediately visible to our customers, such as increasing our 
response to weather conditions, whilst others are internal, such as developing new procedures 
and analytical techniques.  We explain some of these improvements here. 

 Increased programme of monitoring for large users.  For our largest non-household 
(business) customers, we measure their consumption by monthly reads of their meters.  Our 
other business customers have their meters read every three to six months, depending on 
the amount of water they use.  We review the bills of our largest customers regularly to 
identify potential leaks at the earliest opportunity, and we provide a similar service for our 
other business customers. 

 Comparison of consumption for domestic customers 
using the bi-annual billing cycle.  We have developed 
a tool that automatically identifies if any of our metered 
household (domestic) customers have bills generated 
that are more than 50% higher than their previous bills in 
the same period last year.  We contact those customers 
before their payments are due to discuss what might 
have caused the increased bill and whether we can 
provide guidance in finding internal plumbing leaks. 

I didn't know how much care 

went into leakage, I thought 

repairs were purely reactive

There should be a clear way of 

reporting leaks, maybe a action 

line to help people to sort leaks in 

their own home without being 

ripped off
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 Increased response during severe weather 
conditions.  In the drought of 2012, we increased our 
response rate to leaks, reducing the average time to 
repair from five working days down to two working days.  
Customers were encouraged to report leaks to us via a 
special telephone line.  This resulted in a sharp drop in 
our leakage levels, at significant cost to us.  Similarly, 
during the severe winter of 2011, we increased our rate 
of response as we suffered a significant increase in pipe 
bursts on our network.  Such bursts, particularly those on 
our largest pipes, can cause damage to property and 
significant disruption to our customers.  

 Benefits from our Automated Meter Reading (AMR) programme in Southeast.  We 
have around 6,000 AMR units installed in our Southeast region.  As consumption data is 
taken more frequently, we have been able to determine areas of likely customer side supply 
pipe leakage.  We are able to support customers in repairing the leaking pipe, which also 
results in lower bills for those customers.  Similarly, when combined with our bill analysis, 
we can also help find internal plumbing leaks that are verified by the AMR device recording 
consumption when there is no water use in the property. 

 Improved accuracy of costs for budgeting.  We have introduced various processes to 
improve the accuracy of our data, such as hourly timesheets for our community teams and 
the provision of additional information on completion of a pipe repair to trace the root cause.  
These improvements allow us to improve our cost forecasting for leakage management, 
and, should we increase the rate at which we reduce leakage, establish budgets that are 
more robust. 

 New works management system.  We are developing a new works management system 
that we expect to be implemented by the end of this five-year Asset Management Period 
(AMP).  The new system will fully integrate detection and repair activities and together with 
more detailed activity cost information provided by the timesheets and quicker reporting.  
We believe this will improve the efficiency of our leakage management programme. 

 Improving our analysis.  We have reviewed our analytical techniques in accordance with 
best practice and have improved the rigour of our calculations. 

 

3.2.2.5 Customer support for our leakage programme 

We are acutely aware that many of our customers and stakeholders react adversely to leakage 
and we will improve our understanding of this. 

We received over 900 responses to our draft Water 
Resources Management Plan (draft WRMP) pre-consultation, 
which was a mix of qualitative comments and quantitative 
data.  Our dialogue with customers tells us that a majority of 
75% feel we should increase the rate at which leaks are fixed 
on our network but when asked about willingness to pay for 
this to happen the majority, 69% are not prepared to see an 
increase in their water bill to address this6. 

                                                      
6
 Draft Strategic Direction Statement and draft WRMP consultation, October 2012. 

Leaks should be fixed 
immediately
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immediately

Sometimes the shortage of water is 

due to leaks which are not fixed 

quickly enough
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We evaluated the responses we have received and taken account of stakeholder views in the 
preparation of our WRMP.  Where the majority of customers expressed a preference on 
leakage in support of our plans (according to the pre-consultation feedback), we maintained that 
position in our forward planning.  Our draft WRMP included a significant programme of leakage 
reduction, beyond the economic level of leakage, which was one of our key consultation 
questions on which we were keen to seek customers’ and stakeholders’ views. 

Our regulators have aspirations to reduce leakage, and we explore the cost benefit assessment 
in section 8.4.2. 

As we explain in section 10, we have undertaken a significant 
programme of customer and stakeholder engagement to be 
able to develop a WRMP that satisfies their needs and those 
of the environment. 

The results of our Preferred Plan in section 11 explain how 
we have balanced the responses to our draft WRMP 
consultation with our engagement programme outcomes in 
the development of our proposed strategy for leakage 
management from 2015.  

 

3.2.3 Metering 

3.2.3.1 Introduction 

Our three operating regions have implemented metering in accordance with local conditions, 
where we had the necessary approvals. 

 Our Southeast region was designated an area of water scarcity in 2006 and we have now 
completed our programme of compulsory metering with 93% of properties being fitted with a 
meter.  Where possible, we will try to fit meters where customers ask. 

 In our East region optant meter take-up has been high and we now have 72% of 
households metered.  We continue to offer to fit meters on an optant basis. 

 In our Central region, we have a current policy of optant metering following a period of 
metering on change of ownership between 2005 and 2010; we now have 42% of 
households metered. 

We also require all new properties to have a meter. 

The proportion of households with meters in each of our three regions as of November 2013 is 
shown in Figure 13. 

We report the percentage of domestic properties that have a meter in our Annual Return; please 
refer to the most recent Annual Return for the latest information. 

I didn't really understand much 

about any of it to begin with. I 

now understand how much of a 

complex situation it can be
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Figure 13: Household metering in Affinity Water’s three regions (November 2013) 

 

All three of our regions remain designated as ‘serious water stress’ areas so we have 
considered the cost benefit of universal metering as part of our modelling and development of 
our draft WRMP as directed by DEFRA.  

With sustainability reductions and the effects of climate 
change further diminishing water supplies, there is a 
substantial requirement to reduce abstraction to achieve the 
balance between supply and demand. 

Against this backdrop, demand is on the rise, in part due to a 
growing population predicted to rise by an average of 17% 
within the next 25 years.  This is in addition to our customers 
currently having one of the UK’s highest per capita 
consumption (PCC) figures. 

We received over 900 responses to our draft WRMP pre-consultation.  We also ran a 
questionnaire that included metering issues with our online panel, which was designed to be a 
statistically robust, socio-demographic representation of our company area (see section 3.5.2.6.  
The majority of customers agreed: 

 That having a meter installed would affect the amount of water they use (67%)7. 

 They consider meters as the fairest way to pay for water (75%)8. 

 The concept of a volumetric stepped tariff is majority supported (67%)9. 

 While opinion was divided on the likelihood of a meter saving them money10, nonetheless 
77% believe a compulsory metering programme should be universal rather than limited to 
areas of severe water scarcity only11. 

                                                      
7
 Office for Public Management, Panel survey Findings Report, September 2013: survey 2, figure 3.4 

8
 Office for Public Management, Panel Survey Findings Report, September 2013: survey 2, figure 3.5 

9
 Office for Public Management, Panel Survey Findings Report, September 2013, suevry 2, figure 3.10 

10
 Office for Public Management, Panel Survey Findings Report, September 2013, suevry 2, figure 3.6 

11
 Office for Public Management, Panel Survey Findings Report, September 2013, suevry 2, figure 3.9 
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There have been a number of different tariff trials carried out across our regions, aiming to 
encourage a reduction in consumption.  Generally, customers have not responded positively to 
these trials.  At this time, we do not propose to implement any specific new tariffs for measured 
household customers but we remain committed to trying to develop new tariffs that will 
incentivise our customers to reduce their demand for water. 

The compulsory metering activity we carried out in our 
Southeast region over the last seven years has provided a 
wealth of experience in metering at both the strategic and 
on-site levels.  Although it is accepted that there are 
significant differences between our three separate regions, 
the knowledge we gained still provides a good foundation for 
our Plan, as set out in this document, for metering of the 
wider Affinity Water area and the Central region in particular.  

Analysis carried out by industry specialist consultants Tynemarch shows a reduction of more 
than 16% in consumption was achieved as a direct result of the compulsory metering 
programme in our Southeast region.  Given the caveats surrounding this achievement, we have 
used a slightly lower figure of 13.6% reduction as the basis for modelling purposes for our 
Central region, although we have used different values in our sensitivity testing.  Further detail 
is given in section 3.2.3.4, whilst the Tynemarch report is appended to our Technical Report 3.3: 
Metering and Cost Benefit Analysis. 

Affinity Water has chaired the Water UK Metering Strategy 
Network for the last two years and is therefore at the 
forefront of metering know how in the UK.  This involvement 
adds further to the knowledge base that has been used in 
developing this strategy.  The metering costs and savings 
entered into our Economics of Balancing Supply and 
Demand (EBSD) model have been derived using the latest 
UKWIR metering cost benefit analysis (CBA) optimisation 
software, an output of the Water UK group, described in 
section 8.4.3 and in detail in Technical Report 3.3: Metering 
and Cost Benefit Analysis. 

 

3.2.3.2 Compulsory metering experience in Southeast region 

Our Southeast region started the AMP4 period in 2005 in a resource deficit position and it was 
this that supported the proposal to carry out a significant metering programme in the region. 

The programme commenced with optant and change of hands metering in April 2005.  This, as 
expected, was found to be inefficient and far more costly than a focused street-by-street 
approach. 

In March 2006, our Southeast region achieved water scarcity designation and this allowed us to 
begin a selective and compulsory metering programme that planned to achieve in excess of 
90% domestic meter penetration within ten years.  The current meter penetration is 93% and 
the programme is considered to be complete.  The meters installed were all dumb meters 
although some have subsequently been equipped with an AMR unit to enable remote reading.  
Internal and difficult to read meters in particular will all be equipped with a remote read AMR 
unit before the end of AMP5. 

People should be trying to cut 
down their water usage to 

help the long term 
environment

People should be trying to cut 
down their water usage to 

help the long term 
environment

Unless people are shown how 

effective metering is and make 

more of an effort to conserve 

water proactively then not much 

will change
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The metering programme has provided significant experience from strategic level through to on-
site practices that have been used in our AMP6 planning for metering in our Central and East 
regions. 

 

3.2.3.3 Southeast region metering trials 

During the compulsory meter installation programme in our Southeast region, we carried out a 
number of trials.  We summarise the trials and the impacts on our customers’ demand for water. 

 

1. Smart Communications 

We have trialled the use of regular personalised consumption information on water use in the 
town of Lydd.  A quarterly information sheet was included with customers’ bills, personalised for 
each property, giving information on their water use, average water use for similarly occupied 
properties, costs of typical water usage including wastewater and energy costs.  The 
information sheets received praise from the industry and regulators and generally positive 
comments from customers, but the impact on demand was small.  Our post-trial analysis 
suggests that Lydd’s population were already relatively low volume users, hence why the impact 
on demand was small and the trial was not as directly successful as we had hoped.  However, 
we believe there is merit to investing in our network and information systems to be able to 
provide customers with better data about their usage, particularly in areas where consumption is 
higher than average, to assist customers in reducing their demand. 

 

2. Stepped Tariff 

A two-tier stepped tariff was trialled in two areas, Lydd and Cheriton, with approximately 980 
properties in each area being put onto the tariff.  The remaining properties in each area 
remained on the standard measured tariff.  An initial base volume of water was calculated for 
each property individually, based on occupancy, to derive the ‘essential’ water cost.  
Subsequent water use was then charged at a different rate.  Despite a significant step between 
the ‘essential’ water cost (75% of the standard measured tariff) and the ‘discretionary’ cost 
(double the standard measured tariff), there was no measureable reduction in demand. 

 

3. Retrofit 

We undertook the retrofit trial to gain a better understanding of our customers’ attitudes and 
behaviour towards water efficiency.  250 customers volunteered for the trial with a high 
proportion being elderly customers.  All trial customers received a full water audit and free 
installation of water efficiency devices.  Questionnaires where used to capture the pre and post 
trial customer appetite for water savings and whether they considered the outcome positive. 

The devices included: 

 Eco-beta toilet siphon break; 

 Hippo bags; 
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 Save-a-flush bag; 

 Tap Magic spray; 

 Aerated low flow showerheads. 

The trial was successful with a relatively high level of engagement (15% of contacted customers 
volunteered) and demonstrated a positive appetite for water savings advice and devices, 
although customers may have been influenced by the presence of the ongoing universal 
metering programme and tariff trials in the area.  The volumetric savings were lower than we 
had anticipated but the overall customer response was that they were ‘pleased’ & ‘very pleased’ 
with the outcome. 

 

4. Deferred meter 

This two-year trial was set up to measure the change in water consumption that takes place 
when a meter is installed onto an unmeasured property, but before the property is transferred to 
the standard metered tariff.  One thousand unmeasured properties had a meter fitted although 
they were left on unmeasured charges.  Consumption was then recorded regularly over the first 
year and paid in accordance with our unmeasured tariff, before they were all transferred onto a 
measured tariff for a further year of recording. 

The difference in customer consumption between the first year and second year resulted in an 
average overall reduction in consumption of 10.7%.  We consider that this is the impact on 
demand of customers transitioning from unmeasured to measured billing for these properties. 

 

5. Small area metering 

The purpose of this trial was similar to the ‘Deferred Metering trial’ i.e. to identify the change that 
occurs when an unmeasured property is metered.  This trial involved installing loggers on small 
DMA meters where downstream properties were approximately 50% metered.  Midway through 
the two-year trial the remaining unmeasured properties in each of the zones were to be 
metered, making the zone as fully metered as possible for the second year. 

This trial was less successful than the deferred metering trial in identifying a variation in 
consumption before and after metering.  Technical problems with the logging of the DMA data 
sets occurred, the background leakage in the areas varied significantly over the two years and 
the customer meter data was also found to contain inconsistencies.  The outcome of this trial 
has failed to provide statistically valid results so no conclusions around demand savings can be 
drawn. 

 

3.2.3.4 Impact of metering on Southeast’s distribution input 

As the universal metering programme drew to a close, we engaged industry specialist 
consultants Tynemarch to carry out a study to investigate the impact of the meter installations 
on the demand for water in the region.  

Their report states:  
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The analysis comparing the measured consumption of selective meters to the 
estimate of unmeasured consumption shows a reduction of 26%.  The calculations 
use post-maximum likelihood estimates (MLE) where the balance error has been 
reconciled.  Confidence limits have not been developed for this estimate.  There is 
significant uncertainty in the actual reduction given the limited data regarding 
unmeasured consumption. 

This estimate is higher than reported in similar studies regarding the impact of 
metering; a recent estimate of 15% was obtained from the extensive tariff trials at 
Wessex Water. 

An alternative view can be obtained by constructing a water balance which 
progressively separates the components of consumption until the consumption can 
be identified of a set of properties which begin as unmeasured in 2005 and are now 
measured.  This approach uses pre-MLE data. 

The results from this analysis indicate a consumption reduction with a central 
estimate of 33% and a range of 16% to 50% assumed to be to a 95% confidence 
interval.  

 

We consider it reasonable to conclude that the reduction in consumption for properties metered 
between 2005 and 2011 is at least 1.8 Ml/d or 16% of corresponding 2005 consumption based 
on the available data. 

 

3.2.3.5 Fixed Network AMR trial in Folkestone 

A fixed network trial on 6,000 domestic properties has been set up in one of the DMAs in 
Folkestone, using Homerider AMR technology.  The existing dumb meters have all been 
retrofitted with an AMR ‘TRAK’ unit that transmits 15-minute water use data via Repeaters fitted 
onto nearby lampposts to Data Collectors for onward transmission to web based servers.  

This data frequency provides an excellent opportunity to identify leakage both on supply pipes 
and on our distribution assets as well as being of day to day operational use.  At this time the 
data is only being used for our own internal purposes, but it is possible that a future phase of 
the trial may share the data with customers as part of a water efficiency initiative. 

 

3.2.4 Water efficiency 

3.2.4.1 Introduction 

Our water efficiency programme will be a pivotal part of that will help to reduce overall customer 
consumption in accordance with the WRPG Guiding Principles12. 

                                                      
12

 Water resources planning guideline, the guiding principles for developing a water resources management plan, 
June 2012. Government policy, for water companies in England, section iv. Reducing demand for water: “Where a 
company is in an area designated as water stressed, or where it has demand that is above the national average (147 
litres per head per day), Government expects the demand trend to be significantly downwards.” 
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We recognise that some of our communities have the highest unmeasured per capita 
consumption (PCC) in the country and we face a major challenge to support our customers in 
reducing demand.  We consider this to be the right approach in addressing the supply deficits 
we face over the next 25 years, as well as meeting Government aspirations for companies with 
above average consumption to fall to below national average levels. 

Our customers have indicated support for movement towards reducing the demand for water as 
part of a coherent demand management programme that will include metering, water efficiency, 
leakage reduction and pressure management to achieve our goal. 

A key factor to be taken into account in developing our water resources management strategy is 
our customer’s future demand for water, and to what level this can be influenced by water 
efficiency activities.  Prior to 2010, there was a realisation that while water companies were 
delivering ad-hoc activity to encourage customers to save water, there was a perception that 
there was no underlying strategy to influence customer consumption.  This coincided with a 
lengthy sustained period of increasing PCC, driven by the increasing availability of water using 
appliances (such as dishwashers, pressure washers, pumped power showers) and the 
changing behaviours of customers.   

The unchecked increases in PCC led central Government to review the situation and a water 
efficiency target (WET) was introduced for the first time.  This activity-based target began in 
April 2010 and set the goal for water companies to achieve a one litre per day reduction in 
consumption for each household. 

We have achieved our WET each year since the target began. 

 

3.2.4.2 Our Education Services 

We provide services to primary and secondary schools as part of our Education Centre.  Our 
Education Team aims to support teachers in our communities by providing a stimulating hands-
on learning experience about the importance of water and the environment, such that it can 
enrich the curriculum.  Our award winning Education Team: 

 Welcomes more than 6,000 visitors a year to our Education Centre in Bushey; 

 Visits over 7,000 pupils each year by attending their schools; 

 Has been accredited with the Learning Outside the Classroom Quality Badge; 

 Has received eight Green Apple awards between 2000 and 2012 in numerous educational 
and environmental categories; 

 Is accredited with the BCE Engagement Premiership Award 2012. 

 

3.2.4.3 Customer feedback on Water Efficiency 

During the first phase of our stakeholder engagement programme, we received over 900 
responses to our draft WRMP pre-consultation: a mix of qualitative comment and quantitative 
data.  When asked to respond to our plans for water efficiency via our online panel (see section 
3.5.2.6), customers gave this feedback: 
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 That while customer views are divided about the value in receiving more frequent bills (only 
47% value this13), a majority of 69% believe access to more information about their water 
use would be of value14 and 59% believe this would influence their behaviour15. 

 That their behaviour in water use would be affected by the installation of a meter (67% 
agreed)16. 

 The majority of respondents (87%) agreed they would use water saving devices were they 
supplied with them17, and there was a high degree of interest in the supply of discounted 
water efficient white goods (72%)18. 

As the majority of customers have expressed a preference in support of our water efficiency 
activity plans, we have maintained this position in our forward planning. 

Beyond 2015, we propose to step up our plans to reduce water demand in response to 
customer feedback and in line with Government aspirations to do so.  The need for this is acute, 
as in our Central region we currently have a high weighted average PCC of 166 litres / person / 
day (compared to the national average of 147l/p/d) and we want to demonstrate a long term 
commitment to reducing PCC.  In our East and Southeast regions we have seen the benefit of a 
higher penetration of metering as weighted average PCCs are 114l/p/d and 134l/p/d 
respectively. 

The benefits of reducing PCC for our long term supply / 
demand balance, the communities we serve and 
environments we operate within mean that our plans will 
require a more coherent approach in terms of bringing the 
focus of our different demand options (metering, water 
efficiency, leakage and pressure management) together.  

 

3.3 Future challenges 

3.3.1 Population and housing growth 

Our population has increased by approximately 150,000 over the past four years up to the 
current total of 3.6 million.  It is forecast to grow by over 600,000 (an average of 17%) over the 
next 25 years to 4.2 million in 2040. 

The corresponding growth forecast in housing indicates that we will have 288,000 additional 
houses by 2040 (a rise of 22% on average) to give a total of 1.62 million.  Clearly, additional 
population results in additional demand for water.  New developments are governed by 
legislation that requires developers to build water efficient properties such that occupants use a 
maximum of 125 litres per person per day19.  All new build properties are metered.  This helps 
new build properties have one of the lowest per household consumption figures in the country. 

                                                      
13

 Office for Public Management, Panel Survey Findings Report, September 2013, survey 2, figure 3.7 
14

 Office for Public Management, Panel Survey Findings Report, September 2013, survey 2, figure 3.8 
15

 Office for Public Management, Panel Survey Findings Report, September 2013, survey 2, figure 3.12 
16

 Office for Public Management, Panel Survey Findings Report, September 2013, survey 2, figure 3.4 
17

 Office for Public Management, Panel Survey Findings Report, September 2013, survey 2, figure 3.11 
18

 Office for Public Management, Panel Survey Findings Report, September 2013, survey 2, figure 3.13 
19

 Part G of the Building Regulations, updated in April 2010, 125 litres per person per day for domestic dwellings. This 
comprises internal water use of 120 litres per person per day, and in that respect is in line with Code Levels 1 and 2, 
plus an allowance of 5 litres per person per day for outdoor water use. 

People need incentives to 
make small changes
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Whilst the cost of additional infrastructure to deliver water to 
the new properties is borne by the developer, it is the 
responsibility of the water company to ensure there is enough 
water for everyone. 

We describe the impact of the increase in population and 
housing growth in section 5.2.6, and in detail in Technical 
Report 2.2: Household Demand Forecast.  

 

3.3.2 Sustainability reductions in source outputs 

3.3.2.1 Legislation 

The Environment Agency is responsible for issuing licences for water abstractions from both 
groundwater and surface water.  It also has the power to amend existing licences or to enter 
into operating agreements to limit abstraction where it is having a negative effect on the 
environment.  In the last 25 years, there has been greater awareness of the benefits of 
protecting the environment and ensuring that our rivers and other water habitats are maintained 
in good condition.  

In response to European and national legislation, the Agency 
introduced the National Environment Programme (NEP) to 
ensure that water companies meet European and national 
targets related to water.  The NEP is a list of environmental 
improvement schemes which water companies include in 
their five-yearly Business Plans.  The NEP includes 
requirements for water companies to undertake improvement 
schemes, or where more evidence is required, to investigate 
a particular problem. 

The European Water Framework Directive (WFD) includes measures to control abstraction 
pressures and promote efficient and sustainable water use.  The implementation of the WFD 
created new requirements for the protection of water resources.  The Agency, in consultation 
with Natural England, currently has an ongoing programme of review of water abstractions in 
relation to impacts on: 

 Sites protected by the EU Habitats and Wild Birds 
Directive; 

 Sites of special scientific interest (SSSI); 

 Biodiversity Action Plan sites; 

 Sites of local importance; 

 Water bodies that are failing to meet the environmental 
objectives set by the WFD. 

From its reviews, the Agency publishes lists of possible reductions of water abstraction termed 
sustainability reductions. 
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3.3.2.2 EA sustainability reductions 

For our water supply area, the Agency has issued a list of potential sustainability reductions 
under three headings: ‘confirmed’, ‘likely’ and ‘unknown’.  The ‘confirmed’ and ‘likely’ reductions 
have been agreed for inclusion in our Plan, in accordance with the WRPG.  This results in a 
loss of almost 70 Ml/d from our existing groundwater sources under average conditions (over 
6% of our available deployable output).  The ‘unknown values’ are in excess of 300 Ml/d at 
peak.  There are also further potential reductions relating to river catchments not yet reviewed 
by the Agency.  A summary of the reductions notified to date is given in Table 2.  

 

Sustainability reductions 
Average DO 

Ml/d 
Peak DO 

Ml/d 

Planned (‘confirmed’ & ‘likely’) 69.80 51.55 

Possible (‘unknown’ value) 215.52 254.85 

Grand Total 285.32 306.40 

Table 2: Sustainability reductions in our operating area 

It can be seen that sustainability reductions are the biggest challenge in our water resource 
planning.  (Refer to Technical Report 1.4: Sustainability Reductions.) 

 

3.3.2.3 Our investigations 

Our supply area is home to many chalk streams which flow through areas of importance 
including the Chilterns Area of Outstanding Natural Beauty (AONB), Dedham Vale AONB and 
the North Downs.  Chalk streams are a globally rare habitat, confined to North-west Europe and 
notably the UK.  These streams are an integral part of our landscape and communities, 
providing valuable habitat for plants and animals.  We have been actively working with the 
Environment Agency, Wildlife Trusts, Conservation Boards and other stakeholders over the last 
20 years to improve and conserve these habitats.  The inclusion in our Plan of Sustainability 
Reductions, combined with work our National Environment Programme and Catchment 
Management activities will help protect the future of these important rare habitats.  

We have been working with the Agency for more than 20 
years on numerous low river flow investigations.  In our 
Business Planning period 2005-2010, under the National 
Environment Programme (NEP), we investigated sites 
potentially affecting 66.4Ml/d of water abstractions and the 
conclusions of the studies resulted in an agreed loss of 
14.83Ml/d of licensed abstraction (some 22% of the amount 
investigated).  Our investigations have continued and this 
reduction is included in the 70Ml/d described above. 

For the 2010-2015 period, under the current NEP, we are required to investigate five river 
catchments in our Central region (see Figure 14) where our groundwater sources have a 
combined water abstraction capacity of 388 Ml/d, compared to a total groundwater resource 
base of 597Ml/d. 

We need to protect our 

environment and the ecology, it 

supports flora and fauna. The 

countryside is very important for 

my family and myself
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During the same period, we have been investigating 
sustainability reductions in the Little Stour catchment in 
conjunction with Southern Water and South East Water.   
shows where our investigation is taking place.  The total 
capacity of this catchment is 17Ml/d, compared to a total 
groundwater base of 53.8Ml/d. 

Progress to date on each catchment is described below. 

 

Figure 14: River catchment investigations 2010 – 2015, Central region 

 

1. Upper River Colne 

The River Colne rises in Colney Heath and flows southwest through rural areas before entering 
the urban area of Watford.  It receives a significant proportion of its flow from chalk groundwater 
and is defined as a chalk stream / river.  It is also influenced by surface water inflows from 
tributaries and run-off from urban areas. 

The study required investigation into 13 sources.  We have carried out various field 
investigations and monitoring, and the final impact assessment report was submitted to the 
Agency in March 2014.  We have commenced work on the Options Appraisal, and will complete 
this work by March 2015.  Possible abstraction reductions in the Agency’s ‘unknown’ category 
amount to 118Ml/d. 
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2. Middle Colne and Lakes 

This study area covers 8km of the River Colne between the Gade and Denham Green; it 
includes the Mid Colne Lakes, which are a series of 18 lakes formed following gravel extraction.  
Parts of the area are designated as Sites of Special Scientific Interest (SSSIs).  Initial 
investigations undertaken by the Agency had identified a number of abstractions that were 
suspected of impacting on river flows and lake levels. 

Field investigations are being undertaken on the effects of nine sources and new observation 
boreholes have been drilled and are being monitored.  The final impact assessment report was 
submitted to the Agency in March 2014.  We have discussed the findings of our report with the 
Agency, and await confirmation as to whether an Options Appraisal will be required.  Possible 
abstraction reductions in the Agency’s ‘unknown’ category amount to 88Ml/d. 

 

3. River Ver 

The River Ver is a groundwater-fed chalk stream located within the Upper Colne catchment in 
Hertfordshire.  It has a high conservation value, as well as recreation values and a record of 
cultural history in the landscape.  The study area covers a 13.2km length of the river and 
includes seven of our groundwater sources.  There was an abstraction reduction from one 
source implemented in 1993. 

Four of our sources have been shown to affect river flows.  We completed our appraisal of the 
options available and submitted our recommendations to the Agency in March 2014.  The 
Options Appraisal and cost benefit analysis supported our planned abstraction reductions of 
14.66Ml/d at average, as well as the requirement for morphological mitigation work, which were 
included in our Business Plan submission. 

One of our sources on the Upper Ver remains on the Agency’s Restoring Sustainable 
Abstraction list for further investigation.  Whilst our investigations did not identify any impacts of 
the use of this source on the flow and ecology of the Ver, the Agency consider that it may still 
be having an adverse environmental impact on the river.  Further investigation work will 
therefore take place in AMP6. 

 

4. Mid Rib 

The River Rib is predominantly a groundwater-fed chalk stream characterised by narrow, steep 
sided shallow channels with a history of low flows during dry summer months.  The study area 
includes a 12.3km length of the river and covers three of our groundwater abstraction sites. 

From the detailed monitoring that we have undertaken, it has been concluded that there is a 
minimal impact of our groundwater abstraction on low flows and on the ecology of the river.  Our 
final assessment report has been reviewed by the Agency following the presentation of 
additional data and analysis from our autumn 2013 Signal Tests.  The Agency has confirmed 
that there is no requirement for an Options Appraisal  There are currently no planned 
abstraction reductions. 
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5. River Misbourne 

The River Misbourne is a chalk stream, rising at Mobwell and joining the River Colne at 
Denham, a distance of 28km.  It is flanked by locally and nationally important sites and 
throughout its course has varied and valuable habitats.  Previous studies concluded that 
abstractions in the upper catchment were lowering the groundwater table and water levels in 
Great Missenden Abbey Park lakes.  Although abstractions were reduced by 8Ml/d in the 
1990’s, there were further concerns raised about effects on the conservation and amenity value 
of the river. 

Planned abstraction reductions of 5.0Ml/d have been agreed with the Agency, as well as 
morphological mitigation work and a provision for river support, should it be required. 

 

6. Little Stour 

The Little Stour options appraisal scheme was to evaluate options to mitigate groundwater 
abstraction related low flow impacts that were identified in our previous investigations.  This is a 
joint project between ourselves, Southern Water and South East Water.  For our draft Plan, we 
had included reductions of 4.9Ml/d at average and 5.69Ml/d at peak in the absence of 
notification from the Agency.  This alone drove the deficits in the first five years of the planning 
period in our Southeast region. 

 

Figure 15: River catchment investigations 2010 – 2015, Southeast region 

We have continued to work with the Agency and they have concluded that the options appraisal 
was not cost beneficial, and therefore no sustainability reductions are proposed for this 
catchment.  A scheme for morphological mitigation work and river augmentation has been 
agreed with the Agency as the most cost beneficial way forward, and work will be implemented 
in conjunction with Southern Water and South East Water. 
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7. Fish Screens 

Following our AMP4 investigations into the entrainment of fish fry on the Lower Thames, we are 
installing fish screening of our river intakes in AMP5.  Hydrolox screens have now been installed 
at one of our intakes in summer 2013 and screens will be installed at a further two locations in 
2014.  Post-installation monitoring will commence in 2014. 

Further details on each of our investigations can be found in the Technical Report 1.4.1: AMP5 
NEP Progress and Summary of PR14 Schemes. 

 

8. Dungeness 

Dungeness is the UK’s largest shingle structure and is designated as a Special Protection Area 
(SPA), Special Area of Conservation (SAC) and a Site of Special Scientific Interest (SSSI) in 
recognition of its national importance as a distinctive habitat for unusual flora and fauna and as 
an important landfall for migrating birds. 

As part of our options appraisal work on the Dungeness peninsular we have changed our 
abstraction pattern and reported on the impacts. 

The current level of abstraction is significantly lower than historic patterns and this appears to 
minimise the abstraction impact on these key areas.  A future licence change to restrict our 
future daily and peak abstraction capability, without impacting on our current Deployable 
Output, is proposed for implementation in AMP6, in conjunction with relocating two disused 
wells to maintain security of supply. 

 

3.3.2.4 Morphological Mitigation Measures 

Many of the chalk streams within our supply area are failing to meet Good Ecological Status 
(GES) under the Water Framework Directive (WFD).  We have been working in partnership with 
the Environment Agency since 1990 to understand the affect of our abstractions on stream flow. 

Through our NEP investigations and options appraisals we have identified that some of our 
groundwater abstractions exacerbate periods of low flows in these local chalk rivers. Where it 
has been confirmed that our abstractions are having adverse environmental impacts, we have 
agreed sustainability reductions on our licences.  In addition to this, by undertaking channel 
modification and enhancement work there is often potential to offset the environmental impact 
of our abstraction, subsequently reducing the volume of licence that will be subject to 
sustainability reductions. 

As a result, channel modification and enhancement work has been identified in certain cases as 
a cost effective or cost beneficial option, rather than having to replace large volumes of water 
for public supply as a result of further sustainability reductions. 

In January 2013, we were notified that a morphological mitigation scheme would be included in 
the NEP for AMP6.  We have therefore made a provision for funding in our PR14 submission for 
works within the Depleted Water Areas (as defined by the EA) on the Mimram, Beane, Ver, 
Gade, Upper Lee, Misbourne and Little Stour.  This work will help improve in-channel habitats 
and contribute to meeting the target of GES. 
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We will be working closely with the EA and other key stakeholders in these catchments to help 
ensure the success of these projects.  Where these rivers also flow through our landholdings 
there are links with our Biodiversity project to meet our duties under the Natural Environment 
and Rural Communities (NERC) Act. 

We will also be undertaking implementation works on two lakes which are designated as 
Heavily Modified Water Bodies (HMWB) so that they achieve Good Ecological Potential (GEP) 
by 2027, as well as installing fish screening and eel passes.  Further replacement fish screens, 
to meet the Eels Regulations, will also be installed at Ardleigh. 

 

3.3.2.5 Further sustainability reductions 

In addition to the changes proposed as part of our current investigations, further sustainability 
reductions have been discussed with the Agency in relation to environmental studies that we 
are proposing for inclusion in the next Business Planning period (2015-20) as follows: 

 River Beane – Planned reduction of 16.18Ml/d; 

 River Mimram – Planned reduction of 15.47Ml/d; 

 River Ver – Planned Reduction of 14.66Ml/d 

 River Misbourne – Planned reduction of 5Ml/d 

 Upper River Lee – Planned reduction of 10.49Ml/d; 

 River Gade – Planned reduction of 6.4Ml/d; 

 Hughenden Stream – Planned reduction of 1.6Ml/d. 

Details of proposals can be found in Technical Report 1.4: Sustainability Reductions. 

 

3.3.2.6 AMP6 Schemes 

Our programme of work under the NEP for AMP6 has been developed based on information 
from and discussions with the Environment Agency.  We have also included biodiversity 
enhancement works to meet our duties under the NERC Act. 

 

Investigations and Options Appraisals 

The EA has identified four schemes for investigation and options appraisal and a further ten 
schemes for implementation in our Central and Southeast regions.  This includes further 
investigations and options appraisal on the Upper River Ver and new investigations/options 
appraisals on the River Cam and Purwell. 

We will also be monitoring the effectiveness of fish screens at one of our river intakes to ensure 
compliance with the Eels Regulations.  This work has both Biodiversity and Water Framework 
Directive drivers. 
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River Support/Augmentation on the Little Stour and Misbourne 

Following our AMP5 options appraisal a solution for the Little Stour was agreed by the Little 
Stour Steering Group in July 2013.  The outcome of the options appraisal identified that any 
solution centre on Sustainability Reductions was not cost beneficial. 

The preferred option promotes the installation of a new augmentation borehole to provide water 
for refuge augmentation.  In addition to a sustainability reduction in the Misbourne catchment, a 
provision for river support to help maintain flows in the middle reaches of the river has been 
included in our PR14 submission.  Morphological mitigation and habitat enhancement is also 
proposed to improve the resilience of these river under low flow conditions. 

 

3.3.3 Climate variability 

There has been much publicity in recent years about climate variability with awareness that 
more extremes in rainfall and drought have occurred.  Over the past 13 years, we have 
experienced: 

 The second wettest year since records began in the UK (2012); 

 The wettest winter for 120 years (2000); 

 The driest winter for 140 years (2010/11). 

Climate variability has a major impact on forecasting water 
supply availability and an additional impact on forecasting 
water demand, as customers’ use changes.  We have 
evaluated and taken account of both aspects in our draft 
WRMP. 

The impact of climate change on supply is considered in 
Technical Report 1.3: Assessment of Climate Change 
Impacts on Deployable Output), whilst the impacts of climate 
change on demand are discussed in Technical Report 2.0: 
Demand Forecast. 

The latest national climate projections were published by DEFRA in 2009.  Those projections 
are used as a basis for the assessment of potential impacts on water resources in accordance 
with the WRPG.  The projections include a large number of scenarios covering a range of 
values for rainfall and temperature changes.  This enables us to study the potential impact of 
the scenarios on our water supply availability and on demand forecasts. 

 

3.3.4 Pollution of water sources and catchment management 

In the past, we have experienced pollution of some of our sources from urban, industrial and 
agricultural supplies.  We have undertaken pollution risk assessments of our groundwater 
catchments and incorporated the results into Drinking Water Safety Plans on which monitoring 
requirements and risk mitigation are based.  In some catchments, we have also detected 
herbicides and pesticides in some water samples (especially metaldehyde, which is the active 
ingredient in slug pellets used by farmers to protect crops). 

You need to take more water 
from rivers at flood times than 
you do, and provide storage to 

fill on these occasions.
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We employ catchment management officers who undertake catchment monitoring and pollution 
prevention tasks for both groundwater and surface water catchments. 

Our catchment management officers are also active members of the Metaldehyde Stewardship 
Group.  An article published in the Farmer’s Guardian in 2013 highlighted our involvement in 
this group, where, together with Severn Trent Water, we are targeting ‘high risk’ fields in 
catchments in our region with the intent of demonstrating the impact on the environment when 
metaldehyde is not used to control slugs.  One of the expected outputs of the three-year study 
is a recommendation for increased control on the sale and use of metaldehyde.  We are 
working with local landowners and growers to identify suitable sites for the studies, and we plan 
to commence the study in early 2014 ready for the autumn application of pesticides.  We will 
continue to sample all of the rivers and tributaries in the catchment to monitor changes in 
concentrations of metaldehyde getting into the water.  

We will continue our catchment management programme 
into our next five-year Business Plan and, as a result, we are 
not forecasting any permanent reduction of source 
deployable outputs from pollution.  We include allowances 
for temporary loss of supply based on historic assessment of 
actual incidents over the past five years in our outage and 
headroom assessments.  We have additional safeguards 
against loss of water supply from our River Thames sources 
due to river pollution incidents.  Our agreement with Thames 
Water allows us to take emergency supplies from two 
Thames Water reservoirs (up to 3,650 million litres per 
annum) in the event of River Thames contamination. 

 

3.3.5 Major infrastructure projects 

3.3.5.1 General 

The nature of our regions and their proximity to London means that development is inevitable 
and we must be positioned to cope with changes to the way we deliver water to our customers, 
whilst maintaining their security of supply. 

 Over the past few years, we have had to divert sections of our trunk main network to enable 
the widening of the M25. 

 The western section of the Crossrail surface line extends from Ealing Broadway to 
Maidenhead with a leg to Heathrow airport, through our Central region. 

 The High Speed 2 rail link between London and the North traverses our Central region.  We 
are actively engaging with the HS2 team with particular regard to the route planning, as it 
passes very close to a number of our sources, which could need to be moved or protected 
against damage and it is important we preserve resilience of supplies to customers where 
we will need to adapt or divert our assets.  See section 3.3.5.2. 

 A new western rail link from Slough to Heathrow is proposed, reducing journey times for 
passengers as they no longer need to go via London Paddington. 

 The investigation of shale gas fields in the South East of England and the associated 
development of hydraulic fracturing (“fracking”) as a way to meet our growing demand for 
energy.  This currently particularly affects our Southeast region. 

We welcome the inclusion of 

catchment management 
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3.3.5.2 High Speed 2 

High Speed 2 (HS2), the proposed new high-speed rail link to Birmingham and beyond bisects 
our supply area from Hanger Lane on the A40, to Great Missenden in the Chilterns. 

The current route (June 2014) intersects our underground pipe network at over 100 different 
locations.  The potential impact varies, from no significant concerns to temporary closures to 
duplication or complete re-alignment of substantial trunk mains. Six existing borehole 
abstraction sites will be affected by the railway; including a group licence in the mid-Colne 
Valley and our abstraction sources in the River Misbourne valley. 

The effect on our assets and water resource availability includes re-engineering our distribution 
networks, together with temporary and / or permanent reductions in abstractions from the 
adjacent groundwater sources, increases in pumping costs associated with deeper pumping 
water levels and possible changes to raw water quality. 

We have been working with HS2 for some time to understand the potential impact on our supply 
area and to discuss mitigation options as information has become available.  The key principle 
we have adopted in our approach is that the resilience of supplies to our customers should not 
be affected by any changes we have to make to our assets and that our customers should not 
bear any additional cost in water prices in the short or long term as a result of HS2. 

We continue to work co-operatively with HS2 to fully resolve our concerns.  We are preparing 
an agreement to ensure we work effectively together, which will demonstrate how all of the risks 
to our assets and resilience of supplies to customers will be protected through the construction 
period and thereafter.  Whilst that work is not complete we have summarised the issues for 
which we are seeking resolution in  a petition to  Parliament in May 2014. 

We remain committed to delivering our WRMP and the programme of sustainability reductions 
included within it, irrespective of HS2.  We will  include a chapter describing the progress we 
have made with HS2 in each of our WRMP annual reviews. 

 

3.4 Planning forecasts 

3.4.1 Introduction 

Our base year for supply and demand data is 2011/12, which is the most recent full year for 
which data is available prior to preparation of this WRMP. 

In accordance with the WRPG, we have calculated the following planning forecasts: 

 Dry year annual average; 

 Dry year critical period. 

We reviewed our supply / demand balance under average climate conditions in order to prepare 
the forecast of a normal year.  The normal year is used as the base and is adjusted for a dry 
year, for both annual average and critical period scenarios.  We have also assessed our 
Minimum Deployable Output as an additional scenario, which is when water levels are at their 
lowest, generally after summer, while demand is still generally high. 
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The planning scenarios are consistent with those used in the Water Resources in the South 
East (WRSE) modelling which was undertaken with the Environment Agency for ourselves and 
the five other water companies operating in the South East of England (see section 3.5.4.1). 

 

3.4.2 Determining the critical period 

For the dry year, we calculate average daily demand values and peak daily demand values; the 
peak values are typically for the 7-day period with the highest demand during the dry year.  This 
normally occurs in the summer when temperatures are at their highest.  Water companies find 
that demand in the peak week is often 25% to 35% higher than the annual average, although 
the additional abstraction required to meet our peak demand is temporal and has very limited 
direct environmental impact. 

We have examined a range of time steps to assess our critical period.  In operational terms, the 
most significant event occurred in 2003 when a long, hot, dry summer generated high demands 
over an eight-week period.  The resource situation at that time was satisfactory and demand 
was unrestricted, i.e. no temporary use bans were in place.  This demand period has been used 
as our benchmark for the dry year demand forecast with average day peak week taken as the 
critical period occurring at any point within an eight-week window (56 days).  Daily peak 
conditions are not used for water resource planning purposes as extreme peaks in demand and 
short-term extreme outages are accommodated using our limited service reservoir storage. 

We have considered each of our WRZ and have analysed dry year annual average and dry 
year peak week to determine the critical period. 

At the outset of our Plan, dry year peak week is the key driver of investment in most of our 
WRZ, although dry year annual average is the driver of investment in some of our zones. 

In developing our options for our supply / demand balance analysis, we have explored 
opportunities for increasing connectivity and licence changes to alter the balance between dry 
year annual average and dry year peak week scenarios in order to achieve an optimal 
economic solution. 

Ultimately, dry year annual average and dry year peak week become mutually critical through 
the planning period. 

 

3.5 Engagement programme: pre-consultation phase 

3.5.1 Introduction 

During 2012 and early 2013, we carried out a number of activities as part of the pre-consultation 
phase in order to understand customers’ views in the development of our draft WRMP. 

More detail about the various methods of stakeholder engagement are provided in Technical 
Report 3.8: Engaging Customers in Future Planning. 
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3.5.2 Methods 

3.5.2.1 Investing for your community 

During 2012 we published a consultation document 
Investing for your Community (October 2012) which 
introduced the key aspects of our thinking in terms of our 
future plans.  The document set out the primary elements 
that inform our Strategic Direction Statement, our Strategic 
Environmental Assessment Scoping Report and our draft 
Water Resources Management Plan.  It sought the views 
of our customers on four customer expectations.  We also 
asked five specific questions and offered a choice of 
answers asking how we should respond to the challenges 
we face. 

The publication described these challenges; the levels of 
service available and the implications for customer bills 
and invited comment on the options available to us.  

 

3.5.2.2 Have your say 

A new web channel ‘Have Your Say’ was set up to capture feedback on our plans. Customers 
were offered the option to complete an interactive online questionnaire posing specific 
questions about the impact of our operations. 

The channel offered access to a number of primary documents including Investing for your 
Community (October 2012) and our Strategic Environmental Assessment Scoping Report 
(September 2012). 

 

3.5.2.3 Postal surveys 

In October 2012 we wrote to our statutory consultees, our regulators, as well as to a further 900 
representative bodies to consult them on Investing for your Community (October 2012).  This 
included local environmental interest groups, MPs, MEPs, parish councils, local and district 
councils, social welfare bodies, commercial organisations and other representative public 
interest groups.  

A further 200 letters went out inviting feedback on our Strategic Environmental Assessment 
Scoping Report (September 2012). 

 

3.5.2.4 Drop-in events 

We arranged ten drop-in events which took place between October and December 2012 in our 
local communities across our regions.  The events offered customers the opportunity to drop in 
on an ad hoc basis to talk with us about any aspect of our plans.  The drop-in events were 
promoted widely through local press advertising, news events and our website. 
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3.5.2.5 Qualitative focus groups 

Between October and December 2012 we conducted ten independently run focus groups with 
customers looking for qualitative feedback on our plans.  In one group, we consulted small- to 
medium-sized enterprises in the sports and leisure sector and the remainder were domestic 
customer groups across the demographic and geographic range of our customer profile. 

 

3.5.2.6 Online customer panel 

We set up an online panel (independently run by research 
body ResearchNow) made up of 2000 customers.  The 
sample group was profiled to ensure it was a geo-
demographic reflection of our customer groups across our 
regions.  We scheduled panel surveys throughout 2013 and 
this provided us with a statistically significant number of 
quantitative responses to key issues posed to the panel. 

During this pre-consultation, we ran two panels:  

 December 2012: a generic fact-finding questionnaire, to enable us to focus in on issues of 
most concern to our customers, covering topics such as contact, metering principles, water 
efficiency, planned work, waste water, difficulty paying bills, restrictions, and service values. 

 February 2013: a survey designed to inform the development of our draft WRMP, including 
questions on metering, bill frequency, quality of information, stepped tariffs, water saving 
devices, leakage fix rates, and the importance of the environment. 

 

3.5.2.7 Billing booklet 

We send out over 900,000 accompanying pamphlets with water bills each year.  During 2013, 
we included information prompting for feedback on our plans.  We will continue to use this as an 
avenue of engagement in the future. 

 

3.5.2.8 Environmental forum 

During November 2012 we launched an environmental forum to give voice to the views of 
environmental groups representative of customers affected by our operations.  A second 
meeting took place during February 2013 to debate key issues and options and gain meaningful 
input to our plans. 

 

3.5.3 Results of the pre-consultation phase 

3.5.3.1 Quantitative  feedback 

Across our online panel of 2,000 members, a total of 949 responses were received from the two 
customer surveys delivered in December 2012 and February 2013.  The profile of responses 
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maps the geo-demographic spread of customers across our WRZ.  For each survey, customers 
were asked to respond to a multiple choice questionnaire.  Customers were also invited to leave 
comments at the end of each survey. 

We received 448 completed responses to our generic fact-finding questionnaire from December 
201220.  The results included: 

 Regarding the household’s use of water, 5% consider themselves ‘high’ users, with 57% 
‘medium’ and 38% ‘low’ users. 

 When asked to rate their water efficiency on a scale of 1 
to 10 where 1 was “I don’t think about water efficiency – I 
use as much as I want” and 10 was “I actively reduce my 
use of water by taking actions, e.g. short showers, only 
doing full loads of washing etc”, 17% selected 5 or lower, 
54% selected a number between 6 and 8 inclusive, 
whilst 29% selected 9 or above.  

 When asked how effective metering is in saving water, with a scale of 1 (very ineffective) to 
5 (very effective), 67% selected 4 or above, with 2% selecting 1. 

 When asked whether all customers should be metered, 36% said no, customers should be 
able to choose, with the remaining responses selecting either yes, it’s the fairest way to pay 
for what you use or yes, as it helps to encourage water efficiency. 

 When asked if their use of water was restricted in the last year, 43% said no.  Of the 57% 
that said yes, 85% cited that they were affected by the hosepipe ban.  Most customers 
(69%) felt the restrictions they faced was a minor inconvenience. 

 When asked if additional support should be provided to customers who have difficulty in 
paying for their water bill, 21% felt that sufficient safe guards already existed, whilst 14% did 
not know.  38% felt that personalised payment plans should be provided, 29% felt that 
targeting specific groups and working with support agencies would help, whilst 17% felt that 
a lower tariff should be offered, funded by customers. 

We received 501 completed responses to our water resources questionnaire from February 
201321.  The results included: 

 When asked if meters are the fairest way for everyone to pay for the water they use, 75% 
said yes, 15% said no, whilst 10% didn’t know. 

 55% of customers felt that a household water meter would save them money on their water 
bill, whilst 27% disagreed and 18% didn’t know. 

 69% of customers would like to receive more information about their water use with their 
water bill.  23% did not want to receive more information, whilst 8% didn’t know. 

 When asked about a compulsory metering programme, 77% of respondents felt that 
everyone should have a meter whilst 14% felt they should only be installed in areas of short 
supply.  A further 9% didn’t know. 

 87% of customers said they would use water saving devices such as water butts and toilet 
cistern devices if we supplied them.  5% of customers said they would not use them, and 
8% didn’t know. 

                                                      
20

 Office for Public Management, Panel Survey Findings report, September 2013: survey 1 
21

 Office for Public Management, Panel Survey Findings report, September 2013: survey 2 

It’s time we all worked together to 
save water and the environment, 
we must think of the future and 
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 75% of respondents felt we should increase the rate at which we fix leaks on our network.  
11% disagreed, and 14% didn’t know. 

 However, 69% of customers would not be prepared to 
see an increase in their water bill to allow leaks to be 
fixed at a faster rate; 15% said they would pay more, with 
another 15% saying they didn’t know.  

 87% of respondents agreed that the local environment 
was important to them, whilst 8% disagreed.  75% of 
customers would like us to carry out more evaluations at 
our water sources in order to understand the impact on 
the local environment. 

 However, 31% of customers felt that having as much tap water as they wanted / needed 
was more important to them than the local environment.  44% of customers felt that the 
environment was more important, whilst 25% didn’t know. 

 65% of customers would be prepared to reduce the amount of water they used to keep local 
rivers and streams flowing, whilst 13% would not. 

 59% of customers would not be prepared to see an increase in their water bill to avoid harm 
to the environment; 23% said they would pay more, with another 18% saying they didn’t 
know. 

Detailed analysis of all quantitative feedback has been undertaken by a third party and is 
appended to Technical Report 3.8: Engaging Customers in Future Planning. 

 

3.5.3.2 Qualitative feedback 

The first phase researched the views of domestic and small commercial customers as well as 
environmental stakeholders on the four customer expectations published in our Business Plan 
consultation document Investing for Your Community (October 2012): 

 Making sure our customers have enough water, whilst leaving more water in the 
environment; 

 Supplying high quality water you can trust; 

 Minimising disruption in your community; 

 Providing a value for money service. 

The aim of the study was to collect information about attitudes, opinions and preferences that 
would assist us in understanding customer issues, including those related to the WRMP.  The 
first stage of the study used focus groups to gain the views of domestic customers and small 
and medium commercial customers, whilst stakeholder views were captured from a workshop. 

We achieved over 180 responses to the pre-consultation phase via Investing for your 
Community (October 2012).  A further 80 individuals attended our focus groups and around 50 
fed their thoughts back through their attendance at an Environmental Forum.  These responses, 
coupled with views gathered from over 100 ad-hoc emails and letters, make up the qualitative 
response to our pre-consultation exercise. 

Key responses relating to the WRMP were that customers wanted us to: 

Good survey, however not in 
favour of increased bills as 

everything is already so 
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 Stop abstraction where damage is occurring; 

 Act to reduce consumption, provide free water efficient appliance fittings and advice to 
customers; 

 Reduce leakage; 

 Install meters systematically in water stressed areas provided it is cost-beneficial. 

There was a divided response over increasing bills to reduce the frequency of applying 
restrictions between ‘under all conditions’ and ‘no change’.  We sought to explore this during the 
draft WRMP consultation period and present our findings later in this document. 

 

3.5.3.3 Customer Challenge Group 

Recent changes to policy set out by our regulator Ofwat, provide for a new body to be created. 
Our Customer Challenge Group (CCG) was set up in 2012 to provide us with a means for our 
plans to be constructively challenged to ensure that they are accepted by customers. 

The role of the CCG is to operate independently of the company to review our customer 
engagement process. The CCG has considered the emerging evidence to ensure that 
customers’ views are properly taken into account as we develop our plans.  The CCG has a 
mandate to challenge the phasing, scope and scale of work required to deliver outcomes and 
the degree to which it is socially, economically and environmentally sustainable.  The CCG 
advises Ofwat on the effectiveness of our engagement and whether it considers that our 
Business Plan reflects a sound understanding and reasonable balance of customers’ views. 

Throughout our engagement programme we have welcomed the feedback and active 
participation of our CCG in all aspects of our activities from review and comment on our 
proposed online panel surveys to attendance at focus groups. 

Our CCG was formed in July 2012, is independently chaired and meets regularly. 

The Chair of our CCG has provided the following feedback in March 2013: 

“The Customer Challenge Group (CCG) has taken a keen interest in the draft 
WRMP, as it underpins the Business Plan that Affinity Water will submit to 
Ofwat.  Affinity Water colleagues have provided several briefings to the CCG, and 
CCG members provided their thoughts on the consultation process.  The CCG has 
been presented with the results of the pre-consultation engagement and looks 
forward to seeing the views expressed in those results carried forward into the draft 
WRMP consultation.” 

 

3.5.4 Other consultation 

3.5.4.1 Water Resources in the South East 

The Water Resources in the South East Group (WRSE) was set up to review how the six 
regional water companies should utilise the strategic water resource in the most efficient and 
effective way.  Along with the five other water companies, we provided data on our water 
availability and our forecast customer demand to facilitate modelling of regional resource needs 
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in the next 25 years.  We also provided details of all options 
for meeting any water deficits.  The cost data from all water 
companies and the modelling approach to date has been 
subject to independent review.  

Our input to the WRSE process has included engagement 
with the Environment Agency, Ofwat, DEFRA, the Consumer 
Council for Water and Natural England, as well as with other 
companies to explore options for best use of resources 
across the South East. 

Companies are expected to explain how their WRMPs are influenced by the outcomes of the 
WRSE project. 

We describe the WRSE modelling and how we have used the outcomes to inform the 
development of our Plan in section 9.2. 

 

3.5.4.2 Water Resources East Anglia 

Our East region, in East Anglia, is not part of the area covered by the WRSE project; however, 
we are participating in the Water Resources East Anglia (WREA) project, which has similar 
objectives to WRSE, although it did not have any outputs to inform this round of Plans.  Our 
Central and East regions are part of WREA and we expect to have results to inform our WRMP 
in 2019. 

The following is an extract from Anglian Water’s summary of WREA: 

In response to the challenge of climate change, population growth and the reductions in 
deployable output that are needed to restore abstraction to sustainable levels, the water 
companies in East Anglia have been working to develop a robust, long-term water 
resources strategy.  This work is being progressed through the Water Resources East 
Anglia (WREA) project. 

The WREA builds on previous work that led to the “Trading Theory for Practice” paper 
published in 2010 by Anglian Water, Cambridge Water and Essex and Suffolk Water.  Key 
points about the WREA include: 

 It is a multi-company, multi-sector strategic water resource planning project for mitigating 
long-term supply-demand risk in East Anglia 

 It will focus on the strategic challenges of growth, climate change, sustainability 
reductions and intergenerational equity, and 

 It will look at the business case for winter storage reservoirs, strategic transfers and 
trading, aquifer storage and recovery, water reuse, desalination and a step-change in 
leakage reduction and water efficiency 

The area covered by the WREA includes the supply areas for Affinity Water (East and 
Central), Anglian Water, Cambridge Water and Essex and Suffolk Water.  In view of the 
significance of the Trent for the future supply-demand strategy of East Anglia, Severn 
Trent Water will also be involved in the future development of the project. 

Enough rain falls in this 
country to provide for 

everyone's needs; it just 
needs capturing

Enough rain falls in this 
country to provide for 

everyone's needs; it just 
needs capturing
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Success for the WREA is a flexible and adaptive plan for delivering a reliable, affordable 
and sustainable system of supply; which also needs to be resilient to the effects of 
population growth, climate change and future possible sustainability reductions. 

The AMP6 work builds on an existing AMP5 pilot project.  This has established a 
framework for collaborative technical work on strategic water resource issues and is 
based on application of Robust Decision Making (RDM) and multi-criteria optimisation.  As 
part of this, a new regional water resource model has been developed.  Using the new 
model, over 180 climate change, growth and sustainability reduction scenarios have been 
evaluated and future strategies based on reservoirs, water reuse and desalination tested. 

The WREA project differs from existing regional planning efforts in several important 
respects: 

 It is long-term and multi-sector and recognises that success is based on effective 
decision making  

 It will use an innovative approach to the economics of balancing supply and demand.  
Currently, a cost-effectiveness approach is favoured by the industry.  The WREA will use 
a scenario based cost-benefit approach which is based on RDM and multi-criteria 
optimisation 

 Through the RDM approach, the impact of abstraction on the environment will be 
explicitly modelled, and 

 The WREA will provide a framework for the development of company-only WRMPs; it 
will not replace them, or the process by which these are developed. 

Through the WREA, water companies in East Anglia will be able to deliver the outcomes 
described in the Governments “Water for Life” white paper.  These include promoting 
growth and protecting the environment.  To enable this, the WREA project will: 

 Take a long-term view; 

 Take better account of the value of water; 

 Consider all options for maintaining the supply-demand balance, including trades; 

 Reduce the demand for water; and  

 Take customer views into account. 

This approach is fully aligned with current water resource planning guidelines from the EA, 
Ofwat, Defra and the Welsh Government, as described in the recently published “Guiding 
Principles” of water resource planning. 

  

3.5.4.3 Other water companies and third parties 

We have held discussions with all of our neighbouring water companies with respect to water 
trading opportunities. 

These discussions explored the potential to create new cross-border supplies between 
companies as well as opportunities to vary existing agreements for water supply imports and 
exports from or to our operating area.  Such water trading can offer the most efficient way of 
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sharing regional resources for the benefit of all customers.  Our discussions with Anglian Water 
also considered the use of our shared assets and existing transfer arrangements. 

Following the publication of the draft WRMP, we have continued to hold discussions with 
neighbouring companies to ensure that the bulk supply options remained feasible, and to 
establish outline agreements and prices.  The Agency identified this as a potential weakness in 
both the donor and recipient companies’ Plans and asked that we ensure our revised Plans 
matched.  We explain the development of water trading options in section 8.2.2, and set out 
which options we have agreed to proceed with in section 11.7.  

Further details of these discussions can be found in Technical Report 3.5: Water Company & 
Third Party Bulk Transfers. 

 

3.5.4.4 Water industry regulators 

We have worked closely with all of our regulators, and in particular the Environment Agency, in 
the development of our Plan.  Detailed discussions have taken place with regard to 
sustainability reductions and during the various stages of development of our potential options 
for meeting supply / demand deficits. 

When we published our previous Water Resources Management Plan in 2010, we considered 
the effect of future sustainability reductions but, as they were not agreed with the Environment 
Agency at that time, we were unable to plan investment to replace the lost resource and this 
also meant we could not justify a compulsory metering programme. 

Since then, we have worked closely with DEFRA, the Environment Agency and our fellow water 
companies, particularly as an active participant in the WRSE project, to agree how we can plan 
properly for this risk in our Plan.  DEFRA and the Agency in particular have supported and 
challenged our desire to ensure our Plan takes proper account of potential sustainability 
reductions. 

As a result, we have included sustainability reductions in the baseline supply / demand forecast 
of our Plan, which have been updated since the publication of our draft WRMP following further 
discussions with the Agency.  This means we are able to identify investment needs and consult 
with our customers on the cost impact. 

 

3.5.4.5 Local interest groups and other stakeholders 

We included local interest groups and community organisations in our customer consultation 
programme described in Section 3.5.1 above. 

We are often invited to present at local interest group 
meetings and to participate in group discussions.  Many are 
keen to receive an update on the progress of sustainability 
reductions that could impact on the status of their local rivers.  
We have received a number of responses from local interest 
groups in response to our consultation on our draft WRMP, 
and many have told us that they participated in the Let’s Talk 
Water campaign.  

We have been involved in the 

WRMP consultation workshops 

and are very pleased with the 

degree they consulted local users 

and user groups

Friends of the Mimram
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Consultation has also taken place as part of the Strategic Environmental Assessment (SEA) 
work (see section 3.7).  We engaged with the three statutory environmental consultation bodies 
(English Heritage, the Environment Agency and Natural England) together with a number of 
non-statutory consultees including county and district councils, wildlife trusts, and recreation 
and amenity groups. 

 

3.5.5 How our draft WRMP was influenced by pre-consultation 

As described above, we engaged with customers as part of the pre-consultation phase to 
understand their key concerns and preferences. 

Feedback to date has shown a strong signal that most 
customers believe that metering is the fairest way to 
charge for water used, but customers are less supportive of 
a universal metering programme that did not apply to the 
whole company area. 

Our customers are very aware that water meters help to 
reduce consumption and that, for many, their water bills 
reduce as a result. 

However, there is recognition that for some customers a 
water meter may not be the cheapest option (for example, 
large families or customers with specific medical needs), and 
that they would like us to explore an appropriate transition 
programme before universal metering is rolled out.  This 
could include different types of tariffs to assist customers in 
need. 

Customers have also told us that the environment is important to them, but so is having the 
water they need, at the right quality and quantity.  There is support for water efficiency 
programmes to help reduce consumption, which might include the provision of water butts for 
the garden. 

Customers believe that more should be done to address leakage.  Our customers 
acknowledge that a meter might help them identify internal plumbing leaks or leaks on their 
supply pipe, but it would be important for customers to be rewarded for swift action as opposed 
to being penalised for leaked water. 

We used this feedback to develop our Preferred Plan in our draft WRMP for consultation. 

 

3.6 Engagement programme: consultation phase 

3.6.1 Introduction 

As described in section 3.5, we undertook various forms of engagement and consultation to 
inform the development of our draft WRMP.  We have continued to engage with customers and 
stakeholders to ensure that our revised WRMP provides the best balance between their 
preferences, the protection of the environment, Government aspirations and value for money. 

Metered water is much fairer -
why should I subsidise big 

families?

Metered water is much fairer -
why should I subsidise big 

families?

We save 200 gallons of rain water 
in water butts; the overflow tops 

up my garden pond

We save 200 gallons of rain water 
in water butts; the overflow tops 

up my garden pond
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This section provides a broad description of the activities we carried out during the consultation 
phase.  We explain our assessment of the results of the consultation in section 10 and how the 
outcomes of the consultation phase have influenced and informed our revised Plan in section 
11.2.  Further details of the outcome of each of the following elements of consultation and how 
we have considered these are appended to our Technical Report 3.8: Engaging Customers in 
Future Planning as follows: 

 Technical Report 3.8.1:  Engagement Planning Phases 

 Technical Report 3.8.2:  Panel Survey Findings 

 Technical Report 3.8.3:  Environmental Forum Report 

 Technical Report 3.8.4:  A Review of our Plan Following Feedback from our Regulators 

 Technical Report 3.8.5:  draft WRMP Response Log 

 Technical Report 3.8.6:  Let’s Talk Water 

 Technical Report 3.8.7:  Willingness to Pay Study 

 Technical Report 3.8.8:  Bill Acceptability Study 

 Technical Report 3.8.9:  Deliberative Forum Report 

 Technical Report 3.8.10:  Customer Challenge Group Briefing Pack 

 

3.6.2 Draft Water Resources Management Plan consultation 

3.6.2.1 Introduction 

Consultees were invited to share their views on how well the proposals set out in our draft 
WRMP balanced the challenges that we face now and in the future.  We were particularly keen 
to understand their views on five key issues, as outlined below. 

 

3.6.2.2 Leakage 

Our draft Plan proposed to spend more on repairing pipes than is cost effective for the volume 
of water saved.  We asked customers and stakeholders to consider two questions: 

 Do you agree with this approach? 

 Weather conditions can have a significant impact on the level of leakage, should our targets 
be altered to reflect this? 

 

3.6.2.3 Sustainability Reductions 

To enable local river environments to improve we propose replacing or reducing abstraction 
from those sources likely to be impacting on them.  Our initial analysis suggested this could 
increase customers’ water bills by around £10.  We asked customers: 

 Are you willing for bills to rise to enable this to be achieved? 
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3.6.2.4 Water Efficiency and Metering 

We think metering is the fairest way to pay for water.  We also think we need to do more 
ourselves and to help everyone else in being more efficient in the use of water.  To do this, we 
proposed a universal metering programme in our draft WRMP.  The cheapest way to meter is 
achieved via street-by-street installation, fitting a meter to every property that does not currently 
have one, whilst promoting water efficiency.  We asked customers: 

 Do you agree? 

 

3.6.2.5 Drought resilience 

Our experience of the 2012 drought highlighted the need for us to invest around £15.5M to 
improve the security of water supplies in the case of future severe water shortage in South East 
of England.  We included this investment in our draft WRMP.  We asked customers: 

 Should this investment be made? 

 

3.6.2.6 Online panels 

During the consultation phase, we made use of our independent online panel to run further 
surveys providing robust quantitative responses to key issues.  The panels we ran during the 
consultation phase of our engagement programme are listed below. 

 May 2013: testing to seek support for a proposal to include environmental measures within 
our four proposed outcomes, including questions on environmental impacts and associated 
investment. 

 July 2013: a leakage survey to establish if customers believe we manage leakage 
appropriately, preferences for how to report leakage, options for leakage repair rates, 
willingness to pay to reduce leakage beyond the economic level, relationship between 
restrictions and leakage fix rates, management of customers’ supply pipes and leakage 
targets. 

 August 2013: a survey investigating views on abstraction, bill levels linked to sustainability 
measures, our strategy on demand management, investment in drought resilience, and 
temporary use restriction (hosepipe ban) rates. 

 August 2013: a survey seeking customer views on the principle of providing social tariffs for 
vulnerable customers. 

Learning from the earlier panel surveys of the pre-consultation phase, we worked harder on the 
format and delivery of the surveys for this phase to provide customers with simply stated and 
meaningful information about complex issues against which they could feel better able to 
respond.  We grouped questions by topic and for each group provided an initial statement in 
plain language about the issue.  

We also added a final question to surveys to gauge the success of this approach, their 
comprehension of the issues and the effect this had on customer support of our plans. 
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3.6.2.7 Let’s talk water 

As part of the Business Plan consultation, we ran a 
campaign to gather feedback from the public on our 
plans.  The campaign was publicised widely in local 
press to promote a substantial response.  The survey 
was accessible as an interactive form on our website and 
paper versions were promoted and made available at 
events throughout our regions. 

We also ran the same survey with our customer profiled 
online panel during the consultation period to validate the 
findings of the self-selecting audience that completed the 
web and paper versions. 

The ‘Let’s Talk Water’ survey asked 19 closed questions about customer perceptions of their 
water use, metering, leakage, water saving devices, abstraction, water quality and affordability. 

 

3.6.2.8 Environmental forum 

We commissioned an agency to undertake a series of workshop forums to elicit feedback from 
stakeholders representing the views of customers with an interest in the environment.  Our aim 
was to explore the views of participants around our four customer expectations.  We sought to 
understand their perspective on key issues of resource planning including the relationship 
between the impact of abstraction and managing demand and the key themes and objectives 
set out in our Strategic Environmental Assessment (SEA). 

We undertook four workshops across our regions in November 2012, February 2013 and July 
2013. 

 

3.6.2.9 Willingness to pay 

As part of our business planning process we asked consultants ICS Consulting and Eftec 
(Economics for the Environment Consultancy) to undertake a series of customer stated 
preference studies to ascertain customer preferences for different service improvements.  The 
value customers place on differing service measures was examined in a ‘willingness to pay’ 
study.  As well as a main study, phase two of the work focused on water resources. 

A number of key water service attributes formed the basis of the study – our Service Measure 
Framework is set out below: 

 Drinking water notices (combined boil and do not drink); 

 Water hardness; 

 Discolouration; 

 Taste and odour; 

 Low pressure; 

 6-12 hour supply interruption; 
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 Water flooding to properties; 

 Water restrictions (temporary use bans and non-essential use bans); 

 Low flow rivers; 

 Leakage. 

The willingness to pay study was commissioned to provide quantitative evidence for use in 
investment optimisation. 

 

3.6.2.10 Bill acceptability 

We tested our Preferred Plan to see whether the bill associated with that plan would be 
acceptable to customers.  This piece of work was jointly undertaken by consultants ICS 
Consulting and Eftec.  Our Preferred Plan was tested against several other possible options to 
determine whether this plan or another was the most acceptable plan in the view of customers. 

We used this piece of work to determine the best service-bill combination for customers. 

 

3.6.2.11 Deliberative forum 

We asked consultancy Office for Public Management (OPM) to facilitate four deliberative forums 
for us across our regions in Clacton, Harrow, Folkestone and Bishops Stortford.  The purpose of 
these events was to drill down in greater detail with customers to understand whether they felt 
we have the balance right between the service they receive and the bill they pay. 

Discussion was qualitative in nature during the event though some quantitative data was 
obtained when participants were asked to vote on three topics at the beginning and again at the 
end of the day: 

 The extent to which they felt well informed. 

 Their trust of Affinity Water and their satisfaction of service levels. 

 The value for money they perceive for their water service. 

Around 50 domestic customers attended each event (approximately 200 in total).  The audience 
was selected to broadly reflect the population in the geographic location in which each event 
was held, based on national census data. 

 

3.6.2.12 Customer Challenge Group 

Our CCG has included the following statement in their report on our Business Plan:  

 

“Since its formation in July 2012, the Customer Challenge Group (CCG) has advised 
and challenged Affinity Water during each stage of the creation of its Business Plan 
for 2015-2020. 
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We are completely independent of the company and our members comprise of both 
household and business customers, as well as representatives from regulators, local 
authorities, community and environmental groups.  We meet regularly to examine 
Affinity Water’s customer engagement programme and to consider whether the 
company is taking its customers’ views into account when preparing its Business 
Pan for 2015 -2020.  I also meet the Affinity Water Board to advise them on our 
work and to share any concerns that have been raised about the company’s plans. 

We have ensured that the company has undertaken a comprehensive consultation, 
with a broad cross section of customers and stakeholders.  We have closely 
examined how it has interpreted the results to ensure it is a fair and accurate 
reflection of customers’ views. 

We are submitting our own report of our findings to Ofwat at the same time that this 
plan is presented.” 

 

Further, the CCG report states: 

 

“The CCG believes that throughout its customer engagement programme Affinity 
Water has followed the guidance recommended by Ofwat and UKWIR on 
Willingness to Pay.  We believe the company used best practice on designing and 
delivering the other surveys.  The company used external consultants with good 
reputations for expertise in this area.  The engagement programmes were peer 
reviewed by experts.  The outcomes from each stage were robust.  Where 
necessary, the results were statistically significant.” 

 

3.6.3 Results of the consultation phase 

The results of the consultation phase have influenced the development of our revised WRMP.  
We describe the results of our consultation in section 10.3, and how our Plan has changed in 
section 11.2.  Further detail about the various methods of stakeholder engagement and the 
results are provided in Technical Report 3.8: Engaging Customers in Future Planning. 

 

3.7 Strategic Environmental Assessment 

As we are planning to accommodate both an increasing population and source sustainability 
reductions, our Plan demonstrates investment is needed to overcome a supply demand deficit 
and therefore assesses development options.  A Strategic Environmental Assessment (SEA) is 
required, which must adhere to a regulatory assessment and consultation process. 

We undertook a baseline assessment to identify the key receptors that could be affected by the 
implementation of potential options.  The receptors include people, habitats and species, water 
bodies including rivers, landscape character and heritage features. 
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The baseline assessment was used to assess the environmental impacts that would be 
expected to occur on the unconstrained options.  Options with a greater environmental risk were 
screened out as part of the assessment, alongside options that had high technical risks.  The 
output matrix used a traffic light coding system, where the highest risk options (red) were 
removed from further assessment.  The green (low) and amber (moderate) options were taken 
forward onto the feasible options list. 

A summary of the baseline environment was presented in the Scoping Report, along with the 
proposed methodology for the SEA.  The Scoping Report was issued to statutory and other 
consultees with comments on the proposed SEA approach being returned in December 2012.  

The SEA was undertaken on all of the feasible options.  The baseline was assessed in terms of 
the sensitivity to an option.  We then assessed the potential impacts that could be expected to 
occur during the construction and operation of each option, including any potential effect on the 
interest features of designated sites, such as SSSIs, together with water-based habitats.  An 
environmental risk level was assigned to each option based on the sensitivity of the 
environment and the scale of the potential effects likely to occur.  This environmental risk level 
was used within the model to allow the selection of alternative environmental scenarios as part 
of selecting the Preferred Plan. 

Further environmental assessment was undertaken on the least cost plan to identify whether 
there were cumulative effects between the individual options and whether further model 
iterations or mitigation would be required to reduce the risk of significant effects from the Plan.  
The Environmental Report provides the results of the SEA, together with recommendations to 
improve the environmental outcomes and monitor the effects of the plan.  A Habitats Regulation 
Assessment (HRA) has also been completed for the Preferred Plan. 

We also held discussions with Natural England to satisfy their concerns about options that could 
potentially have an adverse impact on Natura 2000 sites22.  As the planning period of our 
WRMP is 25 years, it is not always possible to conclude whether an option will or will not have 
adverse effects on Natura 2000 or other specially designated sites, particularly if an option is 
selected at the very end of the planning period; however, we have demonstrated sufficient 
alternative options to ensure our plan is robust.  We remain committed to mitigating the effects 
of our operations on the environment in accordance with our customers’ expectation that they 
have enough water, whilst leaving more water in the environment.  We plan to undertake a 
complimentary programme of investigations to align with our responsibilities under the WFD and 
to deliver our SEA objectives.  The statutory requirements to prepare a new WRMP every year 
together with an annual review of the current WRMP will ensure we report the progress of our 
activities. 

Both the Environmental Report and HRA report have been updated in the preparation of our 
final Plan. 

Details of the SEA inputs to the development options assessment are described in Section 
8.7.3.  Full details of the SEA, which includes consideration for cumulative effects of options and 
neighbouring companies’ Plans, are described in Technical Report 3.9: Environmental Report. 

 

                                                      
22

 http://www.natura.org/about.html 
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4 Water available for supply 

4.1 Introduction 

Each of our three regions has its own sources of supply as indicated in Figure 6, Section 2.2.  
As described earlier, our Central region is divided into six water resource zones that have their 
own water sources and are supported by inter-zone transfers.  Our East and Southeast regions 
each comprise a single water resource zone. 

The majority of our water comes from groundwater and the Chalk aquifer (approximately 60%), 
which provides large amounts of natural storage.  The remainder comes from surface water, but 
we have limited storage with only about 10% of total resources from surface water reservoirs. 

Although the three regions are geographically separated, 
there is potential to establish links by cascading water 
transfers via neighbouring water companies’ pipe networks.  
Such an approach has been explored in our future options 
assessment particularly in the context of the WRSE work 
(linking our Central and Southeast regions) and in 
discussions with Anglian Water (linking our Central and East 
regions). 

Water availability from our sources is limited to the volumes specified in abstraction licences 
and by the capacity of our networks, pumping stations and treatment works.  However, it will 
also potentially vary depending on climatic conditions. 

After prolonged periods of rainfall, river and groundwater levels will typically be high allowing 
maximum water abstraction; under drought conditions, water levels will be at their lowest and 
may limit abstraction. 

For planning purposes, our source outputs are assessed in relation to two climate scenarios as 
follows: 

 Normal year – how much water is available under average climate conditions; 

 Dry year – how much water is available in a year with low annual rainfall. 

Outputs under dry year conditions are assessed as three values: 

 An average daily amount for the whole year; 

 A peak daily amount over a critical period when demand is at its highest (typically the peak 
seven day period); 

 A minimum daily amount when water sources are at their most stressed condition (this 
would normally be when natural water levels are at their lowest at the end of a dry summer). 

Our supply demand planning assessment is based on the dry year scenario in accordance with 
the WRPG23. 

 

                                                      
23

 WRPG, section 2.6.1. “The dry year, a period of low rainfall and unconstrained demand, is the basis of a 
company’s water resources management plan.” 
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like to see this come into play. It 
would help balance water supply 

throughout the UK
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4.2 Deployable output of existing sources 

Deployable output (DO) is the term used to define how much water can be abstracted reliably 
from a source during a dry year and delivered into supply.  It is measured in mega litres per day 
(Ml/d).  We evaluate DO as an average over the whole year (known as average DO or ADO) 
and during critical periods (typically a seven-day period) when demands are at their highest 
(known as peak DO or PDO).  

Our surface water sources in Central region comprise four intakes (one supplying WRZ4 and 
three supplying WRZ6) on the River Thames operated under the Lower Thames Operating 
Agreement; the Agreement stipulates that Thames Water, who abstract much greater quantities 
of water than us, have to maintain minimum river flows.  Our abstractions therefore have no 
river flow constraints affecting DO.  We have made operational changes and improvement in 
treatment capacity at these four works with a consequent increase in DO values. 

We also jointly own with Anglian Water one surface water reservoir source that supplies our 
East region (WRZ8).  This source of water is governed by the Ardleigh Reservoir Order of 1967.  
The DO of this source has been reduced due to water treatment constraints.  As joint owners, 
we are entitled to 50% of the output but, under a short-term agreement, we currently take 30% 
of the total output, allowing Anglian Water to take 70% under a ten-year rolling Bulk Reservation 
Agreement that we signed in 2010. 

We have a further arrangement with Anglian Water for a shared supply from another surface 
water reservoir to our Central region (WRZ3).  This source of water is governed by the Great 
Ouse Water Act of 1961 and provides a supply of 91Ml/d at average and 109Ml/d at peak.  We 
share the cost of operating and maintaining the reservoir, treatment works and pipeline that 
brings water from Huntingdonshire into our operating area, to the north-east of Luton.  We have 
reviewed the reliability of our supply from Grafham Water following publication of our draft 
WRMP and further discussion with Anglian Water.  Taking account of recent correspondence 
with the Environment Agency regarding a change in river flow gauging on the Bedford Ouse and 
Anglian Water’s reassessment of deployable output from the reservoir and water treatment 
works we have agreed to include for a potential reduction in deployable output in drought 
conditions to ensure our plans are consistent.  We have made allowance for this additional 
uncertainty by updating our headroom assessment (see Technical Report 2.4: Headroom). 

Our groundwater source DO assessment is based on review of pumped outputs against long 
term hydrological records (observing, for example, how groundwater levels have varied and 
how much water could be abstracted under such varied conditions).  We have records of 
groundwater levels back to the 1960s and have estimated levels for key aquifers back to pre-
1900 by using rainfall data as an input to a groundwater recharge computer model.  (Refer to 
Technical Report 1.1: Deployable Output Assessment.) 

In our previous WRMP, we reported on our assessment of groundwater DO values based on 
groundwater levels, which were at their lowest during the dry year 2005/06.  We have now 
experienced another dry year in 2011/12 following which we have assessed groundwater level 
data to see whether 2011/12 represents a more extreme case.  In general across our aquifers, 
the 2005/06 water levels were more extreme although at a few sources, 2011/12 levels were 
lower.  At these sources, we have reviewed and, where appropriate, modified the DO values.  
We have also re-assessed groundwater source DOs where there have been new works 
undertaken or operational changes made. 
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In summary, our average and peak DO values for our own sources within each water resource 
zone are shown in Table 3.  Changes in outputs since the previous WRMP are also shown and 
are fully explained in the Technical Report 1.1: Deployable Output. 

The values in Table 3 exclude bulk transfer imports from other water companies. 

 

WRZ 

Average 
deployable 

output (ADO) 
Ml/d 

Peak 
deployable 

output (PDO) 
Ml/d 

Change in 
ADO (Ml/d) 
from WRMP 

2009 

Change in 
PDO (Ml/d) 
from WRMP 

2009 

Key Reasons for 
Changes 

1 136.78 172.25 -2.00 -9.19 
Reduced availability 
from aquifer 

2 180.36 213.47 -4.23 -0.39 
Termination of 
temporary 
abstraction licences 

3 171.93 188.52 -2.03 5.87 

New abstraction 
licences and 
adjustments in 
source performance 

4 241.00 245.00 36.00 5.36 
Net increase in 
output at surface 
water sites 

5 70.77 73.38 -0.45 -4.37 
Net reduction in 
abstraction licences 

6 201.70 262.20 10.01 39.38 
Net increase in 
output at surface 
water sites 

Sub-total 
(Central region) 

1002.54 1154.82 37.30 36.66  

7 
(Southeast 

region) 
52.30 60.93 1.15 -4.16 

Adjustments in 
source performance 
and sustainability 
reductions 

8 
(East region) 

38.55 52.75 -2.14 -3.6 
Amendments to 
loan agreement with 
Anglian Water 

Company Total 1093.39 1268.50 36.31 28.90  

Table 3: Zonal deployable output values 
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4.3 Existing water transfers 

We have arrangements with six neighbouring water companies for the bulk supply import of 
treated water to our water resource zones (WRZs) and with four of the companies for bulk 
supply exports in different locations (reference Technical Report 3.5: Water Company & Third 
Party Bulk Transfers); details are listed in Table 4.  The volumes represent the available 
capacity, not our actual utilisation, which varies from year to year. 

 

ID Donating Company Receiving Company 
Average Ml/d 

(max) 
Peak Ml/d 

(max) 

1 Anglian Water Affinity WRZ3 91.0 109.0 

2 Thames Water * Affinity WRZ4 10.0 10.0 

3 Thames Water Affinity WRZ4 0.2 0.2 

4 Thames Water Affinity WRZ4 2.0 2.0 

5 Thames Water Affinity WRZ6 2.27 2.27 

6 Cambridge Water Affinity WRZ5 0.31 0.31 

7 Affinity WRZ3 Cambridge Water 0.04 0.04 

8 Affinity WRZ3 Anglian Water 0.14 0.14 

9 Essex & Suffolk Water Affinity WRZ5 0.03 0.03 

10 Affinity WRZ6 South East Water 36.0 36.0 

11 Affinity WRZ7 Southern Water 0.1 0.1 

12 Affinity WRZ8 Anglian Water 8.1 8.1 

Table 4: Existing water import and export arrangements 

* The statutory instrument governing this bulk import from Thames Water is for 27Ml/d, and the connection 
capacity was enhanced from 10Ml/d to 27Ml/d under our security and emergency measures directive 
programme for PR09, and therefore we agreed with Thames Water that the DO would remain at 10Ml/d for 
AMP5.  

 

We also have infrastructure in our Southeast region that we have used in the past to receive 
bulk imports from South East Water and Southern Water.  Those agreements expired recently 
and have been replaced by new agreements that represent good value for our customers, as 
they have previously carried high annual charges regardless of the volume used.  We have 
represented these bulk imports as feasible options for our WRMP, as described in section 
8.2.2.6 and 8.2.2.7. 
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Figure 16 gives the indicative locations of these existing import and export arrangements. 

 

 

Figure 16: Locations of existing import and export arrangements 

 

We also have 36 emergency cross-border transfer connections with neighbouring water 
companies.  Although these are not used routinely and thus do not contribute to deployable 
output assessments, they do provide additional resilience to our water supply network in the 
event of emergencies.  

 

4.4 Future reductions in deployable output 

4.4.1 Sustainability reductions 

As described in section 3.3.2, we have agreed with the Environment Agency the following 
sustainability reductions that apply to our groundwater abstraction sources in three of our eight 
zones.  Table 5 shows the average and peak sustainability reductions by water resource zone. 
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Water Resource 
Zone 

Reduction Average DO Ml/d Reduction Peak DO Ml/d 

AMP6 AMP7 AMP6 AMP7 

1 11.00 2.00 6.15 2 

2 5.82 8.84 5.82 0 

3 25.27 16.87 27.09 10.49 

4 0 0 0 0 

5 0 0 0 0 

6 0 0 0 0 

Sub-total 
(Central region) 

42.09 27.71 39.06 12.49 

7 
(Southeast region) 

0 0 0 .0 

8 
(East region) 

0 0 0 0 

Company Total 69.80 51.55 

Table 5: Groundwater abstraction sustainability reductions 

 

The reductions affect 13 of our sources, with five sources being shut down and eight having 
reduced outputs.  We are planning to achieve reductions of 42Ml/d under average conditions in 
the first five years of the period, with the remainder to be completed by 2025.   

Further possible reductions of 217Ml/d have been listed in the Agency’s ‘unknown’ category and 
could affect future WRMPs.  We will continue to work closely with the Agency to explore their 
future requirements. 

 

4.4.2 Other reductions 

We do not forecast any future reductions to our DO associated with pollution incidents. 

 

4.5 The impact of climate change on supply 

4.5.1 Assessment for our draft WRMP 

Our assessment of the impact of climate change on source outputs has been based on the 
latest climate change projections published by DEFRA (UKCP09 scenarios).  We employed 
specialist consultants to take samples from the 10,000 UKCP09 scenarios and to forecast the 
range of impacts on groundwater levels (reference Technical Report 1.3: Assessment of 
Climate Change Impacts on Deployable Output).  A vulnerability assessment was undertaken to 
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assess which sources were vulnerable to climate change.  An appraisal was then made of the 
impact of the varied groundwater levels on the quantity of water that could be abstracted from 
those sites vulnerable to climate change. 

In our Central region, mid-range climate change values for groundwater sources resulted in a 
reduction in output at 19 of our sources.  Our surface water abstraction licences from the River 
Thames do not include any flow or other constraints as Thames Water is responsible for 
maintaining minimum flows in the river; there are therefore no climate change impacts on our 
abstractions. 

In the East region, climate change impacts have been 
assessed for the surface water reservoir we share with 
Anglian, concluding that there would be no impact on the 
water available.  Groundwater sources in the area are not 
considered to be sensitive to climate change due to 
groundwater levels being significantly higher than borehole 
pump levels in the confined chalk aquifer.  Nominal 
allowances, as used for the previous WRMP, of 1% 
reduction in output have been made for our chalk sources.  

In the Southeast region, climate change impacts have been assessed using the East Kent 
groundwater model resulting in reductions at seven of our sources. 

For all of our water resource zones, the 50th percentile estimate of climate change impacts has 
been used for our DO assessment and the range from the worst case to a best case has been 
used in the headroom analysis to evaluate the uncertainty.  Table 6 identifies the reduction in 
Average and Peak DOs in each of our WRZ that will be realised by 2035 as a result of climate 
change. 

 

Water Resource Zone 
Reduction in Average 

DO Ml/d 
Reduction in Peak 

DO Ml/d 

1 -2.54 -6.94 

2 -4.49 -4.34 

3 -4.61 -4.38 

4 0 0 

5 -0.40 -0.95 

6 -8.50 -9.10 

Sub-total 
(Central region) 

-20.54 -25.71 

7 
(Southeast region) 

-5.10 -6.18 

8 
(East region) 

-0.30 -0.42 

Company Total -25.94 -32.31 

Table 6: Climate change reductions 

It's made me think more about the 

balance between water extraction 

and the environment
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4.5.2 Latest analysis for our final WRMP 

In order to ensure our assessment of the impacts of climate change in our draft WRMP is 
suitable, for our final WRMP we re-assessed the vulnerability of our sources to climate change 
by reviewing previous estimates of climate change impacts on Deployable Output from PR09.  
This is detailed in Technical Report 1.3: Assessment of Climate Change Impacts on Deployable 
Output.  On the basis of this assessment, our Central and East regions are considered to be at 
low vulnerability to climate change whilst our Southeast region is considered to be at high 
vulnerability to climate change.  On this basis, the level of analyses undertaken for our Central, 
Southeast and East regions in our draft WRMP and discussed in section 4.5.1 is considered to 
be appropriate.  

The WRPG suggests that water companies may wish to 
consider the impacts of climate change beyond the 25-year 
planning period.  We have decided not to analyse climate 
change impacts beyond 2040 due to the very large 
uncertainties associated with climate predictions, 
downscaling, recharge modelling and relating groundwater 
levels with deployable output in drought conditions.  As we 
have low vulnerability to climate change, we consider that 
our analysis is sufficiently robust for the 25-year planning 
period and will continue to review our assessments as part 
of the annual review process. 

The outcome of our latest analysis is that there is no change to our assessment of the impact of 
climate change on our sources for our final WRMP. 

 

4.6 Outage allowances 

4.6.1 Assessment for our draft WRMP 

Outage is a measure of the temporary loss of output from a source due to planned events such 
as equipment maintenance or due to unplanned events such as power failure or raw water 
quality deterioration.  Applying an outage allowance to source outputs ensures a realistic 
assessment of overall water supply capability. 

We have made significant improvements in outage reduction as a result of our current 
programme of investment to prevent flooding at 29 sites.  Our programme will be completed in 
2014.  We have reflected these improvements in our outage assessment. 

Since our last WRMP, we have improved routine logging of source downtime to gain detailed 
records of the type and duration of outage events.  These records (available since 2009 for 
WRZ1-6 and since 2011 for WRZ7 and WRZ8) have been used in our statistical models to 
forecast future outage. 

Outage records for all groundwater and surface water sources and for transfers into each zone 
were applied to a probability model using specialist risk assessment computer software.  
Distributions were assigned to each event and then summed to give an outage forecast for each 
source works.  A model was created for each resource zone, with source outages being 
summed to give a total outage value for the resource zone. 

Climate change is affecting every 

one of us, and playing a major role 

in lower availability of water
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Table 7 summarises the outage allowances for each water resource zone.  The full analysis can 
be found in Technical Report 1.5: Outage. 

 

Water Resource 
Zone 

Average DO Outage 
Ml/d 

Peak DO Outage  
Ml/d 

1 5.82 7.36 

2 6.31 4.83 

3 14.59 13.77 

4 6.28 4.56 

5 2.76 2.6 

6 6.05 6.7 

Sub-total 
(Central region) 

41.81 39.82 

7 
(Southeast region) 

2.02 1.58 

8 
(East region) 

0.99 0.85 

Company Total 44.82 42.25 

Table 7: Outage figures by Water Resource Zone 

 

4.6.2 Latest analysis for our final WRMP 

We have reviewed outage in 2012/13 in the preparation of our Annual Return and publication of 
our risk and compliance statement as required by Ofwat. 

2012/13 was an unusual year, with temporary use restrictions put in place after three dry 
winters, only to be succeeded by the second wettest summer on record, which, with the lower 
temperatures, significantly suppressed demand. 

As the aquifer was recharging during the summer of 2012, we took the opportunity presented by 
these weather conditions to bring forward various planned outages that had already been 
delayed as a result of the three dry winters, as our system was able to cope with such outages 
during a period of low demand.  This operational flexibility allowed us to undertake essential 
maintenance to ensure we continued to supply high quality drinking water to our customers. 

We consider that 2011/12 represents a normal year in terms of outage and we have not 
adjusted our supply / demand balance to account for the outage reported in our 2013 Annual 
Return. 
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4.7 Treatment works losses 

4.7.1 Introduction 

Feedback on our draft WRMP from the Environment Agency included a recommendation that 
we clarify how we have taken account of treatment works losses.  We review our assessment of 
losses annually and confirm any changes in configuration in each treatment plant with our 
operational colleagues.  We have abstraction and distribution input meters with varying 
configuration depending on the specific requirements of each treatment works and pumping 
station.  All meters are calibrated in accordance with the Environment Agency’s best practice 
guidance and operate continuously.  Instantaneous and integrated readings are collected both 
on site and through our telemetry system.  We have assessed each site for losses and 
summarise how we take these into account below. 

Our deployable output values take account of treatment works losses so no further deductions 
are required.  We have explained our analysis in the Technical Report 1.1.1: Surface Water 
Deployable Output Assessment. 

 

4.7.2 Surface water treatment works 

At our surface water treatment works, we have both abstraction meters and output meters.  We 
use abstraction meters primarily to monitor compliance with abstraction licences and use output 
meters to measure distribution input.  We also measure significant waste flows, such as water 
discharged to waste.  We have progressively reduced treatment works losses by adding 
secondary treatment in many cases with supernatant returning to the head of the works after 
abstraction metering, therefore total losses are small.  Only the waste from small water quality 
monitors such as residual chlorine or turbidity instruments are unmetered.  The majority of these 
monitors operate continuously at constant flow rate and we include an assessment for this 
element under an adjustment for minor losses in our water balance. 

 

4.7.3 Groundwater sites: karstic and sites subject to raw water 
pollution and two-stage pumping 

We have a small number of groundwater treatment sites that are subject to the influence of 
surface water and therefore these have complex treatment.  These sites are configured in the 
same way as our surface water sites.   

 

4.7.4 Groundwater sites: non-karstic 

We have a large number of groundwater sites where raw water quality is generally good such 
that it requires minimal treatment.  These sites have single stage pumping and continuous 
treatment such as disinfection.  In this case there are one set of flow meters at the point of 
abstraction.  These meter readings are monitored continuously through our telemetry system.   
Waste at these sites has only two elements: pumping to waste at start up or as a result of 
maintenance and continuous water quality monitoring instruments.   Records are kept at each 
site for periods of pumping to waste and copied to our control room who record adjustments to 
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daily integrated flow reports.  An assessment has been made of the waste from sampling 
instruments and included in the water balance minor losses volume adjustment. 

 

4.8 Abstraction Incentive Mechanism 

As part of our PR14 Business Plan submission, we are required to complete table W7 – 
Abstraction Incentive Mechanism.  An Abstraction Incentive Mechanism (AIM) has been 
proposed by OFWAT as a way to incentivise reductions in abstraction from environmentally 
damaging sites.  In principle, these reductions would be offset by increases in abstraction from 
less environmentally impacting sites.  This mechanism has been proposed to operate under the 
current abstraction licencing regime, until abstraction reform has been completed. 

In 2013, we supported an UKWIR pilot project testing AIM.  This pilot project tested a financial 
incentive of £50 per mega litre to reduce abstraction from environmentally damaging sites.  The 
mechanism was tested using our water resource optimisation model, MISER.  With this financial 
incentive, our MISER modelling suggested that abstraction could be reduced at a few specific 
AIM sites, and water replaced by transfers from our surface sites on the River Thames.  During 
sensitivity testing, increasing the financial incentive showed that imports from our Anglian Water 
supply could also be used.  It should be noted, however, that no groundwater replacements 
from within our operating area were selected by the model. This is because groundwater sites 
represent the cheapest source of water and are used as base load stations with full utilisation 
under all demand scenarios.  As such. there is very limited capability to increase groundwater 
sources at the expense of reductions at environmentally damaging sites.  Consequently, it was 
concluded that a financial AIM for our sites would only operate if the incentive was greater than 
the marginal cost of water between groundwater sites and imports and transfers.  This was not 
the original goal of the AIM. 

AIM is a reputational  target for AMP6 and this is helpful as it will reflect the substantial progress 
we are planning to make with sustainability reductions.  Provided the AIM is balanced, it should 
reflect an overall gain for the environment where substantial volumes of abstraction are 
curtailed and only partially replaced by water from alternative existing sources and new imports 
as the greater portion will be addressed through demand reductions. 

A list of 92 of our sites have been selected by Ofwat as being suitable for AIM.  These are all 
groundwater sites affecting Band 1, 2 and 3 Water Bodies under the Environment Agency’s 
assessment of ecological effects under the Water Framework Directive.  This is a national scale 
assessment of abstraction impacts, with very limited site-specific understanding used.  The total 
volume from the 92 sites constitutes 490Ml/d, approximately half of our total supply.  If only 
Band 3 or Bands 2 and 3 water bodies were to be selected, a proportionally lower number of 
sites and volumes would result.  With limited spare groundwater resource capability and no 
economic incentive to reduce abstraction by increasing imports and transfers, the full benefits of 
sustainability reductions will be masked by partial increases at sites where there is limited or no 
ecological impacts if all 92 sites are adopted for AIM.  We have therefore adopted a screening 
process based on our understanding of actual abstraction impacts at the site scale and 
developed a revised schedule of all sites that have any significant environmental sensitivity 
such that this gives a more effective measure of abstraction reductions where this is likely to 
benefit the environment. 

Details of how we have addressed AIM in our Business Plan are included a commentary in our 
Business Plan Table W7. 
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5 Water demand 

5.1 Our approach 

As set out in the WRPG, demand for water includes: 

 Household consumption; 

 Non-household consumption; 

 Leakage; 

 Other minor components of demand; and 

 Calculation of target headroom (please refer to section 6). 

We measure the quantity of water supplied from all our treatment works using flow meters; this 
is known as distribution input (DI).  We are also able to measure flows within our pipe 
networks at the entry points to district meter areas (DMAs), which are local zones covering 
urban areas, towns and villages, generally covering a few thousand homes.  These flows are 
monitored continuously and enable us to constantly assess changes in demand at a detailed 
level and the need to vary our source outputs.  DMAs are primarily used to monitor consumption 
to identify leaks on our network so we can arrange to repair them, but they also provide useful 
information on consumption. 

Customer demand comprises water use by households and non-households (commercial 
and industrial).  A further split is undertaken between measured (metered) properties and 
unmeasured; the split is relevant because we know the consumption of measured customers 
from meter readings.  We also know from experience that metered households use, on average, 
less water than unmeasured; this is due to a greater awareness of minimising wastage, as well 
as having greater control over water and energy bills. 

For household customers with meters, cumulative flows are taken from meter readings that are 
typically taken every 6 months, coinciding with our bi-annual billing cycle.  For our household 
customers who do not have a meter, we determine unmeasured demand with our consumption 
monitor, which we summarise in section 5.2.3. 

For larger commercial customers, meter readings are taken more frequently and, in the case of 
our largest customers, flows are logged continuously.  For other elements of demand, including 
unmeasured non-household customers (those without a meter), we have to estimate demand.  
As the vast majority of our non-household customers are metered, the unmeasured component 
is very small; non-household demand is explained in section 5.3. 

We are required to account for leakage in our demand forecast, considering the impact of any 
current or future baseline leakage reduction programmes. 

Other minor components of demand include elements such as builders’ temporary supplies 
from standpipes, water for fire fighting purposes and operational use such as flushing of 
hydrants.  We describe these components in section 5.4.2. 

We create our ‘water balance’ by assessing how closely the water we put into supply (our DI) 
matches the sum of household consumption, non-household consumption and the other 
components of demand.  We seek to close the water balance to within a few per cent and we 
report this as part of our Annual Return. 
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We are required to assess how water demand may change over the next 25 years.  Our base 
year for the assessment is 2011/12.  Whilst we have more recent billing data from 2012/13, it 
was an unusual year in terms of weather patterns, with the wettest drought on record 
suppressing summer demand in particular. 

The WRPG requires water companies to balance supply and demand at dry year annual 
average (DYAA) and dry year critical period (DYCP), where applicable, in their WRMPs.  We 
build our normal year forecast based on the demand in a recent ‘normal’ year before applying 
factors to generate our DYAA and DYCP demands.  Our analysis identifies 2011/12 as the most 
recent normal year in terms of weather and demand. 

We estimate future demand by reviewing how each component of demand in the base year 
may change in future years: this is our baseline demand forecast.  For household consumption, 
we use a micro-component approach: assessing how much water a customer uses for each 
purpose, e.g. clothes washing, personal washing, and how such usage may change in the 
future.  This is then multiplied by the forecast change in population.  We also consider how 
climate change might affect our customers’ demand for water.  Our baseline demand forecast is 
used to build the supply / demand balance over the next 25 years to enable us to determine if 
any of our zones are in surplus or deficit. 

Details of our assessment approach are described below and in detail in Technical Report 2.0: 
Demand Forecast. 

 

5.2 Household customer consumption 

5.2.1 Introduction 

Figure 17 explains how we calculate the household consumption component of our demand 
forecast in any given year. 

 

Figure 17: Calculation of household consumption 

 

We can estimate the future household demand for any given year by forecasting the per capita 
consumption for measured and unmeasured customers, and multiplying it by the number of 
metered and unmetered properties respectively. 

Our household demand forecast for the 25-year planning period is the summation of each 
year’s household consumption, as calculated in accordance with Figure 17. 
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5.2.2 Derivation of measured Per Capita Consumption 

We calculate the annual consumption of measured households 
from meter readings logged on our billing system.  We measure 
the volume used over a period of time (usually a year) to reveal 
each household’s use and to calculate average property 
consumption.  As we read domestic customers’ meters twice 
each year and have a robust meter age replacement 
programme, we are confident in our consumption data for our 
measured households. 

We convert the average household consumption to a quantity 
per person by using an average household occupancy value.  
The average occupancy value was derived from a survey we 
undertook in summer 2012 and benchmarked against the overall occupancy we received from 
Experian.  Demand is quoted as the litres per person (or per head) per day; this is per capita 
consumption (PCC). 

PCC is important to derive for our base year as we use it to forecast future household demand 
by multiplying by the population forecast over the planning period. 

 

5.2.3 Derivation of unmeasured PCC using our unmeasured 
consumption monitor 

We also produce estimates of current average unmeasured household consumption for each of 
our water resource zones using our unmeasured consumption monitor; this comprises a group 
of around 1,500 customers in our Central region who have had meters installed for our survey 
purposes but which are not used for charging.  As the meter penetration in our Southeast and 
East regions is much higher than that of our Central region, we do not have an unmeasured 
consumption monitor in those regions. 

Our unmeasured consumption monitor has been in operation since 1995.  We selected a wide 
range of property types (flats / apartments, terraced houses, semi-detached and detached 
properties) across the region to better understand how water use differs for different properties.  
For example, we would expect to see garden watering to be lower for those living in flats than 
for those living in detached properties. 

We read the meters of our unmeasured consumption monitor four times each year.  The 
approximate locations of our monitor households are shown in Figure 18. 

The key objective of our unmeasured consumption monitor is to produce auditable and 
consistent figures to estimate unmeasured per capita consumption, in particular for our Annual 
Return regulatory submission to Ofwat and the Agency. 

Periodically, we run a survey where we ask the customers on our unmeasured consumption 
monitor to share information about the number of people living at their property, whether any 
are transient (e.g. students returning home outside of term-time), and whether they have 
recently upgraded to more water efficient devices.  We incentivise the return of survey forms by 
running a competition with a number of small cash prizes.  We ran our most recent survey in 
July 2012 to inform our draft WRMP. 
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Figure 18: Unmeasured consumption monitor households in our Central region 

As a result of our investment in the consumption monitor, we are confident in the accuracy of 
data reported.  In addition, a third party consultant independently verifies the outputs.  We 
intend for the study to remain at the forefront of “best practice” and updates to underlying data 
are undertaken at appropriate intervals to ensure continued precision.  The quality of data is 
paramount and we take care to eliminate incorrect readings and outliers through our 
assessment process. 

We convert the average unmeasured property consumption to a quantity per person by using 
an average household occupancy value (the average number of people occupying each 
property). 
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Demand is then quoted as litres per person (or per head) per day; this is termed per capita 
consumption (PCC). 

Our customers’ demand for water is very variable.  The range of consumption values for the 
customers from our unmeasured domestic consumption monitor is given in Figure 19, showing 
the frequency of per capita consumption (PCC) for each step of consumption, to the nearest ten 
litres.  The distribution profile around the mean PCC for our East and Southeast regions is also 
similar.  This demonstrates that there is considerable variation in actual consumption across 
households. 

 

Figure 19: Variation in household consumption, Central region (2011/12) 

 

We must also consider the PCC of new properties that are connected to our network.  Part G of 
the Building Regulations specifies that new properties must not have a PCC in excess of 
125l/h/d.   The PCC of new properties varies slightly in different zones but the average PCC for 
new properties in our operating area is 122l/h/d. 

 

5.2.4 Baseline per capita consumption 

The weighted average PCC for our baseline demand forecast at DYAA and DYCP are 
presented in Table 9 and Table 10 respectively. 

 

 

0

20

40

60

80

100

120

0 30 60 90 120 150 180 210 240 270 300 330 360 390 420 450 480 510

PCC (l/person/day)

F
re

q
u

e
n

c
y



Final Water Resources Management Plan for 2015-40 

 June 2014   Page 105 of 310 

Water resource zone 
2012 
l/h/d 

AMP5 AMP6 AMP7 AMP8 AMP9 AMP10 

2014/15 
l/h/d 

2019/20 
l/h/d 

2024/25 
l/h/d 

2029/30 
l/h/d 

2034/35 
l/h/d 

2039/40 
l/h/d 

1 170.42 168.42 164.84 160.99 158.52 157.00 156.22 

2 163.23 161.76 159.27 156.33 154.45 153.32 152.68 

3 153.71 151.98 148.61 144.69 141.75 139.61 138.11 

4 165.06 163.32 160.27 157.18 155.33 154.26 153.65 

5 163.72 161.95 158.66 154.96 152.46 150.82 149.78 

6 166.04 164.71 162.51 159.98 158.45 157.60 157.34 

Central region 
weighted average PCC 

162.94 161.27 158.28 154.97 152.78 151.37 150.54 

7 
(Southeast region) 

130.35 126.19 124.06 122.23 121.42 121.15 121.21 

8 
(East region) 

123.14 121.92 120.32 118.56 117.69 117.40 117.59 

Company weighted 
average PCC 

159.59 157.97 155.07 151.92 149.91 148.67 147.97 

Table 8: NYAA weighted average PCC at the end of each AMP in our baseline demand forecast 

 

Water resource zone 
2012 
l/h/d 

AMP5 AMP6 AMP7 AMP8 AMP9 AMP10 

2014/15 
l/h/d 

2019/20 
l/h/d 

2024/25 
l/h/d 

2029/30 
l/h/d 

2034/35 
l/h/d 

2039/40 
l/h/d 

1 190.46 187.04 183.08 178.80 176.05 174.36 173.50 

2 174.54 171.95 169.30 166.17 164.18 162.97 162.29 

3 160.69 157.94 154.44 150.36 147.30 145.08 143.53 

4 181.24 178.25 174.93 171.55 169.53 168.36 167.70 

5 174.17 171.24 167.77 163.85 161.20 159.47 158.38 

6 184.84 182.32 179.56 176.45 174.45 173.20 172.62 

Central region 
weighted average PCC 

176.77 173.92 170.63 167.01 164.59 163.02 162.07 

7 
(Southeast region) 

142.98 138.41 136.07 134.07 133.18 132.88 132.95 

8 
(East region) 

135.44 133.73 131.97 130.04 129.09 128.77 128.98 

Company weighted 
average PCC 

173.45 170.57 167.38 163.93 161.71 160.31 159.51 

Table 9: DYAA weighted average PCC at the end of each AMP in our baseline demand forecast 
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Water resource zone 
2012 
l/h/d 

AMP5 AMP6 AMP7 AMP8 AMP9 AMP10 

2014/15 
l/h/d 

2019/20 
l/h/d 

2024/25 
l/h/d 

2029/30 
l/h/d 

2034/35 
l/h/d 

2039/40 
l/h/d 

1 243.52 239.73 235.65 231.15 228.61 227.48 227.42 

2 233.17 230.25 227.68 224.44 222.74 222.15 222.28 

3 224.21 220.90 216.93 212.13 208.75 206.58 205.35 

4 235.80 232.45 229.08 225.62 223.96 223.47 223.66 

5 235.55 232.16 228.46 224.12 221.52 220.21 219.76 

6 251.87 249.32 247.07 244.31 243.07 242.93 243.73 

Central region 
weighted average PCC 

236.29 233.08 229.73 225.91 223.72 222.73 222.56 

7 
(Southeast region) 

187.71 182.25 180.08 178.32 178.02 178.52 179.49 

8 
(East region) 

177.82 176.05 174.57 172.86 172.44 172.90 174.05 

Company weighted 
average PCC 

231.55 228.30 225.07 221.48 219.55 218.77 218.79 

Table 10: DYCP weighted average PCC at the end of each AMP in our baseline demand forecast 

 

5.2.5 Micro-components 

To assist in forecasting future changes in PCC, we use a standard water industry approach 
called micro-component analysis.  The WRPG requires consumption to be assessed under the 
following micro-components: 

 Toilet flushing; 

 Clothes washing; 

 Dishwashing; 

 Personal washing (baths and showers); 

 External use; 

 Miscellaneous (cooking, cleaning, drinking, hand washing and teeth brushing). 

Our micro-component analysis goes beyond the requirements of the WRPG, with 14 individual 
components assessed.  For example, we have split personal bathing into the following micro-
components: 

 Baths; 

 Normal showers; 

 Power showers. 
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In the development of our household demand forecast, we must account for the fact that the 
frequencies of some micro-components are related to household use (for example, the 
frequency of washing machine use and garden watering) whilst others are specific to the 
household’s occupancy (for example, the frequency of showering and toilet flushing).  
Quantities used under the headings above depend on customer water usage so we undertook a 
survey of a sample of customers to ask them about device ownership and the approximate 
frequency of use so we could link to individual micro-components. 

We sent out over 20,000 questionnaires across our three regions.  The results from over 5,250 
customer responses were assessed against five property categories using the ACORN system, 
which assigns properties to socio-economic categories based on property type and location.  
The volumes used for each device are taken from published industry data. 

The final assessment stage is to forecast how water usage will change over the next 25 years.  
We make predictions about future changes, such as an increase in the proportion of metered 
customers as a result of our optant metering programme and increased installation and use of 
more efficient dishwashers, washing machines and WCs. 

We have included an allowance in our forecast demand for the impact on demand from climate 
change in accordance with the WRPG and DEFRA’s Climate Change and the Demand for 
Water report 2003. 

The plots in Figure 20 and Figure 21 show the change in water consumption for each micro-
component of water use for measured and unmeasured customers respectively.  The figures 
reflect the fact that our metered (measured) customers use less water than our unmeasured 
customers do. 

 

Figure 20: Baseline micro-component profile (unmeasured households) 
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Figure 21: Baseline micro-component profile (measured households) 

 

Key reasons for the change in each micro-component over the planning period are as follows: 

 Toilet flushing (frequency 4.71 flushes / person / day from DEFRA research): reduction in 
average cistern size as new houses use smaller cisterns and customers replace old cisterns 
with new, more efficient devices. 

 Personal washing (showers and baths): reduction in use of baths, increase in use and 
frequency of showers; increased installation and use of power showers. 

 Clothes washing: reduction in washing machine water demand as new machines use less 
water (some clothes washing by hand continues). 

 Dishwashing: reduction in dishwashing machine water demand as new machines use less 
water (some dishwashing by hand continues). 

 Outdoor water use (includes hosepipes, sprinklers, watering cans, pressure washers): small 
increased ownership and use of certain devices as a result of drier, warmer summers 
brought about by climate change. 

 Miscellaneous indoor use (includes cooking, cleaning, drinking, hand washing, teeth 
brushing): no change forecast from base year. 

Full details of our micro-component analysis can be found in Technical Report 2.1: Micro-
component Analysis. 
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5.2.6 Population and households 

Population and household forecasts were produced by Experian for us and eight other water 
companies.  For our draft WRMP, Experian obtained data from local authorities on planned 
housing projections, from the Office for National Statistics (ONS) on population estimates and 
from analysis of the population Census 2001.  The forecasts included: 

 Total population; 

 Household population; 

 Communal population (e.g. care home residents); 

 Households; 

 Household occupancy. 

Experian derived three sets of forecasts for each of our eight water resource zones as follows: 

 Trend-based projections – based on a combination of ONS population projections (2010) 
and Department for Communities and Local Government (DCLG) household projections; 

 Local authority plan-based projections; 

 Most-likely projections – Experian’s view of the most-likely scenario that concludes that the 
trend-based population forecast will be achieved but with reduced levels of house building. 

Experian updated their forecasts in light of the publication of Census 2011 data together with 
additional responses from local authorities, and released them in May 2013. 

We reviewed the Experian results to determine which of the three sets of forecasts should be 
used for our draft WRMP.  Our review comprised a comparison of the forecasts with projections 
undertaken for the previous WRMP (2009) and with actual numbers of new properties 
connected for water supply over the past six years.  We also re-based the household property 
figures to our actual household numbers for all three regions from our billing records for 2012, to 
adjust for unoccupied and multi-occupancy properties, as well as special supplies such as 
building water, cattle troughs and garages.  We then applied the annual increase in property 
numbers from the Experian report. 

It is important that we consider the growth of population in our regions as well as the number of 
new properties that we expect to be built during the planning period.  This is necessary as 
elements of our micro-component analysis relate to the frequency of use per household, such 
as the use of dishwashers and washing machines, while others relate to the frequency of use 
per person, such as personal washing and toilet flushing.  We have not made any adjustments 
to the population forecasts produced by Experian.  During the development of our population 
forecasts, we considered the risks of underestimating the current population by not taking 
account of communities not recorded in the official statistics and the risk of overestimating by 
not making a downward adjustment for populations with private water supplies.  With no clear 
evidence as to the population either of these would account for, we mitigated this risk through 
our headroom allowance which accounts for uncertainty in the growth forecast. 

We concluded that the updated local authority plan-based housing and population projections 
from Experian remained the most appropriate to be used for our demand forecasting.  This 
approach is consistent with the WRPG and reconciles with our actual numbers of new housing 
connections over the past six years.  A sensitivity check on the potential effect of using the 
trend-based figures was also undertaken as part our scenario testing. 
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The population forecast for each water resource zone is shown in Table 11. 

 

Water Resource 
Zone 

Current Population 
(2012/13) 

Total Population 
forecast by 2020 

Total Population 
forecast by 2040 

% Increase 
(by 2040) 

1 324,720 336,288 363,552 12% 

2 435,936 452,462 498,945 14% 

3 699,253 732,431 845,584 21% 

4 969,315 1,012,742 1,145,982 18% 

5 289,142 307,418 362,351 25% 

6 526,614 545,207 604,945 15% 

Sub-total 
(Central region) 

3,244,980 3,386,547 3,821,360 18% 

7 
(Southeast region) 

169,008 180,275 188,462 12% 

8 
(East region) 

150,708 155,402 161,426 7% 

Company total 3,564,696 3,722,225 4,171,248 17% 

Table 11: Current and forecast population numbers 

 

The household forecast for each water resource zone is shown in Table 12. 

 

Water Resource 
Zone 

Current Number of 
Properties 
(2012/13) 

Total Number of 
Properties forecast 

by 2020 

Total Number of 
Properties forecast 

by 2040 

% Increase 
(by 2040) 

1 129,148 133,873 144,982 12% 

2 164,349 171,231 191,837 17% 

3 263,385 278,431 329,472 25% 

4 331,358 351,313 417,198 26% 

5 111,813 120,200 144,883 30% 

6 192,458 201,030 230,256 20% 

Sub-total 
(Central region) 

1,192,512 1,256,079 1,458,627 22% 

7 
(Southeast region) 

69,436 76,089 83,719 21% 

8 
(East region) 

69,010 72,126 76,928 11% 

Company Total 1,330,958 1,404,294 1,619,274 22% 

Table 12: Current and forecast number of households 

Further details of our analysis can be found in the Technical Report 2.2: Domestic Housing and 
Population Forecast. 
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5.3 Non-household customer consumption 

In total, over 90% of our non-household (business, commercial and industrial) customers are 
metered and pay for the volume of water they use.  The remaining businesses are not cost 
effective to meter and pay a rateable value. 

Figure 22 shows the proportion of non-household customers that are metered in each of our 
regions as of November 2013. 

 

Figure 22: Proportion of non-domestic customers metered in each of our regions (November 
2013) 

 

We report the percentage of non-household properties that have a meter in our Annual Return; 
please refer to the most recent Annual Return for the latest information. 

In our WRMP published in 2010, we assessed non-household demand in relation to regional 
gross value-added (GVA) output, which is a measure of productivity forming part of the national 
gross domestic product calculation; we also compared demand with historic employment 
figures.  The forecast at that time indicated a slight decrease in future non-household demand.  
For this WRMP, we have repeated the analysis with actual data to 2011/12. 

Having reviewed the historic demand against actual GVA and employment data, we have 
established that there is no significant correlation between economic activity and water demand. 

We are also aware that in recent years many non-household customers have implemented 
schemes to make significant reductions in water use, both in response to our water efficiency 
advice and to economic conditions in particular.  There is now less scope for future reductions 
on such a scale as indicated by recent demand, which has remained stable.  We maintain a 
dialogue with our larger use customers but, with the continuing uncertainty over economic 
conditions, there is no clear picture emerging of future changing non-household demand. 

Agriculture use makes up approximately 4% of non-household water use and this percentage 
has remained fairly constant since 2005.  Historic data indicates no shift in agricultural water 
use and we have assumed that it will remain flat over the planning period. 
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In light of the above, we conclude that non-household demand will remain unchanged over the 
25-year planning period.  This allows for potential increased population, increased employment 
and increased economic activity to be balanced by further improved water efficiency across 
industry so that demand remains broadly stable. 

Figure 23 illustrates the forecast in relation to historic demand since 1998/99 for our Central 
region (reference Technical Report 2.3: Non-household Demand Forecast). 

 

 

Figure 23: Non-household consumption forecast 

 

As part of our assurance processes, we reviewed our approach to the development of the non-
household consumption forecast with our auditors, Atkins.  They were satisfied that our 
approach was robust and concurred that there was insufficient evidence to forecast anything 
other than flat demand throughout the planning period. 

This does not mean that there will be no change between the sectors, just that the total non-
household demand will not change.  For example, an increase in agricultural use could be offset 
by increasing water efficiency drives in office buildings. 

The various industrial sectors that comprise our non-household customers as logged on our 
billing system are shown in Figure 24. 
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Figure 24: Categories of non-household demand (2011/12) 

 

5.4 Leakage and other components of demand 

5.4.1 Leakage 

5.4.1.1 Introduction 

We have used the recent UKWIR publication Managing Leakage (2011) as a reference guide in 
the determination of our level of leakage.  We provide further explanation in our Technical 
Report 3.2: Leakage. 

Leakage in the base year (2011/12) for the whole company area was 170Ml/d.  We consider 
that 2011/12 was a benign normal year in terms of climate with no extremes, such as prolonged 
hot dry weather or prolonged freezing conditions, causing ground movement and a consequent 
high incidence of pipe bursts.  We therefore need to adjust our 2011/12 leakage value to 
produce an appropriate base year value for our dry year supply / demand balance. 

Table 13 shows our actual measured leakage in 2011/12, our current target and our baseline 
values for the planning period.  We also show our leakage as reported in our Annual Return in 
2012/13 and our latest estimated result for 2013/14. 

We have included options for reducing leakage as part of managing the supply / demand 
balance. 
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Region 
Leakage 
2011/12 

Ml/d 

AMP5 
Leakage 
Target 
Ml/d 

 Baseline leakage 
for final WRMP 

planning 
Ml/d 

Leakage 
2012/13 

Ml/d 

Latest 
Estimated 

Result 2013/14 
Ml/d 

Central 158.45 185.00 185.00 178.01 184.97 

East 4.29 5.10 4.29 4.18 4.35 

Southeast 7.45 7.70 6.78 7.09 6.76 

Company 170.19 197.8 196.07 189.28 196.08 

Table 13: Leakage performance by region 

 

Our zonal leakage figures are given in Section 5.7.3, Table 16. 

 

5.4.2  Other components of demand 

Our assessment of other components of demand, comprising operational use (such as hydrant 
and mains flushing) and water taken unbilled (which includes water taken legally for fire fighting 
purposes and water that is taken illegally), reflects the last assessment carried out for our 
Annual Return in 2013. 

 

Region 
Operational Use 

Ml/d 

Water taken, 
legally unbilled 

Ml/d 

Water taken, 
illegally unbilled 

Ml/d 

Total 
Ml/d 

Central 0.64 8.75 1.23 10.62 

East 0.02 0.01 0.00 0.03 

Southeast 0.06 0.20 0.01 0.27 

Company 0.72 8.96 1.24 10.91 

Table 14: Other components of demand 

 

5.5 The impact of climate change on demand 

We have updated our demand forecast to account for the recent publication of UKWIR’s Impact 
of Climate Change on Demand (2013).  Our latest analysis identifies that the impact of climate 
change on demand is lower than it was assessed to be in our previous WRMP, despite recent 
evidence that suggests our climate is changing to warmer, drier summers and milder, wetter 
winters. 
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We have included a baseline level of the impact of climate change on demand in our demand 
forecast, and have accounted for the uncertainty of that forecast in our headroom assessment 
as described in section 6. 

Our assessment of the small increase in demand as a result of climate change shows that the 
increase largely applies to garden watering, which has been verified by the micro-component 
study we undertook in the summer of 2013; see section 5.7.2.6. 

 

5.6 Demand forecast scenarios 

5.6.1 Planning scenarios 

The starting point for our demand forecast is the base year that is represented by our most 
recent outturn data.  This ensures that the current metered and unmeasured household 
numbers and commercial customer numbers are up to date. 

The base year for our assessment is 2011/12, as our analysis indicates it is a normal year.  Our 
base year demand is then adjusted to simulate dry year demand as described in section 5.7.2. 

The key scenarios used in our demand forecasting are: 

 Normal year annual average (NYAA); 

 Dry year annual average (DYAA); 

 Dry year critical period (DYCP). 

 

5.6.2 Weighted average annual demand 

Companies are required to report their weighted average annual demand (WAAD) forecast to 
Ofwat for use in the price review process.24  WAAD will not be used for any other purpose.25 

Whilst companies’ WRMPs are required to meet the DYAA planning scenario in all years, and 
DYCP where it exists, the demand that we are likely to face in the planning period will, on 
average, reflect a mix of dry years, normal years and ‘wet’ years.  Planning on the basis of 
DYAA throughout the 25-year period would overstate demand, whilst planning on the basis of 
NYAA could understate demand, with the corresponding effects on revenue.  WAAD represents 
our view of the demand that we are most likely to face over the planning period, on average. 

WAAD is built up from the following components: 

 Water delivered; 

 Water taken unbilled; 

 Distribution system use; 

 Leakage. 

                                                      
24

 WRPG, section 2.6.2, Weighted annual average demand forecast. 
25

 WRPG, Appendix 3 – Weighted annual average demand. 
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WAAD is not used in the preparation of our WRMP, but it is derived from our consideration of 
historic occurrence of different types of years (normal, wet and dry).  Over the last 10 years, we 
have established that there were eight normal years, one dry year when demand was 
significantly high (2003/04), and one wet year (2012/13).  Since our draft WRMP, we have 
considered the wet year of 2012/13 on our calculation of WAAD.  The distribution input in that 
year was 819Ml/d in our Central region.  We adjusted this figure to ensure that leakage matched 
our target figure (as we did for our Annual Return in 2012) and calculated that the wet year 
demand would be 831Ml/d. 

The WAAD for our Central region in the base year 2011/12 was 876.51Ml/d.  This compares to 
an actual distribution input in 2011/12 (a normal year) of 876.17Ml/d.  Given the very small 
difference between WAAD and Normal Year demand, we have adopted the normal year as our 
WAAD such that our WAAD is our forecast of normal year demands. 

We have completed the Agency’s WRP2b Weighted Baseline Demand table and the WRP6b 
Weighted Final Planning Demand table as required by the WRPG. 

The details of our WAAD calculation are given in Technical Report 2.0: Demand Forecast. 

 

5.7  Base year assessment 

5.7.1 Normal and dry year forecasts 

For the base year 2011/12, we have records from our billing system of the number of customers 
supplied, the water delivered to metered customers and the overall quantity of water supplied 
from all our sources.  We have compared this to the property forecast data provided by 
Experian and have confirmed a good match. 

We calculate the quantity of water delivered to unmeasured customers using our water monitors 
extrapolated from samples of unmeasured customers who have meters installed to allow us to 
monitor their consumption but who are not charged on the basis of those meter readings. 

We also identify other components of water use, such as flushing of mains or building water 
supplies from standpipes and calculate that the balance is leakage. 

We have amended our estimated household occupancy rates by using the latest estimate of 
population from the studies described in Section 5.2.  We have separate occupancy rates for 
the following household types: unmeasured; measured (new properties), measured (optants) 
and measured (excluding new properties and optants).  Optants are those customers who have 
been fitted with a meter at their request and tend to have a lower than average occupancy. 

The numbers of household and non-household properties for the base year exclude empty 
properties, also referred to as ‘voids’, which have had no demand for water. 

2011/12 represents a normal year in terms of demand.  The forecast dry year demand has been 
estimated by using factors applied to the actual 2011/12 data, described in section 5.7.2.  
Although our groundwater levels were very low following two dry winters, there were no 
prolonged periods of hot dry weather triggering high water use by customers and consequently 
there were no demand restrictions applied. 
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5.7.2 Peak forecasts 

5.7.2.1 Introduction 

As we have deficits in our supply / demand balance that are driven by the DYCP planning 
scenario, we are required to submit baseline and final planning forecasts of critical period 
demand26.  The WRPG requires us to: 

 Describe the type and duration of the critical period demand, including when this demand 
typically occurs; 

 Describe the operational constraints that occur in the resource zone and how they affect 
managing the critical period demands; 

 Detail the assumptions made in developing the critical period scenario. 

Our peak factors are used in the following calculations: 

 In our micro component model to derive overall household demands for normal, dry year 
and critical periods; 

 In our demand forecast to predict changes in distribution input over time; 

 And to ensure that our micro-component model is correctly allocating peak demands across 
the various micro-components. 

 

5.7.2.2 Methodology 

We have followed best practice in the derivation of our peak factors by using UKWIR’s Peak 
Water Demand Forecasting methodology (2006), and describe our approach in detail in 
Technical Report 2.0: Demand Forecast. 

We have used 2003/04 as our design year for our peak factor analysis.  2003 was the warmest 
summer in recent times for which we have a complete dataset, with a peak DI in our Central 
region of 1136Ml/d.  In 2003/04, our Central region operated as three WRZ; our analysis 
therefore had to account for the fact we now operate with six WRZ. 

We split both the average and peak DI into the various components of demand so that we can 
better predict how demand will change in the future as the proportion of the components 
changes.  The components of demand are: 

 Household consumption; 

 Non-household consumption; 

 Leakage; and 

 Other minor components of demand. 

We have also accounted for the changes to our demand data since 2003 in our analysis, such 
as the changes in population and household numbers, the change in leakage over time and 
relatively small reductions in commercial demand. 

                                                      
26

 WRPG, August 2013. Section 4.2.1, Peak forecasting. 
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5.7.2.3 Peak factors results – household 

Household consumption is the component that will cause the biggest changes in demand over 
the planning period, and consequently significant investment. 

We have calculated the peak factors for household demand for a 1 in 10 year event (a ‘design 
dry year’) for different return periods in accordance with the best practice peak factors 
methodology, and present the results of our analysis in Table 15.  Peak demands for other 
return periods (such as a 1 in 20 dry year) have been developed and are given in Technical 
Report 2.0: Demand Forecast. 

 

  Household Peak Factor for a 1 in 10 year event 

PR09 PR14 Daily 
Avg. day 

peak week 
30 day 56 day 90 day DYAA 

Normal 
Year 

Central WRZ 

WRZ1 1.44 1.41 1.32 1.29 1.25 1.11 1.00 

WRZ2 1.41 1.38 1.29 1.25 1.22 1.06 1.00 

WRZ4 1.42 1.39 1.30 1.26 1.23 1.09 1.00 

Northern WRZ 
WRZ3 1.43 1.40 1.25 1.19 1.15 1.04 1.00 

WRZ5 1.50 1.45 1.29 1.23 1.18 1.06 1.00 

Southern WRZ WRZ6 1.74 1.50 1.32 1.30 1.31 1.11 1.00 

Central region 1.50 1.43 1.31 1.27 1.24 1.10 1.00 

Southeast region 1.59 1.42 1.35 1.33 1.31 1.07 1.00 

East region 1.56 1.41 1.36 1.30 1.27 1.04 1.00 

Table 15: Household peak factors for different durations of the 1 in 10 year event 

 

The peak factors given in Table 15 represent the overall increase in demand when compared to 
a normal year.  For our draft WRMP, we applied these factors to a single micro-component, 
which gave rise to some unusual PCC figures in our WRP Tables.  For our Final Plan, we have 
represented the increase in demand from a normal year to both the dry year annual average 
and dry year critical period buy applying different factors to different micro-components, as we 
believe that some micro-components are more sensitive to dry and peak conditions than others. 

 

5.7.2.4 Peak factors results – non-household 

We have analysed our non-household demand from large users over the last three years and 
have established that the peak factor for our commercial customers is 1.1.  The details of our 
analysis are presented in Technical Report 2.0: Demand Forecast. 
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5.7.2.5 Peak factors results – leakage and other minor components 

There are no peak factors associated with leakage and the other minor components of demand. 

 

5.7.2.6 Micro-component level monitoring in summer 2013 

We undertook a study in summer 2013 of around 20 properties from our unmeasured 
consumption monitor in the north-west London area (WRZ4 in our Central region) using WRc’s 
Identiflow system.  Identiflow is capable of determining household consumption by individual 
micro-components by analysing the volume of water taken through a property’s supply pipe 
together with the duration of the water use ‘event’.  After post-processing the data, it is also 
possible to establish if there is a leak at the property, whether on the customer’s supply pipe or 
within their property’s plumbing. 

We had a number of objectives for this study: 

 To assure our assessment of micro-components for our unmeasured customers; 

 To establish links between household occupancy and overall per household consumption, 
and therefore PCC; 

 To assure our peak factors analysis, subject to weather conditions. 

We selected a range of property types with varying occupancies; all of the properties selected 
had responded to our most recent survey.  The trial commenced in early June and was intended 
to last for six weeks, although we opted to extend the trial to eight weeks after experiencing 
some valuable weather conditions in the first month of the trial.  The weather extremes during 
the trial included: 

 Minimum average temperature of 12.0°C, and maximum recorded temperature of 32.8°C 
(compared to the average temperature of 22.5°C in July); 

 Maximum rainfall of 12.2mm in one day (approximately one-quarter of the average rainfall in 
July). 

We were fortunate to have Identiflow deployed during the hot, dry spell in July when we saw 
sustained average temperatures of over 22°C and peaks of over 32°C, which allowed us to use 
the data to achieve our third objective in assuring our peak factors. 

Figure 25 shows the weather data we recorded for the duration of the trial, together with the 
total demand (DI) in mega litres per day.  Note that the DI is the total volume of water put into 
supply for our Central region. 
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Figure 25: Distribution input, temperature and rainfall during the Identiflow study 

 

Throughout the study, as demonstrated by Figure 25, it can be seen that DI tracked 
temperature very closely.  Our maximum DI of 1070Ml/d coincided with the maximum 
temperature of 31.2°C on Wednesday 17th July, although we recorded 11 consecutive days 
when DI was in excess of 1000Ml/d.  Our minimum DI of 809Ml/d was recorded on Tuesday 30th 
July, a day that saw a sharp drop in average temperature to 17.5°C with 7.2mm of rainfall. 

We plan to undertake more detailed analysis of the datasets from the study, but we have been 
able to draw the following conclusions: 

 Peak demand was driven by a small number of households using considerably more 
water in hot periods than they do under normal weather conditions. 

 The majority of this change in use between average and peak demand was driven by 
garden watering. 

 Households with higher than average occupancy have lower PCCs than households with 
less than average occupancy, who use more water per person. 

 Our unmeasured customers are less likely to take action against leaks on their supply pipes 
or internal plumbing than our measured customers. 

 The change in demand between ‘normal’ and hot, dry periods supports our peak factors 
analysis for domestic households. 

We are aware that our datasets will be of considerable interest to other water companies, 
particularly those in the South East of England.  We will seek to publish our research such that 
others can benefit. 
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Further details of our analysis of the Identiflow study can be found in in Technical Report 2.0: 
Demand Forecast. 

 

5.7.3 Stable components of our demand forecast 

Demand components that remain stable over the planning period are summarised in Table 16. 

 

Water Resource 
Zone 

Non-household 
consumption 

Ml/d 

Leakage 
Ml/d 

Minor components 
Ml/d 

1 12.03 23.92 1.35 

2 18.65 34.59 1.30 

3 31.42 36.91 2.34 

4 45.68 45.18 2.84 

5 17.52 18.40 1.14 

6 34.07 26.01 1.65 

Sub-total 
(Central region) 

159.36 185.01 10.62 

7 
(Southeast region) 

11.50 6.78 0.27 

8 
(East region) 

6.22 4.29 0.03 

Company Total 177.08 196.08 10.91 

Table 16: Summary of base year stable components for each WRZ 

 

5.8 Demand forecasts 

The demand forecasts for each water resource zone are presented in the following tables: 

 Table 17 gives our base year demand forecast data; 

 Table 18 shows our baseline demand forecast for NYAA; 

 Table 19 shows our baseline demand forecast for DYAA; and 

 Table 20 shows our baseline demand forecast for DYCP. 
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2011/12 Base Year 

WRZ 
Annual 

Return 2012  
(Post MLE) 

Annual 
Return 2012 

(Revised) 
NYAA DYAA DYCP 

1 107.95 92.01 92.01 98.59 116.04 

2 120.66 124.93 124.93 130.23 156.22 

3 173.97 176.89 176.89 182.54 227.67 

4 252.50 251.17 251.17 267.69 321.55 

5 90.23 83.76 83.76 87.29 105.53 

6 136.91 147.41 147.41 158.33 194.41 

Sub-total 
(Central region) 

882.23 876.17 876.17 924.66 1121.43 

7 
(Southeast region) 

40.26 40.05 40.05 42.56 50.52 

8 
(East region) 

28.51 28.54 28.54 30.59 37.08 

Company total 951.00 944.77 944.77 997.82 1209.02 

Table 17: Base year demand forecast data 

 

NYAA Baseline 

WRZ 2011/12 2014/15 2019/20 2039/40 

1 92.01 91.84 91.93 92.89 

2 124.93 125.06 125.70 129.42 

3 176.89 177.03 178.16 186.05 

4 251.17 252.21 253.78 267.21 

5 83.76 84.21 85.38 90.95 

6 147.41 147.67 148.55 154.83 

Sub-total 
(Central region) 

876.17 878.03 883.50 921.36 

7 
(Southeast region) 

40.05 39.82 40.60 41.12 

8 
(East region) 

28.54 28.66 28.68 28.76 

Company total 944.77 946.51 952.78 991.24 

Table 18: Normal Year Annual Average demand forecast 
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DYAA Baseline 

WRZ 2011/12 2014/15 2019/20 2039/40 

1 98.59 98.41 98.51 99.61 

2 130.23 130.37 131.05 135.02 

3 182.54 182.69 183.86 192.06 

4 267.69 268.81 270.53 285.20 

5 87.29 87.76 88.99 94.87 

6 158.33 158.52 159.31 165.53 

Sub-total 
(Central region) 

924.66 926.55 932.26 972.29 

7 
(Southeast region) 

42.56 42.31 43.15 43.72 

8 
(East region) 

30.59 30.72 30.74 30.84 

Company total 997.82 999.58 1006.15 1046.85 

Table 19: Dry Year Annual Average demand forecast 

 

DYCP Baseline 

WRZ 2011/12 2014/15 2019/20 2039/40 

1 116.04 116.01 116.48 119.45 

2 156.22 156.66 158.01 165.44 

3 227.67 228.24 230.56 245.16 

4 321.55 323.53 326.74 350.54 

5 105.53 106.34 108.30 117.72 

6 194.41 195.13 197.03 209.30 

Sub-total 
(Central region) 

1121.43 1125.91 1137.11 1207.62 

7 
(Southeast region) 

50.52 50.27 51.50 52.87 

8 
(East region) 

37.08 37.31 37.47 38.16 

Company total 1209.02 1213.49 1226.09 1298.65 

Table 20: Dry Year Critical Period demand forecast 
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Figure 26 and Figure 27 show the percentage change in demand at DYAA and DYCP 
respectively. 

 

Figure 26: Change in average demand per WRZ, DYAA 

 

 

Figure 27: Change in peak demand per WRZ, DYCP 
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6 Headroom 

6.1 General 

There are inevitably uncertainties in forecasting supply and demand values over a 25-year 
period.  Actual demands could exceed our assumptions or water supply availability could be 
reduced by more extreme climate variability or changes in environmental standards.  We 
therefore include an allowance known as target headroom to act as a buffer between our 
forecast demand and our supply capability to cater for specified uncertainties. 

There are two methods for the calculation of target headroom uncertainty: 

 The 1998 methodology: A Practical Method for Converting Uncertainty into Headroom 
(UKWIR, 1998) 

 The 2003 methodology: An Improved Methodology for Assessing Headroom – Final Report 
(UKWIR, 2002) 

The 2003 methodology determines headroom through probabilistic simulation.  The 
uncertainties of each headroom component are defined as probability distributions and then 
combined using Monte Carlo techniques.  The 1998 methodology is appropriate only when no 
supply / demand balance deficit exists over the planning period.  Where there is a supply 
demand deficit, it is recommended that the more comprehensive 2003 methodology is used. 

 

6.2 Assessment of Uncertainties 

6.2.1 Introduction 

Our target headroom assessment uses the 2003 methodology.  The key components of the 
headroom calculation in this methodology are: 

 S1 Vulnerable surface water licences 

 S2 Vulnerable groundwater licences 

 S3 Time limited licences 

 S4 Bulk transfers 

 S5 Gradual pollution causing a reduction in abstraction 

 S6 Accuracy of supply side data 

 S7 Single source dominance and critical periods (old method only) 

 S8 Uncertainty of climate change on yield 

 S9 Uncertain output from new resource developments (new method only) 

 D1 Accuracy of sub component data 

 D2 Demand forecast variation 

 D3 Uncertainty of climate change on demand 

 D4 Uncertain outcome from demand management methods (new method only) 
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6.2.2 Distribution types 

The uncertainties for each component are defined as probability distributions and combined via 
a computer model (using proprietary computer software).  Uncertainties can change over time, 
for example, there will be a greater uncertainty about how many more people and houses there 
will be in 2040 than in 2020. 

Of the categories described above, S1, S2 and S3 are identified by the Agency as being not 
required for the assessment of headroom uncertainty as these elements are addressed in the 
NEP programme and covered under the presumption of licence renewal respectively.  S7 does 
not apply as we are using the new methodology.  S9 and D4 are not considered in the target 
headroom assessment for our baseline supply / demand balance, and are considered in the 
assessment of our Preferred Plan uncertainty, described in section 11.12. 

Table 21 describes the components of uncertainty in our target headroom assessment, together 
with the distribution type and an explanation. 

 

Components Distribution Explanation 

S1: Vulnerable surface 
water licences 

N/A Not included in our assessment 

S2: Vulnerable 
groundwater sources 

N/A Not included in our assessment 

S3: Time-limited 
licences 

N/A Not included in our assessment 

S4: Bulk Imports Triangular 

A triangular distribution is used based on understanding of the bulk 
imports.  The distribution is defined by minimum, most likely and 
maximum reductions from the agreed transfer volume.  A 10% 
reduction in transfer volumes is assumed for maximum and 5% for most 
likely reduction in transfer volumes and zero for minimum. 

S5: Gradual pollution 
of sources causing a 
reduction in 
abstraction 

Exponential 

An exponential function is used to model this uncertainty.  It is assumed 
that no source will be completely lost due to this component and the 
headroom risk has been related to the process losses associated with 
the additional treatment required as a result of pollution.  The risk of 
contamination has been quantified based on the historic pattern of 
incidents.   

S6: Accuracy of supply 
side data 

Triangular 

The DO assessments of sources have been graded as good, fair or 
poor based on the constraints that affect the DO value.  This grading 
has been linked to the constraints affecting the DO, which in turn is then 
converted into a percentage uncertainty of the DO.  The most likely 
impact on the DO is assumed to be zero where as max reduction in DO 
is either 1, 5, 10 or 20% based on the constraint affecting the DO and 
max gain in DO is either 0.5%, 2.5%, 5% or 10%. 

S7: Single source 
dominance 

N/A Not included in our assessment 

S8: Uncertainty of 
Impact of Climate 
Change on source 
yield 

Triangular 

UKCP09 projections for the Medium Emissions scenario 2030s (2020- 
2049) for the Thames basin was used to determine the impact of 
climate change on DO.  The values produced by the climate change 
analysis are applicable to the 2030s, so these were interpolated and 
extrapolated across the planning horizon using the scaling factors 
specified in the Environment Agency’s WRPG (section 3.3.6, stage 3).  
This was repeated for both the Dry Year Annual Average and Dry Year 
Peak Week planning scenarios.  The mean values were applied to the 
baseline supply / demand balance as the projected change in 
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Components Distribution Explanation 

deployable output over the planning horizon, for each planning 
scenario.  The difference of the minimum below the mean and the 
maximum above the mean is taken as the range of uncertainty to 
incorporate within the headroom allowance under factor S8 (as 
triangular distributions). 

S9: Uncertain output 
from new resource 
development 

N/A 
Used to assess supply side uncertainties associated with the Preferred 
Plan; not included in our baseline assessment.  See section 11.12. 

D1: Accuracy of sub-
component data 

Normal 

A small allowance is included to represent the uncertainty in the 
accuracy of distribution input (DI) meters.  A percentage uncertainty of 
+2.1% & -2.0% for Normal and +4.1% & -4.0% for peak has been used 
to represent the accuracy of sub-components demand data. 

D2: Demand forecast 
variations 

Triangular 

Three demand forecast scenarios have been used for this uncertainty. 
The most likely or medium demand forecast is based on Experian’s 
plan-based population growth forecast, a high demand forecast based 
on Experian’s trend based population forecast and a low demand 
forecast based on Experian’s plan based forecast but the population 
growth is assumed to be 10% less.  The triangular distribution used for 
this component is defined by the maximum decrease, most likely 
change and maximum increase in the demand forecast. The most likely 
change is zero, as this is represented by the actual demand forecast. 
The maximum decrease in demand represents the difference between 
the base case and the low demand forecasts during the planning 
period. The maximum increase in demand represents the difference 
between the base case and the high  demand forecasts during the 
planning period. 

D3: Uncertainty of 
impact of climate 
change on demand 

Triangular 

We have made an allowance for this uncertainty based on Technical 
Report 1.3.2: the Impact of Climate Change on Demand.  The report 

suggests that that the projected changes on demand as a result of the 
impact of climate change will be in the following ranges for the 2030s: 

 Lower = 0.7% of DI 

 Mid = 1.3% of DI 

 Upper = 2.2% of DI 

D4: Uncertain outcome 
from demand mgmt 
measures 

N/A 
Used to assess demand side uncertainties associated with the 
Preferred Plan; not included in our baseline assessment.  See section 
11.12. 

Table 21: Components of uncertainty for target headroom with distribution types 

The outputs from the assessment are in the form of Ml/d values for each water resource zone 
corresponding to different probabilities of occurrence. 

 

6.2.3 Risk profiles 

We have maintained the same risk profile as our draft WRMP. 

We selected an increasing level of risk over time on the basis that, for the current year, we have 
no time available to respond to uncertainty so the certainty should be 99%; in future, we can 
accept a lower level of risk as the uncertainties for which headroom allows will become smaller. 

This means that, over time, we allow the percentile to reduce to 75%, which results in a lower 
Target Headroom. 
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6.3 Our Target Headroom 

Our analysis is detailed in Technical Report 2.4: Headroom. 

Table 22 presents our headroom provision at DYAA per WRZ in Ml/d at the end of each 
quinquennium throughout the planning period.  Table 23 presents our headroom provision at 
DYCP per WRZ in Ml/d at the end of each quinquennium throughout the planning period. 

 

WRZ 2015/16 2019/20 2024/25 2029/30 2034/35 2039/40 

1 8.47 8.40 8.31 8.22 8.12 8.03 

2 13.05 13.00 12.93 12.86 12.80 12.73 

3 27.27 28.22 29.40 30.59 31.78 32.97 

4 11.82 11.34 10.75 10.15 9.56 8.97 

5 4.99 4.68 4.30 3.92 3.53 3.15 

6 8.58 8.44 8.27 8.09 7.92 7.74 

Sub-total 
(Central region) 

74.18 74.08 73.96 73.83 73.71 73.59 

7 
(Southeast region) 

4.05 4.10 4.15 4.21 4.26 4.32 

8 
(East region) 

1.40 1.62 1.90 2.18 2.46 2.74 

Company total 79.63 79.80 80.01 80.22 80.43 80.65 

Table 22: Headroom provision in Ml/d per WRZ for DYAA at the end of each quinquennium 

 

WRZ 2015/16 2019/20 2024/25 2029/30 2034/35 2039/40 

1 14.21 14.23 14.25 14.28 14.30 14.32 

2 17.81 17.27 16.60 15.93 15.26 14.59 

3 21.56 21.77 22.04 22.31 22.58 22.85 

4 19.32 18.53 17.54 16.54 15.55 14.56 

5 7.34 6.80 6.13 5.47 4.80 4.13 

6 25.72 24.26 22.43 20.60 18.77 16.94 

Sub-total 
(Central region) 

105.96 102.86 98.99 95.13 91.26 87.39 

7 
(Southeast region) 

4.24 4.58 5.02 5.45 5.89 6.32 

8 
(East region) 

4.17 4.12 4.05 3.99 3.92 3.85 

Company total 114.37 111.56 108.06 104.57 101.07 97.56 

Table 23: Headroom provision in Ml/d per WRZ for DYCP at the end of each quinquennium 
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The final target headroom profiles for our company at Dry Year Annual Average and Dry Year 
Critical Period are shown in Figure 28 and Figure 29 respectively.  We have used the values 
labelled ‘linear’ in our modelling in order to prevent peaks and troughs in the demand plus target  
headroom forecast. 

 

 

Figure 28: Company target headroom profile for dry year annual average 

 

 

Figure 29: Company target headroom profile for dry year critical period 
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Figure 30 and Figure 31 express headroom as a percentage of our total distribution input at 
DYAA and DYCP respectively. 

 

 

Figure 30: Target headroom as % of dry year annual average 

 

 

Figure 31: Target headroom as % of dry year critical period 
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7 Supply / demand balance 

7.1 Approach 

We compare our water available for supply with the forecast demand and include the planning 
allowance known as target headroom to give flexibility in case actual demand exceeds our 
forecast. 

Our supply / demand balance is calculated by: 

Deployable output (DO)27 

Minus  Climate change impacts 

Minus  Sustainability reductions (SR) 

Minus  Outage and process losses (water available for use, WAFU) 

Minus  Water demand (distribution input, DI) 

Minus  Target headroom (THR) 

Where supply is less than demand, there is a deficit that must be overcome by developing 
options to reduce demand or increase supply. 

We must ensure that there are no deficits in any year of the planning period, for all planning 
conditions. 

 

7.2 Constrained and unconstrained balances 

7.2.1 Introduction 

We show the supply / demand balances at Dry Year Critical Period for each of our three regions 
in the following graphs: 

 Figure 24 shows WRZ1 – 6, our Central region; 

 Figure 25 shows WRZ7, our Southeast region; 

 Figure 26 shows WRZ8, our East region. 

We have illustrated the supply / demand balances with sustainability reductions (the 
‘constrained’ balance) and without sustainability reductions (the ‘unconstrained’ balance) to 
demonstrate the major impact of those reductions that apply in our Central and Southeast 
regions. 

 

                                                      
27

 Our deployable output represents the water that is available to supply to our customers, and accounts for the bulk 
imports and bulk exports of water that are in place in 2015.  For example, our bulk export to South East Water 
(36Ml/d) from WRZ6 and our bulk import from Anglian Water (91Ml/d at average) to WRZ3. 
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7.2.2 Our Central region supply / demand balance 

 

 

Figure 32: Supply / demand balance graph for Central, WRZ1-6, DYCP 

 

7.2.3 Our Southeast region supply / demand balance 

 

 

Figure 33: Supply / demand balance graph for Southeast, WRZ7, DYCP 
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7.2.4 Our East region supply / demand balance 

 

 

Figure 34: Supply / demand balance graph for East, WRZ8, DYCP 

 

7.3 Baseline supply / demand balance 2015 – 2040 

7.3.1 Overview 

Our assessment of water available identifies that our Central and Southeast regions do not 
have sufficient water for the whole of the 25-year planning period to meet our customers’ need 
for water. 

Figure 35 shows the supply / demand balance for Affinity Water as a whole, combining the 
regional balances to give the overall position that this WRMP must resolve at a zonal level for 
the 25-year planning period.  The deficit is between the blue ‘Water Available For Use with 
Sustainability Reductions’ bars and the red ‘Distribution Input plus Target Headroom’ line. 
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Figure 35: Final supply / demand balance for Affinity Water 

 

Our baseline supply and demand assessments show that without the planned sustainability 
reductions, we have deficits in four water resource zones.  The total deficit at the end of the 
planning period (2040) without sustainability reductions for the whole company is forecast to be 
111.20Ml/d. 

However, with the planned sustainability reductions, our analysis shows that we have deficits in 
five of our eight water resource zones; our East region, WRZ8, does not have a supply deficit.  
At the end of the planning period, the total deficit for the whole company is 170.04Ml/d. 

In accordance with section 6 of the WRPG, we must take action to remove the deficits, as there 
is not enough supply to meet demand, including target headroom.  The figures in sections 7.3.2, 
7.3.3, and 7.3.4 show the zonal balances between supply and demand in 2015, 2020 and 2040 
at DYAA and DYCP. 

Our options appraisal is described in section 8.  Our approach to modelling and scenario testing 
is explained in section 9. 

Sustainability reductions remain a key element of our Plan and we discussed the impacts and 
subsequent options with our customers during the consultation period, addressed in section 10. 

The following sections of our Plan explain our approach to the resolution of supply deficits in our 
Central and Southeast regions.  As our East region remains in surplus throughout the planning 
period, we explain the service offering for our customers in WRZ 8 in section 11.4.8. 
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7.3.2 WRZ surplus and deficits in 2015 

The plots in Figure 36 and Figure 37 show the surplus or deficit available to each of our WRZ in 
2015, for average and peak respectively. 

 

Figure 36: Water available at DYAA in 2015 

 

 

Figure 37: Water available at DYCP in 2015 



Final Water Resources Management Plan for 2015-40 

 June 2014   Page 136 of 310 

7.3.3 Surplus and deficits in 2020 

The plots in Figure 38 and Figure 39 show the surplus or deficit available to each of our WRZ in 
2020, for average and peak respectively. 

 

Figure 38: Water available at DYAA in 2020 

 

 

Figure 39: Water available at DYCP in 2020 
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7.3.4 Surplus and deficits in 2040 

The plots in Figure 40 and Figure 41 show the surplus or deficit available to each of our WRZ in 
2040, for average and peak respectively. 

 

Figure 40: Water available at DYAA in 2040 

 

 

Figure 41: Water available at DYCP in 2040 

Deficit >10 Ml/d Deficit 1 - 10 Ml/d Deficit  0 – 1 Ml/d

Surplus 1 - 10 Ml/dSurplus 0 - 1 Ml/d Surplus  >10 Ml/d

Baseline supply / demand balance
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8 Options appraisal 

8.1 Approach 

There is an established approach in the water industry for identifying, evaluating and selecting 
options for meeting water resource needs.  Our approach is based on current best practice 
guidance, shown in Figure 42, which is divided into the following stages: 

 Stage 1 Unconstrained options – compile a list of possible options which are technically 
credible but which have not been assessed for any constraints on development.  This is 
termed the unconstrained options list. 

 Stage 2 Feasible options – undertake a screening process on the list of unconstrained 
options and create a shorter list of feasible options which are studied in more detail and 
compared in terms of environmental impact, development and operational costs and long-
term value, involving an economic assessment to establish the least-cost options. 

 Stage 3 Programme appraisal and environmental assessment – assess alternative 
combinations of options against the requirements of Strategic Environmental Assessment 
(SEA) and Habitats Regulation Assessment (HRA). 

 Stage 4 Preferred programme and final supply / demand balance – select the preferred 
programme of options for the company’s water resources strategy. 

 

Figure 42: Components of our options appraisal 

 

As our East region is in surplus for the whole planning period, we have not undertaken an 
options appraisal as we do not need to increase water availability or reduce consumption to 
maintain the supply / demand balance.  Our East customers have a low PCC and therefore 
further reductions in consumption are unlikely. 

The following sections of this draft Plan therefore apply to our Central and Southeast regions, 
both of which have supply deficits. 

Our work to address Stages 1 and 2 is explored in Technical Report 3.1: Options Appraisal.  
Stage 3 is explored in our Technical Report 3.9: Environment Report, while our Preferred Plan 
is explained in Section 11 of this Plan. 
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8.2 Stage 1 – Unconstrained options 

8.2.1 Option types 

The unconstrained options list was created for our Central and Southeast regions by 
considering the full range of potential demand reduction methods and all realistic ways of 
providing increased water availability.  The final list of options can be identified as options that 
either reduce demand or increase the availability of supply. 

We started by considering the unconstrained options list from our previous WRMP (published in 
2010), before holding a series of workshops to develop these options further and to build new 
options for a more detailed review.  After an initial review of the viability of the schemes, the 
outcome was a new unconstrained options list, comprising demand side options (to reduce the 
amount of water ‘needed’) and supply side options (to increase the amount of water available). 

As our regions remain classified as in ‘serious water stress’, we are directed to consider 
compulsory metering as part of the options appraisal28. 

Demand side options include: 

 Leakage reduction; 

 Water efficiency for both household and non-household customers; 

 Metering; 

 New tariffs; 

 Local water reuse (grey water reuse, rainwater harvesting, etc.). 
 

Supply side options include: 

 Bulk transfer imports from other water companies or third party licence holders, whether 
neighbouring or not; 

 Abstraction licence trading and other third party options; 

 Transfers between our water resource zones (giving rise to greater connectivity and extra 
capacity to move water from areas of surplus to areas of deficit); 

 Surface water, including increased river abstractions and new reservoirs, as well as 
considerations for making use of reservoirs owned by third parties; 

 Groundwater, including increasing output from existing sources, developing new boreholes 
and enhancing aquifer storage; 

 Treated water storage; 

 Catchment management (to reduce water quality constraints on existing sources); 

 Effluent reuse and desalination. 

The WRPG asks companies to consider a change in levels of service as an option to resolve a 
supply demand deficit.  Changing our levels of service will not materially affect our DO as 
temporary use bans (hosepipe bans) and non-essential use bans do not materially increase 

                                                      
28

 Water resources planning guideline: the guiding principles for developing a water resources management plan, 
June 2012. Government policy, section iv: reducing demand for water. 
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water available for use in further droughts as, unlike a reservoir, our groundwater system is 
continually draining.  Restrictions do allow for some improvements in environmental flows 
during droughts, but consultation responses indicate that customers do not support changes in 
the levels of service.  Further, we do not want to offer our customers different levels of service in 
different regions, as East remains in surplus.  As a result, we have not developed any options 
related to a change in our levels of service as a means to resolve our supply / demand deficits. 

The number of options of each type presented at the unconstrained stage is shown in Table 24. 

 

Option types 
Number of 

unconstrained 
options 

Unconstrained option details 

Water efficiency 110 
Provision of water saving devices such as dual flush toilets and 
water efficient showers, water audits, campaigns 

Local water reuse 8 
Harvesting rainwater locally at major airports and sports 
grounds. Immediate grey water reuse in the home 

Leakage 97 
Active leakage control, changing the boundaries of DMAs, 
installing PRVs, distribution network replacement 

Metering 43 
Installing universal or voluntary meters over different periods of 
time, both to unmeasured customers and the retro-fit of newer 
technology to existing metered customers 

Tariffs 22 
Linking volumetric charges to water consumption, varying 
charges for different types of customers 

Transfers: bulk transfer 
imports / exports, inter-

zone transfers & network 
reinforcement 

77 

Options to donate and receive bulk supplies of water from third 
parties outside of our operating region, whether the 
infrastructure exists or not, moving water between WRZs, 
options to remove capacity constraints in the network to 
release trapped DO 

Surface water 42 
New reservoirs, extending existing reservoirs, non-reservoir 
surface water (treatment) 

Groundwater 98 
Closing the gap to licence, increasing licence, licence 
variation, borehole recommissioning, new borehole, artificial 
storage and recovery in the aquifer 

Effluent reuse 7 
Treating waste water effluent to be able to supply it as potable 
water 

Desalination 12 
Taking water from the sea (sea intakes, deep chalk wells, 
shallow beach wells) and treating it. Restricted to regions with 
a coastline 

Treated water storage 2 Expanding storage at existing Affinity sites 

Catchment management 2 
Working with landowners to reduce pollution in the catchment 
to allow an increase in DO of local sources 

TOTAL 520  

Table 24: Summary of unconstrained option types at draft 

 

The unconstrained options process is further explored in the Technical Report 3.1.1: 
Unconstrained Options Study.  Details of all of the unconstrained options are provided in an 
appendix to this report. 
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8.2.2 Options from third parties: water trading 

8.2.2.1 Introduction 

Increasing the volumes of water traded between organisations is a key Government initiative, 
designed to increase flexibility in supply systems and the efficiency with which available 
resources are used.  Overall, this has the potential to delay costly supply side schemes, which 
could provide better value for money for customers and for the environment.  It was also a key 
principle of the Water Resources in the South East (WRSE) project, which sought to provide a 
regional solution for the South East of England where the available resources were shared for 
the benefit of all customers. 

The existing transfers and cross-border connections between our neighbouring companies and 
us are explained in section 4.3. 

We engaged with many of our neighbouring water companies to develop options for water 
trading as part of or participation in WRSE.  We also spoke with water companies further away 
from our operating regions to determine the viability of bulk supplies of water that could utilise 
an intermediate transfer capability.  We liaised with organisations that have a private water 
network, such as the Canal & River Trust, to develop options.  In addition, we researched 
licence holders in and near to our operating region to establish the likelihood of water trading. 

All of the water trading options have been considered equally with the other available options in 
our EBSD modelling, with no bias towards or against supplies from third parties. 

This section summarises our discussions with these organisations, and how they have 
influenced the screening process to develop our feasible options. 

 

8.2.2.2 Anglian Water 

We share boundaries with Anglian Water in our Central region, at WRZ3 and WRZ5.  

Anglian Water is forecasting supply deficits in some of its WRZ in the planning period. 

We share a resource with Anglian Water to the north of our WRZ3.  We discussed options to 
vary our entitlement, but as Anglian is also in deficit in the neighbouring WRZ, a formal 
amendment to the DO is not feasible.  We have agreed to keep the possibility of water trading 
of our shared resource open, and continue to meet regularly with Anglian Water to ensure that 
the assets are appropriately managed and maintained. 

The viability of new water trading options to support our customers is highly dependent on 
Anglian Water being able to release surplus from the north of their operating region or receiving 
a significant bulk transfer of water from a third party.  As a result of continued discussions and 
further analysis of our supply demand balances, some options could not be progressed through 
screening as Anglian Water could not replace the water transferred to us. 

The viability of our effluent reuse schemes for certain areas of our Central region is dependent 
on us being able to gain access to the effluent in their region as the waste water undertaker. 

For our East region, where we maintain a small surplus throughout the planning period, we 
have agreed to explore opportunities for flexible water trading of our shared resource.  Any 
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proposals would need to be agreed by the Committee that controls the management of the 
resource. 

 

8.2.2.3 Cambridge Water 

We share boundaries with Cambridge Water in our Central region, at WRZ3 and WRZ5.  

We have infrastructure in place in WRZ3 to facilitate access to a source in Cambridge Water’s 
operating region for emergency use. 

Cambridge Water’s supply / demand balance shows a small surplus throughout the planning 
period.  We made contact to explore the availability of this surplus as a potential option for our 
WRMP. 

Cambridge Water will consider entering in to a bulk supply agreement with us for year-round 
take of the licence volume, although high levels of nitrate are currently present as a result of the 
2012 drought and subsequent unprecedented rainfall, for which there is no treatment at the site.  
Consequently, we would need to blend the supply with low nitrate water in our region, of which 
some sources are subject to sustainability reductions, giving rise to water quality concerns. 

We plan to continue our discussions with Cambridge Water about the best use of this resource, 
which, despite the high nitrate levels, could offer a degree of resilience to our customers in 
WRZ3 and WRZ5. 

 

8.2.2.4 Essex & Suffolk Water 

We share a boundary with Essex & Suffolk Water in our Central region, at WRZ5.  

Essex and Suffolk has declared they have a surplus volume available for water trading in their 
statement for need and availability of water.  We made contact to express our interest and 
obtained an approximate volumetric cost and annual charge for this supply. 

As there is insufficient infrastructure between our companies to accommodate large volumes, 
the options we developed had significant capital cost to lay the necessary pipelines and 
infrastructure to pump the water.  The shortest distance pipeline routes to deliver the available 
surplus usually involved mains laying in sensitive environmental areas. 

We understand that Essex and Suffolk Water has agreed to sell their surplus to Thames Water; 
therefore, there is no water available to trade with us. 

 

8.2.2.5 Severn Trent Water 

We do not share any boundaries with Severn Trent Water. 

We have discussed the potential scope and scale of bulk transfer options with Severn Trent 
Water.  In view of the absence of a direct transfer link, we concluded that any transfer would 
depend on a cascade through Anglian Water’s region or the canal system.  Consequently, we 
have supported Anglian Water’s Water Resources in East Anglia modelling project to evaluate 
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this potential and discussed options with the Canal Trust (see section 3.5.4.2).  We have not 
been able to identify alternative feasible options for our revised plan, however we plan to 
continue to participate in this project through AMP6. 

 

8.2.2.6 South East Water 

We share boundaries with South East Water in our Central region, at WRZ6, and our Southeast 
region, at WRZ7. 

South East Water is forecasting supply deficits in the planning period. 

We have an existing bulk supply agreement with South East Water to support our customers in 
our Southeast region, WRZ7.  Together, we developed options for the WRSE modelling, which 
included both a continuation and an increase in take of the existing bulk supply (using the 
existing infrastructure with no additional capital cost), and new bulk supplies dependent on the 
development of a reservoir in South East Water’s operating area.  The new bulk supplies would 
require new infrastructure at significant capital cost. 

We agreed to model all bulk supply options with the annual fixed and volumetric charges 
specified in the current contract between our respective companies as South East Water 
confirmed any new bulk supply would have similar charges to the existing supply. 

The availability of the additional water is dependent on South East Water being able to replace 
the volume transferred to us.  This, together with the difference between marginal and 
opportunity costs, could give rise to differences between our respective Plans and the outputs of 
the WRSE modelling, which could suggest a different set of solutions to solve the regional 
supply / demand balance. 

In addition, the existing bulk supply is capable of being bi-directional, meaning that we can 
supply a bulk supply to South East Water should we have the ability to assist them.  However, 
as we have supply deficits from AMP7 in WRZ7, it is unlikely that we could provide a consistent 
volume, although we will endeavour to provide water for operational support on an ad-hoc 
basis. 

It is our understanding that South East Water do not plan to undertake works at the reservoir, 
voiding the options that were dependent on it. 

We have shared the outcomes of our modelling with South East Water to ensure that our 
proposals are agreeable and that the options selected in our Preferred Plan can be reflected in 
South East Water’s WRMP. 

 

8.2.2.7 Southern Water 

We share boundaries with Southern Water in our Southeast region, at WRZ7.  

Southern Water is forecasting supply deficits in the planning period. 

As with South East Water, we developed options with Southern Water as part of WRSE, which 
included continuing the current bulk supply and increasing the volume as the existing 
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infrastructure is capable of transferring larger volumes.  These options utilise the existing 
infrastructure and there is no additional capital cost. 

We agreed to model all bulk supply options with the annual fixed and volumetric charges 
specified in the current contract between our respective companies. 

The availability of the additional water is dependent on Southern Water being able to replace 
the volume transferred to us.  This, together with the difference between marginal and 
opportunity costs, could give rise to differences between our respective Plans and the outputs of 
the WRSE modelling, which could suggest a different set of solutions to solve the regional 
supply / demand balance. 

The viability of our effluent reuse schemes for our Southeast region is dependent on us being 
able to gain access to the effluent in their region as the waste water undertaker. 

We have shared the outcomes of our modelling with Southern Water to ensure that our 
proposals are agreeable and that the options selected in our Preferred Plan can be reflected in 
Southern Water’s WRMP. 

 

8.2.2.8 Sutton & East Surrey Water 

We share a small boundary with Sutton & East Surrey Water in our Central region, at WRZ6.  

Sutton & East Surrey Water is forecasting supply deficits in the planning period. 

We do not have any existing connections with Sutton & East Surrey Water.  In the development 
of options for WRSE, we discussed a number of options.  Ultimately, the high capital cost 
associated with the infrastructure needed to facilitate a bulk supply rendered the options 
infeasible as we both have numerous connections with other neighbouring companies to ensure 
a resilient supply to our customers. 

We wish to continue dialogue with Sutton & East Surrey Water to ensure we do not miss 
opportunities for water trading. 

 

8.2.2.9 Thames Water 

We share boundaries with Thames Water throughout our Central region, WRZ1 – 6.  

Thames Water is forecasting supply deficits in the planning period. 

We have a number of existing connections and bulk supplies with Thames Water.  We built 
various options for WRSE modelling that included increasing the capacity of existing transfers 
and developing new bulk supplies with associated infrastructure. 

We held various discussions with Thames Water regarding the viability of schemes and used 
annual fixed and volumetric charges specified in existing agreements. 

A number of these options are dependent on Thames Water developing upstream supply side 
options, such as reservoirs, to enable them to reduce their abstraction from the River Thames 
and leave more in the river for others to abstract.  We understand that there are no current 
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plans for Thames to build a reservoir or to reduce their abstraction, rendering a number of 
options unavailable for our modelling.  This, together with the difference between marginal and 
opportunity costs, could give rise to differences between the WRSE modelling outcomes and 
our respective plans, as some WRSE scenarios could determine that an upper Thames 
reservoir is cost beneficial. 

The viability of our effluent reuse schemes for certain areas of our Central region is dependent 
on us being able to gain access to the effluent in their region as the waste water undertaker. 

We have shared the outcomes of our modelling with Thames Water to ensure that our 
proposals are agreeable and that the options selected in our Preferred Plan can be reflected in 
Thames Water’s WRMP. 

 

8.2.2.10 Canal & River Trust 

The Canal & River Trust (CRT) operate canals that link rivers in our area to potential sources of 
supply.  In Figure 29, we show the rivers, canals and other infrastructure that CRT operates in 
and near to our Central operating region (green outline, black dots represent locks). 

 

 

Figure 43: Overlay of Canal & River Trust infrastructure in the Central region 
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In our assessment of the potential options, we noted that the quality of the water produced from 
the canals was likely to be poor and that as a consequence, the EA would be unlikely to give 
consent for it to be discharged, untreated, into any river.  Resolving this issue is likely to drive 
significant cost for all of the canal related options.  Further, the costs to pump the water in our 
region over long distances are considerable and could result in CRT options being less cost 
effective than others. 

However, since we are forecasting significant deficits in our region throughout the planning 
period, we remain interested in this option.  On this basis, we have developed preliminary 
Capex and Opex estimates for the options and have included these in our EBSD model.  
Discussions with the CRT and other interested parties are on-going, so we are able to 
understand how water for public consumption would be supplied when the canal network is 
under stress. 

 

8.2.2.11 Private Water Supplies 

The Agency provided us with a list of all licence holders that had licences of greater than 1Ml/d 
in our Central and Southeast operating regions. 

Our review of these licences suggested we might be able to enter into an agreement with the 
licence holder to lease all or part of their licence, whether raw or treated water, either 
throughout the year or at times when they do not use their full licence entitlement. 

The availability of significant volumes to make such a scheme cost effective varied from WRZ to 
WRZ.  Such options would require significant investigation to determine genuine feasibility and 
to ensure that any water quality concerns were addressed.  We would also need to discuss any 
licence changes with the Agency.  The nature of the licences tended to mean that they were 
some distance from our existing infrastructure, e.g. on farmland, so pipeline costs would need to 
be included in the Capex costs. 

 

8.3 Stage 2 – Feasible options 

8.3.1 Screening process 

A detailed screening process was applied to the unconstrained options to create the feasible 
options list, which was discussed with the Agency in the summer of 2012 

Acceptable options were reviewed against each of three risk categories (technical, 
environmental and political) to identify potential constraints to development.  Each option was 
marked as having no major concerns, some potential major constraints or significant issues 
likely to prevent successful development.   

The screening eliminated certain water supply options where increased abstractions from rivers 
or groundwater aquifers were likely to have a detrimental environmental impact.  Such impacts 
included unacceptable reduction in river flows, aquifers already deemed to be over-abstracted, 
existing river water quality concerns and other effects on water-reliant habitats. 

Table 25 identifies the number of unconstrained options that were removed from the feasible 
options list as a result of our screening process. 
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Option types 

Number of 
options 

screened 
out 

Justification for the screening out of these options 

Water efficiency 80 

Review of validity of options, e.g. whether they had already been delivered or 
the technology had become obsolete. Some combining of options to deliver 
better yields for a lower total cost. Some reliance on external parties (e.g. 
national media campaign) could not be relied upon to reduce demand. 

Local water reuse 8 
Support of airport authority unknown to install rainwater harvesting. 
Installation in homes could give rise to water quality concerns / cross-
contamination of potable supply. 

Leakage 55 

Small benefits in water saved for comparatively large expenditure (e.g. 
extension of DMA metering, trunk main monitoring). Ability to achieve large 
ALC reductions a concern, hence screened out. Overlap with other options. 
Options to allow leakage to rise unacceptable (even if below ELL). 

Metering 19 

Historic performance / difficulties in deliver of some options and reduced 
demand e.g. change of hands metering. Dumb meters and fixed networks 
not cost beneficial. Overlap with current company policy, e.g. AMR on difficult 
to read / access properties. 

Tariffs 22 

Justification of demand savings difficult, quantities will be very variable and 
affected by weather, Special tariffs relies on our ability to identify 
homeowners with swimming pools, outside taps etc. Experience of tariff trials 
in both Central and Southeast regions show no significant difference in water 
consumed. 

Transfers: bulk 
transfer imports / 

exports, inter-
zone transfers & 

network 
reinforcement 

34 

Bulk exports to other companies screened out as they are addressed in their 
options appraisal (accounted for in loss of our WAFU). Consideration for 
technical feasibility / overlap with schemes being delivered in AMP5. Cost of 
new infrastructure to supply water compared with existing infrastructure that 
is capable of delivering a similar capacity. Availability of water from 
neighbouring companies / third parties. Transfers within zones do not provide 
additional capacity for EBSD modelling. 

Surface water 34 
No upstream resource availability to feed reservoirs, e.g. low flowing rivers. 
Consideration for environmental impacts, e.g. loss of ancient woodland. 
Technical challenges resulting in high costs therefore infeasible. 

Groundwater 72 

Review of validity of options, e.g. whether they had already been delivered or 
will be delivered by the end of AMP5. Agency veto / “red list”. Consideration 
for catchment designation – likelihood of licence being granted when over-
abstracted / over-licenced, and for environmental consequences Cost of 
plant to treat abstracted water has rendered some options infeasible. 

Effluent reuse 4 

WFD concerns – water bodies in poor status. We have no right to the 
effluent, as we are not a wastewater undertaker. Conflict with other water 
companies’ plans for effluent reuse schemes. Technical feasibility when 
compared with bulk supply options.  

Desalination 10 

Unconstrained options were similar, varying in location and how water would 
be developed (from the sea, deep chalk wells or shallow beach wells). Deep 
chalk wells opposed by the Agency due to saline intrusion to the aquifer. 
Disposal of concentrated brine and long sea intakes increase the capital and 
operating costs. 

Treated water 
storage 

2 

Schemes provide additional capacity at peak for a very short period of time 
and would be unable to cope with concurrent peak events (no time to refill). 
Water quality concerns with the retention of treated volumes for long periods, 
generating additional cost for treatment. 

Catchment 
management 

2 

Cannot be relied upon to deliver yield as it relies on large numbers of farmers 
to work together. Difficult to plan for the consequences of alternative 
treatment methods. However our Business Plan for 2015-20 proposes a 
significant programme for catchment management and we hope we will be 
able to reduce the uncertainty around the loss of DO as a result of pollution 
in future. 

TOTAL 342  

Table 25: Reasons for screening options out of the feasible options list 
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The constrained options screening process is further explored in Technical Report 3.1.2: Option 
Screening and Constrained Options Methodology.  Appended to the report is a matrix giving 
details of the reasons for the decision to screen options in or out of the feasible options list. 

 

8.3.2 Option development 

Each feasible option was developed further by producing an outline design and undertaking 
appraisal of: 

 Water supply yield; 

 High level environmental assessment, including potential environmental impacts during 
construction and operation as well as mitigation requirements and opportunities for 
environmental enhancement; 

 Development (capital) and running (operational) costs; 

 Social and environmental costs; 

 Carbon emissions; 

 Potential development constraints; 

 Interdependencies with other options (mutually exclusive, mutually inclusive, sequential); 

 Programme for implementation. 

The Environment Agency was consulted during the derivation of our unconstrained options and 
the development of our constrained options and provided useful feedback to assist the process.  
Particular assistance was given on the likelihood of additional water being available for 
abstraction from groundwater aquifers and rivers. 

The incremental costs of each option are based on 2014/15 as the base year.  Any planned 
infrastructure developments or improvements that will deliver additional DO or transfer capacity 
have been taken into consideration when developing the starting position for the supply demand 
balance. 

A range of supply, transfer and demand management options were originally developed for the 
WRSE modelling using the 2011/12 price data and in our modelling are discounted back to this 
starting point.  Option prices have been reviewed during the period between the publication of 
our draft WRMP and our Statement of Response and we believe the option costs are still to a 
degree of accuracy within the bounds of uncertainty around the options. 

The average incremental cost (AIC) of each option is calculated as the Net Present Value 
(NPV) of Option Costs / NPV of Option Capacity or output.  Where the costs included an 
environmental and social cost, the result was an average incremental social cost (AISC) score.  
These scores were not used to inform the modelling on the basis that we have used an 
optimisation model to select the option set. 

The discount rate used in our modelling is 4.5%. 

In order to comply with the WRPG, we present AICs and AISCs in our WRP tables (3a, 3b and 
3c), using the in-built methodology. 
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8.3.3 The impact of Climate Change on our Options 

Of our feasible groundwater options, the majority are not sensitive to climate change as they 
involve construction of new boreholes or installation of new borehole pumps.  We plan for these 
schemes to be designed to effectively 'engineer out' any climate change impacts, such as 
lowering pumps and deepening boreholes to account for possible climate change impacts. 

Our analysis suggests two of our feasible groundwater options are likely to be affected by 
climate change.  Both options (ID005 in WRZ6 and ID070 in WRZ1) deliver very small yields 
(less than 1Ml/d at average) and involve recommissioning and optimising within licences.  We 
have accounted for the reduction in yield over time for these options in our modelling. 

For our surface water schemes, we will engineer out the impacts of climate change as we 
develop the new capability. 

All of our bulk transfer options are capacity based and are not affected by climate change. 

Effluent reuse and desalination schemes are not affected by climate change. 

None of our demand management options (leakage, metering and water efficiency) are 
sensitive to climate change. 

 

8.4 Economic appraisal of demand management options 

8.4.1 Introduction 

In order to develop options for leakage and metering for use in our EBSD modelling, it has been 
necessary to carry out a separate economic appraisal. 

The detail of this work is summarised in sections 8.4.2 and 8.4.3, and further detailed in 
Technical Report 3.2: Leakage Strategy Report and Technical Report 3.3: Metering Strategy & 
Cost Benefit Analysis. 

 

8.4.2 Leakage 

8.4.2.1 Short Run Economic Level of Leakage 

There are two aspects of leakage: the mathematical calculation of the economics of leakage, 
and our customers’ views about our leakage policy.  This section addresses the former, whilst 
section 10 addresses the latter. 

The method of calculating the short run Economic Level of Leakage (ELL) and sustainable ELL 
(SELL), where environmental and social costs pertaining to maintaining leakage volumes and 
leakage management activities are taken into account, follows Ofwat guidelines and industry 
best practice. 

Table 26 sets out the results of the short run ELL and SELL analysis for each region when 
compared to the current leakage targets.  The current company target is 5% and 8% below the 
short run ELL and short run SELL respectively. 
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Area 
Private ELL 

(Ml/d) 
Sustainable ELL 

(Ml/d) 
Base year target 

Central 200.8 207.8 185.0 

East 5.5 5.5 5.1 

South East 6.8 7.7 7.7 

Company 213.1 221.0 197.8 

Table 26: Regional ELL and SELL results 

 

8.4.2.2 Consideration of risk 

The recent tripartite Review of the calculation of sustainable economic level of leakage and its 
integration with water resource management planning (Environment Agency, 2012) 
recommends that companies consider the level of risk associated with their SR SELL forecasts.  

The principal risk factors associated with the SR SELL are considered to be weather related 
and, in particular, frequent repeats of the very severe winters experienced in 2010 and 2011.  
The SR SELL parameter most affected by this is the natural rate of rise (NRR) since this 
dictates the costs required to maintain a given leakage level.  The recommended SR SELL is 
based on an NRR analysis and observed costs from the single year 2011/12, which in leakage 
terms may be considered as fairly benign.  There is a risk therefore that without considering the 
range around the SR SELL that the resulting AMP6 leakage budget could be insufficient if there 
were to be an increased frequency of severe winter events during this period. 

In order to explore more fully the sensitivity of NRR and SR SELL to weather effects the last 7 
years of data has been used to determine benign and extreme values of NRR.  The lowest and 
highest NRR values resulted from 2007/08 and 2005/06 respectively.  Table 27 shows the 
resulting impacts on SELL, based on Central only. 

 

Central 
Use of Benign 

Year NRR 
Use of 2011/12 

NRR 
Use of Extreme 

NRR 

SR SELL (Ml/d) 187.2 195.7 202.6 

Table 27: Impacts on SELL 

 

The results indicate that the recommended SR SELL values are approximately mid-way 
between benign and extreme conditions and therefore represent a “pragmatic” view regarding 
the frequency of both benign and extreme scenarios. 
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8.4.2.3 Developing the costs for our leakage options 

WRZ-level leakage~cost relationships have been developed based on District Meter Area 
(DMA) marginal cost analysis for 2011/12, in accordance with the Method B best practice 
approach.  The cost curves define the relationship between the marginal unit cost of active 
leakage control and the full range of leakage levels down to background leakage. 

The leakage detection and repair costs used to derive the cost relationships were averaged 
across each region before application to District Meter Areas (DMA) and Water Resource Zones 
(WRZ).  Mathematically, there is a lower confidence when comparing local WRZ ELL and SELL 
values and water resource zone leakage levels than at the regional level. 

Our SR SELL assessment includes a quantitative assessment within each WRZ of the full range 
of social, environmental and carbon costs and benefits, based on best practice guidance 
published by Ofwat (2008) and the Environment Agency (2011).  

The approach to cost curve development is consistent with the latest thinking on the 
development of leakage cost curves as reported in a recent UKWIR best practice report29.  This 
UKWIR study advocates increased granularity of leakage~cost relationships at the level of 
DMA. 

The consultants that undertook this work for us produced a report, which we have appended to 
Technical Report 3.2: Leakage Strategy. 

 

8.4.2.4 Leakage options available to the model 

There are four types of leakage options offered to our EBSD model: 

 Active Leakage Control (ALC).  Proactive work to detect and repair leaks in the network, 
whether visible or not.  Costs include delivering the leakage saving and ongoing costs to 
maintain leakage at the new level.  Costs are derived from the non-linear leakage cost 
curves described in 8.4.2.3.  Available in all WRZ. 

 Savings arising from reducing District Meter Area (DMA) size.  Creating smaller DMAs 
(less than 2,000 domestic properties) gives us better control of leakage in that area, 
delivering a degree of efficiency that we account for as additional yield.  As we have 
reduced DMA size in three of our eight WRZ, we have developed options for the four WRZ 
that are in deficit during the planning period (our East region, WRZ8, is in surplus). 

 Savings arising from installing Pressure Reducing Valves (PRVs).  Installing more 
PRVs gives a similar benefit to the DMA option, allowing us to manage the pressure in 
DMAs more discretely.  Where it is possible for us to reduce pressure in a DMA whilst 
maintaining the levels of service our customers expect, we will reduce the volume of 
leakage.  Available in all WRZ. 

 Leakage reduction by replacing distribution mains.  Establishing the pipes with the 
greatest volume of leaks and replacing significant lengths.  This is a very expensive option 
for limited benefit; generally, local repairs will be most cost effective and much less 
disruptive to the local community.  Available in all WRZ. 

                                                      
29

 Best practice for the derivation of cost curves in economic level of leakage analysis 11/WM/08/46 
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We were conscious that in deriving leakage options for our draft WRMP, we chose a range of 
discrete leakage reductions which meant our economic model was limited in the choice of 
leakage solutions.  This was because the cost associated with leakage reduction is a non-linear 
function, but our economic model is linear.  In addition, it is important that options selected are 
valid and therefore reflect a reasonable extrapolation of the cost function at any point in time. 

We have calculated our ‘background level of leakage’ for each WRZ.  This is the level of 
leakage that we believe is the lowest possible leakage we could achieve. 

We have compared it to the current level of leakage in each WRZ and factored in the savings 
from customer supply pipe repairs as a result of universal metering to derive the ‘available’ 
leakage for each WRZ; refer to Table 28.  The total available leakage can be achieved by 
various combinations of the four leakage option types, but ALC provides the most yield. 

 

 
A B C D 

 

WRZ 
Total 

leakage 

Background 
level of 
leakage 

Reduction in 
leakage by 

CSPL repairs 
from metering 

Consequential 
leakage 

(arising from 
meter installs) 

Available 
leakage 

A - B - C + D 

1 27.97 11.58 2.15 0.78 15.02 

2 38.73 14.24 2.92 1.05 22.62 

3 31.91 16.28 4.1 1.48 13.01 

4 38.65 22.21 6.32 2.27 12.39 

5 16.52 9.67 1.59 0.57 5.83 

6 19.07 10.87 3.08 1.11 6.23 

7 7.01 5.39 0 0 1.62 

TOTAL 179.86 90.24 20.16 7.26 76.72 

Table 28: Derivation of leakage available in each WRZ 

 

8.4.3 Metering 

8.4.3.1 Introduction 

As explained in section 3.2.3, the meter penetrations for household and non-household 
properties vary across our regions.  With household meter penetration in our Southeast region 
at 93%, there are very few properties left that could be metered in a cost effective way; further, 
our recent universal metering programme has succeeded in reducing the average PCC.  97% of 
our non-household customers are metered.  As a result, we consider that there are no 
remaining metering options that are feasible to address the supply / demand imbalance. 
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Our East region has a relatively high household meter penetration at 72% and 99% of our non-
household customers are metered.  The average PCC in our East region is significantly below 
the UK average.  As we are in surplus throughout the planning period, we are not required to 
consider options beyond our baseline programme of optant metering. 

We have considered different types of metering options in the development of our feasible 
options list as a way to reduce consumption in order to balance supply and demand in our 
Central region, as household meter penetration of 42% presents opportunities.  In addition, two 
other factors encourage companies to consider a more aggressive metering strategy: 

 DEFRA requires companies with above average consumption to reduce consumption. 

 The Water Industry (Prescribed Conditions) Regulation 1999 requires companies in water 
stressed areas to consider compulsory (universal) metering. 

We have undertaken a study to determine the most cost beneficial solution for our feasible 
metering options that we will offer to our EBSD model. 

 

8.4.3.2 Metering Cost Benefit Analysis: Central Region 

A cost benefit analysis (CBA) has been carried out using the latest UKWIR methodology to 
determine the optimal metering solution for a universal metering programme in our Central 
region. 

The base case against which these options are compared is a continuation of the current ‘dumb’ 
meter optant programme.  The CBA model is run for 40 years from 2015 to 2055 and the model 
results are 40-year net present values. 

The model has been developed specifically to meet the latest regulatory requirements and a 
sensitivity analysis of all the parameters in the model was performed.  We were also able to 
determine the tipping points for the marginal cost of water.  The model includes analysis of the 
following elements: 

 Meter and data capture procurement 

 Meter replacement 

 Meter installation 

 Meter reading 

 AMR communications, Capex and Opex 

 Back office system 

 Programme costs 

 Leakage 

 Internal leakage 

 Supply pipe leakage 

 Network leakage 

 Level of demand and diurnal demand profile 

 Dealing with customers 
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 Carbon 

 Direct 

 Embedded 

Further details about our modelling approach are included in our Technical Report 3.3: Metering 
Strategy & Cost Benefit Analysis. 

 

8.4.3.3 Results 

Our CBA was completed after the publication of the draft WRMP, although sufficient detail was 
available to us to be able to establish which options would be most cost beneficial.  The most 
valuable result from the CBA modelling is the identification of the most beneficial option.  For a 
universal metering programme aiming to achieve 90% penetration in our Central region, the 
modelling identified: 

 

A 5-year Automatic Meter Reading (AMR) metering programme, without retrofitting 
existing meters with AMR, is the most beneficial option when the Long Run Marginal 
Cost of water (LRMC) is higher than £690/Ml. 

 

The Cost Benefit Analysis also shows the following results: 

 Compulsory metering programs are cost beneficial if the long run marginal cost (LRMC) of 
water is used and it is higher than approximately £690/Ml. 

 That both Dumb and AMR compulsory metering programs are cost beneficial if the LRMC of 
water is higher than £750/Ml.  

 That the 5-year program is more cost beneficial than the 10-year program. 

 That retrofitting existing metered properties with AMR meters is not cost beneficial. 

 The overall costs are approximately 80% Capex, 10% Opex and 10% customer interface 
costs. 

 The benefits with the short run marginal cost comprise 40% carbon and 60% water saving 
and with the long run marginal cost comprise 15% carbon and 85% water saving. 

 The LRMC should be established and used in the business case for the WRMP and PR14 
Business Plan. 

 The model is most sensitive to: 

 The marginal cost of water. 

 Value of carbon – non-traded sector only (gas and other fuels);  

 Hot water carbon emissions (other);  

 Hot water –energy demands to heat water (other);  

 Average volume of water demanded. 
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The results of the CBA analysis for the eight options compared are summarised in the following 
tables. 

 Table 29 summarises the total NPVs for all options by WRZ over 40 years. 

 Table 30 compares each option by WRZ  with the base case over 40 years. 

 Table 31 categorises the costs and benefits for each option into Capex, Opex, Water 
savings, Carbon costs and Customer interface costs. 

These tables are repeated from the Technical Report 3.3: Metering Strategy & Cost Benefit 
Analysis. 

 

 

Table 29:  Summary of 40 year NPVs for all Options 

 

Table 29 shows the cost benefit balance of each scheme in £millions when looking at a 40-year 
period (taking into account NPV). 

The most preferable scheme is the one with the lowest cost.  So with the Short Run Marginal 
Cost of water of £127.14 our Base case option (dumb meter optants) is selected. 

With the Long Run Marginal Cost of water of £1000, our 5-year AMR compulsory option is 
selected. 
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Table 30: Comparison of 40 year NPVs against the Base Case by WRZ 

 

Table 30 shows that, with a Short Run Marginal Cost (SRMC) of water of £127.14, out of all the 
metering options that go beyond the base case of Optant Dumb metering only, the most cost 
beneficial option is ‘5 year Change of Hands including optants’ because it is only £48M (using 
40-year NPV) less than the base case, where as all other options are much worse. 

The Change of Hands option has a negative result because, as shown in Table 29, with an 
SRMC of £127.14 the base option is the most cost beneficial solution. 

With a Long Run Marginal Cost of water of £1000, the data presented in Table 30 concludes 
that, out of all the metering options that go beyond the base case of Optant Dumb metering 
only, the most cost beneficial option is ‘5 year compulsory AMR’ and that it is £40M better 
(using 40-year NPV) than the base case. 
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Table 31: Option cost differences by cost/benefit element 

 

Table 31 provides the same total results as in Table 30 by comparing each metering option 
against the base case option.  In Table 31, instead of expressing the differences by water 
resource zone, it shows them by different cost and benefit categories.  This table helps to 
understand the gains and losses in costs and benefits between each option and the base case. 

 

8.4.3.4 Justification for the AMR option 

As described in section 7.3, our baseline supply / demand balance forecasts that we will have a 
deficit in our Central region at the start of the planning period.  We therefore need to consider a 
range of options including both supply and demand management options to provide the best 
plan for our customers.  Metering is one type of feasible option available to our model. 

We modelled various scenarios in the development of our Preferred Plan, describing them in 
detail in section 9.6.  In our least-cost plan, metering was selected in all zones during the 
planning period.  This shows that in order to balance supply and demand, metering was an 
economic solution compared to the other options offered. 

In iterating towards our Preferred Plan, we ran a scenario that prevented any metering and 
water efficiency options from being selected (see section 9.6.3.4).  Under this scenario, the 
model was not able to solve without a deficit, which results in a plan which does comply with the 
WRPG. 

However, from this we were able to derive the LRMC of this solution which can be compared to 
the LRMC of our Preferred Plan, as seen in Table 32. 
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Scenario 
NPV of the WAFU 

(Ml/d) 
NPV of the solution 

costs (£K) 
40-year LRMC of the 

solution (£/Ml) 

S3 886.36 252,723.02 781.16 

Preferred Plan 1147.28 190,464.10 454.83 

Table 32: LRMC of scenario S3 and our Preferred Plan 

 

The LRMC of scenario S3 was £781.16/Ml.  As the LRMC of scenario S3 is greater than 
£750/Ml, metering is a cost beneficial solution.  This correlates with the WRMP modelling which 
selects metering as part of a programme of options to meet our supply / demand balance. 

 

8.4.3.5 Metering options available to our model 

Our company policy is to read household meters twice per year.  For dumb meters, this is a 
labour intensive exercise and carries a considerable cost premium over reading AMR devices 
(whether walk-by, drive-by or fixed network). 

Regardless of the type of technology, meters have a life of around 15 years before they need to 
be replaced. 

Although an AMR device is more expensive than a dumb meter, the total cost of the device with 
twice-yearly meter reading over the life of the meter is roughly cost neutral.  This supports the 
results of our cost-benefit analysis using the UKWIR model, in that we are offering walk-by AMR 
metering as the technology for all types of options. 

There are two types of metering options that we have developed to offer to our EBSD model: 

 Universal metering – AMR.  Fitting AMR devices to unmeasured domestic properties and 
moving customers to measured charging.  Our updated EBSD model is capable of 
modelling the delivery of these options over any time period (e.g. five years).  This option is 
available to all WRZ in our Central region.  If all WRZ are selected, we will achieve 90% 
meter penetration of domestic customers. 

 Community integrated demand management.  Fitting AMR devices to unmeasured 
domestic properties to enable them to be moved to measured charging.  At the same time 
as the meter is installed, testing the customer’s pipework to determine whether they have a 
leaking supply pipe and repairing it when determined to be cost beneficial.  Also offering to 
provide free water efficient devices and providing advice on ways to save water.  Our 
updated EBSD model is capable of modelling the delivery of these options over any time 
period (e.g. five years).  This option is available to all WRZ in our Central region.  If all WRZ 
are selected, we will achieve 90% meter penetration of domestic customers. 
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8.4.3.6 Justification for demand savings 

We have used 13.6% as the demand reduction per WRZ associated with a universal metering 
programme in our WRMP.  This is based on taking account a range of supporting data as there 
is no singular piece of evidence defining the precise savings. 

The key pieces of evidence we considered are described below. 

 The National Metering Trials that completed in 1991 had ten studies around the 
country.  The largest study was the Isle of White (achieving savings of 22%), and we had 
two studies in our area at Chorleywood (achieving 8% savings) and Brookmans Park (with 
savings of 11%).  These studies were documented by the Water Research Centre and 
published in 1991, although to our knowledge these documents are not available 
electronically. 

 The difference between unmeasured and measured consumption in our water balance 
varies slightly from year to year but has typically been in the range of 12 to 20%.  These 
values have an uncertainty linked to assumptions of occupancy and population studies that 
are taken account of in assessing reported values.  The reported difference in PCC for our 
Annual Return in 2012 was 13.6%. 

 UKWIR have carried out two notable industry studies on the effect of metering on demand in 
1996 and 2005.  The latter report by Professor Paul Herrington, Critical Review of Relevant 
Research Concerning the Effects of Charging and Collection Methods on Water Demand, 
Different Customer Groups and Debt, was a systematic review of both national and 
international research into the subject including recent trial data from the UK and shared 
through the EA/WUK working group on metering outcomes.  The outcomes are complex, 
however the headline conclusions were that the overall effect of metering from UK studies 
was between 10 and 15% with the Isle of Wight remaining an outlier, of between 9 and 21% 
for optants and a range of between 10 and 45%  for peak periods depending on weather 
conditions, including 10 to 20% in wet summers.  The international evidence suggests 
savings consistent with a 10 to 20% range but studies in France from metering of 
apartments showed a range of between 5 and 60%. 

 Further, studies from European tariff changes show demand elasticity of between -10 and -
20% and some international studies have been higher.  In comparison, our evaluation of the 
effect of a volume block tariff in our Southeast region controlled study did not show a 
significant effect on consumption.  We have shared the outcomes of our metering trials with 
the Environment Agency and UKWIR.  (Refer to section 3.2.3.3.) 

 The recent Tynemarch study from the universal metering programme in our Southeast 
region concluded evidence of firm savings of 16% but, when uncertainty is accounted for, 
the savings could be as high as 55%.  (Refer to section 3.2.3.2.) 

 The results from the AMR trial in our Southeast region remain at a very early stage and, 
although the initial signs are positive, we have not yet been able to consider the outcomes 
from that work on our proposals as the trial period is not yet sufficient.  We will report our 
findings in our WRMP Annual Review.  (Refer to section 3.2.3.5.) 
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8.5 Feasible options for our draft Plan 

The number of options of each type presented at the end of the options development stage is 
shown in Table 33. 

. 

Option types 
Number of 

feasible options 
(draft) 

Notes 

Water efficiency 30 

Water efficiency for businesses includes airport water 
efficiency and audits of processes. Domestic water efficiency 
includes distribution of devices, although some are mutually 
exclusive with the community integrated metering schemes. 

Local water reuse 0 No feasible options. 

Leakage 46 

Note we developed one additional leakage option per WRZ 
for AMP7, but removed 3 DMA options (they had been 
optimized in AMP4) prior to submission of the draft plan 
(previously 42). 

Metering 24 
Four different options for the six WRZ in Central: 5-year 
AMR, 10-year AMR, 5-year community integrated AMR and 
5-year community integrated AMR with retro-upgrade. 

Tariffs 0 No feasible options. 

Transfers: Bulk transfer 
imports 

29 
Schemes as per options provided to WRSE, largely from 
neighbouring water companies. 

Transfers: Inter-zone 
transfer 

11 
All options in Central to provide additional capacity between 
neighbouring WRZs. 

Transfers: Network 
reinforcement 

4 

All options in Southeast to remove pipework size constraint 
to release full DO into the network. We developed one new 
option for WRZ7 prior to submission of the draft plan that 
was not developed at the unconstrained stage (previously 3). 

Surface water 8 
7 reservoirs (across Central and Southeast) and 1 surface 
water development scheme (in Central) remain. 

Groundwater 21 

Options across Central and Southeast to provide additional 
yield via licence optimization and / or new licences where no 
deterioration is expected. Note five options screened out 
prior to submission of draft plan (previously 26). 

Effluent reuse 3 1 option in Central, 2 options in Southeast. 

Desalination 2 2 options in our Southeast region. 

Treated water storage 0 No feasible options. 

Catchment management 0 No feasible options. 

TOTAL 178  

Table 33: Summary of feasible options for our draft Plan 

 

Full details of each feasible option are recorded in our option dossiers; refer to Technical Report 
3.1.3: Constrained Option Dossiers. 
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8.6 Feasible options for our final Plan 

After we published our draft Plan in May 2013, we continued to work on our options and how 
they could be modelled as realistically as possible.  As a result, there have been some minor 
changes in the number of options, which we summarise in Table 34. 

 

Option types 
Number of 

feasible options 
(final) 

Reasons for changes to number of draft options 

Water efficiency 30 No changes. 

Local water reuse 0 No changes. 

Leakage 53 

Change in EBSD modelling approach and increase in 
available leakage throughout the planning period. One ALC 
option per WRZ per AMP (7 WRZs and 5 AMPs), plus 7 
PRVs, 7 mains renewals and 4 DMAs. 

Metering 12 

Change in EBSD modelling approach renders time-limited 
options obsolete. Two different options for the six WRZ in 
Central: metering only or integrated demand management. 
Five- and ten-year implementation options irrelevant. UKWIR 
CBA and our own modelling for the draft WRMP establishes 
that retro-upgrade of existing dumb meters to AMR is not 
cost beneficial, so no longer offered to our EBSD model. 

Tariffs 0 No changes. 

Bulk transfer imports 18 

Confirmation by donor companies that options were no 
available due to their own deficits and / or lack of available 
water (e.g. because a strategic resource has not been 
selected by their own modelling). Removal of options as a 
result of the EA’s view of licence availability. 

Inter-zone transfer 11 No changes. 

Network reinforcement 4 No changes. 

Surface water 8 No changes. 

Groundwater 19 Removal of two options. 

Effluent reuse 3 No changes. 

Desalination 2 No changes. 

Treated water storage 0 No changes. 

Catchment management 0 No changes. 

TOTAL 160  

Table 34: Summary of feasible options for our final Plan 

 

It is at this point that we have the options set to be able to run our model and determine the 
least cost plan to meet the supply / demand balance.  The least cost plan is described in section 
9.3. 



Final Water Resources Management Plan for 2015-40 

 June 2014   Page 162 of 310 

8.7 Stage 3 – Programme Appraisal & Environmental 
Assessment 

8.7.1 Introduction 

We are required to assess alternative combinations of options that may help meet wider 
objectives for our WRMP identified by our Strategic Environmental Assessment or arising from 
sensitivity testing in accordance with the WRPG. 

We explain our process of scenario testing from our least cost plan to our Preferred Plan in 
section 9.5. 

 

8.7.2 Programme Appraisal 

The WRPG explains that the optimum programme of options may not necessarily be the 
combination of the least cost options requires to match the supply / demand deficit at the 
company level.  The WRPG also recommends that the least cost programme be reviewed and, 
where appropriate, reiterated to consider: 

 Any significant non-monetised impacts identified by our Strategic Environmental 
Assessment; 

 Any significant additional risks that have not been captured by the options appraisal 
process; 

 Any uncertainties that have not been captured by the options appraisal process. 

In our Central region we have some WRZ in surplus whilst 
others are in deficit.  Our supply / demand balance at the 
regional level is complex as we seek to move our available 
surplus to areas in deficit, balancing the costs of pumping 
against alternative options.  This is further complicated by 
the range of potential growth in our WRZs, from as little as 
12% increase in population in our southerly zones to as 
much as 25% in the north.  

In our Southeast region, we retain a small surplus in AMP6 before moving into deficit.  Our 
neighbouring companies are also in deficit and we must balance the costs of bulk imports of 
water against the potential for a regional solution such as a reservoir or a desalination plant. 

In all modelling scenarios, every available option has been compared equally with no bias 
towards or against particular options.  We have sought to use the best available cost data for 
options from third parties, which would only be confirmed should a contract be drawn up. 

The costs presented in our scenario modelling are derived from the planned utilisation of the 
options.  For each option, the Capex and Fixed Opex will be applied irrespective of utilisation; 
however the variable Opex will be costed as per the volumetric use (utilisation) of each option 
selected by the model for any given scenario. 

 

Forward planning is essential. 

The population is increasing and 

the weather is more 

unpredictable.
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8.7.3 Strategic Environmental Assessment 

The WRPG recognises the need to include a Strategic Environmental Assessment (SEA) in 
formulating the Preferred Plan together with cost, risk and other deliverability issues.  We 
produced an SEA scoping report in October 2012, which we sent to a wide range of 
stakeholders.  A number of comments were received and we incorporated them in our ongoing 
analysis. 

As part of the options appraisal process, we undertook a detailed SEA of all feasible options.  
The process we have followed is described below: 

 Individual options have been appraised against SEA objectives and specific criteria covering 
magnitude and extent, short and long-term impacts, without and with mitigation.  The results 
are recorded in a summary matrix. 

 An overall SEA risk category for each option is provided for modelling input (excluding 
consideration of the carbon footprint objective that is fully covered in environmental costs).  
Three simple categories: ‘high’, ‘moderate’ and ‘low’ have been developed.  An option might 
be graded ‘high’ risk if it presents significant impacts on a designated site or feature. 

 This list has been compared to the Agency’s “red list” to consider whether further 
amendments to the risk level were required. 

 It is recognised that stakeholders are likely to ask if a viable plan be formed without 
including the ‘high’ risk options.  We have run a scenario in our model excluding the ‘high’ 
risk options to determine the impact on overall cost (see Section 9.5).  The results have 
been assessed in terms of meeting other Plan objectives. 

 Our Base Case, other scenarios and the Preferred Plan have been assessed within the SEA 
using both the individual options matrices and cumulative impact assessments.  The results 
have been used to identify specific options that should be removed from our economic 
modelling to see if alternative options would be better.  The first level of cumulative 
assessment has looked at in-combination effects within the company options selected and 
the second level of cumulative assessment includes sources outside our area where they 
provide supplies to us. 

 We have also undertaken a Habitats Regulation Assessment (HRA) for our feasible options. 

It is important that we show how the SEA has influenced the 
development of our Preferred Plan.  We have explained how 
this is the case in Section 11.8. 

Natural England conducted a detailed review of our 
Environment Report and HRA (for both the draft WRMP and 
revised draft WRMP) and provided feedback, seeking 
clarification on our screening process for options that could 
have adverse effects on Natural 2000 sites and the need to 
set out alternative options.  We made amendments to our 
reports and final WRMP as a result of their feedback. 

Full details of the SEA and HRA work are described in Technical Report 3.9: Environmental 
Report. 

 

It’s important that Affinity Water 

always considers the impact on  

the environment for any action 

undertaken by the company
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8.8 Stage 4 – Our Preferred Plan 

We describe our Preferred Plan in section 11, which we derived after thorough sensitivity testing 
to ensure that our Plan meets the needs of customers, stakeholders and the environment.  Our 
scenario analysis is explained in section 9.5. 
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9 Our modelling and scenario testing 

9.1 Our approach 

There are four key components in building our Preferred Plan: 

 Undertake economic analysis, initially using the WRSE model and then using our own 
optimisation model, to find the costs of alternative planning scenarios and to compare 
results from the WRSE modelling with our Base Case plan; 

 Understand the risks and uncertainties of selected options and check that they meet the 
objectives of our plan; 

 Ensure that customer preferences and willingness to pay are accounted for to ensure that 
selected options are consistent with customer views; 

 Ensure that the Preferred Plan meets the SEA objectives. 

In developing our Preferred Plan, we have sought to: 

 Work with our customers to reduce household consumption in line with DEFRA’s Guiding 
Principles for water resources management planning; 

 Reduce abstraction from existing sources where it is considered to be damaging the 
environment and has been found cost beneficial; 

 Share resources with neighbouring companies and third party licence holders, in 
accordance with the principles of the WRSE modelling in developing a potential regional 
strategy; 

 Derive a flexible approach to option development to maintain the principles of a least cost 
investment programme; 

 Promote resilience by having a balanced programme of investment that does not rely on a 
single option type. 

 

9.2 WRSE least cost modelling: Phases 1, 2A and 2B 

Least cost modelling was undertaken by the WRSE group to cover all water resource zones 
operated by the six water companies in the South East of England (reference Technical Report 
3.6: Water Resources in the South East Modelling).  In parallel with the WRSE assessment, we 
undertook our own least cost modelling to enable us to investigate options in more detail, to 
include customer preferences and to understand the risks in the Preferred Plan.  We explain our 
approach in Section 9.3. 

Key aspects outside of the scope of the WRSE modelling were assessments of: 

 Customer views or preferences; 

 The views and preferences of local interest groups; 

 Commercial (opportunity) costs of water transfers between water companies; 

 Non-monetary environmental impacts of options; 
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 Secondary company-specific benefits of options, such as water supply resilience; 

 Whether least cost options represented best value for our customers. 

The WRSE regional modelling provided results on strategic options for eliminating the regional 
supply demand deficit.  The WRSE model used data from the six regional water companies on 
existing water resource outputs and forecast water demand to produce a supply / demand 
balance for the South East of England.  For water resource zones with a supply demand deficit, 
it then utilised data on a range of scheme options to eliminate the deficit; options included water 
supply and demand management schemes able to provide more water or to reduce demand.  
The model was also able to modify quantities taken from existing sources and quantities 
transferred between water resource zones to produce a least cost combination of options over 
the 25-year planning period.  The WRSE modelling software operates in a similar way to our 
own modelling software. 

The WRSE modelling compared 10 initial scenarios with a range of forecasts for future water 
demand, sustainability reductions and other variables.  These scenarios used data supplied by 
the participating water companies that was submitted at the end of 2012.  Some of the 
scenarios excluded potential water resource options that the Environment Agency considered 
as high risk because of possible environmental impacts (which may prevent particular new 
resources from being developed). 

Further scenarios with local changes were then run at the request of water companies; results 
from the additional runs are not included in the current WRSE report.  A core set of options was 
selected from the initial modelling results as being important to a South East Strategy.  Further 
alternative options were then proposed by some of the project’s participants based on their own 
experience and judgment. 

Details of the WRSE modelling can be viewed on the project’s website at www.wrse.org.uk.  
The WRSE report published in February 2013 is available at: 

http://www.wrse.org.uk/sites/default/files/WRSE_report_19Feb2013.pdf 

A summary of outputs relating to Affinity Water and how the WRSE outputs have influenced our 
draft Plan are included in our Technical Report 3.6: Water Resources in the South East 
Modelling. 

 

9.3 Our least cost modelling 

9.3.1 About our EBSD model 

9.3.1.1 General 

We undertook an optimisation of the feasible options using a least-cost computer model based 
on specialist software.  Our Economics of Balancing Supply and Demand (EBSD) model is 
programmed to read our water supply availability and water demand forecasts for each of the 
25 years from 2015 and to assess whether there is a deficit between supply and demand in 
each of our eight water resource zones for both DYAA and DYCP.  The model then selects the 
least-cost approach in each of the zones with a supply / demand deficit (for both annual 
average and peak periods). 

http://www.wrse.org.uk/
http://www.wrse.org.uk/sites/default/files/WRSE_report_19Feb2013.pdf
http://www.wrse.org.uk/sites/default/files/WRSE_report_19Feb2013.pdf
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Details of each option, including capital development costs and operational running costs, are 
included in the model.  The variable Opex is calculated based on a weighting of the 3 planning 
scenarios.  We have assumed that throughout the planning period that 80% of the time will be 
NYAA conditions, 15% will be DYAA and 5% will be DYCP. 

The function of both the WRSE model and our model is to identify the least cost solution to 
ensure that any deficit is met in every planning scenario in every year of the assessment period.  
The model determines on an annual basis whether an option should be implemented and, in the 
case of supply schemes, how much of the available water is utilised.  The cost is optimised 
using the capital and fixed operational costs and the variable operational costs calculated from 
the amount of water supplied.  The model also accounts for environmental, social and carbon 
costs to derive the least cost solution for the whole life costs of the options. 

Our model and its functionality is explained in detail in Technical Report 3.7: Economics of 
Balancing Supply and Demand Model Development, Commissioning & Use. 

 

9.3.1.2 Utilisation of options 

The primary objective of our model is to minimise the total cost of the solution whilst solving the 
supply demand balance in all zones, in all years of the planning period, under all planning 
conditions.  The cost components it considers are the net present values (NPV) of: 

 Annual Capex; 

 Fixed annual Opex; 

 Variable Opex; 

 One-off environmental and social costs; 

 Fixed annual environmental and social costs; 

 One-off carbon costs; and 

 Fixed annual carbon Opex. 

Each feasible scheme has a predefined cost for each of these components, with the exception 
of the Annual Capex that is calculated through the method explained in Appendix E of Technical 
Report 3.7: Economics of Balancing Supply and Demand Model Development, Commissioning 
& Use.  If an option is selected, all costs except the variable Opex will be incurred at a fixed 
rate.  The variable Opex is a cost that depends on the utilisation of the scheme. 

Each option has a defined capacity for the amount of water it can supply; the model can then 
choose whether or not to fully utilise the solution depending on the variable Opex.  The greater 
the utilisation of the option, the higher the cost incurred.  Therefore, when choosing the optimal 
solution, the model also needs to consider the optimum utilisation of each option. 

The model also considers the variable Opex associated with the use of existing supplies from 
our own sources and from existing bulk supply arrangements from other water companies.  
During the optimisation process, the model will consider how it utilises these sources of water.  
It may choose to build and utilise a new source and reduce the take from existing bulk supplies 
if this is a cheaper way to meet the supply / demand balance. 
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9.3.1.3 The optimal solution 

The globally optimal solution is the combination of options, utilisations and start years that 
meets the supply / demand balance, taking into consideration any given requirements or 
constraints imposed in the modelling run in the most economical way compared to all other 
possible combinations.  In any optimisation problem, close to the optimal solution there are 
several near-optimal solutions.  It can be very time consuming to identify the global optimal; 
therefore in optimisation models a tolerance is set so that the model is able to identify the 
minimum cost solution within a percentage % of the global optimum.  For our Plan, we have set 
the model tolerance to a maximum of 2%.  It will therefore stop searching further option 
combinations and start years when it finds a solution within this tolerance. 

 

9.3.2 Aligning our model with WRSE for our draft WRMP 

The modelling for our draft WRMP included updated information from that used in the WRSE 
modelling as follows: 

 Changes in the availability of bulk supply transfers from neighbouring water companies as 
agreed with each of those companies; 

 The opportunity to assign realistic costs to bulk supply options (the WRSE modelling did not 
take account of commercial payments to be made between water companies); 

 Refinement of minimum deployable output values to differentiate between the dry year 
annual average scenario and a more severe drought event (known as the “third dry winter”); 

 Offering more leakage options to explore our customers’ views of the “emotional level of 
leakage”; 

 Changes to the metering option costs based on refinements of our data; 

We asked the WRSE to undertake a model run based on our latest data refinements to 
compare with and validate our base case model results to determine consistency (WRSE 
reference K13).  In March 2013, the WRSE team ran this model scenario at our request that 
closely represented the options that were available for our draft WRMP, after the conclusion of 
detailed discussions with our neighbouring water companies about the bulk transfer options.  
We felt this was necessary as the WRSE modelling programme took longer than envisaged due 
to the number of scenarios and complexity of the problem the model was solving.  During that 
time, companies were iterating towards their Preferred Plan so the availability of transfers had 
changed as heads of terms agreements were drawn up between potential donor and recipient 
companies. 

As explained above, and in more detail in the Technical Report 3.7: Economics of Balancing 
Supply and Demand Model Development, Commissioning & Use, we have identified the 
parameters that are different in our model but sought to replicate the investment programme of 
K13 as our ‘Base Case’ to show how the WRSE has influenced the decisions in our Plan.  We 
have analysed the investment programme generated by our EBSD modelling and compared it 
with WRSE’s K13 scenario.  Table 35 shows the number of options selected by type in the 
WRSE K13 scenario and our Base Case.  75% of the options selected within the WRSE K13 
case are also selected with in our base case scenario.  There are a further 6 options which are 
variations of the same option type (for example, 5 year universal metering and 5 year 
community integrated metering with demand management).  If these are included then there is 
an 84% alignment of chosen options.  Table 35 refers. 
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Option type Selected by K13 
Selected by our draft 

WRMP Base Case 

Leakage Schemes 18 18 

Water Efficiency 18 20 

Metering 5 4 

Groundwater 16 16 

Network Constraint Removal 2 4 

Inter Company Transfers 1 1 

Reservoirs 0 1 

Regional Transfers 8 7 

Table 35: Comparison of WRSE K13 and our draft WRMP Base Case 

 

9.4 WRSE least cost modelling: Phase 3 

9.4.1.1 Introduction 

Phase 3 of the WRSE project commenced in summer 2013, after the submission of companies’ 
draft WRMPs, and concluded in November 2013. 

The intention of the Phase 3 modelling was to allow water companies to assess the consistency 
of the WRSE results with their draft WRMPs, to understand the causes of any significant 
differences and to support water companies in the submission of their final Plans.  Phase 3 was 
not intended to replace companies’ final WRMPs, but to inform them. 

In Phase 3, there were three main modelling runs:  

 Run 1: all feasible options are allowed in the model with earliest their start dates. 

 Run 2a: only companies’ preferred options with their preferred start dates are allowed. 

 Run 2b: all feasible options are allowed, with preferred options assigned their preferred start 
dates instead of earliest start dates. 

Phase 3 takes into account the discussions we have had with other companies regarding the 
bulk transfer of water that took place after the publication of the WRSE Phase 2B report in 
February 2013.  Phase 3 uses the supply / demand data from our draft WRMP, as it would not 
be consistent to test the outcomes of our draft Plan with an updated supply / demand balance.  

In exploring the significance of the Phase 3 results, the WRSE paper refers back to two specific 
model runs from Phase 2B, these are: 

 Scenario A: the ‘base case’ scenario in Phase 2B (and reported in the February 2013 
WRSE report). 

 Scenario K13: a subsequent scenario that was intended to model the transfer options that 
donor companies confirmed were available.   

The results from Scenario K13 and Run 2a were expected to most closely match the water 
companies’ draft WRMPs. 
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9.4.1.2 Results 

We are pleased to note a high degree of consistency between our draft WRMP and the 
outcomes of the Phase 3 Run 2a.  Table 36 compares the results of the WRSE Phase 3 Run 2a 
against our draft WRMP Preferred Plan options. 

 

Water Resource 
Zone 

Comparison between WRSE Phase 3 Run 2a results and our draft WRMP 

1 No differences 

2 
A single commercial water efficiency scheme is delayed by one year (within the 
same AMP), everything else as per our draft WRMP 

3 
A single transfer option was not selected; however, that option was never 
utilised in our draft WRMP 

4 
Leakage reduction option and airport water efficiency delayed by two years 
(within the same AMP), everything else as per our draft WRMP 

5 
Leakage reduction option and one water efficiency scheme delayed by one 
year (within the same AMP), whilst a bulk supply import from Cambridge Water 
is delayed by two years 

6 
Leakage reduction option delayed by one year (within the same AMP), with 
one water efficiency scheme delayed by 20 years, everything else as per our 
draft WRMP 

7 
(Southeast region) 

A single commercial water efficiency scheme is delayed by eight years, 
everything else as per our draft WRMP 

Table 36: Comparison of WRSE Phase 3 Run 2a and our draft WRMP 

 

Other results of note include: 

 The WRSE model concurred with our own modelling in the selection of universal metering.  
The delivery years for each WRZ matched exactly. 

 The WRSE model selected the same bulk transfers of water from neighbouring companies 
as our draft WRMP, with the same start years. 

 The WRSE model identifies demand management (leakage, metering and water efficiency) 
as a significant proportion of the solution for Affinity Water’s operating area, particularly in 
the first five years.  This aligns with the proposals we set out in our draft WRMP. 

 The WRSE model also selects a small number of groundwater schemes with low average 
yields and higher peak yields, in accordance with our draft WRMP. 

 There are no deficits at any point during the 25-year planning period for the planning 
conditions. 

The results of the WRSE Phase 3 Run 2a confirm that our draft WRMP Preferred Plan is a 
viable plan and that it solves the supply / demand balance for our regions. 
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A report has been prepared by the WRSE’s technical authors, which states: 

 WRSE modelling has shown that the options selected in water companies’ draft WRMPs 
can provide the best solutions for customers and the environment in the South East.  The 
modelling has demonstrated that the overall cost of the options in the draft WRMPs is 
consistent with that of the other WRSE scenarios modelled.  Importantly, the [water 
companies’] draft WRMPs include options that provide greater resilience and mitigation of 
risk than in other scenarios. 

 The WRSE Group has validated that the water companies’ draft WRMPs are consistent with 
the scenarios modelled by WRSE. 

 It was important to take account of many potential uncertainties such as the impacts of 
further sustainability reductions (through changes in abstraction licences), feasibility of novel 
solutions, impacts of climate change and customer acceptance of options.  The WRSE 
Group has investigated the solutions that might be required for a wide range of scenarios, in 
order to understand how to mitigate the risks to future water supply and identify contingency 
options.  Water companies have considered these issues in determining their mix of options 
to ensure their plans are robust and water supply resilience can be maintained. 

 A significant reduction in demand is planned in South East England over the first five years 
as a result of [proposed] demand management programmes, comprising a large number of 
water efficiency, leakage reduction, and metering options.  This demand reduction satisfies 
one of the Government’s key aspirations for water supply.  The modelling has identified 
some small-scale contingency options that can be implemented quickly by water companies 
in case demand management programmes are unable to deliver the expected water 
savings. 

 The strategy includes enhanced sharing of available water between companies, by 
increasing inter-company and within-company transfers throughout the planning period.  
When preparing their draft WRMPs, the water companies worked together to investigate the 
feasibility and effectiveness of possible transfer schemes, including discarding some options 
and introducing new options.  Therefore the transfer schemes now included are considered 
to be more robust than those identified in the previous WRSE work before production of the 
draft WRMPs.  Water transfers are necessary to maintain the supply demand balance 
across the region and will also help to provide an increased level of resilience.  A number of 
barriers still need to be overcome before implementation including the agreement of 
appropriate commercial agreements and costs, and resolving any water quality issues that 
exist.    

 New water resource schemes (water reuse, groundwater, surface water, aquifer recharge 
and storage solutions) will make an important contribution to the provision of new water 
capacity, particularly during the 2020s when some major schemes will be required.  The 
extent of each type of water resource option that is appropriate varies across different parts 
of the region.   

 Water companies have taken the WRSE results into account in developing their WRMPs.  In 
considering the options arising from the latest WRSE modelling, water companies will need 
to take account of new information, for example recently revised population forecasts.  
Where a water company’s final WRMP departs significantly from the solutions identified by 
the WRSE work, the company will explain and justify in their WRMPs the reasons for any 
variations to the WRSE options. 

 The WRSE Group will continue to work together to determine the best way to implement a 
regional strategy.  There are opportunities for the Group to plan joint customer 
communications and activities to promote water efficiency, to work together to establish the 
best approach for contractual arrangements for new water transfers, to examine the 
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feasibility of the main strategic option types (storage, re-use, inter-basin transfers, aquifer 
storage recharge), and to co-ordinate phased investigation, testing and implementation of 
water reuse.  Also, the Group intends to jointly consider the long-term sustainability of water 
resources schemes, and the potential impact of abstraction licence reform, climate change 
and other environmental pressures on water resources available in the South East. 

 The variation in selected options between scenarios emphasizes the current uncertainty 
around the potential selection of any one, or combination of, strategic schemes and the 
need for companies to undertake further work over the next 5 years to clarify those options 
that will best meet the range of future risks and uncertainties in supply-demand. 

Further details can be found in the report A shared water resources strategy for the South East 
of England (November 2013), currently in preparation, which will be published at wrse.org.uk. 

 

9.5 Further data and model refinements for our final WRMP 

9.5.1 General 

We continued to work on our WRMP after the submission of our draft Plan in March 2013.  
Some of the changes we have made are significant and will increase the differences between 
our proposals and those of WRSE, although we have worked hard to be able to explain why 
such differences arise.  

The changes include: 

 An updated demand forecast to account for the latest Census data (2011); 

 The latest sustainability reductions as notified to us by the Agency in August 2013, changing 
the water available for use 

 A full review of all components of our headroom analysis; 

 Accounting for the impacts of climate change on affected options; 

 Development of an options database to act as the single source of the truth for all options 
data, from which the EBSD model draws its information prior to optimisation; 

 Significant improvements to the way our EBSD model handles leakage options to enable it 
to derive the ‘true’ economic level (see section 9.5.2); 

 Improvements to the display of modelling outputs in the EBSD model, reducing post-
processing time; and 

 Auto-population of the WRP tables 3a, 3b, 3c and 4 from our EBSD model to enhance 
quality assurance and reduce errors. 

Note that these changes do not consider the outcomes of our consultation, where customers 
explained their preferences and willingness to pay for particular programmes of investment.  We 
explain this aspect of our WRMP in section 10 and how they have influenced our WRMP in 
section 11.2. 

Further details on the enhancements we have made to our modelling practices can be found in 
Technical Report 3.7: Economics of Balancing Supply and Demand Model Development, 
Commissioning & Use. 
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9.5.2 Leakage 

9.5.2.1 Introduction 

The most significant improvement in our EBSD modelling capability was the incorporation of our 
leakage cost curves into the model.  We felt that offering our model discrete leakage options, as 
we did for our draft WRMP, artificially constrained the outcomes, but developing a suite of 
leakage options at 0.1Ml/d increments was unsustainable. 

We worked with our modelling consultants to develop a method to allow the model to select 
leakage from a continuous range, but as a single option.  The continuous range was derived 
from the leakage cost curves that were developed by a specialist leakage consultant and the 
methodology for that work can be found in Technical Report 3.2: Leakage Strategy. 

 

9.5.2.2 Leakage Calculations 

The cost of reducing leakage depends upon the amount of leakage occurring (the higher the 
level of leakage, the cheaper it is to detect and fix) and the background level of leakage.  The 
background level of leakage is the asymptote of the marginal cost curve and is the leakage level 
at which costs are regarded as infinite. 

As we approach the level of background leakage through repeated leakage sweeps, the 
reductions in leakage get smaller until they quickly stop being cost effective.  Figure 44 
illustrates a standard leakage curve. 

 

 

Figure 44: An illustration of a generic leakage cost curve 
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Our EBSD model incorporates the leakage cost curves of moving from one leakage level to 
another and optimises the amount of leakage reduction needed against the cost of other supply 
and demand schemes.  Using a starting leakage position and the assessment of the supply /  
demand imbalance year-by-year through the planning period, any deficits that occur at some 
point in the future are satisfied through either additional water into supply or a reduction in 
demand, or a combination of the two.  The least cost scenario then identifies the optimal mix of 
supply and demand options and their timing in order to achieve the objective of meeting 
demand in all conditions, in every year of the planning period.  Leakage reduction below the 
short-run SELL (or base-line leakage assumption) will be one such intervention option that is a 
result of the modelling process. 

As the EBSD model uses mixed integer linear programming to optimise, the options it is offered 
need to be in a linear form.  The equations derived from the leakage cost curves are non-linear 
and therefore a method to turn them into a linear format needed to be derived.  The method 
chosen had to be able to ensure that there was enough accuracy that the detail of the curve 
was not lost but that the model was not being offered an infinite number of solutions to consider, 
which would reduce the efficiency and usability of the model. 

To resolve the problem, the leakage cost curves for each zone were split into a number of equal 
sections that can be defined by the user; we have typically used six sections for our modelling, 
although the schematic in figure 10 shows ten points.  The left-most point on the curve is slightly 
above the background level of leakage such that the cost for that level of leakage is not infinite.  
The right-most point on the curve is slightly beyond the current level of leakage, such that the 
model knows the cost of allowing leakage to rise.  The other points are spread evenly between 
the two extreme points.  This is illustrated in Figure 45. 

 

 

Figure 45: The division of a generic leakage curve into 10 even sections 
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Using these points on the curve, a straight line is drawn to connect each set of neighbouring 
points (as illustrated in Figure 46).  The equations of these straight lines are then used to offer 
the model a linear option to consider during the optimisation.  The model can choose any value 
of leakage reduction along these straight lines and, given the changing gradients and line 
equations of the approximated leakage cost curve, is able to optimise on the most economical 
level of leakage. 

 

 

Figure 46: Straight lines drawn between each division on the leakage curve to develop a linear 
problem 

 

The leakage cost curve used by our EBSD model can also be changed, should our view of the 
costs change as a result of actual work.  We would simply need to present a different leakage 
cost curve to the model. 

 

9.5.2.3 Model performance 

Compared to the discrete 0.2, 0.8 and 2 ML/d active leakage control (ALC) options offered to 
the model for our draft WRMP, the model now has a greatly increased number of leakage 
options to select from.  This has affected the performance of the model and has made the run-
time too long for it to be used in day-to-day business planning. 

As a result, we have offered our model a maximum volume of leakage per AMP to ensure that 
we do not have an over-optimistic programme and to ensure we keep disruption to the 
community at a minimum.  We have skewed the profile to offer more leakage in the early years 
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of the planning period; please refer to Table 37.  In addition, we have constrained our model to 
ensure leakage is not permitted to rise, even if it is more cost effective, in accordance with 
Government aspirations. 

 

 WRZ 
Maximum Available Leakage per AMP Total Available 

Leakage in the 
Planning Period 2015-20 2020-25 2025-30 2030-35 2035-40 

1 3.5 3.5 3 3 2.02 15.02 

2 5 4.5 4.5 4.5 4.12 22.62 

3 3 3 2.5 2.5 2.01 13.01 

4 3 2.5 2.5 2.4 1.99 12.39 

5 1.5 1.5 1 1 0.83 5.83 

6 1.5 1.5 1.5 1 0.73 6.23 

7 1 0.62 0 0 0 0.54 

Total 18.5 17.12 15 14.4 11.7 76.72 

Table 37: Leakage available per WRZ in each five-year period 

 

The way in which the model receives the benefit from this leakage work was carefully 
considered.  We decided that the model should select the level at the beginning of the AMP, 
with the Capex costs applied.  However, the benefit is release gradually over the 5 years with 
20% being achieved in each year of the AMP.  Therefore if the model selects 2.5Ml/d of ALC in 
an AMP, 0.5 Ml/d will be delivered in year 1, 1Ml/d in year 2, 1.5Ml/d in year 3, 2 Ml/d in year 4, 
achieving  2.5Ml/d in year 5.  

 

9.5.2.4 Additional leakage control settings 

The model is now aware of the cost impacts of allowing leakage to rise in each of our water 
resource zones.  In some zones, where the model believes we are currently working below our 
SELL, it can choose to reduce the amount of ALC, letting leakage rise.  During the planning 
period, this has the potential to allow the model to select a high-risk plan that puts too much 
reliance on leakage control.  As well as being risky, such a plan would be much less likely to 
select measures to achieve Government’s aspirations to reduce household demand, such as 
universal metering and water efficiency. 

We have therefore designed a constraint that prevents the model from allowing leakage to rise 
that will be used in most of our scenarios, including our Preferred Plan.  This constraint 
identifies the maximum amount of leakage that can take place in each zone during each AMP, 
and is user-defined.  Similarly, we wish to explore the cost impact of going beyond our SELL.  
Our draft WRMP consultation suggested that our customers support leakage control and would 
be willing to pay a premium to reduce leakage beyond the economic level.  As such, we 
designed a constraint that allows us to force the model to select additional ALC, beyond what it 
believes is most economic. 
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We are also able to operate the model to optimise with ‘unconstrained leakage’, allowing the 
model to select as much leakage as it wants in each AMP whilst allowing leakage to rise where 
it is most economic to do so.  This demonstrates the full functionality of our model.  Such a 
scenario gives rise to the ‘true’ economic level of leakage but would not meet Government 
aspirations in that it can let leakage increase. 

 

9.5.2.5 Assuring our modelling of the leakage options 

We have developed an innovative approach to the management of leakage, by approximating a 
non-linear cost curve into our linear EBSD model.  Our modelling consultants undertook a full 
testing regime prior to its release and we participated in numerous validation exercises.  We 
have shared our work with our auditors, who were satisfied that the model incorporated the cost 
curves faithfully. 

The updates to our model together with its testing and validation is explained in detail in 
Technical Report 3.7: Economics of Balancing Supply and Demand Model Development, 
Commissioning & Use. 

 

9.6 Scenario Testing 

9.6.1 Introduction 

In accordance with Section 8.0 of the WRPG, we are required to test the robustness of our 
Plan.  We are directed to consider changes to supply and demand forecasts, the main risks (for 
example, sustainability reductions) and to demonstrate that a very risk adverse Preferred Plan 
has not been selected. 

With the exception of the least cost plan to demonstrate alignment with WRSE, our EBSD 
modelling has been conducted using a 25-year planning period and a 50-year assessment 
period.  The planning period is the period of time that the model is solving the supply demand 
balance for.  For PR14, our planning period is 2015 to 2040.  The assessment period is the 
period of time that the model takes into account the cost of this solution.  This allows the model 
to consider the whole life costing of the options preventing a bias that would allow more 
expensive option to be selected near the end of the planning period.  A full worked example of 
this can be found in Appendix E of Technical Report 3.7: Economics of Balancing Supply and 
Demand Model Development, Commissioning & Use. 

Our least cost plan is unconstrained, allowing our model to freely choose the options to manage 
the deficits throughout the planning period. 

We have modelled a large number of sensitivities in developing our Preferred Plan.  The 
scenarios described here is not an exhaustive list, as we have improved our data and modelling 
processes and used sensitivity testing to validate our options. 

We believe the scenarios listed in our Plan are the most relevant to show how we have tested 
the flexibility and resilience of our proposals.  We have developed our Preferred Plan as a result 
of this scenario testing, and we consulted with customers on the components of investment 
during the summer of 2013. 
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Figure 47 identifies the scenarios we have analysed in the iteration of the Preferred Plan, whilst 
considering customer preferences and environmental impacts.  Section 9.5.4 discusses the 
results of these scenarios. 

 

 

Figure 47: Scenario testing of our Plan 

 

We have not considered a sensitivity with respect to climate change.  Our assessment of 
climate change concludes that it has an impact of around 2% on our water availability.  Our 
surface water sites are not affected by climate change (the River Thames).  We also consider 
that our target headroom adequately covers the risk of climate change within the planning 
period. 

Further details and analysis of our scenario testing are provided in Technical Report 3.7: 
Economics of Balancing Supply and Demand Model Development, Commissioning & Use. 
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9.6.2 Description of the core scenarios we have tested 

9.6.2.1 Scenario -1: draft WRMP Base Case 

The Base Case for our draft WRMP attempted to replicate the WRSE model K13 run, although 
we did not receive a validated and correct output until April 2013.  Earlier WRSE cases had not 
been re-run with the latest company data, which could derive alternative investment plans.  K13 
used the most up-to-date information and accounted for the most recent bulk transfer 
discussions that had taken place between us and our neighbouring water companies prior to the 
publication of our draft WRMP. 

The WRSE model was operated with both the planning period and assessment period set at 25 
years; we have reflected this in our model setup.  Critically, we have also decided to estimate 
the marginal cost of water from the “donor” for bulk transfers from neighbouring water 
companies, in an attempt to show alignment with the WRSE model.  Due to commercial 
confidentiality, we do not know the exact marginal costs of the donating company, so we have 
used the marginal cost of our bulk supply import from Anglian Water because this water is our 
most expensive source that can be transferred readily in large volumes to most of our zones, 
either directly or by substitution.  We believe this is consistent with the approach taken in WRSE 
where up to 20% of zonal capacity is treated as variable. 

Our model is therefore free to choose the least-cost investment plan to satisfy the supply / 
demand deficits in our operating area, although it is not a “real world” least-cost plan as it does 
not account for the commercial arrangements for bulk transfers that would entitle the donor to a 
degree of profit, increasing the marginal cost to an “opportunity” cost. 

 

9.6.2.2 Scenario 0: fWRMP Base Case 

As explained in section 9.5, since April 2013 when the WRSE K13 model run was finalised and 
the submission of our draft WRMP, we have made refinements to both our supply side and 
demand forecast data, we have updated to some of our options data, and we have made 
improvements to the way that the model considers leakage options.  Notably our demand 
forecast is higher as a result of the latest Census data and so the solutions of our draft WRMP 
base case and our final WRMP base case are not comparable. 

We have implemented these changes for this ‘new’ base case run for our final Plan and all 
further scenarios have been based on this updated data set.  Our new base case attempts to 
replicate the principles of the WRSE modelling, as did our draft WRMP base case.  To do this 
we have modelled with 25-year planning and assessment periods as used in the WRSE 
modelling, and we have taken the same approach to modelling the marginal costs of bulk 
supplies as we did with our draft WRMP base case, explained in section 9.6.2.1. 

As with our draft WRMP base case our model is free to choose the least-cost investment plan to 
satisfy the supply / demand balance in our operating area, again recognising that it will not 
produce a “real world” least-cost solution. 

 

9.6.2.3 Scenario 1: Base Case + Longer Assessment Period 

The next step in iterating towards our Preferred Plan is to run the our new base case with a 
longer assessment period.  Running with a 50-year assessment period ensures that costs that 
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are incurred after the end of the planning period are accounted for in the investment 
programme.  Our EBSD model uses annuitised costs, which divide the total cost of a scheme by 
its asset life.  A typical option has a 60-year life span, therefore in the modelling the costs are 
divided by sixty, and one sixtieth is applied each year.  If a scheme is selected in 2039, only one 
sixtieth of the total costs will be applied.  By increasing the assessment period to 50 years, 26 
60ths will be incurred, which reduces the bias of the model selecting an expensive scheme 
towards the end of the planning period.  As a result of the longer assessment period, different 
options could be selected to derive the true least-cost investment plan. 

As with the original Base Case, our model is free to choose the least-cost investment plan, 
although it is not a “real world” solution. 

 

9.6.2.4 Scenario 2: Base Case + Longer Assessment Period + Opportunity Cost 

We are supportive of the principles of the WRSE approach to marginal cost of transfers.  The 
existing transfer arrangements we have in place with neighbouring water companies suggests 
that there is a degree of opportunity cost that the receiving company pays.  The commercial 
arrangements differ from transfer to transfer, with the commercial cost being set by the donor 
company.  Where we have existing commercial arrangements, we have assumed they will 
continue at the same charging rate.  Options that increase capacity of an existing transfer are 
assumed to cost the same per unit of water as the existing commercial arrangements.  For new 
options, we have used the commercial rates offered by the donating company.  In the absence 
of any rates proposed by the donor, we have assumed an inclusive opportunity cost of 60% of 
the donating company’s Large User Tariff. 

Our model will optimise the least-cost investment plan in this sensitivity.  This is the true least-
cost plan, and we have used the outcomes of this scenario to populate WRP Table 3b. 

 

9.6.2.5 Scenario 3: Base Case + Longer Assessment Period + Opportunity Cost + SEA 

A number of our customers responded to our draft WRMP 
consultation expressing their wishes to see greater storage 
options (such as reservoirs) and other uses of water (such 
as desalination plants) in our Plan.  These options have 
significant environmental impacts and have been assessed 
as ‘high’ risk under our Strategic Environmental Assessment 
(details are provided in Technical Report 3.9: Environmental 
Report).  We wanted to understand the cost impact of 
preventing our model from selecting the options that had 
high levels of environmental risk. 

Some of the options classified as ‘medium’ or ‘low’ risk under the SEA were bulk transfers from 
other companies.  As we consider that the opportunity cost of bulk transfers is a more realistic 
outcome than an assumed marginal cost, we tested the sensitivity of the investment plan to this 
environmental bias by running our model with the ‘high’ SEA risk options excluded together with 
the opportunity cost approach as described in scenario 2. 

With the exception of the ‘high’ SEA risk options, the model was otherwise free to select the 
least-cost plan. 

How water is stored and 
collected from the 

environment will be critical 
over the next decades
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9.6.3 Description of the additional scenarios we have tested 

9.6.3.1 Introduction 

Scenario 3 represents the case on which we have tested other sensitivities.  We applied 
different factors affecting the supply / demand balance and the availability / timing of both 
supply and demand management options to determine the impact on the investment 
programme. 

 

9.6.3.2 Scenario S1: No Sustainability Reductions 

Whilst we have agreed the volume of sustainability changes (‘confirmed’ and ‘likely’) with the 
Environment Agency for inclusion in our WRMP, we wanted to share with our customers the 
effect of having no sustainability reductions.  The expected result is a much smaller investment 
programme, as we would not need to replace the agreed abstraction reductions in our Central 
region of 69.8Ml/d under average conditions (around 6% of our DO). 

 

9.6.3.3 Scenario S2: High Sustainability Reductions 

We have debated a higher level of sustainability reductions with the Environment Agency, which 
remain ‘unknown’; however, we could be notified of further sustainability changes.  In the 
absence of confirmation from the Agency about the specific details of the ‘unknown’ reductions, 
we assumed a 50Ml/d reduction in the Colne catchment in our WRZ2 to be delivered in AMP7 
(by 2025).  We also moved all ‘confirmed’ and ‘likely’ sustainability reductions such that they 
would all be delivered in AMP6 (by 2020).  We wanted to run our model to show the cost impact 
of this higher volume of reductions.  It was also important to exclude the ‘high’ environmental 
risk options, as we needed to exclude options where potential sustainability reductions would 
render the options invalid.  As demonstrated in the equivalent WRSE scenario, this is likely to 
significantly increase the investment required to manage the supply / demand deficit. 

 

9.6.3.4 Scenario S3: No demand management options 

The WRPG asks companies to identify which supply side options are avoided by the 
implementation of demand management measures30.  This scenario attempts to close the 
balance between supply and demand using only supply side measures, in order to identify 
which options are delayed or avoided when compared to scenario 3. 

 

9.6.3.5 Scenario S4: Third party options not available 

Many of our water trading options have been approved in principle as a result of our ongoing 
dialogue with potential donors.  However, some options have less certainty for trading.  We 
have used this scenario to test the impact on costs if we were only able to trade water with other 
water companies. 

                                                      
30

 WRPG, July 2013. Section 4.2.5.2, “The company must explain and highlight where supply-side resource options 
have been offset or avoided as a result of water efficiency measures.” 
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9.6.3.6 Scenario S5: DO reductions from metaldehyde 

The requirement to ensure metaldehyde (the active ingredient in standard slug pellets) exists 
only in low quantities in drinking water presents a challenge to many water companies, as there 
is no effective treatment to remove it.  Companies with metaldehyde issues can blend the water 
with other sources to dilute the concentration of the pesticide prior to putting it into supply.  
However, our shared resource with Anglian Water has high quantities of metaldehyde due to 
extensive use of the product by farmers in the catchment, and, unlike the River Thames, it is not 
transient and remains at high concentrations all year round.  We have used this scenario to test 
the impact on our WRMP should we be unable to fully utilise our entitlement to our shared 
resource as a result of such long-term pollution, pertinent as we have less water available for 
blending due to sustainability reductions.  We have assumed a nominal 25% reduction in 
volumes available at both average and peak from 2015. 

 

9.6.3.7 Scenario M1: Community Integrated AMR metering in WRZ1-6 by 2025 

Our Base Case scenarios can freely select between the 
available metering options.  Customers have also told us that 
they believe metering is the fairest way to charge for water, but 
they wish for it to be equitable so that all customers have a 
meter installed.  We believe that we will derive efficiency in a 
universal metering programme if we install meters on a street-
by-street basis.  We have therefore constrained our model by 
forcing it to select the community integrated automated meter 
reading (AMR) option in all of our Central WRZs by 2025.  It 
was free to choose when to start each WRZ, but must finish 
(i.e. the full benefit must be delivered) by 2025. 

 

9.6.3.8 Scenario D1: High demand 

Our baseline demand assumes plan-based population growth of 17%.  We have run this 
sensitivity to test the impact of trend-based population growth on the investment plan – this is 
population growth of 30%.  Due to this significant increase, we have also re-run our headroom 
model to derive a new lower target headroom for this sensitivity.  This is likely to increase the 
investment required, although there may be no impact on bills as there will be more people 
paying bills. 

 

9.6.3.9 Scenario L1: Greater volume of leakage in AMP6 

There is a level at which it costs more to manage leakage than it does to provide the equivalent 
volume of water through other means: this is called the sustainable economic level of leakage 
(SELL).  As we go beyond this SELL, we get closer to our ‘background level of leakage’ and the 
costs start to increase rapidly.  However, customers think we should do more to reduce 
leakage, so we have developed this sensitivity to show the impact of undertaking more leakage 
in AMP6. 
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I am already on a water meter 
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9.6.3.10 Scenario L2: Unconstrained leakage 

Expanding on the sensitivity described in Section 9.5.3.12, we wanted to offer the model a more 
flexible approach to leakage management.  All other model runs were set to prevent leakage 
from rising in any WRZ in accordance with DEFRA’s aspirations.  For this scenario, we removed 
this constraint to allow leakage to rise where it was most economic to do so, and allowed the 
model to freely choose as much leakage as it wanted in all years of the planning cycle, up to a 
maximum value equivalent to the background level of leakage in each WRZ.  This scenario 
demonstrates the capability of our modelling, in that it can derive the true ELL for our company. 

 

9.6.3.11 Scenario W1: Water Efficiency for Businesses 

DEFRA’s Guiding Principles ask water companies to consider implementing demand reduction 
measures where the costs may outweigh the benefits.  We wanted to share with our customers 
and stakeholders the impact of a programme that requires water efficiency schemes to be 
selected, specifically for our non-household customers. 

 

9.6.4 Results of Scenario Testing 

We have run the scenarios and sensitivities described in sections 9.6.2 and 9.6.3.  As described 
in section 9.3, our model seeks to derive the least-cost programme of options that will meet the 
supply / demand deficit within the given constraints. 

Our model also considers the cost of abstracting, treating and distributing water from our own 
sources and compares that with new options, as it may be cheaper to deliver an option than to 
supply water from an existing source.  Our water available for use (WAFU) is calculated from 
our baseline deployable output (DO), which includes bulk transfers from neighbouring 
companies, less the impacts of climate change, sustainability reductions and outage.  The costs 
over and above WAFU represent the investment programme of options that we need to resolve 
the deficit in the supply / demand balance. 

The total investment programme comprises three main components of cost of the options: 

 Capital expenditure, or Capex.  This generally relates to money spent to deliver a project, 
such as constructing a new pipeline, building a reservoir or installing meters, and includes 
the purchasing of all materials, goods and services. 

 Fixed Operational expenditure, Fixed Opex.  This is the fixed part of the cost of operating 
and maintaining the assets that are built or installed with Capex, such as local authority 
business rates.  It is a fixed amount of money each year. 

 Variable Operational expenditure, or Variable Opex.  These are costs that change 
dependent on usage, for example unit power costs to operate treatment works or charges to 
purchase water from a neighbouring water company to deliver to our customers.  Our model 
determines how much water to use from different sources or from bulk transfer imports to 
maintain least-cost and then calculates the Variable Opex.  The costs presented relate to 
the utilisation of each option. 

It should be noted that other costs must be taken into account over the planning period, and we 
have included them in our model: 
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 Capital maintenance costs: these are the costs that are incurred in order to maintain the 
assets installed with the initial capital expenditure.  One example is the replacement of 
meters, where the initial installation would be accounted for under capital expenditure, while 
the replacement at the end of their life (typically 15 years) would be classified as capital 
maintenance.  Other examples include the proactive maintenance of pumps and treatment 
plant. 

 Environmental, Social and Carbon costs: these costs are calculated for different types of 
options and account for the environmental and social impact of the option, together with the 
carbon costs.  An example is traffic disruption to local residents as a result of leakage 
repairs.  These costs can be negative (because they have a positive effects on the 
environment, i.e. reducing the total cost of the option) or positive (because they have a 
negative effect on the environment i.e. increasing the total cost). 

Figure 48 shows the total comparative cost of each of the scenarios, including the cost of 
abstracting, treating and distributing water from our existing sources and external transfers, 
presented in ascending order. 

 

Figure 48: Comparative Total Cost of Scenarios over the 25 year planning-period 
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Figure 48 shows the NPV costs for the 25-year planning period; note that all except scenarios -
1 and 0 are run with a 50-year assessment period, but, to be able to show comparative costs, 
we have only presented 25 years’ worth of costs. 

Three of the scenarios could not fully resolve the supply / demand balance: 

 S5: DO reductions from Metaldehyde; 

 S3: No demand management options; and 

 D1: High demand (increased population growth). 

The resulting deficits are presented as a nominal £1M per Ml/d, to show the volume of 
imbalance.  Note that the deficits would cost significantly more than £1M per Ml/d to resolve.  
The deficits presented are not NPV figures. 

Figure 49 shows the value of the investment programme, excluding existing supply and transfer 
costs.  The scenarios are presented in the same order as in Figure 48; generally, the 
investment cost increases with each scenario. 

 

Figure 49: Comparative Investment Cost of Scenarios 
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It is important to note that the cost of the investment should not be assessed separately from 
the cost of existing WAFU, as there will be some instances where it is cheaper to develop new 
schemes than use existing sources.  An example of this is bulk supplies from a neighbouring 
water company, where we pay a higher unit price for a given volume of water as well as the 
costs associated with moving that water to where it is needed. 

 

9.7 Analysis of Scenarios 

9.7.1 Compliance with the WRPG 

9.7.1.1 Scenarios with deficits 

Three of our scenarios result in deficits that cannot be solved with the available feasible options: 

 S3: No demand management options; 

 S5: DO reductions from Metaldehyde; and 

 D1: High demand (increased population growth). 

Presenting a solution in a WRMP that includes deficits is not compliant with the WRPG. 

As we are required to show which supply side schemes are delayed or offset by demand 
management measures, specifically water efficiency, we did not expect scenario S3 to solve 
without deficits.  This scenario used all available supply-side options before ‘selecting’ the deficit 
option. 

Whilst we will not consider them in the development of our Preferred Plan, scenarios S5 and D1 
do highlight areas of concern that warrant close monitoring over the planning period.  We will 
work with Anglian Water to control the pesticide concentrations at our shared resource and we 
will continue to plan for strategic resources to manage growth. 

 

9.7.1.2 Sustainability reductions 

Water companies must plan for ‘confirmed’ and ‘likely’ sustainability reductions, but are not 
permitted to plan for ‘unknown’ sustainability reductions. 

We felt it was important to show the cost impact to our customers of a scenario where no 
sustainability reductions were implemented at any point during the 25-year planning period.  
This is presented in scenario S1.  We understand the Agency also wishes to use the outcomes 
of this scenario in their cost benefit analysis of sustainability reductions. 

Equally, whilst we are not permitted to plan for a higher 
level of reductions, we remain concerned about the 
volumes indicated by the Agency in the Colne catchment 
and the significant cost impact this would have to our 
customers.  Scenario S2 highlights the costs required to 
maintain the balance between supply and demand with 
these higher reductions. 

I think that society as a whole 

has to take on more 

responsibility with 

environmental factors
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The cost benefit of these sustainability reductions must be concluded by the Agency prior to 
formal notification and our ability to plan for changes to our operations.  Therefore, scenarios S1 
and S2 are not viable considerations in the development of our Preferred Plan. 

 

9.7.2 Compliance with Government aspirations and other legislation 

9.7.2.1 Leakage 

Table 38 compares the yields and costs of the least-cost plan with the two leakage scenarios. 

 

Option Type Period 
Yield in least-cost 

plan (Ml/d) 
Yield in scenario 

L1 (Ml/d) 
Yield in scenario 

L2 (Ml/d) 

Leakage 

2015-20 16.86 20.00 28.12 

2020-25 29.36 29.68 45.86 

2025-30 30.95 32.80 45.86 

2030-35 31.60 45.16 47.66 

2035-40 32.12 46.34 48.90 

 Cost, £M NPV £457.45 £471.92 £452.07 

Table 38: Comparing the leakage reduction selected in our scenarios 

 

Water companies are asked not to let leakage rise in accordance with DEFRA’s aspirations. 

The leakage programme selected by our L2 scenario of unconstrained leakage is shown in 
Table 39, with the leakage changes per WRZ in each AMP of the planning period. 

 

WRZ 
Leakage reduction selected per AMP 

Total Leakage 
Reduction 

2015-20 2020-25 2025-30 2030-35 2035-40 

1 9.96 0 0 0 1.20 11.16 

2 17.73 0 0 0 0 17.73 

3 0 6.91 0 0 0 6.91 

4 0 6.65 0 0 0 6.65 

5 3.53 0 0 0 0 3.53 

6 -3.10 4.18 0 1.80 0 2.88 

7 0 0 0 0 0.04 0.04 

Total 28.12 17.74 0 1.80 1.25 48.90 

Table 39: Leakage selected per WRZ in each five-year period by the L2 unconstrained leakage 
scenario 
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Scenario L2 demonstrates the capability of our EBSD model in that it has allowed leakage to 
rise in WRZ6, whilst others reduce significantly and in some zones there is no leakage selected 
at all.  In WRZ7, there is no leakage selected until the last AMP, when the model chooses the 
option to reduce the size of district meter areas. 

Regardless of the fact that we would have concerns about the deliverability of such significant 
changes in leakage in some of our WRZ, allowing leakage to rise in others would not be in 
accordance with DEFRA’s aspirations. 

As a result, scenario L2 is not a viable consideration in the development of our Preferred Plan, 
but does identify the total level of leakage reduction at the end of the planning period that is 
considered most economic, where no other constraints are applied to the model. 

 

9.7.2.2 Reducing demand 

Water companies with an average household PCC of greater than 147l/h/d are directed to 
reduce consumption.  Scenarios M1 and W1 both reduce demand and have no deficits. 

 

9.7.3 Viable scenarios 

As our draft WRMP Base Case (scenario -1) was modelled with a different supply / demand 
balance, this scenario has been removed from the viable scenarios comparison.  We have also 
removed the updated Base Case (scenario 0) and the Base Case with the 50-year assessment 
period (scenario 1) as both assume unrealistic marginal costs for bulk transfers of water. 

Table 40 gives the cost components of the remaining viable scenarios. 

 

Scenario Description 
WAFU, 
£M NPV 

Investment, 
£M NPV 

Total, 
£M NPV 

2 
Base Case with 50-year assessment period 
and opportunity cost: least-cost 

329.58 127.88 457.45 

3 
Base Case with 50-year assessment period, 
opportunity cost and high risk SEA excluded 

331.28 135.07 466.35 

W1 
As scenario 3, with additional water efficiency 
for non-households 

330.92 135.91 466.83 

L1 
As scenario 3, with a higher volume of 
leakage reduction in AMP6 

332.27 139.65 471.92 

M1 
As scenario 3, with all Central WRZ metered 
by 2025 

324.54 149.28 473.82 

Table 40: Cost components of viable scenarios 
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The graph in Figure 50 shows the cost components of the remaining viable scenarios.  We have 
considered these in the development of our Preferred Plan, described in section 11. 

 

 

Figure 50: Comparative Total Investment Costs of Viable Scenarios 

 

Further analysis of the scenarios and the details of scheme selection can be found in the 
Technical Report 3.7: Economics of Balancing Supply and Demand Model Development, 
Commissioning & Use. 
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10 Customer Consultation & Willingness to Pay 

10.1 Introduction 

In the development of our draft WRMP, we carried out consultation on our strategic 
environmental assessment report and general water resources items that we used to shape our 
Plan for wider consultation. 

In following the statutory process for consultation on the WRMP, we recognise that respondents 
are self-selecting, such that those who are obliged or feel minded to respond are more likely to 
give us feedback than customers and stakeholders who have little reason to contact a water 
company.  As responses to consultation of any type tend to reflect the vested interests of the 
respondents, it is likely that the views expressed in the themes arising from our draft WRMP 
consultation are biased to their particular views and interests. 

Consequently, we felt it was important to gather feedback that was statistically representative 
of our customer base to compare with the consultees who responded to our draft WRMP 
consultation to better understand any bias or conflicts between the consultation required by the 
WRPG and other avenues of engagement. 

We carried out this additional engagement activity after the publication of our draft Plan in May 
2013, including further questionnaires to our online panel, environmental forums with local 
interest groups, deliberative forums with customers, as well as work to understand customer 
and stakeholder preferences for programmes of investment, their willingness to pay and bill 
level acceptability in addition to our Business Plan consultation. 

We have received over 12,000 individual pieces of feedback from customers as part of our 
Business Plan engagement activity, which includes our draft WRMP consultation. 

The type, quality and quantity of responses are important for us to consider in assessing all 
feedback.  We developed robust criteria to evaluate the feedback we received in order to 
understand how responses should influence, inform and provide insight to our Plan. 

In this section, we describe the consultation work that we have carried out and how the 
responses to our various avenues of consultation have informed and shaped our Preferred Plan 
for customers, communities and stakeholders. 

 

10.2 Our draft WRMP consultation 

10.2.1 Introduction 

We submitted our draft WRMP to DEFRA in March 2013.  On 30th April, we were directed to 
publish our Plan, which we did on 17th May 2013.  We closed the consultation period on 12th 
August 2013.  We invited consultees to share their views on our Preferred Plan and how well it 
balanced the challenges we face now and in the future. 

Our key consultation questions concerned leakage, sustainability reductions, water efficiency, 
metering, and drought resilience. 
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10.2.2 Leakage 

Our draft Plan proposed to spend more on repairing pipes than is cost effective for the volume 
of water saved.  We asked customers and stakeholders to consider two questions: 

 Do you agree with this approach? 

 Weather conditions can have a significant impact on the level of leakage, should our targets 
be altered to reflect this? 

 

10.2.3 Sustainability Reductions 

To enable local river environments to improve we propose replacing or reducing abstraction 
from those sources likely to be impacting on them.  Our initial analysis suggested this could 
increase customers’ water bills by around £10.  We asked customers: 

 Are you willing for bills to rise to enable this to be achieved? 

 

10.2.4 Water Efficiency and Metering 

We think metering is the fairest way to pay for water.  We also think we need to do more 
ourselves and to help everyone else in being more efficient in the use of water.  To do this, we 
proposed a universal metering programme in our draft WRMP.  The cheapest way to meter is 
achieved via street-by-street installation, fitting a meter to every property that does not currently 
have one, whilst promoting water efficiency.  We asked customers: 

 Do you agree? 

 

10.2.5 Drought resilience 

Our experience of the 2012 drought highlighted the need for us to invest around £15.5M to 
improve the security of water supplies in the case of future severe water shortage in South East 
of England.  We included this investment in our draft WRMP.  We asked customers: 

 Should this investment be made? 

 

10.3 Response to our draft WRMP consultation 

10.3.1 General 

DEFRA advised us of 81 responses to our consultation, six of which were received after it 
formally closed.  The responses were from a wide range of organisations, including the 
Environment Agency, Ofwat, Natural England, English Heritage, the Canal & River Trust and 
the Consumer Council for Water, as well as local interest groups and local councils.  
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The breakdown of responses by type is given in Table 41. 

 

Contact Type Count 

Borough Council 3 

Charity 1 

County Council 5 

District Council 3 

Local Interest Group 14 

National Group 3 

Non-government organisation 4 

Parish Council 6 

Regulator 3 

Resident 36 

Town Council 2 

Water Company 1 

TOTAL 81 

Table 41: Number of organisations responding to our draft WRMP consultation 

 

As we are required to show how we have changed our WRMP in response to the consultation, 
we have considered each comment in detail.  We have put all of the responses in a table 
together with a statement about what we have done to address each comment from our 
customers and stakeholders.  We have also identified where in our WRMP and / or supporting 
Technical Reports we have changed our plans as a result of careful consideration of this 
feedback.  The table of consultation responses is presented in Technical Report 3.8.5: Draft 
WRMP Consultee Response Log. 

The key themes arising from the consultation responses were: 

 Support for our plans to reduce leakage beyond the economic level together with a 
preference for a greater response to leakage management in times of water scarcity; 

 Support for our plans to reduce abstraction where environmental damage is occurring, and 
acceptance for the impact on bills; 

 Calls for commitments to fully assess the natural environment, built environment, heritage 
and archaeological aspects prior to the delivery of the projects in our Preferred Plan; 

 A desire to see Affinity take a greater role in championing the protection of rare chalk stream 
habitats across the South East of England; 

 Support for our plans to deliver a programme of universal metering, coupled with water 
efficiency awareness, to help customers reduce their consumption and save money, but 
seeking assurance that we have enough flexibility in our WRMP to accommodate variance 
in our forecast of 13.6% demand reduction; 
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 However, more information is needed to show that we will be able to support vulnerable 
customers via transitional arrangements and social tariffs and for the logic underpinning the 
order of implementation by WRZ; 

 Support for drought resilience proposals, although a number of consultees asked us to 
explain why we had not included reservoirs, desalination and grey water use in the options 
in our Preferred Plan; 

 Requests from third parties for additional clarity about how we had considered options from 
outside our operating area to manage the supply / demand balance; 

 Further explanation about the water use and future needs of non-domestic customers, 
including the percentage that are metered and consideration for agricultural requirements; 

 The need to agree and align bulk transfers between donor and recipient companies. 

These themes were verified by a third party consultant, OPM. 

 

10.3.2 Consultee comments 

We also analysed the comments from our consultees to determine which topics were most often 
mentioned. 

Figure 51 is a ‘word cloud’ of topics commented on, where the size of the text is representative 
of the number of times key words or phrases linked to a given topic is mentioned; the more 
frequent the topic, the larger the size of text. 

 

Figure 51: Word cloud of key topics identified by customers in our consultation 
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We note that environmental themes continue to be raised by both customers and stakeholders, 
including the need to reduce leakage, promote sustainable abstraction, and ensure that 
vulnerable customers are supported in the delivery of our universal metering programme. 

A number of consultees asked us why our plans did not include new reservoirs and, for our 
Southeast region, desalination. 

Some consultees suggested water companies should be given a greater say in future growth 
proposals, as it was unsustainable to continue increasing the population in an area of water 
scarcity. 

There was strong support for encouraging water efficiency, with consultees proposing that we 
undertake more work to engage with and educate the next generation. 

Some consultees felt we should take a greater role in championing the habitats of globally rare 
chalk streams. 

 

10.3.3 Response to consultation questions 

Some of the responses we received did not make a specific reference to the consultation 
questions.  We analysed each of the responses we received and have assessed them as one of 
the following four categories: 

 Yes: supportive of the proposal 

 Part: some support for the proposal, but with comments 

 No: disagrees with the proposal 

 No response: no discernible response to the question 

The responses to our consultation questions are given in Table 42. 

 

 

Balance of 
draft 

WRMP 

Leakage 
below ELL 

Leakage 
target linked 
to weather 

Sustainability 
Reductions 

Metering & 
Water 

Efficiency 

Drought 
Resilience 

  
% response % response % response % response % response % response 

Yes 45.7% 42.0% 16.0% 50.6% 58.0% 38.3% 

Part 14.8% 14.8% 0.0% 17.3% 7.4% 12.3% 

No 0.0% 2.5% 8.6% 2.5% 0.0% 2.5% 

no response 39.5% 40.7% 75.3% 29.6% 34.6% 46.9% 

Table 42: draft WRMP consultation responses to key questions 
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Table 43 shows the response to our consultation questions with the ’no response’ category 
excluded. 

 

 

Balance of 
draft 

WRMP 

Leakage 
below ELL 

Leakage 
target linked 
to weather 

Sustainability 
Reductions 

Metering & 
Water 

Efficiency 

Drought 
Resilience 

  
% response % response % response % response % response % response 

Yes 75.5% 70.8% 65.0% 71.9% 88.7% 72.1% 

Part 24.5% 25.0% 0.0% 24.6% 11.3% 23.3% 

No 0.0% 4.2% 35.0% 3.5% 0.0% 4.7% 

no response 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 

Table 43: draft WRMP consultation responses to key questions – no responses excluded 

 

Generally, there was support for all of our proposals.  However, there are also a number of very 
insightful and useful suggestions and queries from our consultees.  We explain how our revised 
Plan has been influenced by our consultees in section 11.2. 

 

10.4 Complimentary structured consultation 

10.4.1 Summary of themes arising from other consultation 

Our draft WRMP was circulated to statutory consultees as well as other persons and 
organisations with a stated interest in our plans.  In addition, it was published on our website 
and made publicly available to any person wishing to review it. 

Respondents to the consultation document responses are self-selecting, i.e. those who are 
obliged to respond or feel minded to respond.  As responses to consultation of any type tend to 
reflect the vested interests of respondents, it is possible that the views expressed in the themes 
set out for our draft WRMP in section 10.3.1 are biased to their particular views and interests.  
To assess this, we also conducted complimentary stakeholder consultation using a range of 
structured and representative samples. 

The majority of views from the draft WRMP consultee responses were largely supported by the 
outcomes of the other engagement activities, many of which utilised a controlled sample to 
ensure our customer population was properly reflected. 

This section describes the results of the additional engagement we have undertaken during the 
period of consultation on our draft WRMP.  The key themes overall are presented in Table 44. 
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Expectation Key themes 

Making sure our 
customers have 
enough water, 
whilst leaving 

more water in the 
environment 

 Customers tend to take water for granted and rarely think about what is 
involved in the delivery of water services. 

 While most customers support metering, some are reluctant to have one 
installed. 

 Customers want to see Affinity Water do more to reduce leakage and 
ensure water is not wasted. 

 Most customers perceive they are water efficient and would like to know 
how their consumption compared to others and how they can save water. 

 Customers support proposals to leave more water in the environment and 
make water resources more resilience but are reluctant to pay for improved 
environmental protection. 

Supplying high 
quality water you 

can trust 

 Customers are concerned about the hardness of their water, but are 
unwilling to pay more to reduce hardness. 

 Customers see the provision of high quality water as a core duty for Affinity 
Water and want investment maintained to protect and maintain high quality 
water to their taps. 

Minimising 
disruption to you 

and your 
community 

 Customers want to see the standards of service maintained, and are willing 
to pay slightly more to see this happen. 

 Only a small proportion of customers experience disruptions, however, 
those that do are very concerned when prolonged disruptions occur. 

Providing a value 
for money service 

 Customers are content with the bills they currently pay for Affinity Waters’ 
service, although they are concerned about any significant rise in their bills. 

 Many customers are concerned that some people struggle to pay their bills 
and want them helped; however, their views on social tariffs are mixed. 

 Customers support investment in assets to maintain the levels of service 
they want. 

Communication 

 Customers want more information about the challenges faced, and the 
actions and expenditure undertaken.  This should be multi-channel and 
personalised to meet customer needs and preferences. 

 Customers are generally positive about Affinity Water staff and rarely have 
cause for concern about customer service. 

Table 44: Key themes of customer priorities across all consultation channels 

 

10.4.2 Neighbouring water companies 

Following the publication of our draft WRMP, we have continued to hold discussions with 
neighbouring companies to ensure that the bulk supply options remained feasible, were 
consistent between our respective plans and to establish outline agreements and prices.  The 
Agency identified this as a potential weakness in both the donor and recipient companies’ Plans 
and asked that we ensure our revised Plans matched. 

We explain the development of water trading options in section 8.2.2 of our revised WRMP, and 
set out which options we have agreed to proceed with in section 11.4 of our revised WRMP. 
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As part of the consultation process, we have engaged in particular with Thames Water, Anglian 
Water, South East Water and Southern Water. 

 We have concluded our discussions with Thames Water about our bulk transfer volumes, 
which were previously not included in Thames Water’s draft WRMP. 

 We have accounted for the uncertainty in the available deployable output at Grafham Water, 
a resource we share with Anglian Water in our headroom assessment. 

 We have an agreement in place between ourselves and South East Water regarding a bulk 
import of water for our Southeast region. 

 We have also exchanged heads of terms for a small bulk import from Southern Water that is 
capable of delivering larger volumes for a short period in the event of planned outage. 

 

10.5 Additional questionnaires to our online panel 

10.5.1 Introduction 

We described our online panel in section 3.5.1.9. 

The questionnaires we asked prior to the publication of our draft WRMP helped inform our high 
level strategy, such as whether metering should be universal and whether leakage continues to 
be a priority for customers. 

We were keen to explore aspects of our proposals in more 
detail during the consultation period.  We felt that customers’ 
views about our management of leakage and our ability to 
maintain a resilient supply would help us ensure that our 
Preferred Plan met the requirements of customers, 
stakeholders and the environment.  We improved the style of 
questionnaire by setting out a statement before asking 
related questions.  

As with the first questionnaires, we asked our CCG to review the questions to ensure we were 
asking the right questions for customers without being leading in the way we worded them. 

Further details about the responses are given in Technical Report 3.8: Engaging Customers in 
Future Planning. 

 

10.5.2 Leakage 

We are aware that managing leakage remains a priority for 
our customers.  Previous surveys have established that 
customers want us to reduce leakage beyond the economic 
level. 

As leakage can be a complex subject, we structured the 
questionnaire with introductory statements that needed to be 
read before our online panel respondents were presented 
with questions related to each statement.  We saw this as an 

I think its important to use less 

water and this survey has 

made me understand Affinity 

Water a little better

Leakage information is not at 

the forefront of information 

produced for customers and 

this survey was enlightening
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opportunity to help some of our customers understand more about the way our business 
operates, potentially as a pilot for future awareness campaigns.  

We wanted to know more about our customers’ preferences for the way we went about 
delivering this enhanced programme of leakage reduction. 

We asked customers: 

 Do you think we manage leakage appropriately?  78% said yes. 

 Should we try explain leakage and its importance to our operations better than we currently 
do to customers?  73% said yes. 

 What concerns you most about leakage?  (Multiple options could be selected) 82% don’t like 
seeing water wasted, 82% are concerned about the cost of controlling leakage, whilst  68% 
worry about the effect on their bill. 

 Typically we repair leaks within five days. Is a five day repair rate right?  45% said yes, it’s 
about right whilst 50% said no, we should do it faster. 

 Should we spend more money to reduce leakage beyond ELL?  41% said yes, 32% said no 
whilst 27% didn’t know. 

 Is the rate at which we repair leaks more important during droughts?  76% said yes, we 
should respond faster in a drought. 

 Should we do more to reduce pressure as method of leakage management?  68% said yes, 
but without affecting appliances and/or at low demand times. 

 Should we continue to offer free repair of customer supply pipes when we find them 
leaking?  60% said yes to a free repair or subsidised replacement regardless of the size of 
leak, with the cost spread across all customers. 

 Do you believe metering will encourage householders to take responsibility for own leakage 
if they know how much is being wasted and at what cost?  76% said yes. 

We added a question at the end of the questionnaire to gauge comprehension of the complex 
issues being presented to understand the extent to which customers felt enabled to respond 
meaningfully and to assess the effect this had on customer support of our plans.  The example 
for our leakage survey is set out below: 

 

Question 16 (a): 

‘We wanted to explain more about leakage and help our customers understand the 

challenges we face to strike the right balance between finding and fixing leaks and 

spending money wisely.  Now you have finished the questionnaire, we would like to 

know if your view of our leakage management strategy has changed.  Which of 

these statements is closest to how you feel now?’ 

 

The response to this question is presented in Figure 52. 
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Figure 52: Response to final question of our leakage online panel, July 2013 

 

As shown in Figure 52, 75% of respondents confirmed that it 
had either improved their understanding (42%) or changed 
what they thought about leakage (33%) and in all of those 
cases, agreed with our approach. 

We are satisfied that the quality of our dialogue with 
customers is moving in the right direction.  However, as we 
continue with our engagement plans in the future, our 
intention is to focus greater attention on simplifying the 
complex issues to enable customers  to make meaningful 
contributions to our future planning.  

 

10.5.3 Levels of Service, Sustainability Reductions & Drought 
Resilience 

As the delivery of planned sustainability reductions would have an impact on the security of 
supply to our customers, we proposed to replace that lost resilience with additional investment.  
It was important to gain responses from a statistically representative sample of our customer 
base, rather than the self-selecting group that responded to our draft WRMP consultation.  It 
was also important to establish if customers felt abstraction should resume in certain situations, 
or whether unsustainable abstractions should cease at all costs. 

We also wanted to test the acceptability of restrictions, particularly the application of temporary 
use bans (TUBs), and whether additional investment should be made to protect customers 
against severe drought, such as the third successive dry winter that the South East of England 
suffered in 2011/12 that led many companies to apply TUBs.  
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As with the leakage questionnaire, we asked customers to 
read brief statements before answering related questions. 

The outcomes of this online panel included: 

 72% agree to reducing abstraction to save drying rivers; 

 72% say a 1 in 10 year hosepipe ban (TUBs) is 
agreeable; 

 78% would pay an average extra £5.50 over 5 years to help adapt to sustainability 
reductions (refer to section 10.9); 

 69% agree with our demand management strategy to help deliver sustainability reductions 
(programme of leakage reduction, water efficiency and metering); 

 55% support the £15m investment to improve drought resilience. 

 68% support for resuming abstraction of sources subject to sustainability reductions under 
certain circumstances/conditions. 

And when asked what they thought about our survey: 

 67% believed our survey was understandable and agreed with our approach. 

 

10.6 Willingness to Pay 

We appointed specialist consultants to carry out both willingness to pay and bill acceptability 
studies.  The studies aimed to deliver results that would support both our WRMP and the 
Business Plan. 

During October, our consultants reported on the outcomes of this study to estimate customer 
preferences for different service improvements. 

The pilot survey tested the study framework with 100 household customers using an online 
survey. 

The main survey took place between July 2013 and August 2013 and targeted 700 household 
customers via an online survey (350) and computer-aided personal interview (350), a technique 
in which the interview took place in the respondent’s home and was conducted by an 
interviewer using a computer programmed with the survey. 

The target survey group was recruited as a representative household sample from within our 
supply area.  Business customers (508) were recruited by telephone and completed an online 
survey.  

Participants were asked to complete tasks that highlighted their preferences for different 
attributes relating to water resources.  The experiment involved presenting participants with 
trade-off choices between attributes and asking them to choose their most and least preferred 
options. 

The work resulted in a set of customer preference weights that demonstrate the relative 
preference for different options and programmes of investment.  The weights relative to a base 
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case of maintaining service at the current level and those in addition to a base case are 
presented in Table 45. 

 

 
Computer-aided personal 

interview (CAPI) 
Online survey 

Water resource option Weights 
Weights in addition 

to base case 
Weights 

Weights in addition 
to base case 

Base case: maintaining service 1.00 0.00 1.00 0.00 

Take more from rivers 1.00 0.00 0.97 -0.03 

Take more from the sea 3.08 2.08 2.63 1.63 

Take more water from 
underground 

2.69 1.69 1.96 0.96 

Fix more leaks 2.55 1.55 6.23 5.23 

Transfer more water 2.73 1.73 2.14 1.14 

More water meters 1.82 0.82 3.21 2.21 

More water efficiency 3.38 2.38 4.33 3.33 

Table 45: Customer weightings for water resource options 

 

Interpreted in terms of water resources options, the data highlighted the customer priorities 
given in Table 46. 

 

Option 
Online order of 

preference 
CAPI order of 

preference 
Combined order of 

preference 

Fix more leaks 1 5 1 

More water efficiency 2 1 2 

Take more from the 
sea 

4 2 3 

More water meters 3 6 4 

Transfer more water 5 3 5 

Take more water from 
underground 

6 4 6 

Take more from rivers 7 7 7 

Table 46: Customer priorities for water resource options 



Final Water Resources Management Plan for 2015-40 

 June 2014   Page 202 of 310 

In the case of water restrictions, the data highlighted respondents’ views on the perceived 
impact of a three-month ban on a household’s day-to-day use, presented in Table 47. 

 

Table 47: Perceived impact of a water ban lasting three months 

 

A full report on the water resources willingness to pay study and how it will be utilised is 
available in Technical Report 3.8.7: Willingness to Pay Study. 

 

10.7 Bill Acceptability 

We directly engaged with our customers during the bill acceptability element of our willingness 
to pay study to identify the most acceptable set of choices: their view of the best combination of 
service and bill level.  We used the survey to determine the strength of feeling on attitudes to 
risk, the pace of changes to service level, the profile of bill increases and specific investment 
options. 

The draft survey was tested in cognitive interviews with household and business customers 
during June 2013 to gauge comprehension of the survey framework.  This progressed to a pilot 
study with 139 households, conducted online.  The results of the pilot study indicated a 
reasonable match between proposed investments and customers’ priorities so the main 
acceptability survey was able to proceed largely unchanged. 

During the main phase of work, 900 households (made up of 500 computer-aided personal 
interviews and 400 online respondents) along with 300 business customers were engaged in 
the study.  This was split 400 per investment plan reviewed (300 domestic and 100 business), 
covering three plans in total. 

The results from the study enabled us to establish customer 
preferences expressed as relative weights.  These can be 
utilised as part of the willingness to pay study as estimates 
for water resource planning options over and above any 
environmental and social costs that are assessed separately 
in the WRMP.  They also allow us to estimate customer 
relative values for different water use restrictions including 
hosepipe bans, non-essential use bans, frequency and 
duration.  

 A full report on the bill acceptability study is available in Technical Report 3.8.8: Bill 
Acceptability Study. 

 
No impact 
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impact 
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impact 
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impact 

Very large 
impact 

Hosepipe ban chance 39 34 19 6 1 

Non Essential Use Ban chance 50 27 18 4 1 
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10.8 Environmental Forum 

During July 2013, we ran two further forums in Hatfield, Hertfordshire (14 participants) and 
Hythe, Kent (11 participants).  The events took place as a half-day workshop.  Participants were 
sent a copy of the draft WRMP in advance of the day in preparation for discussion. 

Delegates were invited to represent local interests within our three regions.  Those accepting 
the invitation to attend included representations from  town, district, county and borough 
councils, environmental groups, local common interest societies, wildlife trusts, housing 
associations; the Consumer Council for Water and members of our Customer Challenge Group.  

We delivered presentations providing an introduction to the 
draft WRMP and our proposals to balance supply and 
demand, including detail of sustainability reductions and our 
approach to the consultation process.  We also presented 
on our catchment management programme.  Questions and 
answers followed the presentations and were largely 
focused on household metering and managing demand, the 
regulatory process, the reliability of sources, strategic 
direction from government and the relationship between 
pollution events and water quality standards in relation to 
catchment management. 

The second half of the workshops consisted of a group facilitated discussion on how to balance 
both social and environmental needs in terms of supply and demand.  Participants were asked 
to map the social impacts of restricted use against a scale of sustainability reductions in 
abstraction levels. Results were similar in both sessions: 

 Participants generally shifted social impacts towards the beginning of the scale indicating 
that restrictions should come in earlier in their view  to protect the environment.  

 It was agreed  that some activities should never be banned.  

 We should raise awareness of drought as early as possible 

 Advice on reducing domestic usage should happen under normal circumstances 

 Businesses should be informed in advance about how and when different restrictions could 
impact them so that they are better prepared should these restrictions come into place. 

 Use of grey water or non-potable water should be considered to enable some activities to 
continue after mains use has been restricted. 

Reports on all our environmental forums are available in Technical Report 3.8.3: Environmental 
Forum Reports. 

 

10.9 PR14 Business Plan consultation 

In July 2013, we published our Business Plan consultation. 

We asked customers to review our proposals for achieving four outcomes: 

Affinity Water has both an ethical 

and legal duty to the community 

to manage environmental impact 

responsibly
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 Making sure our customers have enough water, whilst leaving more water in the 
environment; 

 Supplying high quality water you can trust; 

 Minimising disruption to you and your community; 

 Providing a value for money service. 

We presented three different options for customers to consider, each with a different bill impact 
over the five-year period from 2015 to 2020.  The three options identified the changes in service 
and to the bill against the average water-only annual bill of £165.  The options offered were: 

 Our Slower Plan, reducing customers’ bills by £2.50; 

 Our Proposed Plan, adding £3.70 to customers’ bills; and 

 Our Faster Plan, adding £13.70 to customer’s bills. 

Our water resources management proposals 
fall largely into the outcome ‘making sure you 
have enough water, whilst leaving more water 
in the environment’.  The Proposed Plan 
identified in the Business Plan consultation 
document reflects the sustainability reductions 
in accordance with our draft WRMP, whilst the 
Slower Plan delays their delivery and the 
Faster Plan delivers more sooner.  The 
Slower Plan reduces customers’ bills as we 
do not have as large a deficit between supply 
and demand, whilst the Faster Plan increases 
bills as the deficit is much larger than that in 
the Proposed Plan. 

In addition, Ofwat requires us to consider the measures of success for our Business Plan, 
together with proposals for incentives and penalties linked to our performance.  We determined 
that, for ‘making sure you have enough water’, our measures of success would be to reduce 
leakage, help customers use less water and to reduce the amount of water we abstract in order 
to meet supply, leaving more water in the environment. 

During the summer of 2013, specialist consultancy Office for Public Management facilitated four 
deliberative forums for us that took place across our regions in Clacton, Harrow, Folkestone and 
Bishops Stortford.  The purpose of these events was to gain insight about the range and 
diversity of customers’ views and in particular on the subject of acceptance for the draft 
Business Plan. 

We wanted to understand whether they felt we proposed the right balance between the service 
they receive and the bill they pay.  We asked customers their views on our proposed measures 
of success and whether these adequately enable them to judge our performance.  We also 
tested the style, content and language of our Business Plan consultation document. 

A total of 200 customers attended the deliberative forums.  Engagement was qualitative via 
discussions in small groups at tables.  Some of the key messages captured on the day were: 

 Customers hold mainly positive views about us, but they know very little about us. 
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 The more they learn, they more they feel they are receiving value for money. 

 We compare favourably to other utility companies in other industries. 

 Water meters are a good way of changing behaviour and improving water efficiency. 

 Some issues of concern to delegates included water meters leading to higher bills for some 
vulnerable groups, water pressure, hardness, appearance and taste.  In addition, some 
concern over our ownership. 

 For most, the proposed rate of investment and increase to bills is acceptable. 

 Most agree with the proposed measures and in the case of disruptions, would like to see the 
disruption time of 12 hours decreased. 

 Customers would like us to make it easier for them to contact us by providing more contact 
channels. 

 Our Business Plan document was considered accessible and easy to understand, though a 
shorter summary might be an attractive option. 

 

10.10 Let’s Talk Water 

10.10.1 Introduction 

Throughout the summer of 2013, we ran our ‘Let’s 
Talk Water’ campaign.  We developed a series of 
questions with discrete answers (yes or no, or a 
number between 1 and 10) to help us understand 
customer views on a wide range of aspects of 
their water service.  Some of the questions 
related to water resources planning, and we felt it 
was important to highlight those in our WRMP.  
The full report is appended to Technical Report 
3.8: Engaging Customers in Future Planning. 

We received over 3,600 responses from customers across our operating area: 

 84% were from customers in our Central region; 

 9% were from customers in our East region; 

 6% were from our Southeast region; 

 Whilst 1% did not tell us which region they lived in. 

Survey respondents also advised us whether they had a meter and age grouping, allowing us to 
cross-cut the responses to check for trends in these sub-groups of customers. 

Customers were also invited to leave comments on completion of the survey. 

It is worth noting that the response to Let’s Talk Water was entirely self-selecting, and that it is 
not necessarily statistically representative of the demographics in our regions.  As such, the 
response to Let’s Talk Water provides insight to our customers’ preferences, but is less 
representative than other avenues of engagement that will influence our WRMP, such as the 
questionnaires put to our online panel. 



Final Water Resources Management Plan for 2015-40 

 June 2014   Page 206 of 310 

 

10.10.1.1 Leakage 

We asked customers: should we continue to search for and fix all leaks – both visible and 
hidden – even if it costs more than the value of water that is lost? 

A large proportion of survey respondents, 78%, would like us to find and repair leaks even if it is 
more expensive than other ways to supply water.  This correlates well with our other 
consultation feedback, with a majority supporting leakage reduction beyond the economic level. 

The results are shown in Figure 53. 

 

Figure 53: Let’s Talk Water: should we fix leaks beyond the economic level? 

 

10.10.1.2 Water efficiency 

We asked customers: how important is it to you to use water carefully? 

Survey respondents were asked to select a number between 0 and 10, where 0 indicates “don’t 
really care” and 10 indicates “very important”. 

The response to this question is given in Figure 54, and shows that a significant majority think 
that it is important to use water carefully. 
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Figure 54: Let’s Talk Water: how important is it to use water carefully? 

 

10.10.1.3 Metering 

We asked customers: do you think that a water meter is the fairest way to charge for supplying 
water? 

The results are show in Figure 55. 

79% of customers agreed that water meters are the fairest way to charge for water.  This 
correlates well with the responses we received when asking the same question from other 
avenues of engagement, such as our online panel. 

Further analysis of the responses identified that customers who already had a meter believed 
water meters were the fairest way to pay for water (93%) compared to unmeasured customers 
(60%). 
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Figure 55: Let’s Talk Water: is metering the fairest way to pay? 

 

10.10.1.4 Sustainability & Abstraction 

We asked customers: what priority should we place on reducing the amount of water we take 
from underground sources to leave more water for rivers? 

Survey respondents were asked to select a number between 0 and 10, where 0 indicates “don’t 
really care” and 10 indicates “very important”. 

The results are shown in Figure 56. 

Whilst a large proportion believes reducing our groundwater abstraction to improve river flows is 
important, there are also a significant number of respondents who do not have a strong opinion. 

It is also interesting to note that 9% of respondents do not care whether more water is left for 
rivers. 
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Figure 56: Let’s Talk Water: what priority to place on reducing groundwater abstraction to leave 
more water for rivers? 

 

10.11 Assurance 

To ensure that we had correctly interpreted the responses to our draft WRMP consultation and 
the other avenues of engagement, we commissioned independent studies to review our 
analysis and identify the key themes that we needed to address in our Statement of Response. 

The details of the third party assurance and analysis are given in the appendices to Technical 
Report 3.8: Engaging Customers in Future Planning. 
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11 Our Preferred Plan for Customers & Communities 

11.1 Introduction 

As we set out in Section 1, our objectives in the development of our water resources strategy 
were: 

 To meet the water supply needs of our customers over the next 25 years; 

 To ensure that our water abstractions are sustainable and do not damage the environment; 

 To reduce leakage from underground water pipes where the savings justify the expenditure; 

 To extend customer water metering, where economic, in the interests of fair charging and 
demand management; 

 To promote water efficiency as an aid to reducing demand; 

 To take account of potential future uncertainties including climate change and higher 
environmental standards; 

 To work closely with other water companies in our region to share water resources. 

To meet our WRMP objectives, we have shown that we have: 

 Consulted with customers and stakeholders to ensure that our plan takes account of their 
views; 

 Engaged with water industry regulators and statutory consultees. 

We have changed our WRMP in response to the consultation as detailed below and this has 
altered the scope, scale and timing of investments, however our overall strategy of leakage 
reduction and, in our Central region, universal metering coupled with enhanced water efficiency 
activities, making best use of existing resources and bulk imports remains consistent with our 
draft WRMP. 

 

11.2 How we have changed our WRMP in response to the 
consultation 

We have made the following amendments to our final WRMP as a result of the representations 
we received from consultees responding to our draft WRMP consultation. 

 We have carried out a substantial amount of customer and stakeholder consultation 
using a variety of methods to establish support for the proposals in our draft WRMP.  
Generally, our plans were supported.  A number of consultees asked for our abstractions to 
be reduced further, even when not cost beneficial.  We have agreed with the Agency where 
sustainability reductions are to be undertaken where they are found to be cost beneficial and 
our WRMP remains compliant with the latest information from the Agency (NEP3, August 
2013).  In our Business Plan, investment was included under our National Environment 
Programme to implement the confirmed sustainability reductions and continue the 
investigation of the impact of our abstractions on the environment. 
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 We have also carried out willingness to pay and bill acceptability studies.  Customers 
have demonstrated clear preferences for demand management measures (leakage and 
water efficiency) over increasing abstraction from rivers.  Customers that we have engaged 
with as part of our wider consultation share generally the same views as the consultees 
responding to our draft WRMP consultation. 

 We have slowed our universal metering programme, in response to the Consumer 
Council for Water’s comments, so that metering will be delivered approximately equally over 
two AMPs.  We have been developing our communications campaign, taking account of 
reports such as the Consumer Council for Water’s report The Customer Impact of Universal 
Metering Programmes (May 2013). 

 We have continued to work on our delivery programme for household metering and 
water efficiency as well as the introduction of social tariffs and the transition plan to support 
our customers, as requested by the Consumer Council for Water.  We have considered the 
impact of transitional arrangements on achieving demand savings and to compensate for 
this, we have enhanced our communications and water efficiency provisions.  In this way, 
we have managed the risk such that it does change the options in our Preferred Plan. 

 We have improved our water efficiency programme to include more educational 
awareness and expand the future role of our Education Centre team in Bushey, as many of 
our customers would like to see us working more with local schools to educate the next 
generation.  We have been able to do this without increasing costs by changing the balance 
of components of our overall water efficiency programme; this does not have an effect on 
the options chosen in our Plan. 

 We have thoroughly reviewed our levels of service analysis, in response to comments 
from both the Agency and Ofwat, and provided further evidence in support of our 
assessment.  This does not have an impact on the options selected in our Preferred Plan.  
We will update our Drought Management Plan in 2014 with these changes. 

 We plan to introduce a delay to the implementation of temporary use restrictions for 
economically vulnerable non-household customers, such that they receive a slightly 
higher level of service. 

 We will explain that emergency drought orders for additional abstraction where it 
harms the environment would be at no greater frequency than 1 in 118 years. 

 We will clarify that we consider emergency drought orders for the use of standpipes 
are unacceptable and we are not planning for their use in anything other than civil 
emergency conditions. 

 We have undertaken additional detailed analysis as to how we can continue to supply 
customers after the implementation of sustainability reductions, without affecting their 
levels of service.  There is an additional cost associated with this work that we highlighted in 
our draft Plan.  We have concluded our investigations and are able to explain where we 
need to make changes to our infrastructure to preserve resilience and the quality of water 
supplied to our customers for the sustainability reductions to be delivered in AMP6.  We 
have defined all individual project investments to implement what we need to do and how 
much it will cost, and are pleased to inform our customers that this will cost less than we 
identified in our draft WRMP.  Any infrastructure changes that arise from notification of 
sustainability reductions under the next round of River Basin Management Plans will be 
considered at the same time as our AMP7 considerations. 

 We have taken account of the latest Census data (2011) in our revised demand forecast.  
As population is projected to grow at a faster rate than we expected in our draft WRMP, and 
that our base population was greater than we had planned for in our draft WRMP, we have 
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had to introduce new options to meet the deficits, particularly towards the end of the 
planning period. 

 We have reviewed our headroom assessment for our baseline demand forecast to ensure 
we had fully considered all of the uncertainties around our supply / demand balance.  We 
have responded to feedback on our Plan from Anglian Water and allowed for uncertainties 
in our supply from our shared resource, Grafham Water.  Details of this change are included 
in our final WRMP. 

 We have accounted for the impacts of climate change on our options in our modelling, 
as requested by the Agency.  This affects a small number of groundwater schemes, and 
results in these options being less cost-beneficial later in the planning period and so less 
likely to be selected. 

 We have concluded our negotiations with regard to bulk transfers of water from our 
neighbouring water companies and other third party suppliers so that our respective 
Plans are consistent with WRSE, as requested by the Agency, Ofwat and the Consumer 
Council for Water.  We show our proposed utilisation of the agreed bulk transfers in section 
11.7 of our final WRMP.  We also provided further clarifications on our bulk transfers with 
Thames Water as requested by DEFRA in March 2014, and have updated our final WRMP 
accordingly.  We have continued to participate in the concluding phase of work of the WRSE 
project and are pleased with the alignment between our proposals and the outcomes of the 
WRSE modelling. 

 We have removed a third party licence groundwater option from our feasible options 
list in response to the Agency’s concerns that there was no existing licence at this location.  
This option was selected in our draft WRMP but is no longer available for our final WRMP. 

 We have run additional scenarios to address customers’ views, for example offering 
reservoirs and desalination options taking account of their significant impact on the 
environment.  We have also run scenarios where all options that have been classified as 
high and medium risk with respect to the environment are not available, to show the impact 
on costs. 

 We have reflected the uncertainty of our Preferred Plan in our headroom assessment, 
as required by the Agency, and discussed its impact on our WRMP.  Some consultees were 
concerned we had insufficient headroom and that we were overly reliant on our proposed 
universal metering programme and bulk transfers from other water companies, who may be 
unable to meet our needs if they are experiencing a drought.  We have also considered 
contingency options that we may need to develop should our Preferred Plan fail to deliver 
the benefits projected. 

 We have continued to assess the environmental impact of our options as part of our 
SEA, as requested by the Agency and Natural England.  Our assessment is that the options 
in the first ten years of our Preferred Plan will not cause deterioration in ecological status in 
accordance with the Water Framework Directive and that the options in the remainder of the 
planning period are very unlikely to cause deterioration.  We will continue to review our 
future projects as part of our annual review of our WRMP, and will investigate potential 
deterioration effects as necessary so that we are able to draw firm conclusions to ensure no 
deterioration through adoption of alternative solutions well before any option is included in 
subsequent WRMPs.  This approach does not affect the selection of options in our 
modelling. 

 We will develop a non-technical summary document to accompany our WRMP, as 
suggested by the Consumer Council for Water, to aid customer and stakeholder 
understanding.  We will follow the style of our Business Plan consultation document, which 
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was generally well received.  We will publish our non-technical summary together with our 
final WRMP. 

 We have made minor amendments to our final WRMP as directed by DEFRA in their 
letter of 14th May 2014 granting approval to publish our WRMP, updated to incorporate the 
additional information we supplied in March 2014 in support of our Statement of Response.  
The additional clarifications were: 

 That we had satisfied Natural England’s concerns about some of the options in our 
Preferred Plan, and that our Environmental Report and Habitats Regulations 
Assessment had been updated accordingly. 

 That we remain committed to delivering the sustainability reductions set out in our 
WRMP, despite the challenges we could face during the construction and operation of 
the new High Speed 2 rail link that is expected to run through our Central region. 

 That we had agreement of the transfer volumes between ourselves and Thames Water, 
and that our respective WRMPs aligned. 

 

11.3 Preferred Plan Summary 

11.3.1 Overview 

As we have a supply / demand deficit in five of our eight zones at the beginning of the planning 
period and in seven zones by 2040, we have revised our Preferred Plan as a result of our 
consultation to account for customer and stakeholder views and in light of the refinement of data 
and improvements to our modelling.  Our East region, WRZ8, remains in surplus throughout 
the planning period and no water resources investment is required. 

We are pleased to note that customers generally support our proposals.  The situation in 
our Southeast region, WRZ7, has also improved since the publication of our draft WRMP.  
Sustainability reductions in the Little Stour are not now required and therefore water resources 
investment to 2020 is significantly lower and the only scheme required is flow augmentation on 
the Little Stour.  This investment is included in our Business Plan. 

As such, the strategy of our draft WRMP with its focus on demand management, leakage 
reduction and sharing water across the South East of England remains valid for our revised 
WRMP.  We have made a number of refinements to our proposals to account for the feedback 
we received during the consultation period. 

Our Preferred Plan provides for sustainable development of resources, minimal impact on the 
environment and best value to customers.  We believe our Preferred Plan represents good 
value for money and equity for customers as we work together with our communities to 
ensure there is enough water for our customers and the environment, now and in the future. 

In the immediate five years, from 2015 to 2020, our Preferred Plan derives: 

 A saving of 20Ml/d in distribution leakage through a number of methods; 

 Over 29Ml/d from universal metering by AMR in four of our six water resource zones in the 
Central region (with the remaining two WRZ delivered in the following five-year period).  This 
includes 7Ml/d from the repair of leaking customer supply pipes, and around 4Ml/d from the 
distribution of water efficient devices and in-home water efficiency audits; 
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 Approximately 2Ml/d from water efficiency, targeted at our non-domestic customers to help 
them identify ways to use less water in the operation of their businesses; 

 An extra 2Ml/d from our existing licences, by increasing the amount we abstract without 
causing damage to the environment.  These options also give us an extra 11Ml/d during 
peak conditions; 

 That we buy 17Ml/d of water from our neighbouring water companies as a bulk transfer of 
water to make sure we have enough capacity to meet the needs of our customers. 

We have reviewed our options in light of the requirements set out by the Water Framework 
Directive and the need to prevent deterioration in ecological status arising from our proposals.  
We discuss our approach in section 11.8. 

Our WRMP includes a small provision for investigative works on options scheduled for delivery 
beyond AMP7 so that we may continue our assessment, and, should the risk of causing 
deterioration be high, consider alternative options.  We will continue to review our future 
projects as part of our annual review of our WRMP, and will investigate potential 
deterioration effects as necessary so that we are able to draw firm conclusions to ensure no 
deterioration through adoption of alternative solutions well before any option is included in 
subsequent WRMPs. 

We have also balanced the challenge of implementing the sustainability reductions 
described in section 4.4.1 with the need to maintain a resilient network and security of supply to 
our customers.  Whist our Preferred Plan ensures that there is enough water for everyone in all 
of our WRZ, at a more granular level of detail we need to invest to remove constraints in our 
network.  We describe our work to assess the investment required in section 11.9. 

We recognise the importance of flexibility and resilience in preparing our Plan and in 
addressing the significant challenges and uncertainties we face.  We included a change 
protocol in our Business Plan to be able to react flexibly to requirements that are made outside 
of the price review process, but following discussions with Ofwat removed this at our risk.  We 
summarise how our revised WRMP provides for this flexibility in section 11.10. 

We have considered the sensitivity of our proposals to a number of factors and have chosen a 
Preferred Plan that is a balance of demand management and supply side measures, and 
therefore risk.  As our Plan includes an ambitious but achievable demand management 
programme, we have further supply-side options available in reserve should the preferred 
strategy options fail to deliver their designed benefits.  Section 11.12 discusses the uncertainty 
of our Preferred Plan and our contingency options. 

The modelling constraints we applied beyond the least-cost plan to determine our Preferred 
Plan were: 

 The exclusion of high environmental risk options. 

 Additional leakage, beyond the economic level. 

 The selection of water efficiency for our non-household customers in all of our WRZ. 

 Universal metering in our Central region, such that all six WRZ were selected by 2025 to 
achieve 90% meter penetration of our household customers, although at a slower rate than 
we proposed in our draft WRMP. 

We describe the development of our Preferred Plan options in Figure 57, by highlighting the 
scenarios that we have used to build our Preferred Plan. 



Final Water Resources Management Plan for 2015-40 

 June 2014   Page 215 of 310 

 

 

Figure 57: Scenario map with Preferred Plan components highlighted 

 

11.3.2 The cost of our Preferred Plan 

Table 26 shows the breakdown of total cost by component, including both the investment 
programme and all existing source supply costs, which also includes existing bulk supplies from 
neighbouring companies.  The costs are shown in the five-year period in which they are 
incurred, and are presented in 2011/12 prices.  The costs shown include capital investment, 
operational expenditure, capital maintenance, and environmental, social and carbon costs. 
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Total Expenditure, £ millions 

AMP6 AMP7 AMP8 AMP9 AMP10 TOTAL 

2015-
20 

2020-
25 

2025-
30 

2030-
35 

2035-
40 

2015-40 

Leakage 19.08 14.71 18.22 31.85 44.01 127.87 

Metering 57.85 51.29 3.76 35.21 31.23 179.34 

Water efficiency 3.16 2.20 0.28 1.07 2.57 9.28 

Demand Management schemes 80.09 68.20 22.26 68.13 77.81 316.49 

Supply (ground & surface water) 5.26 1.96 0.71 5.52 26.90 40.35 

Bulk transfers 0.59 0.60 0.45 2.10 2.90 6.64 

Network improvements 0.00 6.73 5.97 2.18 7.67 22.55 

Supply side schemes 5.85 9.29 7.13 9.80 37.47 85.45 

Total per AMP for Supply and Demand 85.94 77.49 29.39 77.93 115.28 401.94 

WFD no deterioration investigative works 0.25 0.25 0.25 0.25 0.25 1.25 

Delivery of Sustainability Reductions * 10.54 0.00 0.00 0.00 0.00 10.54 

TOTAL 96.73 77.74 29.64 78.18 115.53 413.73 

Table 48: Summary of Preferred Plan costs 

* See section 11.9.  Expenditure to mitigate sustainability reductions beyond AMP7 has not been determined. 

 

Our plan is not least cost as we think it is important we have a range of measures to balance 
the risk in delivery and benefit.  We consider the provision of flexibility and resilience to maintain 
security of supplies to customers is of paramount importance. 

Overall, we believe the additional social, environmental and economic benefits offered by our 
Preferred Plan offers best value to customers, stakeholders and the environment. 

We describe customer and stakeholder support for our Preferred Plan in section 11.5. 

 

11.4 Comparing our Preferred Plan and the least-cost plan 

11.4.1 Introduction 

Our Preferred Plan builds on the Base Case scenario, considers a longer assessment period 
(and therefore can determine options with lower whole-life costs), accounts for the opportunity 
cost of bulk transfers of water,  and the conclusions and preferences from customer research 
and the results of our SEA. 

In this section, we compare our Preferred Plan with our least-cost plan to explain the decisions 
we have made.  Our least-cost plan, scenario 2 from Figure 57, is described in section 9.6.2.4. 
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11.4.2 Cost comparison 

11.4.2.1 Summary 

Table 49 compares the costs of our Preferred Plan and least-cost plan for the five-year period of 
2015-2020 (AMP6) and the total cost for the planning period (2015-40).  The costs are 
presented in 2011/12 prices and include capital investment, operational expenditure, capital 
maintenance, and environmental, social and carbon costs. 

 

Total Expenditure, £ millions 
Capital Investment, Fixed & Variable 
Operational Expenditure, Capital Maintenance 
and Environmental, Social and Carbon costs 

Preferred Plan Least-cost plan 

AMP6 
(undiscounted) 

Total 
2015-40 
(NPV) 

AMP6 
(undiscounted) 

Total 
2015-40 
(NPV) 

Leakage 19.08 60.24 15.52 43.68 

Metering 57.85 81.22 44.6 54.25 

Water efficiency 3.16 5.17 0.00 3.32 

Demand Management schemes 80.09 146.63 60.12 101.25 

Supply (ground water) 5.26 6.08 6.54 5.91 

Supply (surface water) 0.00 0.00 0.00 10.45 

Bulk transfers 0.59 2.19 0.70 3.36 

Network improvements 0.00 9.76 4.88 14.03 

Supply side schemes 5.85 18.03 12.13 33.76 

Total per AMP for Supply and Demand 85.94 164.66 72.25 135.01 

Table 49: Comparing the costs of our revised WRMP Preferred Plan with the least-cost plan 

 

We have excluded the WFD ‘no deterioration’ works and the delivery of sustainability reductions 
from the cost comparison as they would be the same for both our Preferred Plan and the least-
cost plan. 

The difference in costs between the two plans is driven by the specific options selected and the 
timing of their delivery to solve the supply / demand balance. 

Both of the plans have the same ‘maximum’ leakage reduction constraint per AMP (as identified 
in Table 37) but the Preferred Plan has additional requirements, specifically relating to metering 
and water efficiency. 

The least-cost plan is able to select options that have, as a result of our strategic environmental 
assessment, been classified as having a high environmental risk, such that it can select 
cheaper options that are not available to our Preferred Plan where we have excluded the high 
environmental risk options in accordance with the outcome of our SEA consultation and 
Environmental Report for this revised Plan. 

Further detail is provided in the next sections. 
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11.4.2.2 Leakage 

Our Preferred Plan includes a larger leakage reduction programme than our least-cost plan.  As 
explained in section 9.5.2, the cost to detect and repair leaks increases with proximity to the 
background level of leakage, i.e. the cost per mega litre of leakage reduction is not linear. 

Not only does our Preferred Plan identify a larger leakage reduction in AMP6, the total leakage 
reduction over the planning period is also much greater.  The volume of leakage in our 
Preferred Plan is close to the volume of leakage selected by our unconstrained leakage 
scenario L2, described in section 9.7.2.1. 

 

Option Type Period 
DYCP yield in Preferred 

Plan (Ml/d) 
DYCP yield in least-cost 

plan (Ml/d) 

Leakage 
(all options) 

2015-20 20.00 16.86 

2020-25 24.75 29.36 

2025-30 29.50 30.95 

2030-35 37.50 31.60 

2035-40 49.27 32.12 

Table 50: Comparison of cumulative yield developed by leakage options in each quinquennium 

 

The least-cost plan does not select leakage reduction by ALC beyond AMP8, and selects no 
leakage reduction at any point in the planning period in our Southeast region. 

The difference in scope and scale of our leakage reduction programmes for our revised WRMP 
Preferred Plan and last-cost plan are presented in Table 51 and Table 52 respectively. 

 

WRZ 
Leakage reduction selected by our Preferred Plan 

Total Leakage 
Reduction 

2015-20 2020-25 2025-30 2030-35 2035-40 

1 4.00 3.00 0.00 3.00 0.00 10.00 

2 5.50 0.00 4.50 0.00 4.12 14.12 

3 3.50 0.00 0.00 2.40 2.01 7.91 

4 3.50 0.00 0.00 2.40 0.00 5.90 

5 2.00 1.50 0.00 0.00 0.00 3.50 

6 1.50 0.00 0.00 0.00 0.73 2.23 

7 * 0.00 0.25 0.25 0.00 0.00 0.50 

Total 20.00 4.75 4.75 7.80 6.86 44.16 

Table 51: Leakage reduction by ALC selected per WRZ in each AMP by our Preferred Plan 

* We have forced 0.25Ml/d into AMP6 and AMP7 for WRZ7 in our Preferred Plan, which otherwise would not 
select any leakage by ALC for our Southeast region. 
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WRZ 
Leakage reduction selected by the least-cost plan 

Total Leakage 
Reduction 

2015-20 2020-25 2025-30 2030-35 2035-40 

1 3.48 3.50 0.00 0.00 0.00 6.98 

2 5.50 4.50 0.00 0.00 0.00 10.00 

3 2.47 3.00 0.00 0.00 0.00 5.47 

4 3.50 0.00 0.00 0.00 0.00 3.50 

5 1.91 1.50 0.00 0.00 0.00 3.41 

6 0.00 0.00 1.28 0.00 0.00 1.28 

7 0.00 0.00 0.00 0.00 0.00 0.00 

Total 16.86 12.50 1.28 0.00 0.00 30.64 

Table 52: Leakage reduction by ALC selected per WRZ in each AMP by the least-cost plan 

 

As explained in section 8.4.2.4, there are a number of different leakage reduction options 
available to us.  Whilst ALC options provide the greatest volume, other options are selected in 
both our Preferred Plan and the least-cost plan.  Our Preferred Plan selects more of these types 
of options in total.  See Table 53. 

 

Option Type Period 
DYCP yield in Preferred 

Plan (Ml/d) 
DYCP yield in least-cost 

plan (Ml/d) 

Leakage 
(excluding ALC) 

2015-20 0.00 0.00 

2020-25 0.00 0.00 

2025-30 0.00 0.32 

2030-35 0.20 0.97 

2035-40 5.11 1.49 

Table 53: Comparison of cumulative yield developed by non-ALC leakage options in each 
quinquennium 

 

11.4.2.3 Metering 

The metering options selected by both the Preferred Plan and the least-cost plan in all WRZ is 
the community integrated demand management scheme, with water efficiency and customer 
supply pipe leakage repairs, using AMR technology.  As described in section 8.4.3, AMR is a 
more cost-beneficial option than change of hands or optant metering only programmes. 

Metering is selected in all of our Central region WRZs in our revised WRMP least cost plan, but 
delivery is in two parts with WRZ1, 4, and 5 delivered in AMP6 with the other WRZ selected to 
be delivered at the end of the planning period from 2034, a gap of nearly 15 years.  We felt that 
this approach with customers would be inequitable and lead to higher costs as a result of 
unacceptability of individual installation, so we propose that we universally meter all WRZ by 
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2025 in our revised WRMP Preferred Plan.  Table 54 illustrates the metering delivery 
programmes in our revised WRMPs, comparing the least-cost plan with our Preferred Plan. 

 

WRZ 
Delivery year in 
revised WRMP 
Preferred Plan 

Delivery year in 
revised WRMP 
least-cost plan 

1 2017 2015 

2 2019 2036 

3 2018 2034 

4 2022 2018 

5 2015 2020 

6 2024 2038 

Table 54: Timing of universal metering in our Central region, comparing draft and revised 

 

The yield derived by universal metering is the same at DYAA and DYCP.  Table 55 compares 
the yield developed by the metering programmes of our Preferred Plan and the least-cost plan. 

 

Option Type Period 
DYCP yield in Preferred 

Plan (Ml/d) 
DYCP yield in least-cost 

plan (Ml/d) 

Metering 

2015-20 29.24 24.51 

2020-25 55.12 28.05 

2025-30 49.92 * 24.88 * 

2030-35 48.75 36.14 

2035-40 48.75 52.52 

Table 55: Comparison of cumulative yield developed by metering in each quinquennium 

* The water efficiency component of the metering option decays over time, generally between 5 and 10 years. 

 

11.4.2.4 Water efficiency 

Water efficiency options develop the same yield at DYAA and DYCP.  The least-cost plan does 
not select any water efficiency options until 2029.  As a result, there is very little decay on the 
yield associated with the water efficiency options, giving the impression that more water 
efficiency has been selected.  See Table 56.  In fact, the exact same options are selected, but 
they are spread over the planning period in our Preferred Plan.  In response to stakeholder 
feedback, we have included the delivery of commercial water efficiency options for each WRZ in 
our Preferred Plan, such that they are delivered in the same five-year period as the universal 
metering option in that zone (for our Central region), and in AMP7 for our Southeast region 
(when there is a deficit in the supply / demand balance). 
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Option Type Period 
DYCP yield in Preferred 

Plan (Ml/d) 
DYCP yield in least-cost 

plan (Ml/d) 

Water efficiency 

2015-20 1.87 0.00 

2020-25 2.52 0.00 

2025-30 1.23 * 0.03 

2030-35 1.43 2.65 

2035-40 3.24 6.90 

Table 56: Comparison of cumulative yield developed by water efficiency in each quinquennium 

* Water efficiency yield decays over time, generally between 5 and 10 years. 

 

11.4.2.5 Supply: groundwater 

Until 2035, our Preferred Plan selects smaller yields at both DYAA and DYCP than the least-
cost plan.  In AMP10, from 2035, our Preferred Plan solves the supply / demand balance by 
selecting a number of groundwater schemes that collectively provide 11.65Ml/d.  We resolve the 
supply / demand balance in our Southeast region without using any groundwater options.  The 
least-cost plan is able to select options that have been classified as presenting a high 
environmental risk, some of which have a large yield and seemingly low costs (see section 
11.4.2.6).  This means that the least-cost plan is less reliant on groundwater sources in the last 
five years of the planning period.  See Table 57. 

 

Option Type Period 
DYAA yield in 
Preferred Plan 

(Ml/d) 

DYCP yield in 
Preferred Plan 

(Ml/d) 

DYAA yield in 
least-cost 
plan (Ml/d) 

DYCP yield in 
least-cost 
plan (Ml/d) 

Supply 
(Groundwater) 

2015-20 1.97 10.92 1.97 10.92 

2020-25 2.08 11.33 2.22 13.47 

2025-30 2.38 11.92 2.71 13.90 

2030-35 2.38 11.85 2.71 13.83 

2035-40 9.78 23.50 3.02 14.42 

Table 57: Comparison of cumulative yield developed by supply schemes in each quinquennium 

 

11.4.2.6 Supply: surface water (reservoirs) 

The option included in the least-cost plan utilises an existing reservoir owned by the Canal & 
River Trust that supports the canal network, and provides 14.5Ml/d at average and 18.85Ml/d at 
peak (ID 832).  The reservoir is also designated as a Site of Specific Scientific Interest (SSSI) 
and a Local Nature Reserve, and is used for flood mitigation.  This option was identified by our 
SEA to present a high risk to the environment due to the work involved to develop the reservoir 
for our use, the need to install further water treatment, and the high pumping costs to lift water 
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from the River Brent to the Grand Union Canal in order for the water to be carried to our 
treatment works. 

Our Preferred Plan does not include building any new reservoir options as they were excluded 
through the screening process used in preparation of our Strategic Environmental Assessment.  
Details are provided in Technical Report 3.8: Environmental Report and its appendices. 

 

Option Type Period 
DYCP yield in Preferred 

Plan (Ml/d) 
DYCP yield in least-cost 

plan (Ml/d) 

Reservoirs 

2015-20 0.00 0.00 

2020-25 0.00 0.00 

2025-30 0.00 0.00 

2030-35 0.00 18.85 

2035-40 0.00 18.85 

Table 58: Comparison of cumulative yield developed by reservoirs in each quinquennium 

 

However, it should be noted that we do promote an option to return our own currently non-
operational storage reservoir to service (see section 11.4.2.8), which we release by installing 
new pipework and treatment (ID 622).  This option was not excluded by our SEA as the 
reservoir already exists and is near to our treatment works.  It is classified as a ‘network 
improvement option’.  However, the site is a local nature reserve so we will be working with 
local environmental groups to protect any habitats in conjunction with the recommissioning 
process. 

 

11.4.2.7 Bulk transfers 

Both our Preferred Plan and the least-cost plan select the same transfers during the planning 
period, but the least-cost plan selects some options earlier as shown in Table 59.  This results 
in increased bulk transfer costs for the least-cost plan. 

 

Option Type Period 
DYCP yield in Preferred 

Plan (Ml/d) 
DYCP yield in least-cost 

plan (Ml/d) 

Bulk transfers 

2015-20 17.00 17.00 

2020-25 19.00 19.00 

2025-30 18.80 ** 18.80 ** 

2030-35 18.80 19.80 

2035-40 22.50 22.50 

Table 59: Comparison of cumulative yield developed by bulk transfers in each quinquennium 

** At South East Water’s request, the yield associated with their bulk supply to our WRZ7 reduces from 2Ml/d 
to 1.8Ml/d. 
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11.4.2.8 Network improvements 

The network improvement options selected in both our Preferred Plan and the least-cost plan 
are the same; however, the costs are less in our Preferred Plan as the options are implemented 
later in the planning period.  See Table 60. 

 

Option Type Period 
DYCP yield in Preferred 

Plan (Ml/d) 
DYCP yield in least-cost 

plan (Ml/d) 

Network 
improvements 

2015-20 0.00 0.00 

2020-25 0.00 28.00 

2025-30 29.32 31.32 

2030-35 31.32 31.32 

2035-40 32.72 32.72 

Table 60: Comparison of cumulative yield developed by network constraints in each 
quinquennium 

 

11.4.3 Balancing supply and demand 

Our revised WRMP Preferred Plan and least least-cost plan both fully resolve the supply / 
demand balance with a range of option types.  We believe our Preferred Plan is a better 
balance for our customers, stakeholders and the environment than our least-cost plan. 

The graphs presented in Table 61 are at company level and relate to the balancing of supply 
and demand.  Points of note include: 

 Our Preferred Plan includes a larger programme of leakage reduction than our least-cost 
plan. 

 Our Preferred Plan reduces demand more swiftly than our least-cost plan due to the smooth 
delivery of our universal metering programme in our Central region.  The least-cost plan 
delivers metering in two distinct periods, with three WRZ in AMP6 and the remaining WRZ 
from 2034. 

 The least-cost plan does not select any water efficiency options in the first ten years of the 
planning period. 

 Our Preferred Plan generates fewer supply schemes than our least-cost plan, as we have 
promoted more demand management schemes.  As a result, our Preferred Plan has a 
smaller impact on the environment. 

 Demand is lower at the end of the planning period in our Preferred Plan. 
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Aspect Preferred Plan Least-cost plan Comments 

Supply / 
demand 
balance: 
reduction 

in 
demand 
(DYCP) * 

  

Greater reduction in 
demand in 
Preferred Plan, 
particularly in early 
years; fewer supply 
options needed.  
Demand is lower at 
the end of the 
planning period. 

Range of 
options 

(DYCP) * 

  

More groundwater 
(supply) options 
selected to balance 
demand in least-
cost plan.  Metering 
not required in all 
WRZ.  Less 
leakage. 

Table 61: Comparing our Preferred Plan with the least-cost plan 

* Note that the graphs presented show the available capacity of the options, not the utilisation 
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11.4.4 Risk assessment 

In order to ensure that our Preferred Plan met the objectives of the WRMP, we included a risk 
assessment process to evaluate the scenarios.  The risk factor categories are shown in Table 
62 along with the maximum score available in each category (the higher the score, the higher 
the risks associated with that scenario). 

 

Risk Factor Description of Risk 
Risk Factor 
Maximum 

Score 

Reduces PCC 
Does the option mix encourage a reduction in PCC to meet 
Government objectives?  Failure to reduce PCC may result in a 
challenge to our plan from regulators and Government. 

25 

Range of 
Options 

Is the set of options a balanced mix? Where a given solution is too 
dependent on particular options or option types, e.g. large 
proportion of groundwater and no metering, there is over-exposure 
to risk in delivering the benefits and limited flexibility. 

25 

Drought 
Resilience 

All schemes offered to the model should operate during normal 
Levels of Service operations, but do schemes provide any 
additional resilience during a drought, and therefore benefits in 
addition to meeting supply / demand deficits? 

25 

Delivery 
Is the scheme difficult to promote making delivery uncertain? 
Examples include accuracy of cost, environmental concerns, 
planning requirements or dependency on third parties. 

25 

Table 62: Risk factors, description and maximum score 

 

We used a simple 5 x 5 matrix of severity and likelihood to rank the overall risk of our Preferred 
Plan and the least-cost plan.  We compare in Table 63 the risk review of our Preferred Plan and 
the least-cost plan, which shows that our Preferred Plan presents less risk. 

 

Risk Factor 
Preferred Plan Least-cost plan 

Severity Likelihood Risk Score Severity Likelihood Risk Score 

Reduces PCC 1 2 2 2 3 6 

Balanced Mix 1 1 1 1 1 1 

Drought Resilience 2 3 6 2 3 6 

Delivery 2 3 6 4 5 20 

   15   33 

Table 63: Risk Score for our Preferred Plan and the least-cost plan 
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11.5 Consultee support for our Preferred Plan 

11.5.1 Introduction 

We have carefully considered the requirements we have applied to determine our Preferred 
Plan to ensure we offer the most cost beneficial option that meets the needs of our customers, 
stakeholders and the environment whilst achieving the objectives of our WRMP.  The key 
decisions were influenced by the responses to our consultation and the additional engagement 
activities we carried out during the summer of 2013. 

 

11.5.2 Support for the level of sustainability reductions 

We recognise that confirmed sustainability reductions will be mandated either through our 
regulator’s notification or under the Water Framework Directive as an output from River Basin 
Management Plans.  We felt that it could be helpful for consultees to share their views on 
sustainability reductions included in our WRMP to inform of the next round of River Basin 
Management Plans, which are due to be published by the end of 2015. 

A number of consultees were supportive of the level of sustainability reductions presented in our 
draft WRMP.  We asked customers in our draft WRMP consultation if they would be willing for 
bills to rise to protect local river environments; a bill rise of around £10 was suggested.  Over 
71% of respondents to this question agreed that they are willing for bills to rise to enable the 
proposed sustainability reductions to be achieved. 

One of the key themes arising from our draft WRMP consultation was ‘support for our plans to 
reduce abstraction where environmental damage is occurring, and acceptance for the impact on 
bills’.  The results of our engagement programme are given in section 10.  Table 64 identifies 
the specific evidence for customer support of our sustainability reductions from our online 
panels and Let’s Talk Water campaign. 

 

Evidence Source 

What priority should we place on reducing the amount of water we take 
from underground sources to leave more water for rivers? Let’s Talk Water – p12, fig 

2.14 and fig 3.15 p32 
(Technical Report 3.8.6) 

59% gave a stronger than neutral response – self-selecting audience 

56% gave stronger than neutral response – panel 

Is the local environment important to you e.g. strong flowing rivers and 
streams and good/diverse populations of wildlife? Panel 2 draft WRMP – p33 

(Technical Report 3.8.2) 
87% yes 

Should we carry out more evaluations at our water sources in order to 
understand the impact that taking water from them has on the local 
environment? 

Panel 2 draft WRMP – p34 
(Technical Report 3.8.2) 

75% yes 

Would you be prepared to see an increase in your water bill to avoid harm 
to the environment?  The increase would be used to carry out more work 
to help us evaluate the effect on the local environment of taking water 
from that source. 

Panel 2 draft WRMP – p38 
(Technical Report 3.8.2) 

59% yes 
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Evidence Source 

Would you be willing to reduce the amount of water you use to keep local 
streams and rivers flowing? Panel 2 draft WRMP – p38 

(Technical Report 3.8.2) 
65% yes 

Should we take less water from the environment in order to 
sustain/improve flows in streams and rivers? Panel 2 draft WRMP – p35 

(Technical Report 3.8.2) 49% yes 

37% don’t know 

Should we reduce abstraction where this increases the likelihood of rivers 
drying up? Panel 5 – resilience – p78 

(Technical Report 3.8.2) 
72% yes, the environment should be protected. 

Should we reduce abstraction and increase average bills? 

Panel 5 – resilience – p79 
(Technical Report 3.8.2) 

Of those responding, 87% said yes.  This was made up of 78% who 
would accept a bill rise of between £4.60 and £6.40 over 5 years with a 
further 9% valuing abstraction reduction at a level that they would accept a 
bill rise at whatever the cost. 

Table 64: Evidence base for customer support of our sustainability reductions 

 

Our online panels are statistically representative of our customer base and, together with the 
representations received in response to our draft WRMP consultation, demonstrate a high level 
of support for sustainability changes to reduce the impact of damaging abstractions on the 
environment. 

In their representation on our draft WRMP, Natural England shared their concern that they felt 
we were misleading our consultees in that customers will be given a choice about whether 
sustainability reductions will be implemented.  It was not our intention to cause confusion and 
many of our consultees supported our proposals, however, at this point in time we have agreed 
to implement these changes and in due course we expect to either receive notification of licence 
changes from the Environment Agency or the changes will become mandatory following 
consultation on the next River Basin Management Plans.  Further, if funding is approved by 
Ofwat under the next price review, we recognise that these sustainability changes will become a 
regulatory output from our plans. 

We will investigate the potential for further sustainability reductions from the ‘uncertain’ 
classification of sources.  We included provision in our Business Plan for a change protocol that 
would allow a mechanism to respond to further sustainability reductions that are currently 
classified as ‘uncertain’, should new obligations arise from the River Basin Management Plans 
that are due by the end of 2015.  However, in our discussions with Ofwat, we removed the 
change protocol, resulting in us accepting a greater level of risk should change occur.  This risk 
is not passed on to customers. 

 

11.5.3 Support for excluding the high environmental risk options 

Consultee responses from the Hertfordshire Geological Society and the Hertfordshire and 
Middlesex Wildlife Trust specifically stated their support for the exclusion of the high 
environmental risk options from our feasible options list. 
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Most of the consultee comments relating to our options concerned metering, leakage and water 
efficiency.  Whilst there were a small number of comments about reservoirs and desalination, 
they mainly concerned resilience to drought.  The frequency of comments raised by our 
consultees about option types, amongst other topics, is presented in the word cloud of Figure 
51. 

We excluded 16 schemes from our feasible options list on the grounds that they presented a 
high risk to the environment, for both our draft WRMP and revised WRMP.  Details of the 
screening assessment are included in our Technical Report 3.9: Environmental Report. 

The 16 excluded schemes included reservoirs, desalination plants and effluent reuse as well as 
a small number of groundwater and pipeline capacity options.  Conversely, customers have told 
us that they would like reservoirs and desalination included in our WRMP, which conflicts with 
our decision to exclude them under environmental risk grounds.  We have explained our 
reasons for the exclusion of reservoirs in section 11.5.9.2 and reuse schemes in section 
11.5.9.3. 

One of the key themes arising from our draft WRMP consultation in support of our proposal to 
exclude the high environmental risk options was ‘calls for commitments to fully assess the 
natural environment, built environment, heritage and archaeological aspects prior to the delivery 
of the projects in our Preferred Plan’.  Reservoirs, due to their footprint, have a high likelihood of 
impacting the natural environment, particularly during construction, although some issues can 
be mitigated during the feasibility phase.  Desalination and effluent reuse plants have the 
potential to impact on the natural environment during both construction and operation, due to 
the high energy costs of their operation. 

We looked to our willingness to pay study to identify further support for the exclusion of high 
environmental risk options.  Our willingness to pay consultants ran a focus group to develop the 
stated preference questionnaire (see Technical Report 3.8.7). 

Cost was a key factor for respondents when considering options for water resources.  While 
supply side options such as desalination and reservoirs have a relatively high preference when 
considered in isolation, the indicative results of the willingness to pay work lead us to conclude 
that, by adding bill impact, the overall order of preference for options can change and these 
more expensive resource options would not appear high on the options list for customers as a 
result. 

Figure 58 presents the approximate costs per mega litre of water developed by a particular type 
of option.  The costs shown are indicative and represent the average cost per Ml/d for each type 
of feasible option that is being considered.  Within each type of option, the cost of individual 
schemes can vary considerably.  Figure 58 shows that fixing leaks is cheaper option than 
desalination (taking more from the sea), and that generally options to reduce demand are less 
expensive than options to develop new water resources.  The costs presented here represent 
the approximate costs to build the new asset, and do not account for operational expenditure or 
environmental, social and carbon costs, which, for a desalination plant, are very high. 
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Figure 58: Approximate capital investment cost to build different option types per mega litre, 
excluding river abstractions 

 

11.5.4 Support for universal metering 

A universal metering programme was proposed in our draft WRMP and remains key to our 
water resources strategy for our revised WRMP. 

In our draft WRMP consultation, we asked consultees if they agreed with our view that metering 
is the fairest way to pay for water, and that we should do more to help our customers be more 
efficient in the use of water.  We proposed to achieve this by a street-by-street universal 
metering programme.  Over 88% of the consultees who responded to this question agreed with 
our proposal. 

One of the key themes arising from consultee responses was ‘support for our plans to deliver a 
programme of universal metering, coupled with water efficiency awareness, to help customers 
reduce their consumption and save money, but seeking assurance that we have enough 
flexibility in our WRMP to accommodate variance in our forecast of 13.6% demand reduction’.  
We have assessed a range of demand reductions and have provided flexibility in our revised 
WRMP through our headroom provision (D4 uncertainty).  For our Business Plan, we have also 
considered the cost effectiveness of retro-fitting existing metered households with automated 
meter reading (AMR) devices, at the same time as we fit meters in the same area as part of our 
universal metering programme.  We estimate this will provide an additional benefit of 
approximately 1Ml/d over AMP6, which we have not included in our modelling due to the degree 
of uncertainty, but providing flexibility to compensate for the risk of the assumed demand 
savings from our universal metering programme. 

In our draft WRMP, WRZ2 was the last to be selected for universal metering.  Markyate Parish 
Council responded to our consultation expressing concern that delaying metering in their parish 
(in WRZ2) would be “detrimental” to Markyate residents. 



Final Water Resources Management Plan for 2015-40 

 June 2014   Page 230 of 310 

Metering is selected in all of our Central region WRZs in our revised WRMP least cost plan, but 
delivery is in two parts with WRZ1, 4, and 5 delivered in AMP6 with the other WRZ selected to 
be delivered at the end of the planning period.  We felt that this approach with customers would 
be divisive and lead to higher costs as a result of unacceptability of individual installation, so we 
propose that we universally meter all WRZ by 2025 in our revised WRMP Preferred Plan. 

Table 65 illustrates the metering delivery programmes in our draft and revised WRMPs, 
comparing the least-cost plan with our Preferred Plan. 

 

WRZ 
Delivery year in draft 

WRMP least-cost 
Plan (scenario 2b) 

Delivery year in draft 
WRMP Preferred 

Plan 

Delivery year in 
revised WRMP least-
cost plan (scenario 2) 

Delivery year in 
revised WRMP 
Preferred Plan 

1 2015 (5 year delivery) 2015 (5-year delivery) 2015 2017 

2 2015 (5 year delivery) 2020 2036 2019 

3 2015 (5 year delivery) 2015 (5-year delivery) 2034 2018 

4 2015 (5 year delivery) 2015 (5-year delivery) 2018 2022 

5 Not selected 2015 (5-year delivery) 2020 2015 

6 Not selected 2015 (5-year delivery) 2038 2024 

Table 65: Timing of universal metering in our Central region, comparing draft and revised 

 

There was a high degree of support for our universal metering proposals from our draft WRMP 
consultees (as evidenced in Table 66), although the Consumer Council for Water expressed 
concern with the speed of our proposed delivery programme.  Consequently, we have slowed 
the delivery of the programme in our revised WRMP such that it will complete over ten years, 
approximately equally over two AMPs. 

We wrote to the Consumer Council for Water to explain the change we had made in response 
to their representation; a copy of our letter is given in Appendix D. 

 

Evidence Source 

Do you believe water meters are the fairest way for everyone to pay for 
the water they use? Panel 2 draft WRMP – p22 

(Technical Report 3.8.2) 
75% yes 

If we have to install meters on a compulsory basis, should everyone have 
one or should we only install in areas where water is in shorter supply? Panel 2 draft WRMP – p26 

(Technical Report 3.8.2) 
77% Everyone 

Table 66: Evidence base for customer support of our universal metering programme 
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11.5.5 Support for leakage reduction 

Leakage reduction throughout the planning period is a key component of our water resources 
strategy.  In our draft WRMP consultation, we asked if customers would support leakage 
reduction beyond the economic level.  Of those who responded, over 70% of consultees 
supported this approach.  One of the key themes arising from our draft WRMP consultation was 
‘support for our plans to reduce leakage beyond the economic level together with a preference 
for a greater response to leakage management in times of water scarcity’. 

We summarise the evidence from our online panels, bill acceptability study and Let’s Talk Water 
campaign together with the response to our draft WRMP consultation question in Table 67. 

 

Evidence Source 

Should we increase the rate at which we fix leaks on our network? Panel 2 draft WRMP – p31 
(Technical Report 3.8.2) 75% yes 

Should we continue to search for and fix all leaks (both visible and hidden) 
even if it costs more than the value of water that is lost? Let’s talk water – p7  fig 2.8  

and fig 3.9 p27 
(Technical Report 3.8.6) 

78% yes self-selecting audience 

88% yes panel 

From the statement you have just read, do you think we manage leakage 
appropriately? Panel 4 – leakage – p54 

(Technical Report 3.8.2) 
78% yes 

Do you think we should do more to reduce leakage further, beyond the 
economic level, if this would mean delaying or avoiding a hosepipe ban? 

Panel 4 – leakage – p61 
(Technical Report 3.8.2) 

62% agreed we should spend more though views on the approach 
differed.  Some considered we should manage the balance of the work 
during these times to avoid a bill increase.  Others considered we should 
do more, even if it costs more. 

Does the speed at which we repair leaks become more important to you 
when water is more scarce such as during times od drought? Panel 4 – leakage – p60 

(Technical Report 3.8.2) 
76% yes 

Do you think these targets strike the right balance of metering and 
leakage? Panel 4 – leakage – p63 

(Technical Report 3.8.2) 54% yes 

18% don’t know 

Meeting our leakage targets – How should we use targets? 
Panel 4 – leakage – p68 
(Technical Report 3.8.2) 55% - Set a target that is achieved for most of the time and is the 

most economical. 

Bill acceptability – 82% support changes presented in the plan.  Of this, 
50% agree with the change and its impact on bills is acceptable.  32% 
agree with it but impact on bills not acceptable. 

P25 – views on resource 
management – bill 
acceptability phase 1 main 
study report 
(Technical Report 3.8.8 (i)) 

Our customers have told us that they agree with our approach on 
spending more on repairing pipes than is cost effective for the volume of 
water saved.  Of those who responded to this question, over 75% said 
yes. 

P6 – draft WRMP response 
log 
(Technical Report 3.8.5) 

Table 67: Evidence base for customer support of our leakage reduction programme 
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We have also looked to our willingness to pay study to further evidence support for a 
progressive leakage reduction programme.  Section 5.1 of our willingness to pay study (see 
Technical Report 3.8.7) considers the importance of making a balanced investment programme. 

The order shown in Table 68 indicates customer preferences for different options if all other 
factors, such as cost and environmental impacts, remain equal. 

 

Option Type 
Online order of 

preference 

Computer-aided 
personal 

interview (CAPI) 
order of 

preference 

Combined order of 
preference 

Leakage 1 5 1 

Water efficiency 2 1 2 

Desalination 4 2 3 

Metering 3 6 4 

Transfers 5 3 5 

Groundwater 6 4 6 

Rivers 7 7 7 

Table 68: Customer priorities for water resource options 

 

Table 68 shows that leakage and water efficiency are valued highly, combining the information 
on costs and benefits means we can conclude that leakage should be preferred to all other 
options.  As water efficiency is one of the ‘cheaper’ options, it is likely that this will also be a high 
priority.  The data for options in general shows that the resource options (abstraction from the 
sea “desalination” and groundwater) are the most expensive whereas the demand side options 
and transfers are relatively cheaper. 

The values in Figure 59 represent the value to customers of implementing the options.  By 
presenting the preferences in monetary terms, it is possible to combine these values with costs 
to understand the overall impact on consumers. 
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Figure 59: Customer preferences for option types when factoring in costs 

 

We can make some high level observation on the benefit values.  The values presented are 
mean values representing a mid-point within a range.  Analysis of the data has indicated that 
there are three broad levels of preference. 

 Options with strong preferences: Leakage and water efficiency.  The results suggest that 
these should be included in the plan unless they are prohibitively expensive 

 Options with no preference: River abstraction.  This option should not be included in the 
plan unless it is very cheap. 

 Options with some preference: These are the options between the two extremes.  Whether 
these are included in the plan should be based much more on the reliability and cost of the 
option. 

 

11.5.6 Support for non-household water efficiency 

We have included more information in our revised WRMP about our non-household customers, 
including the level of metering, which, in all WRZ, has a greater level of penetration than the 
meter penetration of our household customers. 

Consultees have told us in their commentary and qualitative statements that they would like to 
see more about the consumption of non-domestic customers and their need to reduce demand 
as the draft WRMP had bias towards reducing the consumption of domestic customers.  Table 
69 presents comments from our draft WRMP consultees with regard to the need for our non-
household customers to reduce consumption. 
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Comment Consultee 

The Plan focusses “almost exclusively” on domestic use. 
Steve Shaw – resident – 
response on 25/6/13 – p6 
(Technical Report 3.8.5) 

NFU educates its members to read meters regularly to detect leaks 
early, saving waste and reducing bills.  Acknowledges need to work 
with water companies to try to smooth out demand peaks caused by 
horticulture.  Hoping Affinity will help identify collaborative 
opportunities and support farmers in establishing on-farm 
reservoirs. 

John Archer – National Farmers 
Union – response 2/8/13 – p11 
(Technical Report 3.8.5) 

Why has there not been a sensitivity around non-household 
consumption? 

Dr H Bailey and Mr A Champion – 
Herts Geological Society – 
response 5/8/13 – p13 
(Technical Report 3.8.5) 

Supports move from potable to grey and recycled water use for 
business and industry plus build these into new builds and 
retrofitting storage where possible.  Self-sufficient agri-irrigation via 
irrigation reservoirs and grey water collection and reuse. 

Jenny Bate – Kent Downs AONB 
– response 9/8/13 – p18 
(Technical Report 3.8.5) 

Provides little information on water issues such that that of 
agriculture or major businesses and how they have been 
considered in the plan as well as the stress they put on available 
resources. 

John Laverty – Institution of Civil 
Engineers – response 12/8/13 – 
p20 
(Technical Report 3.8.5) 

Table 69: Comments from our consultees regarding non-household water efficiency 

 

11.5.7 Support for demand management in favour of taking more 
water from the environment 

We proposed significant demand management measures of leakage reduction, universal 
metering and water efficiency for household and non-household customers in our draft WRMP, 
and this remains key to our water resources strategy for our revised WRMP. 

We looked to our willingness to pay study to identify support for demand management 
programmes in favour of taking more water from the environment.  Our willingness to pay 
consultants ran a focus group to develop the stated preference questionnaire (see Technical 
Report 3.8.7).  Participants generally preferred measures that reduced the water use, such as 
fixing leaks in supply pipes, water meters and water efficiency measures over measures that 
increased supply.  The outcomes of the work also showed that river abstraction should not be 
included in our WRMP unless it is ‘very cheap’. 

Overall, customers would prioritise demand management options over supply side options.  
Online respondents favour fixing more leaks and encouraging more customer water efficiency 
and metering.  Computer-aided personal interview (CAPI) respondents also favour more 
customer water efficiency. 

The results emphasise options that manage demands rather than enhance supplies.  We have 
calculated preference weights for the different water management options.  These weights are 
derived from statistical modelling of the choices made by respondents.  They are derived from 
Odds Ratios that measure the relative probability or chance that respondents prefer an option 
over another.  They are normalised to be relative to a base case of maintaining current level of 
service – a higher weight implies a higher preference.  Results imply that if all costs (including 
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environmental and social) are equal, online respondents prefer leakage reduction followed by 
water efficiency and metering whereas CAPI respondents prefer water efficiency followed by 
desalination.  

The highest level of preference was, therefore, for leakage reduction and water efficiency.  For 
options with some level of preference, such as water transfers and desalination, decisions on 
these should depend much more on the reliability and cost of the option. 

We summarise the results of our second online panel in Table 70 that identify support for 
demand management measures. 

 

Evidence Source 

Would you be willing to reduce the amount of water you use to keep local 
streams and rivers flowing? Panel 2 draft WRMP – p37 

(Technical Report 3.8.2) 65% yes 

22% don’t know 

To adapt to the reduction in abstraction we want to reduce levels of 
leakage, install more meters and help customers be more water efficient.  
Do you agree we are taking the right action? Panel 2 draft WRMP – p37 

(Technical Report 3.8.2) 51% - yes providing it is cost effective 

18% - yes it is important to always have enough water – whatever the 
cost of managing and satisfying demand. 

Table 70: Evidence base for customer support of our demand management programme 

 

11.5.8 Support for sharing water resources 

We have included more information in our revised WRMP about our water trading discussions 
with neighbouring water companies and third parties, as well as more detail of the outcomes of 
the recent WRSE Phase 3 programme of work.  Section 11.4 of our revised WRMP identifies 
the bulk transfers of water that we have agreed with neighbouring water companies to support 
our Preferred Plan. 

Consultees have told us in their commentary and qualitative statements that they are supportive 
of bulk transfers of water.  Table 71 presents comments from our draft WRMP consultees with 
regard to support for sharing water in our region. 

 

Comment Consultee 

Supportive of bulk transfers. 
David Brazier – Kent CC – 
response 18/7/13 – p8 
(Technical Report 3.8.5) 

Supports the principle of bulk transfers as per WRSE to prevent the 
activation of sleeper abstraction licences or unused portions of 
licences in areas of environmental sensitivity and water scarcity. 

Lucy Lee - WWF – response 
12/8/13 – p24 
(Technical Report 3.8.5) 

Table 71: Comments from our consultees regarding non-household water efficiency 
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11.5.9 Where we have not made changes to our WRMP 

11.5.9.1 Introduction 

The WRPG Guiding Principles requires companies to explain where they have not made 
changes as a result of representations received during the consultation period. 

Our consultees raised a number of points that we did not take forward into our revised WRMP.  
This section provides our rationale behind those decisions. 

 

11.5.9.2 Reservoirs 

A number of consultees asked us to consider including reservoirs in our WRMP, particularly as 
a drought resilience measure. 

The Preferred Plan in our draft WRMP included option ID 622 in WRZ2.  This option is for the 
recommissioning of our existing reservoir in Bushey, which requires some main laying between 
the reservoir and our nearby water treatment works, and was described as “mains 
reinforcement in Bushey”.  We appreciate this statement did not make clear to our customers 
and stakeholders that the option allowed us to make use of a reservoir that is currently non-
operational, such that we had included a reservoir option in our draft WRMP.  This option 
remains in our revised WRMP to balance supply and demand from 2027, and we have 
continued to investigate the environmental aspects of the option under our SEA (see Technical 
Report 3.9: Environmental Report). 

However, we have not included for any other reservoir options in our revised WRMP. 

We have assessed the geology of our operational area and 
included options in our plan for small storage reservoirs 
similar to agricultural irrigation reservoirs to store 
groundwater for use in peak periods.  We have also 
developed an option using the Canal & River Trust reservoir 
at Brent.  These options were included in our feasible 
options list but not selected as it was not cost-effective 
compared to alternative options.  

We have explored options for partnering with other water companies in the construction of a 
large storage reservoir to store surplus winter water in rivers and retain it for use in dry years or 
peak periods.  Such reservoirs are expensive, occupy large areas of land and are often rejected 
by local communities due to the high impact on the local environment during the construction 
phase of the project that takes many years so we need to ensure these are necessary before 
we build them.  We supported Thames Water’s proposals to develop a reservoir in south-west 
Oxfordshire at PR09 and we have also expressed support for a reservoir in south Lincolnshire 
as we feel that in view of water scarcity in the South East of England we will eventually need 
such schemes. 

Six large storage sites have been explored in the South East of England as part of the WRSE 
project and we have evaluated their cost-effectiveness alongside other options to balance 
supply and demand such as leakage reduction, metering and water efficiency as well as further 
resource development although these options are very limited without causing more 
environmental damage.  In the latest study, options for large storage reservoirs have been 
rejected in favour of cheaper options such as demand management for the foreseeable future. 

I believe that too little is being 

done to ensure full water supplies 

during dry periods. The company 

should commence building 

reservoirs
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We are also working with Anglian Water, other water companies and the Environment Agency 
on the Water Resources East Anglia project as this embraces our East region and the northern 
part of our Central region. 

We will continue with these strategic partnerships through AMP6 to evaluate further 
opportunities for conjunctive use and storage options for our future plans for PR19. 

 

11.5.9.3 Reuse schemes: desalination, grey water and effluent reuse 

A number of consultees asked us why we had not included any desalination, grey water 
recycling or effluent reuse schemes in our draft WRMP. 

We have considered desalination, grey water and sewerage 
effluent recycling options in our feasible list of options for our 
modelling.  These schemes are relatively expensive due to 
the complex water treatment plant required and high energy 
consumption so they also have a high carbon footprint.  This 
means they are often not preferred compared to less carbon 
intensive options and they have not been selected for our 
Preferred Plan as we have chosen to exclude them under 
SEA grounds and because our modelling could solve the 
supply / demand balance without significant additional cost.  

However, as water is becoming scarce in the South East of England, these schemes will 
become more cost-effective with time and therefore it is important we keep these under review 
for our future plans. 

 

11.5.9.4 Drought resilience 

Although a number of our consultees supported our drought resilience investment proposals, 
we have removed the specific drought resilience expenditure as explained in section 11.9. 

 

11.5.9.5 Retention of some of our licence in Stevenage 

A number of consultees supported the full closure of our Whitehall pumping station as a result 
of sustainability reductions. 

For AMP5, the Environment Agency had notified us of 
sustainability reductions to reduce the licensed capacity of 
our Whitehall pumping station to 15 Ml/d at both average 
and peak to improve flows in the River Beane.  In October 
2012, the EA advised that Whitehall pumping station should 
close entirely and for our draft WRMP, we estimated the cost 
of replacing that capacity with additional imports from our 
bulk transfer at Grafham. 

However, we are constrained in the use of water from our Grafham bulk transfer in zones where 
we have an undertaking for higher metaldehyde concentrations or adequate blending to dilute 

More money should be spent 

on desalination, despite the 

cost

Closing Whitehall Pumping 

Station: We both agree that 

the pumping station should 

close
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the pollutants.  In addition, cessation of pumping at Whitehall would mean there is single source 
of supply under certain circumstances that poses a greater threat to resilience of supplies to 
customers. 

To reduce the risk from cessation of supply, we have proposed to retain some peak output 
capacity at Whitehall for use in peak periods only (10Ml/d compared to the previous total of 
28Ml/d), and this is equivalent to a retention of 2Ml/d at average compared to the original 
capacity of 21Ml/d, so we are still reducing the output by 90%.  This retained volume means we 
can maintain resilience of supplies to customers and avoid the need for an estimated £30million 
investment to reinforce the zone and this helps to keep water bills down. 

The retention of a small proportion of our licence means that we will maintain the operability of 
Whitehall such that, in the event of localised flooding, we are able to operate the pumping 
station to help protect people, their properties and the local wildlife from the associated impacts.  

One consultee expressed concern that the full closure of one of our pumping stations as a result 
of sustainability reductions would increase the risk of flooding, as his property backed on to the 
River Mimram.  Localised flooding can be a consequence of sustainability reductions, despite 
the significant environmental benefits, but the retention of small licence volumes and the ability 
to operate our pumping stations helps to mitigate this risk.  At the Environment Agency’s 
request, we have in the past operated our pumping stations at Friars Wash (River Ver) and 
Amersham (River Misbourne) to help alleviate local flooding events.  We recognise, however, 
that retaining sources for use in emergencies will incur additional cost so this will only be done 
where agreed with the Environment Agency.  We agree with the Agency’s concern that such 
use must be strictly controlled, relate to specific and limited emergency conditions and not 
prejudice the meeting of environmental outcomes. 

 

11.5.9.6 Albion Water supply option 

Albion Water responded to our consultation on our draft WRMP and offered supplies from 
tankers for drought conditions. 

Our coastal companies do not have a supply deficit, so we considered this for our Central 
region only.  We have previously considered options for tanker supplies and these were 
rejected on grounds of cost in comparison to other supply and demand options; consequently, 
we decided not to pursue the option at this time; however, we propose to discuss the option with 
Albion Water for potential use in extreme drought conditions. 

 

11.5.9.7 Sustainability reductions in the Chess catchment 

A number of consultees asked us to consider reducing our 
abstractions on the River Chess. 

The Environment Agency has reviewed flow conditions in all 
catchments and water bodies in our operational area to 
evaluate the effects of abstraction.  The Chess catchment is 
not cited by the Agency as a river of concern, therefore we 
are not planning sustainability reductions in that area.  

 

I would also like Affinity to 

consider what reductions it could 

make to abstraction in the Chess 

catchment
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11.6 About our Preferred Plan 

11.6.1 The impact on supply and demand 

Our supply / demand balance for all zones prior to delivering our Preferred Plan is shown in 
Figure 60, showing again the size of the problem that we set out to solve. 

We remain in deficit in each year of the planning period, with the deficit growing as demand 
increases due to population growth and the reduction in supply because of sustainability 
reductions and climate change. 

 

 

Figure 60: Supply / demand balance before our Preferred Plan, DYCP 

 

Figure 61 shows the impact of delivering our Preferred Plan on our company level supply / 
demand balance, showing that we do not move into deficit at any point during the planning 
period.  Demand falls during the first ten years as a result of our metering and water efficiency 
programme, before reaching a plateau and increasing as population growth increases.  The 
stepped increases in the WAFU bars are caused by the delivery of supply side options. 
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Figure 61: Supply / demand balance with our Preferred Plan implemented, DYCP 

 

 

11.6.2 Delivery of options during the planning period 

The charts in Figure 62 and Figure 63 show the means by which ‘new’ water is being developed 
by our Preferred Plan at DYAA and DYCP respectively. 

At DYCP, over 60% of the additional water in the first five years of the planning period is 
developed by demand management options, namely metering, water efficiency and leakage 
reduction programmes.  At DYAA, the proportion of demand management measures to supply 
side measures is even greater. 
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Figure 62: ‘New’ water provided by option type at DYAA 

 

The significant difference in resource development yield between DYAA and DYCP shows that 
we are adhering to the principles of WRSE by maximising bulk transfers of water whilst 
delivering demand management measures.  It is difficult to close the supply / demand balance 
at peak without developing supply side options such as the optimisation of groundwater 
abstraction within licence, but as Figure 63 shows, the volumes are small in the early years 
when compared with the demand management programme we propose. 

 

Figure 63: ‘New’ water provided by option type at DYCP 

 

There is a significant increase in the capacity of our system in 2027.  This arises from the 
completion of construction of a single option in WRZ2 (ID 622) that provides a significant 
increase in yield during peak conditions (28Ml/d), but none at average. 
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Table 72 shows the cumulative water developed (yield) derived by option type. 

 

Option Type Period 
Yield at DYAA 

(Ml/d) 
Yield at DYCP 

(Ml/d) 

Leakage 

2015-20 20.00 20.00 

2020-25 24.75 24.75 

2025-30 29.50 29.50 

2030-35 37.50 37.50 

2035-40 49.27 49.27 

Metering 

2015-20 29.24 29.24 

2020-25 55.12 55.12 

2025-30 49.92 49.92 

2030-35 48.75 48.75 

2035-40 48.75 48.75 

Water Efficiency 

2015-20 1.87 1.87 

2020-25 2.52 2.52 

2025-30 1.23 * 1.23 * 

2030-35 1.43 1.43 

2035-40 3.24 3.24 

Supply 
(Ground & Surface 

Water) 

2015-20 1.97 10.92 

2020-25 2.08 11.33 

2025-30 2.38 11.92 

2030-35 2.38 11.85 

2035-40 9.78 23.50 

Bulk Transfers 

2015-20 17.00 17.00 

2020-25 19.00 19.00 

2025-30 18.80 ** 18.80 ** 

2030-35 18.80 18.80 

2035-40 22.50 22.50 

Network 
Improvements 

2015-20 0.00 0.00 

2020-25 0.00 0.00 

2025-30 0.97 29.32 

2030-35 0.97 31.32 

2035-40 1.57 32.72 

Table 72: Cumulative yield developed by option type in each quinquennium 

* Water efficiency yield decays over time, generally between 5 and 10 years. 

** At South East Water’s request, the yield associated with their bulk supply to our WRZ7 reduces from 2Ml/d 
to 1.8Ml/d. 
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11.6.3 The impact on PCC 

Table 24 shows how per capita consumption (PCC) changes 
during the planning period at DYAA as our Preferred Plan is 
implemented.  We show the weighted average PCC, which 
takes into account the difference in PCC of our metered and 
unmetered customers.  The changes in PCC in our Central 
region are largely driven by our metering and water 
efficiency programme.  In our Southeast and East regions, 
we continue to offer optant meters and water efficiency 
devices under our baseline water efficiency programme, 
gradually reducing PCC over time. 

We have identified PCC as a key success measure in our PR14 Business Plan, and we fully 
commit to supporting our customers to reduce their consumption. 

 

Water resource zone 
2012 
l/h/d 

AMP5 AMP6 AMP7 AMP8 AMP9 AMP10 

2014/15 
l/h/d 

2019/20 
l/h/d 

2024/25 
l/h/d 

2029/30 
l/h/d 

2034/35 
l/h/d 

2039/40 
l/h/d 

1 170.42 168.42 151.33 150.29 147.85 145.89 144.33 

2 163.23 161.76 146.26 143.37 143.86 142.37 141.09 

3 153.71 151.98 136.88 132.99 132.05 129.65 127.68 

4 165.06 163.32 160.27 143.04 143.72 142.41 141.48 

5 163.72 161.95 147.60 145.72 143.17 141.07 139.39 

6 166.04 164.71 162.51 148.28 146.74 147.66 146.74 

Central region 
weighted average PCC 

164.24 162.53 152.75 143.68 142.63 141.23 139.83 

7 
(Southeast region) 

130.35 126.19 124.06 122.21 121.41 121.15 121.22 

8 
(East region) 

123.14 121.92 120.32 118.26 117.54 117.35 117.61 

Company weighted 
average PCC 

160.18 158.38 147.39 137.58 136.73 135.71 134.76 

Table 73: Changes in NYAA weighted average PCC at the end of each quinquennium 

 

 

Everyone should be making an 

effort to limit their 

consumption of water, thereby 

improving the environment
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Water resource zone 
2012 
l/h/d 

AMP5 AMP6 AMP7 AMP8 AMP9 AMP10 

2014/15 
l/h/d 

2019/20 
l/h/d 

2024/25 
l/h/d 

2029/30 
l/h/d 

2034/35 
l/h/d 

2039/40 
l/h/d 

1 190.46 187.04 169.51 168.09 165.39 163.26 161.62 

2 174.54 171.95 156.28 153.21 153.59 152.02 150.70 

3 160.69 157.94 142.70 138.66 137.61 135.12 133.09 

4 181.24 178.25 174.93 157.40 157.91 156.51 155.52 

5 174.17 171.24 156.70 154.60 151.91 149.71 147.98 

6 184.84 182.52 179.57 164.76 162.76 163.30 162.06 

Central region 
weighted average PCC 

176.77 173.92 162.63 153.55 153.12 153.24 153.72 

7 
(Southeast region) 

142.98 138.41 136.07 134.05 133.17 132.88 132.96 

8 
(East region) 

135.44 133.73 131.97 129.71 128.92 128.72 129.00 

Company weighted 
average PCC 

173.45 170.57 159.33 150.44 150.26 150.58 151.25 

Table 74: Changes in DYAA weighted average PCC at the end of each quinquennium 

 

Water resource zone 
2012 
l/h/d 

AMP5 AMP6 AMP7 AMP8 AMP9 AMP10 

2014/15 
l/h/d 

2019/20 
l/h/d 

2024/25 
l/h/d 

2029/30 
l/h/d 

2034/35 
l/h/d 

2039/40 
l/h/d 

1 243.52 239.73 221.82 220.36 217.83 216.23 215.35 

2 233.17 230.25 214.64 211.46 212.14 211.19 210.68 

3 224.21 220.90 205.17 200.40 199.03 196.60 194.89 

4 235.80 232.45 229.09 211.45 212.32 211.60 211.47 

5 235.55 232.16 217.37 214.85 212.21 210.43 209.35 

6 251.87 249.32 247.07 232.57 231.34 232.99 233.13 

Central region 
weighted average PCC 

236.29 233.08 219.49 208.60 209.09 210.37 212.16 

7 
(Southeast region) 

187.71 182.25 180.08 178.54 179.58 180.08 181.05 

8 
(East region) 

177.82 176.05 174.57 172.42 172.21 172.82 174.07 

Company weighted 
average PCC 

231.55 228.30 214.63 203.90 204.84 206.40 208.42 

Table 75: Changes in DYCP weighted average PCC at the end of each quinquennium 
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11.7 The bulk transfers of our Preferred Plan 

11.7.1 Introduction 

We have balanced supply and demand with a combination of options.  A key component of our 
Preferred Plan is the trading of water with other water companies and third parties.  This section 
summarises the arrangements we have made in the bulk transfers of water, which provide 
additional flexibility and resilience in our operations in that we can use this water to manage 
outage. 

Note that the utilisation graphs presented solve our supply / demand balance including target 
headroom for both DYAA and DYCP.  For our Business Plan, we have developed forecasts 
based on most likely utilisation, derived from our weighted average annual demand, but 
including additional allowances for specific project outage, efficiency and risk on the basis that it 
is unlikely that all headroom will materialise in the short-term in every year. 

Table 76 lists the existing and new bulk imports and exports that underpin our Preferred Plan. 

 

ID 
Existing or 

New 
transfer 

Donating 
Company 

Receiving 
Company 

Average Ml/d 
(max) 

Peak Ml/d 
(max) 

1 Existing Anglian Affinity WRZ3 91.0 109.0 

2 Existing Thames Affinity WRZ4 10.0 10.0 

2a New Thames Affinity WRZ4 17.0 17.0 

3 Existing Thames Affinity WRZ4 0.2 0.2 

4 Existing Thames Affinity WRZ4 2.0 2.0 

5 Existing Thames Affinity WRZ6 2.27 2.27 

5a New Thames Affinity WRZ6 2.7 2.7 

6 Existing Cambridge Affinity WRZ5 0.31 0.31 

7 Existing Affinity WRZ3 Cambridge 0.04 0.04 

8 Existing Affinity WRZ3 Anglian 0.14 0.14 

9 Existing Essex & Suffolk Affinity WRZ5 0.03 0.03 

10 Existing Affinity WRZ6 South East 36.0 36.0 

11 Existing Affinity WRZ7 Southern 0.1 0.1 

12 Existing Affinity WRZ8 Anglian 8.1 8.1 

13 New South East Affinity WRZ7 2.0 * 2.0 * 

14 New Southern Affinity WRZ7 1.0 1.0 

Table 76: List of new and existing bulk transfers for our revised WRMP 

* 2.0Ml/d available until 2026, when the capacity reduces to 1.8Ml/d at both average and peak. 
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Figure 64 gives the indicative locations of the existing and new bulk transfers of water identified 
in our Preferred Plan. 

 

 

Figure 64: Locations of existing and future import and export arrangements 

 

11.7.2 Bulk transfer arrangements with Anglian Water 

11.7.2.1 Central Region 

The availability of the resource we share with Anglian Water (ID 1) is of critical importance to 
our WRMP.  The combination of significant sustainability reductions in WRZ3 and the forecast 
increase in population in the northern parts of our Central region means that we are more likely 
to maximise our take, particularly under peak conditions, and are therefore unable to reduce our 
demand of our entitlement. 

Figure 65 gives our expected utilisation of the shared resource at DYAA and DYCP. 
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Figure 65: Our utilisation of shared resource with Anglian Water over the planning period 

 

We are aware that Anglian Water also suffers deficits in their neighbouring zones, which are fed 
by the shared resource.  We are keen to keep the feasibility of a more flexible use of the 
resource under review. 

 

11.7.2.2 East Region 

Our East region, WRZ8, maintains a small surplus throughout the planning period. 

This is despite selling a proportion of our entitlement of the shared resource back to Anglian 
Water (ID12), such that we have 30% of the total volume.  North of our WRZ8 is projected to be 
a significant growth area for Anglian Water, and we would be keen to explore water trading 
arrangements that support Anglian Water whilst maintaining a secure supply for our customers. 

We have agreed with Anglian Water to further extend their allocation from Ardleigh from 2031 to 
a split of 80 / 20, which reduces our availability to 5.4Ml/d at both average and peak.  Due to our 
surplus, we can accommodate this change and have reflected in our WRP tables. 

 

11.7.3 Bulk transfer arrangements with Cambridge Water 

We expressed an interest to purchase a source from Cambridge Water very close to our WRZ3 
boundary.  Cambridge Water declined the offer, but suggested a formal bulk transfer 
arrangement, and advised of their proposed charging arrangements.  Our modelling determined 
that the use of this bulk supply was not cost effective for our customers.  We were also advised 

0

20

40

60

80

100

120

2
0

1
5

2
0

1
6

2
0

1
7

2
0

1
8

2
0

1
9

2
0

2
0

2
0

2
1

2
0

2
2

2
0

2
3

2
0

2
4

2
0

2
5

2
0

2
6

2
0

2
7

2
0

2
8

2
0

2
9

2
0

3
0

2
0

3
1

2
0

3
2

2
0

3
3

2
0

3
4

2
0

3
5

2
0

3
6

2
0

3
7

2
0

3
8

2
0

3
9

U
ti

li
s
a
ti

o
n

 o
f 

s
h

a
re

d
 r

e
s
o

u
rc

e
 w

it
h

 
A

n
g

li
a
n

 W
a
te

r 
(M

l/
d

)

DYCP

DYAA



Final Water Resources Management Plan for 2015-40 

 June 2014   Page 248 of 310 

that the water had high nitrate content, which had not previously been seen at the source, likely 
to have arisen from three successive dry winters followed by record-breaking rainfall in the 
summer of 2012.  As such, the water would need to be blended to reduce the nitrate 
concentration, as there is no treatment at Cambridge Water’s site. 

We will re-establish our emergency supply agreement with Cambridge Water for AMP6 and will 
continue our negotiations to explore how we can negotiate a more cost effective agreement for 
our customers, as Cambridge Water remains in surplus throughout the planning period whilst 
we are in deficit. 

Whilst we do not rely on this bulk supply to meet demand at DYAA and DYCP, availability of the 
source would be valuable if we experienced another third dry winter after we have implemented 
sustainability reductions.  We plan to have an arrangement in place within AMP6. 

 

11.7.4 Bulk transfer arrangements with South East Water 

11.7.4.1 Bulk export in WRZ6 

We have maintained the 36Ml/d bulk export from our WRZ6 to South East Water (ID10).  We 
have reflected this in our supply / demand balance at all conditions throughout the planning 
period. 

 

11.7.4.2 Bulk import to WRZ7 

An arrangement has existed in the past with South East Water for a 2Ml/d bulk import to WRZ7.  
Previously, this supply has been used periodically, mostly to assist with operational events such 
as planned outage and to provide additional resilience.  South East Water has agreed to make 
a 2Ml/d bulk transfer available to us (ID13), maintaining the same conditions as the prior 
arrangement. 

Our modelling identifies that we will need to use a proportion of the 2Ml/d import in each year of 
the planning period from 2021, however we may seek to use the supply earlier for operational 
flexibility, such as during planned outages or flushing programmes.  Figure 66 refers. 
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Figure 66: Our utilisation of South East Water bulk supply into WRZ7 over the planning period 

 

In accordance with South East Water’s wishes, we have reduced the available capacity to 
1.8Ml/d from 2026, to comply with their WRMP and the WRSE modelling outputs.  We require 
the full 1.8Ml/d in the later years of the planning period. 

The current arrangement with South East Water runs until 2019.  We will seek to extend the 
agreement for a further five years on a rolling basis at that time. 

 

11.7.5 Bulk transfer arrangements with Southern Water 

Southern Water has confirmed they can supply 1Ml/d year-round, with the potential to increase 
to 4Ml/d for a short duration (less than 20 days) in the event of operational issues in our WRZ7. 

In summer 2013, a draft agreement was circulated between our companies for a year-round 
1Ml/d bulk import from Southern Water to our WRZ7.  In the past, the agreement was limited to 
4Ml/d from September to December, when our groundwater stocks were typically healthy.  The 
agreement also carried a high fixed annual charge, whether the supply was used or not, which 
did not represent best value for our customers. 

Our modelling identifies that we will need to use the 1Ml/d import from 2035, however we may 
seek to use the supply earlier for operational flexibility. 
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Figure 67: Our utilisation of Southern Water bulk supply into WRZ7 over the planning period 

 

We have subsequently agreed terms for a new contract with Southern Water governing the use 
of this year-round supply, at a significantly reduced fixed annual charge, such that our 
customers will benefit from the additional resilience provided by the available supply at the 
lowest cost. 

 

11.7.6 Bulk transfer arrangements with Thames Water 

11.7.6.1 Increase in bulk supply to WRZ4 

Our modelling identifies that we will need to have access to the full existing entitlement, 27Ml/d, 
of our treated water bulk supply from Thames Water (ID2 and ID2a) during peak conditions at 
various points throughout the planning period. 

We understand that DYAA remains the critical condition for Thames Water, and thus our take 
under dry year conditions needs to be reflected in their DYAA forecasts, rather than at peak.  
Our analysis identifies that our DYAA usage is minimal in the early years of the planning period, 
whilst DYCP is variable as we use the bulk supply from Thames Water whilst we implement 
other options.  Figure 68 refers. 
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Figure 68: Our utilisation of Thames Water bulk supply into WRZ4 over the planning period 

 

Thames Water has taken our requirement for an increased supply at DYCP and converted it to 
an equivalent DYAA forecast, which it has then used in its own modelling and confirmed it can 
meet our needs and will include them in its WRMP. 

In March 2014, DEFRA queried the equivalent DYAA forecast of this bulk supply in Thames 
Water’s revised draft WRMP, as it appeared that small deficits existed, suggesting that Thames 
Water would not be able to supply sufficient water.  We resolved this query with Thames Water, 
who confirmed that they would update their final WRMP to reflect our DYCP needs (presented 
in Figure 69) via the equivalent DYAA forecast. 

 

11.7.6.2 Increase in bulk supply to WRZ6 

In the last year of the planning period, our modelling selects an increase in our take at an 
existing bulk supply that feeds our WRZ6, increasing the capacity by 2.7Ml/d to a total of 5Ml/d.  
This additional volume is required to meet DYCP in the last few years of the planning period.  
Prior to our modelling, Thames Water confirmed that there are no further costs (e.g. to upgrade 
infrastructure) associated with the increase in capacity. 
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Figure 69: Our utilisation of Thames Water bulk supply into WRZ6 over the planning period 

 

Thames Water has confirmed they will meet our needs and will reflect them in their WRMP. 

 

11.7.6.3 Raw water bulk supply to WRZ4 

We take a raw water supply of 2Ml/d from Thames Water to one of our treatment works in 
WRZ4.  This forms part of an agreement that allows us to use Thames Water’s reservoir 
storage in the event of a serious pollution incident impacting our run-of-river source on the River 
Thames.  The overall agreement is only for the duration of the pollution event but there was am 
original provision for up to 10Ml/d as a sweetening flow in the connecting pipeline, which can be 
interpreted as a raw water bulk supply. 

Our inspection of the records for this supply for recent years shows that average transfers are 
significantly less than the 10Ml/d allowance.  We have agreed with Thames Water that the bulk 
supply be reduced from 10Ml/d to 2Ml/d and the existing agreement has been formally 
amended to reflect the reduced requirement.  This does not affect the supply / demand balance 
of our WRMP. 

 

11.7.6.4 Other bulk supplies 

We do not propose any changes to the other bulk supplies we receive from Thames Water.  In 
March 2014, DEFRA queried the absence of a small transfer from Thames Water to our WRZ4 
(ID3) from Thames Water’s WRMP; Thames Water clarified this was an unintended omission 
and would ensure their final WRMP reflects this bulk transfer. 
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11.7.7 Bulk transfer arrangements with the Canal & River Trust 

Some of our modelling scenarios did select water trading options from the Canal & River Trust.  
We found that the selection of these options was sensitive to the tolerance of our modelling, i.e. 
when reducing the tolerance they were less likely to be selected, with other options found to be 
more cost effective. 

Our Preferred Plan does not include any options for water trading with the Canal & River Trust, 
although we remain keen to explore opportunities with them for water trading in the future. 

 

11.7.8 Bulk transfer arrangements with other third parties 

As the water available in the South East of England is reducing as a result of climate change 
and the need to achieve good ecological status in accordance with the Water Framework 
Directive, we have had to consider alternative supplies such as a bulk transfer of water from a 
third party licence holder. 

Our Preferred Plan identifies a number of third party options for delivery in the last years of the 
planning period.  We have been exploring some of these options for many years as we 
considered ways to improve our resilience and security of supply for our customers.  We will 
work with both the licence holders and the Agency to determine the viability of these options, as 
licence change may not be permitted, for example from agricultural or industrial.  Further, such 
licences may also be subject to sustainability changes, rendering the options unavailable. 

We will gather information and maintain dialogue with the parties concerned to ensure we 
maintain a positive water balance. 

 

11.8 The environmental aspects of our Preferred Plan 

11.8.1 General 

As we consider that our WRMP is subject to the SEA Directive, we published our Scoping 
Report for consultation in October 2012 and we published an Environmental Report with our 
draft WRMP in May 2013.  We updated our Environmental Report in support of our revised draft 
WRMP in November 2013 to take account of the feedback we received during the draft WRMP 
consultation period and to demonstrate the additional work we carried out to investigate the 
cumulative effects of options and our consideration for no deterioration under the Water 
Framework Directive. 

Our Environmental Report comprises our Strategic Environmental Assessment and our Habitats 
Regulation Assessment.  Natural England provided detailed comments on our Environmental 
Report, and we updated all of our documents to take account of their feedback in the 
preparation of our final WRMP. 

Our reports show how we have taken into account wider aspects of social and environmental 
pressures and costs and how this has affected the selection of supply and demand options and 
ultimately the range of investments we are proposing in our Preferred Plan.  For example, in 
overall terms, a greater emphasis on demand management programmes provides more 
environmental benefits than supply side schemes. 
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11.8.2 Implementing sustainability reductions and maintaining 
levels of service 

In 2012, many of our groundwater sources fell to their lowest recorded levels.  We updated our 
Drought Management Plan in response to these severe environmental conditions, and 
developed a programme of options that would increase our resilience to drought.  We included 
those proposals in our draft WRMP in order to seek customers’ views about whether to make 
additional investment.  Our consultation showed that 63% of customers would pay more to 
improve drought resilience31. 

As we have worked hard over the past years to increase our resilience to environmental events 
such as flooding and drought, our customers already benefit from a resilient supply.  Our 
consultation showed that the majority of customers (72%) are satisfied with the current levels of 
service for temporary use bans at one in ten years32. 

Our customers have indicated a strong preference to protect the environment by reducing our 
unsustainable abstractions; 86% would like us to reduce abstraction and increase bills33. 

However, in order to deliver sustainability reductions, we need to build additional infrastructure 
to ensure that customers do not suffer a greater level of risk to their supply when the 
sustainability reductions are implemented than before.  Generally, we will achieve this by 
installing new pipelines to give our system greater capacity to move water to where it is needed.  
This inherently provides our customers with improved resilience to severe drought, as the 
drought resilience proposals we identified in our draft WRMP were mostly about improving our 
ability to move water around. 

69% of our customers understood that investment is needed to reduce the likelihood of 
restrictions during a drought, but that they would prefer us to find lower cost alternatives34.  The 
work we have undertaken between the publication of our draft WRMP and the release of our 
Statement of Response scrutinised the need for both sustainability reductions mitigation and 
drought resilience.  As described in section 11.9, the schemes we need to deliver sustainability 
reductions inherently provide drought resilience, therefore reducing the need for two different 
programmes of work.  The resulting investment programme is less than what we identified in 
our draft Plan, whilst delivering the same benefits. 

We have carefully considered the impacts of this new infrastructure on the environment as part 
of our cumulative effects assessment in our SEA.  We will mitigate any environmental risks in 
the development of each scheme such that they are designed out.  We also consider that the 
timetable of sustainability reductions, largely in advance of the resource development options in 
our Preferred Plan, will help us establish the net benefits to the catchments and we will feed this 
in to future WRMP planning cycles. 

                                                      
31

 Results of our online panel to understand customer preferences for levels of service, sustainability reductions and 
drought resilience.  55% would pay £2 to reduce the frequency of restrictions, with a further 9% prepared to pay any 
price.  23% want less frequent restrictions but are not prepared to pay, whilst 13% are prepared to accept the risk of 
water shortages in order to keep bills down. 
32

 Results of our online panel to understand customer preferences for levels of service, sustainability reductions and 
drought resilience.  72% prepared to accept 1 in 10 years. 15% would accept being inconvenienced more frequently, 
while 12% would prefer less frequent restrictions, 
33

 Results of our online panel to understand customer preferences for levels of service, sustainability reductions and 
drought resilience.  14% do not want the environment protected if it results in higher bills, but 9% would accept any 
cost, 34% would accept £6.40 increase over 5 years and 43% would accept £4.60 over 5 years. 
34

 Results of our online panel to understand customer preferences for levels of service, sustainability reductions and 
drought resilience.  16% agree that spending more to reduce the likelihood of restrictions is important, while 69% 
understand additional investment is needed but would like us to find cheaper options. 15% did not want to pay to 
ensure there would be no restrictions on use during long droughts. 
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11.8.3 The impact of our SEA 

As described in section 9.6, we ran two SEA scenarios to understand the impact on the cost 
and the supply / demand balance: 

 All high risk options removed from the least cost plan; 

 All high and medium risk options removed from the least cost plan. 

We also ran a sensitivity on our Preferred Plan: 

 Preferred Plan options for AMP6 and AMP7 with all high risk SEA options removed for the 
duration of the planning period, with only low risk options available from 2025 (i.e. all 
medium risk options removed from 2025). 

The results are summarised in Table 77. 

 

Scenario Description 
WAFU cost, 

£M 
Investment 

cost, £M 
Total Cost, 

£M 
Deficits 

2 Base case (least cost) 322.43 135.02 457.45 None 

3 
High SEA risk options 
removed from least cost 
plan 

322.15 144.19 466.35 None 

SEA1 
High and medium SEA risk 
options removed from least 
cost plan 

311.77 239.27 551.04 
WRZ5 and 

WRZ7, from 
2039 

SEA2 

Preferred Plan for AMP6 
and AMP7 with high SEA 
risk options excluded, only 
low risk options available 
from 2025 

310.13 221.33 531.46 
WRZ5 and 

WRZ7, from 
2038 

Table 77: Comparison of SEA scenarios 

 

Our analysis shows that the exclusion of options with ‘high’ environmental risk adds very little to 
the total cost of the scenario when compared to the Base Case.  As the other scenarios result in 
zonal deficits that could not be resolved, they are not viable considerations for our Preferred 
Plan. 

We believe that the costs of mitigating the environmental risks associated with the ‘high’ risk 
options would outweigh the small increase in the total investment where such options are 
excluded. 

As proposed in our draft WRMP, we have maintained our position in the removal of all ‘high’ risk 
options in the build-up of our Preferred Plan.  A number of stakeholders who responded to our 
consultation were supportive of this approach. 



Final Water Resources Management Plan for 2015-40 

 June 2014   Page 256 of 310 

11.8.4 Water Framework Directive: no deterioration 

Our WRMP has balanced the significant challenges presented by sustainability reductions, 
growth and climate change whilst accounting for our customers’ willingness to pay. 

We have been advised by the Agency that a large volume of ‘unknown’ sustainability reductions 
in the Colne valley could be formally notified to us in 2015.  This gives us no opportunity to 
consult with customers, stakeholders and regulators with regard to willingness to pay or 
accommodating the significant impact on bills in our final WRMP or Business Plan for AMP6.  
Such reductions in our water available for use would increase the deficit between supply and 
demand and would require investment that is not yet part of our WRMP.  Further, our scenario 
S2 described in 9.6.3.3 included an additional 50Ml/d of sustainability reductions in WRZ2 for 
implementation in AMP7 and could not solve the supply / demand balance. 

We do not yet know the scope and scale of the volumes that the Agency are considering 
notifying us of and the WRPG prevents us from being able to consider the impact of ‘unknown’ 
sustainability reductions in our Plan.  We believe that the Agency’s future River Basin 
Management Plans present the ideal opportunity for consultation on proposed sustainability 
reductions and we look forward to supporting the Agency in reaching a conclusion that our 
customers approve of. 

Our SEA has gone to extensive lengths to demonstrate no deterioration in ecological status of 
the schemes we need deliver throughout the planning period, although this is particularly 
challenging for options that are needed some way in the future. 

Our commitments in terms of compliance with the WFD align well with our SEA objectives and 
we plan a complimentary programme of investigations for AMP6 and beyond.  We have 
included a small provision in our WRMP for investigative works to establish the impact on the 
environment of the options in our Preferred Plan, particularly with regard to no deterioration.  
We will continue to review our future projects as part of our annual review of our WRMP, and 
will investigate potential deterioration effects as necessary so that we are able to draw firm 
conclusions to ensure no deterioration through adoption of alternative solutions well before any 
option is included in subsequent WRMPs.  We have also investigated alternative options in the 
event one or more of the options in our Preferred Plan is likely to cause adverse effects on the 
environment.  Please refer to section 11.12.5. 

Water companies’ WRMPs must be reviewed annually to report on progress and to explain the 
needs for any changes to the Plan in accordance with legislation.  We believe our annual review 
presents the ideal opportunity to report on our progress in establishing no deterioration of future 
options. 

 

11.9 Drought resilience & sustainability reductions mitigation 

In our draft WRMP, we put forward proposals to improve resilience against a third dry winter 
drought based on work we carried out in the spring of 2012 when we had experienced two very 
dry winters and we were forecasting unprecedented drought conditions by the autumn of that 
year.  In the event, the crisis was averted by an equally unprecedented rainfall pattern over the 
summer that was a 1 in 200 year event.  We describe this in detail in section 3.2.1.6. 

In our draft WRMP, we submitted our estimate to reduce the impact of a third dry winter drought 
on customers for a capital investment of £15million.  As evidenced by the response from our 
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consultees presented in section 10.3, our drought resilience proposals were generally 
supported.  This was also backed up by our online panel in August 2013 (see section 10.5.3). 

For our final WRMP, we reviewed the supply deficit we forecasted during severe drought and, at 
the same time using our MISER operational model, we worked out in detail what measures 
would be needed in each of our hydraulic demand zones to achieve site by site sustainability 
reductions of 42Ml/d in AMP6 and 28Ml/d in AMP7.  Implementation of sustainability reductions 
means we will have to replace this lost groundwater with a combination of demand 
management measures (leakage reduction, metering and water efficiency) and by transferring 
water from other areas. 

In establishing how we will replace lost groundwater, we have used out MISER model to design 
reinforcements to our network.  We have taken account of the need to prevent deterioration in 
the quality of supplies replaced by other water.  Whilst we have an undertaking for metaldehyde 
in some of our zones, by retaining 10Ml/d peak licence in our Stevenage area, we have avoided 
the wider use of imports that have elevated levels of metaldehyde and reduced the network 
reinforcements needed by a cost of £30million.  We have minimised the cost of mitigation 
measures by agreeing with the Environment Agency the retention of 10Ml/d peak licence in our 
Stevenage area. 

As a consequence of this work, we will be investing to reinforce our network in AMP6 and AMP7 
to be able to replace lost local resources as well as building greater capacity to move water 
around.  The level of investment outlined in Table 78 has been minimised as a result of our 
implementation of a wide range of leakage reduction and demand management measures to 
reduce the demand for water.  Note that these figures are in 2012/13 prices, but have been 
discounted back to 2011/12 prices in Table 48. 

 

River Scheme 
To be 

delivered by 
Capital cost 

Ver New trunk main in St Albans 2016 £2,392,884 

Ver Network modifications in St Albans 2016 £28,000 

Beane New trunk main to Stevenage 2018 £4,048,630 

Beane Pumping station modifications near Stevenage 2018 £824,150 

Misbourne Pumping station modifications near Amersham 2018 £157,853 

Misbourne New trunk main from Amersham to Hughenden 2017 £2,290,389 

Misbourne Pipeline and network modifications near Amersham 2017 £833,405 

Gade New trunk main in Hemel Hempstead 2018 £588,520 

Gade Network modifications near Hemel Hempstead 2018 £45,000 

Gade Pumping station modifications in Hemel Hempstead 2018 £212,000 

Mimram Pumping station modifications north of Welwyn Garden City 2018 £288,000 

n/a Trunk main from Bovingdon to Hemel Hempstead 2018 £1,885,975 

n/a New booster station pumping from Baldock to Royston 2018 £391,000 

  TOTAL £13,985,806 

Table 78: Sustainability reductions resilience schemes 
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These investments mean that we have also reduced the severity of drought our customers will 
experience following a third dry winter (which corresponds to the level 4 trigger in our Drought 
Management Plan and a return event of 1 in 118 years) such that the supply deficit under those 
conditions is now forecast to be only 1.5Ml/d by 2020 and 15Ml/d by 2040.  As the severity of 
drought conditions will be reduced following the introduction of measures to achieve 
sustainability reductions and the scale of the forecast deficits is managed under our Drought 
Management Plan (also revised to take account of sustainability reductions), we are no longer 
proposing specific further investment for drought measures. 

As a result of discussions with the Environment Agency in November 2013 (see Appendix B2), 
we have included provision for an early start on the implementation of sustainability reductions 
measures as part of transitional expenditure in 2014/15. 

 

11.10 Resilience and flexibility 

Our operational system has high resilience in that we currently have a diversity of water sources 
from both groundwater and surface water together with an interconnected pumping network.  
This means that our customers have low vulnerability to operational failure events or single year 
droughts that affect surface water dominated systems, but longer term low rainfall events can 
still result in the need to impose restrictions on use.  As explained in section 3.2.1, we have 
proposed the introduction of additional levels of service, such that should restrictions on water 
use be required, the restrictions can be introduced progressively.  Our forthcoming Drought 
Management Plan will be fully updated to account for these changes. 

Our Preferred Plan identifies the need to continue and extend a number of existing bulk 
supplies from our neighbouring water companies.  In most cases, we do not fully utilise the 
supply in every year of the planning period for all conditions.  This provides resilience and 
flexibility in that we can use these bulk supplies to assist us in managing our assets and 
keeping outage to a minimum. 

We recognise we need to continue to reduce leakage not only where it economic to do so but to 
meet the expectations of our customers.  We have proposed to reduce leakage steadily over 
the period of our plan and at a pace that will enable us to verify the increasing cost of reducing 
leakage as we progress.  We will review our proposed investments annually and where leakage 
remains cost-effective or cost-beneficial compared to other options to balance supply and 
demand we will amend our plan to include additional leakage reductions.  This means our Plan 
will remain flexible and reflect best value as we proceed. 

Reducing abstraction at sixteen of our sources also means we will reinforce our network to 
transfer more water to replace lost local supplies, as described in section 11.9, and the retention 
of a small volume at peak (which has much less affect on the environment) enables us to retain 
operational flexibility in the event of drought or emergencies. 

We will maintain our collaborative relationships with our neighbouring water companies to 
ensure that we share available resources in the spirit of WRSE and other regional initiatives. 

We have also explored alternative options in the event our Preferred Plan does not deliver the 
yields expected or our investigations suggest adverse environmental effects could arise in the 
construction and / or operation of an option.  Please refer to section 11.12 
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11.11 Our Preferred Plan for each water resource zone 

11.11.1 Introduction 

The WRPG’s Guiding Principles requires companies to explain the changes in timing and 
selection of schemes to maintain a balance of supply and demand as a result of the draft 
WRMP consultation period.  In this section of our SoR, we explain the changes in option 
selection and delivery year in each of our water resource zones (WRZ).  The tables presented 
in this section should be considered in addition to the sustainability reductions resilience 
schemes presented in Table 78 of section 11.9. 

 Options that did not appear in our draft WRMP but are included in our revised WRMP are 
coloured blue. 

 Options that were in our draft WRMP but are not in our revised WRMP are coloured red. 

 Options that have been delayed in our revised WRMP are shaded orange, whilst options 
that have been brought forward in our revised WRMP are shaded green. 

Please note that the active leakage control (ALC) options in from our draft WRMP have been 
replaced by a single option for the AMP to account for the improvements we have made to our 
modelling approach with respect to leakage reduction, as explained in section 9.5.2. 

 

11.11.2 Water Resource Zone 1 

11.11.2.1 Key points 

 Discrete ALC leakage options in AMP6 and AMP7 have been replaced by a single ALC 
option deriving a total of 10Ml/d over the planning period. 

 We have delayed universal metering in this WRZ until 2024.  Customers can still choose to 
have a meter installed under our optant metering programme in the interim. 

 As we will not meter our household customers until AMP7, we have delayed our commercial 
water efficiency options until AMP7. 

 The additional leakage beyond AMP7 has mitigated some of the yield that was delivered a 
third party licence scheme (ID 840), which we removed from our feasible options list as a 
result of the Agency’s concern that there was no current licence available for trading. 

 Population is projected to grow by 12% in WRZ1, compared to 6% in our draft WRMP.  This 
has necessitated the selection of new options not present in our draft WRMP to balance 
supply and demand. 

 The resilience options are no longer required as explained in section 11.9. 

 

11.11.2.2 Revised WRMP options for WRZ1 

Table 79 gives the revised WRMP Preferred Plan list of options for Water Resource Zone 1. 
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Option Type ID Option Name 

draft 
WRMP 

Delivery 
Year 

fWRMP 
Delivery 

Year 

Leakage 651 Leakage reduction through increased ALC, 2Ml/d in AMP6 2015 not req’d 

Metering 990 Metering: community integrated AMR & water efficiency 2015 2017 

Water Efficiency 936 Water audits Commercials (non-process) 2015 2015 

Water Efficiency 937 Water audits Commercials (process) 2015 2015 

Resilience T02 Reinforcement in WRZ1 2015 not req’d 

Leakage 423 Leakage reduction - pressure management with new PRVs 2016 2035 

Leakage 949 Leakage reduction - subdivide large DMAs 2016 2035 

Supply 070 Source optimisation in Ashridge 2018 2021 

Leakage L14 Leakage reduction through increased ALC, 2Ml/d in AMP7 2022 not req’d 

Water Efficiency 567 Additional Water Efficiency for households 2035 2033 

Leakage ALC4 Leakage reduction by ALC 2015-40 (10Ml/d) x 2015 

Supply 884 Source optimisation in the lower Gade valley x 2018 

Water Efficiency 070 Dual flush WCs x 2034 

Table 79: Schemes selected in Water Resource Zone 1 

 

11.11.3 Water Resource Zone 2 

11.11.3.1 Key points 

 Discrete ALC leakage options in AMP6 and AMP7 have been replaced by a single ALC 
option deriving a total of 14.12Ml/d over the planning period. 

 We have brought universal metering in this WRZ forward one year to 2019.  Customers can 
still choose to have a meter installed under our optant metering programme in the interim. 

 The additional leakage beyond AMP7 has mitigated some of the yield that was delivered by 
a third party licence scheme (ID 840), which we removed from our feasible options list as a 
result of the Agency’s concern that there was no current licence available for trading. 

 Population is projected to grow by 14% in WRZ2, compared to 6% in our draft WRMP.  This 
has necessitated the selection of new options not present in our draft WRMP to balance 
supply and demand. 

 

11.11.3.2 Revised WRMP options for WRZ2 

Table 80 gives the revised WRMP Preferred Plan list of options for Water Resource Zone 2. 

 

Option Type ID Option Name 

draft 
WRMP 

Delivery 
Year 

fWRMP 
Delivery 

Year 

Leakage 651 Leakage reduction through increased ALC, 2Ml/d in AMP6 2015 not req’d 
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Option Type ID Option Name 

draft 
WRMP 

Delivery 
Year 

fWRMP 
Delivery 

Year 

Water Efficiency 936 Water audits Commercials (non-process) 2015 2015 

Water Efficiency 937 Water audits Commercials (process) 2015 2015 

Leakage 950 Leakage reduction - subdivide large DMAs 2016 2035 

Leakage 423 Leakage reduction - pressure management with new PRVs 2017 2035 

Leakage L14 Leakage reduction through increased ALC, 2Ml/d in AMP7 2020 not req’d 

Metering 990 Metering: community integrated AMR & water efficiency 2020 2019 

Supply 622 Mains reinforcement in Bushey (recommission reservoir) 2028 2027 

Water Efficiency 567 Additional Water Efficiency for households 2035 2033 

Leakage ALC4 Leakage reduction by ALC 2015-40 (14.12Ml/d) x 2015 

Water Efficiency 070 Dual flush WCs x 2034 

Supply 090 Source optimisation in St Albans x 2038 

Supply 601 Peak licence scheme in north Watford x 2038 

Table 80: Schemes selected in Water Resource Zone 2 

 

11.11.4 Water Resource Zone 3 

11.11.4.1 Key points 

 This WRZ is the third to be universally metered, within the same AMP as our draft WRMP. 

 Discrete ALC leakage options in AMP6 and AMP7 have been replaced by a single ALC 
option deriving a total of 7.91Ml/d over the planning period. 

 Feedback from the Agency and Natural England identified some concern that we had not 
adequately proved that a peak licence scheme (ID 502) would not cause deterioration in the 
ecological status.  Whilst we have carried out further assessment (captured in our updated 
Technical Report 3.9: Environmental Report), we have been able to delay the need to 
develop this scheme until AMP10 to allow us to conduct further tests. 

 Population is projected to grow by 25% in WRZ3, compared to 21% in our draft WRMP.  
This has necessitated the selection of new options not present in our draft WRMP to 
balance supply and demand. 

 The increased population and housing growth has introduced a number of new schemes 
that were not present in our draft WRMP.  There are a number of new groundwater supply 
schemes because an option in WRZ4 (ID 840) was removed from the feasible options list in 
response to the Agency’s representation on our draft WRMP.  The need to develop other 
schemes has been partially offset by the greater volume of leakage that has been selected 
by our model. 

 The pipeline capacity upgrade scheme (ID 076) had previously been selected by our model 
in our draft WRMP, but was not utilised at DYAA or DYCP.  We believe our model was 
incorrectly configured and has been corrected in our revised WRMP; consequently, the 
option is not selected in our revised WRMP. 

 The resilience options are no longer required as explained in section 11.9. 
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11.11.4.2 Revised WRMP options for WRZ3 

Table 81 gives the revised WRMP Preferred Plan list of options for Water Resource Zone 3. 

Option Type ID Option Name 

draft 
WRMP 

Delivery 
Year 

fWRMP 
Delivery 

Year 

Leakage 651 Leakage reduction through increased ALC, 2Ml/d in AMP6 2015 not req’d 

Metering 990 Metering: community integrated AMR & water efficiency 2015 2018 

Water Efficiency 936 Water audits Commercials (non-process) 2015 2015 

Water Efficiency 937 Water audits Commercials (process) 2015 2015 

Leakage 423 Leakage reduction - pressure management with new PRVs 2016 2035 

Resilience T02 New pipeline between WRZ3 & WRZ5 2015 not req’d 

Resilience T02 Reinforcement west-east in WRZ3 2017 not req’d 

Leakage L14 Leakage reduction through increased ALC, 2Ml/d in AMP7 2020 not req’d 

Supply 076 Pipeline capacity upgrade in WRZ3 2021 not req’d 

Supply 502 Peak licence scheme in Hertford 2027 2036 

Water Efficiency 567 Additional Water Efficiency for households 2035 2033 

Leakage ALC4 Leakage reduction by ALC 2015-40 (7.91Ml/d) x 2015 

Supply 548 Replacement borehole in Hertford x 2025 

Water Efficiency 070 Dual flush WCs for households x 2034 

Supply 511 Peak licence scheme in west Luton (Greensand) x 2037 

Supply 100 Source optimisation in south east Royston x 2038 

Supply 134 Third party licence in Luton x 2039 

Water Efficiency 666 Airport water efficiency - Luton x 2039 

Table 81: Schemes selected in Water Resource Zone 3 

 

11.11.5 Water Resource Zone 4 

11.11.5.1 Key points 

 Discrete ALC leakage options in AMP6 and AMP7 have been replaced by a single ALC 
option deriving a total of 5.9Ml/d over the planning period. 

 We have delayed universal metering in this WRZ until 2024.  Customers can still choose to 
have a meter installed under our optant metering programme in the interim. 

 As we will not meter our household customers until AMP7, we have delayed our commercial 
water efficiency options until AMP7. 

 The additional leakage beyond AMP7 has mitigated some of the yield that was delivered by 
a third party licence scheme (ID 840), which we removed from our feasible options list as a 
result of the Agency’s concern that there was no current licence available for trading. 

 Population is projected to grow by 18% in WRZ4, compared to 15% in our draft WRMP.  We 
have not had to develop any further options to balance supply and demand in this WRZ, 
although neighbouring zones that had been reliant on the yield provided by option ID 840 
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have had to develop new options as a result of this option being removed from our feasible 
options list. 

 

11.11.5.2 Revised WRMP options for WRZ5 

Table 82 gives the revised WRMP Preferred Plan list of options for Water Resource Zone 4. 

 

Option Type ID Option Name 

draft 
WRMP 

Delivery 
Year 

fWRMP 
Delivery 

Year 

Leakage 423 Leakage reduction - pressure management with new PRVs 2015 2034 

Leakage 651 Leakage reduction through increased ALC, 2Ml/d in AMP6 2015 not req’d 

Metering 990 Metering: community integrated AMR & water efficiency 2015 2022 

Supply T01 Thames Water bulk transfer, 12Ml/d available 2015 – 2016 2015 2015 

Water Efficiency 936 Water audits Commercials (non-process) 2015 2020 

Water Efficiency 937 Water audits Commercials (process) 2015 2017 

Leakage 952 Leakage reduction - subdivide large DMAs 2017 not req’d 

Supply T01 Increase Thames Water bulk transfer to max (17Ml/d) 2018 2018 

Water Efficiency 666 Airport water efficiency - Heathrow 2020 2039 

Leakage L14 Leakage reduction through increased ALC, 2Ml/d in AMP7 2022 not req’d 

Water Efficiency 329 Dual flush WCs for households 2035 2033 

Water Efficiency 567 Additional Water Efficiency for households 2035 2033 

Supply 840 Third party source in Uxbridge 2037 not req’d 

Leakage ALC4 Leakage reduction by ALC 2015-40 (5.9Ml/d) x 2015 

Table 82: Schemes selected in Water Resource Zone 4 

 

11.11.6 Water Resource Zone 5 

11.11.6.1 Key points 

 Discrete ALC leakage options in AMP6 and AMP7 have been replaced by a single ALC 
option deriving a total of 3.5Ml/d over the planning period. 

 This WRZ is the first to be universally metered, as per our draft WRMP. 

 Population is projected to grow by 25% in WRZ5, compared to 13% in our draft WRMP.  
This has necessitated the selection of a new option not present in our draft WRMP to 
balance supply and demand. 

 The increased population and housing growth projected in WRZ5 has introduced a supply 
scheme that was not present in our draft WRMP.  The need to develop other schemes has 
been partially offset by the greater volume of leakage that has been selected by our model. 

 The resilience options are no longer required as explained in section 11.9. 
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11.11.6.2 Revised WRMP options for WRZ5 

Table 83 gives the revised WRMP Preferred Plan list of options for Water Resource Zone 5. 

Option Type ID Option Name 

draft 
WRMP 

Delivery 
Year 

fWRMP 
Delivery 

Year 

Leakage 423 Leakage reduction - pressure management with new PRVs 2015 not req’d 

Leakage 651 Leakage reduction through increased ALC, 2Ml/d in AMP6 2015 not req’d 

Metering 990 Metering: community integrated AMR & water efficiency 2015 2015 

Water Efficiency 936 Water audits Commercials (non-process) 2015 2015 

Water Efficiency 937 Water audits Commercials (process) 2015 2015 

Resilience T02 Re-commission source in WRZ5 2015 not req’d 

Resilience T02 Group licence in WRZ5 ** 2015 not req’d 

Resilience T03 Purchase third party licence for WRZ5 2016 not req’d 

Supply 104 Source optimisation in Widford 2018 2018 

Supply 160 Source optimisation in Hempstead 2018 2018 

Supply 169 Increase licence in Stansted 2018 2016 

Leakage L14 Leakage reduction through increased ALC, 2Ml/d in AMP7 2020 not req’d 

Water Efficiency 567 Additional Water Efficiency for households 2035 2033 

Water Efficiency 666 Airport water efficiency - Stansted 2038 2039 

Leakage ALC4 Leakage reduction by ALC 2015-40 (3.5Ml/d) x 2015 

Supply 513 Source optimisation near Great Dunmow x 2038 

Table 83: Schemes selected in Water Resource Zone 5 

** This option was included in error in our draft WRMP, as it should have been mutually exclusive with ID 169. 

 

11.11.7 Water Resource Zone 6 

11.11.7.1 Key points 

 Discrete ALC leakage options in AMP6 and AMP7 have been replaced by a single ALC 
option deriving a total of 2.23Ml/d over the planning period. 

 The additional leakage beyond AMP7 has removed the need for a groundwater optimisation 
scheme in Guildford. 

 We have delayed universal metering in this WRZ until 2024.  Customers can still choose to 
have a meter installed under our optant metering programme in the interim. 

 As we will not meter our household customers until AMP7, we have delayed our commercial 
water efficiency options until AMP7. 

 Population is projected to grow by 15% in WRZ6, compared to 11% in our draft WRMP.  We 
have introduced a water efficiency option that was not present in our draft WRMP to balance 
supply and demand. 
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11.11.7.2 Revised WRMP options for WRZ6 

Table 84 gives the revised WRMP Preferred Plan list of options for Water Resource Zone 6. 

 

Option Type ID Option Name 

draft 
WRMP 

Delivery 
Year 

fWRMP 
Delivery 

Year 

Leakage 651 Leakage reduction through increased ALC, 2Ml/d in AMP6 2015 not req’d 

Metering 991 Metering: community integrated AMR & water efficiency 2015 2024 

Water Efficiency 936 Water audits Commercials (non-process) 2015 2020 

Water Efficiency 937 Water audits Commercials (process) 2015 2020 

Leakage 423 Leakage reduction - pressure management with new PRVs 2016 2035 

Leakage L14 Leakage reduction through increased ALC, 2Ml/d in AMP7 2023 not req’d 

Water Efficiency 567 Additional Water Efficiency for households 2035 2033 

Supply 752 Increased import from Thames Water 2036 2036 

Supply 005 Local Source Recommissioning 2039 2038 

Supply 173 Source optimisation near Guildford 2039 not req’d 

Leakage ALC4 Leakage reduction by ALC 2015-40 (2.23Ml/d) x 2015 

Water Efficiency 070 Dual flush WCs for households x 2035 

Table 84: Schemes selected in Water Resource Zone 6 

 

11.11.8 Water Resource Zone 7 

11.11.8.1 Key points 

 There is no supply / demand deficit in AMP6 at either DYAA or DYCP. 

 As a result, no water resources investment is required in the period 2015 to 2020. 

 Population is projected to grow by 12% in WRZ7, compared to 10% in our draft WRMP.  We 
have been able to balance supply and demand without developing options that did not 
appear in our draft WRMP. 

 Discrete ALC leakage options in AMP6 and AMP7 have been replaced by a single ALC 
option deriving a total of 0.5Ml/d over the planning period. 

 Enlarging existing pipes helps to remove constraints in our network, allowing us to make 
best use of our current abstractions.  These options are needed from AMP8 onwards. 

 We have agreements in place for bulk supplies from South East Water and Southern Water 
so that we can use the imports to assist us in the event of a planned outage or to increase 
our resilience for a short time, e.g. during a period of warm weather when demand 
increases, but until 2021 (South East Water) and 2035 (Southern Water) we do not need 
them to balance supply and demand. 
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11.11.8.2 Revised WRMP options for WRZ7 

Table 85 gives the revised WRMP Preferred Plan list of options for Water Resource Zone 7. 

 

Option Type ID Option Name 

draft 
WRMP 

Delivery 
Year 

fWRMP 
Delivery 

Year 

Water Efficiency 936 Water audits Commercials (non-process) 2015 2020 

Water Efficiency 937 Water audits Commercials (process) 2015 2020 

Leakage 651 Leakage reduction through increased ALC, 2Ml/d in AMP6 2018 not req’d 

Supply 629 Local licence recovery  2018 not req’d 

Network 626 Network improvement near Barham 2018 2030 

Network 900 Dover constraint removal 2018 2026 

Supply 639 Southern Water import continuation (1Ml/d) 2018 2035 

Leakage 423 Leakage reduction - pressure management with new PRVs 2021 not req’d 

Leakage L16 Leakage reduction through increased ALC, 1Ml/d in AMP7 2023 not req’d 

Leakage 955 Leakage reduction - subdivide large DMAs 2024 2027 

Network 627 Local network improvement 2028 2037 

Supply 942 South East Water Import 3Ml/d 2031 not req’d 

Water Efficiency 329 Dual flush WCs for households 2034 not req’d 

Leakage ALC4 Leakage reduction by ALC 2015-40 (0.5Ml/d) x 2020 

Supply 638 South East Water Import 2Ml/d (continuation of existing) x 2021 

Table 85: Schemes selected in Water Resource Zone 7 

 

11.11.9 Water Resource Zone 8 

As our East region does not have a supply / demand deficit, we do not propose any additional 
investment beyond our existing programmes of work, including optant metering and water 
efficiency.  This is the same strategy that we presented in our draft WRMP. 

 

11.12 The uncertainty of our Preferred Plan 

11.12.1 Introduction 

The WRPG requires us to consider the uncertainty of our Preferred Plan and to account for that 
uncertainty in our headroom assessment.  The Environment Agency also advised us in their 
representation to make this improvement for our revised WRMP. 
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11.12.2 Uncertainty of our Preferred Plan in headroom 

Section 8 of this document explains our approach to the determination of our feasible options.  
Our approach was in accordance with the WRPG and we believe we have been able to reduce 
the uncertainty of the options through their diligent development.  However, we are unable to 
engineer out all risks associated with the options, nor those elements that are outside of our 
control, such as housing growth. 

We have rerun our headroom model with these uncertainties to produce a new target 
headroom.  We have built this into the supply / demand balance and have run a specific 
sensitivity as described in section 11.12.3.7. 

Full details are given in Technical Report 2.4: Headroom. 

 

11.12.3 Additional sensitivities we have tested 

11.12.3.1 Introduction 

Section 8.0 of the WRPG asks companies to test their plans.  In this section, we explain the 
scenarios we have modelled to test the robustness and flexibility of our Preferred Plan.  
Scenario testing can help to determine and justify the target headroom profile.  It is also an 
opportunity to identify risks and uncertainties that we should seek to minimise during the 
planning period. 

We have developed a small number of scenarios to test the robustness of our Preferred Plan in 
response to potential changes.  Unless otherwise identified in the sensitivity descriptions below, 
the settings applied in each model run were the same as those applied to our Preferred Plan as 
described in section 11.3.1.  Figure 70 identifies the sensitivities we have tested. 

 

Figure 70: Sensitivity testing of our Preferred Plan 
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11.12.3.2 Scenario PP1: 100-year Assessment Period 

With the exception of the scenarios designed to replicate the principles of the WRSE modelling, 
we choose to use a 50-year assessment period to avoid bias in the model of selecting 
expensive options towards the end of the planning period. 

In section 2.4.2 of the WRPG, water companies are asked to take account of whole-life costs of 
the schemes required to solve the supply / demand balance in the 25-year planning period.  
Increasing the assessment period beyond 50 years affected the efficiency of our modelling; we 
modelled this scenario with a 100-year assessment period to show that modelling with a 50-
year assessment period has not impacted the option selection by the model for our Preferred 
Plan.  

For this scenario, the same settings were applied as for our Preferred Plan model run but 
beyond this the model had free choice on the implementation of all other options. 

 

11.12.3.3 Scenario PP2: Delaying the metering benefits  

In preparation for our PR14 Business Plan and in support of this WRMP, we have been working 
on our delivery plans for our community-integrated universal metering and water efficiency 
programme.  Accounting for the feedback we received during the draft WRMP consultation, we 
have worked on transitional arrangements to minimise ‘bill shock’ and social tariffs to support 
vulnerable customers.  As evidenced by our Southeast metering trials, explained in section 
3.2.3.3, the pace of behavioural change is related to the timing of the transition from 
unmeasured to measured charging.  We are planning our communications campaign to 
promote the early ‘switching’ from an unmeasured tariff to a measured tariff when the meter has 
been installed, but there may be some customers who choose to wait until the very end of the 
transitional period before they move to a measured tariff.   

The potential impact of this is that the yield savings associated with our metering options 
selected as part of our Preferred Plan may be delayed.  Whilst our communications campaign 
will highlight the additional benefits of reducing water consumption, such as corresponding 
lower energy bills as a result of shorter showers, we felt it was necessary to test the impact of 
delayed savings and the slower-than-forecast reduction in average PCC.  We wanted to see if 
any other options are selected that we may wish to consider developing if, during the delivery of 
the metering programme, such delay to the yield savings is observed.  

Other than changes to the yield of the metering option, this scenario was set up with all the 
same settings as our Preferred Plan. 

 

11.12.3.4 Scenario PP3: No leakage constraints  

Although our model has the functionality to select the most economical level of leakage when 
considered against all other options, in order to ensure our Preferred Plan is equitable and is in 
accordance with DEFRA’s aspirations to ensure leakage does not rise, we have applied 
constraints to the model as described in section 9.5.2.3. 

For this scenario, we have removed these constraints to allow us to identify the ELL across our 
supply area.  This will allow us to identify areas that are performing both above and below the 
current ELL and if further ALC is needed will help inform the best areas to target.  As a result, 



Final Water Resources Management Plan for 2015-40 

 June 2014   Page 269 of 310 

leakage could rise in one or more WRZ during the planning period where it is more economical 
to do so. 

With the exception of the leakage options, all other model constraints are as per the Preferred 
Plan scenario run. 

 

11.12.3.5 Scenario PP4: Availability of third party options 

In the final year of the planning period, our Preferred Plan includes a third party transfer option 
from a private company who has an abstraction licence for industrial use.  We have maintained 
an interest in this particular option and have investigated it a number of times over the last ten 
years but it has not been cost-beneficial for us to pursue until this WRMP, when we have 
deficits. 

As the option is selected in 2039, it is not clear whether the supply will still be available for us to 
be able to trade, or whether the current licence holder will be the future licence holder.  This 
scenario was developed to identify what alternative scheme or schemes would be selected if 
this option was not available to us. 

All other third party supplies not from other water companies were also switched off in this 
scenario to ensure that another uncertain scheme would not be selected in its place. 

 

11.12.3.6 Scenario PP5: Discount rate of 4.3% 

The WRPG directs companies to use a discount rate of 4.5% in their modelling. 

For our PR14 Business Plan modelling, our Board has agreed that we will use a discount rate of 
4.3%.  To identify whether there will be any issues caused with two different discount rates from 
the different optimisations, we have run this scenario with the same model constraints as our 
Preferred Plan with a discount rate of 4.3% and compared it with the results of our Preferred 
Plan with a discount rate of 4.5%. 

 

11.12.3.7 Scenario PP6: Preferred Plan target headroom 

We have accounted for the uncertainty in our Preferred Plan by considering the risk around our 
options in the following components of our headroom assessment: 

 S4 Bulk transfers; 

 S5 Gradual pollution causing a reduction in abstraction; 

 S9 Uncertain output from new resource developments; and 

 D4 Uncertain outcome from demand management methods. 

Examples of the uncertainties we have accounted for include the take-up of water efficiency 
advice for household customers during the implementation of our universal metering 
programme and the availability of water from third party options.  Section 6.3 of Technical 
Report 2.4: Headroom gives full details of the additional uncertainties we have considered. 
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Other than changes to target headroom, this scenario was set up with all the same settings as 
our Preferred Plan, including the same volumes of leakage reduction in each AMP,  and was 
not allowed to select any other options.  This was to establish the volume of any remaining 
deficit such that we could determine the contingency options we should consider. 

 

11.12.4 Sensitivity results 

11.12.4.1 Overview 

Figure 71 shows the total comparative cost of each of the Preferred Plan sensitivities, including 
the cost of abstracting, treating and distributing water from our existing sources and external 
transfers, presented in ascending order. 

 

Figure 71: Results of our Preferred Plan sensitivity testing 

 

With the exception of scenario PP6, Preferred Plan target headroom, all sensitivities solved the 
supply / demand balance without resulting in deficits. 

Although there is a small deficit of 4.63Ml/d in WRZ5 in scenario PP6, it was in the final year of 
the planning period.  If this was observed in actuality, we would resolve the deficit by increasing 
the amount of leakage reduction to ensure we meet the supply demand / balance.  Therefore, 
we consider that it is still a useful scenario for demonstrating the robustness of our Preferred 
Plan. 
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Figure 72 presents the results of our Preferred Plan sensitivity testing with WAFU excluded. 

 

Figure 72: Results of our Preferred Plan sensitivity testing, excluding WAFU 

 

Table 86 shows the total costs and the investment costs of our Preferred Plan sensitivities. 

 

 

PP3. No 
leakage 

constraints 

Preferred 
Plan 

PP2. 
Delaying 

the 
metering 
benefits 

PP1. 
100-year 

ass’t 
period 

PP4. 
Availability 

of third 
party 

transfers 

PP6. 
Preferred 

Plan target 
headroom 

PP5. 
Discount 

rate of 
4.3% 

Total Cost, 
£millions 

464.46 480.84 485.21 486.22 487.92 487.21 494.93 

Investment 
Total, 

£millions 
146.24 164.65 169.76 169.69 173.03 171.14 171.67 

Table 86: Total costs and investment costs of our Preferred Plan sensitivities 

Using these scenarios, we have identified the variation in start dates for the options selected in 
our Preferred Plan.  The following sections present these variations and discuss the results.  
This helps us to understand any potential risks in our plan. 
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11.12.4.2 Variation in AMP6 

In AMP6, the variation from our Preferred Plan is around the delivery of the metering 
programme and a water efficiency option.  We have found during scenario testing and the 
development of our Preferred Plan that the order the metering programme is delivered in can be 
very sensitive.  This is because the model is allowed a 2% tolerance from the global optimum 
solution as explained in section 9.3.1.3. 

There may be various near optimal solutions that fall within that 2% tolerance and we have 
found that the order of the metering programme can be sensitive because of this.  Should we 
find that demand reduction was not occurring as planned, then we could choose to accelerate 
the metering programme to ensure the balance between supply and demand is maintained. 

 

Type ID WRZ Option name 
Preferred 

Plan 

Earliest 
Selected 
Delivery 

Latest 
Selected 
Delivery 

Variation 
(years) 

Metering 990 2 
Community integrated AMR & 
water efficiency 

2019 2015 2019 4 

Water 
Efficiency 

937 4 
Water audits (commercial 
process) 

2017 2017 2020 3 

Metering 990 1 
Community integrated AMR & 
water efficiency 

2017 2016 2019 3 

Metering 990 5 
Community integrated AMR & 
water efficiency 

2015 2015 2017 2 

Table 87: AMP 6 scheme variation 

 

11.12.4.3 Variation in AMP7 

In AMP7, there are a small number of supply and demand management options with different 
delivery years selected.  Generally, options are brought forward one or two years.  The results 
are shown in Table 88. 

 

Type ID WRZ Option name 
Preferred 

Plan 

Earliest 
Selected 
Delivery 

Latest 
Selected 
Delivery 

Variation 
(years) 

Supply 070 1 Source optimisation in Ashridge 2021 2018 2021 3 

Water 
Efficiency 

937 6 
Water audits (commercial 
process) 

2020 2017 2020 3 

Metering 990 4 
Community integrated AMR & 
water efficiency 

2022 2020 2023 3 

Supply 638 7 South East Water import 2Ml/d 2021 2021 2022 1 

Table 88: AMP 7 scheme variation 
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11.12.4.4 Variation in AMP8 

In AMP8, there are a small number of supply and network improvement options with different 
delivery years selected.  Generally, options are brought forward one or two years.  The results 
are shown in Table 89. 

 

Type ID WRZ Option name 
Preferred 

Plan 

Earliest 
Selected 
Delivery 

Latest 
Selected 
Delivery 

Variation 
(years) 

Supply 548 3 Replacement borehole in Hertford 2025 2025 2039 14 

Network 900 7 Dover constraint removal 2027 2019 2027 8 

Supply 622 2 
Mains reinforcement in Bushey 
(recommission reservoir) 

2027 2026 2030 4 

Table 89: AMP 8 scheme variation 

 

11.12.4.5 Variation in AMP9 

In AMP9, there are small variations to the Preferred Plan option set, affecting mainly small yield 
water efficiency options.  The results are given in Table 90. 

 

Type ID WRZ Option name 
Preferred 

Plan 

Earliest 
Selected 
Delivery 

Latest 
Selected 
Delivery 

Variation 
(years) 

Network 626 7 
Network improvement near 
Barham 

2031 2027 2031 4 

Water 
Efficiency 

329 1 Dual flush WCs 2034 2033 2035 2 

Water 
Efficiency 

329 2 Dual flush WCs 2034 2033 2035 2 

Water 
Efficiency 

329 3 Dual flush WCs 2034 2033 2035 2 

Leakage 423 4 
Leakage reduction - pressure 
management with new PRVs 

2034 2034 2035 1 

Table 90: AMP 9 scheme variation 

 

11.12.4.6 Variation in AMP10 

The largest variation on the options selected in our Preferred Plan sensitivity analysis is found in 
AMP10, at the very end of the planning period.  The largest variation is on a peak licence 
scheme.  The results are shown in Table 91. 
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Type ID WRZ Option name 
Preferred 

Plan 

Earliest 
Selected 
Delivery 

Latest 
Selected 
Delivery 

Variation 
(years) 

Supply 502 3 Peak licence scheme in Hertford 2036 2021 2036 15 

Network 627 7 Local network improvement 2038 2034 2038 4 

Supply 511 3 
Peak licence scheme in west 
Luton (Greensand) 

2037 2036 2039 3 

Supply 752 6 
Increased import from Thames 
Water 

2036 2035 2038 3 

Supply 100 3 
Source optimisation in south east 
Royston 

2038 2036 2039 3 

Supply 639 7 Deal Import Continuation 2035 2034 2037 3 

Leakage 949 1 
Leakage reduction - subdivide 
large DMAs 

2035 2033 2035 2 

Supply 090 2 Source optimisation in St Albans 2038 2037 2039 2 

Supply 601 2 
Peak licence scheme in north 
Watford 

2038 2037 2039 2 

Supply 513 5 
Source optimisation near Great 
Dunmow 

2038 2037 2039 2 

Leakage 423 2 
Leakage reduction - pressure 
management with new PRVs 

2035 2034 2035 1 

Water 
Efficiency 

329 6 Dual flush WCs 2035 2034 2035 1 

Leakage 423 1 
Leakage reduction - pressure 
management with new PRVs 

2035 2034 2035 1 

Supply 005 6 Local source recommissioning 2038 2038 2039 1 

Supply 134 3 Third party licence in Luton 2039 2038 2039 1 

Table 91: AMP 10 scheme variation 

 

11.12.5 Contingency options 

We are required to identify options that we consider to be our contingency, should our Preferred 
Plan not provide the level of demand reductions or the yield from our supply side options.  We 
are also required to set out alternative options in the event our Preferred Plan options present a 
risk of adverse effects to designated sites, for example Natura 2000 sites 
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Our sensitivity analysis has identified that our Preferred Plan is robust as it can solve the supply 
/ demand balance with a range of uncertainties, including the potential for a delay to the benefits 
associated with our universal metering programme. 

In all except PP6, the Preferred Plan sensitivities were able to select from our other feasible 
options.  Table 92 identifies the options that were selected, together with the earliest and latest 
delivery years. 

 

Type ID WRZ Option name 
Earliest 
Selected 
Delivery 

Latest 
Selected 
Delivery 

Supply 868 3 Third party licence in Hertford 2022 2027 

Water Efficiency 329 7 Dual flush WCs 2033 2035 

Leakage 423 5 
Leakage reduction - pressure 
management with new PRVs 

2034 2035 

Leakage 952 4 
Leakage reduction - subdivide 
large DMAs 

2035 2035 

Supply 842 7 South East Water import 3Ml/d 2033 2033 

Table 92: Alternative options selected in our Preferred Plan sensitivity analysis 

 

As we restricted our model to the selection of the same ALC leakage reduction as our Preferred 
Plan (with the exception of scenario PP3), we can also undertake more leakage reduction by 
ALC as a contingency. 

 

11.13 Carbon 

The Climate Change Act 2008 sets out legally binding commitments to cut greenhouse gas 
emissions in order to reduce the effects of climate change.  Water companies have a part to 
play in this overall ambition, and accounting for the cost of carbon in decision making is a key 
way of achieving this. 

We have calculated the carbon footprint of our baseline for 2015 to 2040 and the impact of our 
revised WRMP Preferred Plan.  Our baseline carbon footprint builds on the figures report in our 
2013 Annual Return, factored in line with the distribution input of our baseline supply / demand 
balance. 

The results are shown in Table 93 and Figure 73 but do not account at this stage for the effect 
of any downstream main laying required within zones or the investment that would be needed to 
improve our drought resilience against a third dry winter. 
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 AMP6 AMP7 AMP8 AMP9 AMP10 

Carbon 
saved, 
tonnes 

-10,102 -46,022 -56,144 -42,124 -37,985 

Table 93: Tonnes of carbon saved in each quinquennium of the planning period 

 

 

Figure 73: Preferred Plan carbon footprint, NYAA 

 

The downward trend in the first ten years of the planning period is as a result of our universal 
metering programme.  The ‘spikes’ in 2015, 2020, 2025m 2030 and 2035 are as a result of our 
leakage reduction programme and the way our model applies the costs and benefits, but are 
valid as leakage reduction carries a significant carbon ‘cost’. 

Overall, however, our Preferred Plan maintains carbon below the baseline. 

 

11.14 Impact on customer bills 

The impact on our customers’ bills as a result of our WRMP Preferred Plan was included in our 
Business Plan.  We have sought to minimise the impact on our customers’ bills by integrating 
our WRMP with our Business Plan proposals, which were submitted to Ofwat on 2nd December 
2013.  In real terms, our Business Plan represents a bill decrease over the five years from 2015 
to 2020. 
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11.15 Preferred Plan cost breakdown 

11.15.1 Introduction 

Customer bills are affected differently by capital and operational expenditure.  As explained in 
section 11.3.2, the total cost of our Preferred Plan is made up of a number of components: 

 Capital investment; 

 Operational expenditure; 

 Capital maintenance; 

 Environmental, social and carbon costs. 

In this section, we provide a more detailed breakdown of these components.  The costs are 
displayed in 2011/12 prices (our WRMP’s base year) by quinquennium. 

 

11.15.2 Capital investment costs 

Table 94 presents the Capex investment costs to deliver our Preferred Plan throughout the 
planning period. 

 

Construction Capital Expenditure, £ 
millions 

AMP6 AMP7 AMP8 AMP9 AMP10 TOTAL 

2015-20 2020-25 2025-30 2030-35 2035-40 2015-40 

Leakage 8.94 4.28 5.05 11.63 16.12 46.02 

Metering 50.72 44.30 0.00 0.00 0.00 95.02 

Water efficiency 0.00 0.00 0.00 0.00 0.00 0.00 

Demand Management schemes 59.66 48.58 5.05 11.63 16.12 141.04 

Supply (ground & surface water) 5.09 1.50 0.00 1.04 20.03 27.66 

Bulk transfers 0.00 0.00 0.00 1.46 0.63 2.09 

Network Constraints 0.00 6.49 4.65 0.00 1.19 12.33 

Supply side schemes 5.09 7.99 4.65 2.50 21.85 52.32 

Total per AMP for Supply and Demand 64.75 56.57 9.70 14.13 37.97 193.36 

WFD no deterioration investigative works 0.25 0.25 0.25 0.25 0.25 1.25 

Delivery of Sustainability Reductions 10.54 0.00 0.00 0.00 0.00 10.54 

TOTAL 75.54 56.82 9.95 14.38 38.22 205.15 

Table 94: Capital investment of our Preferred Plan by quinquennium 

 

11.15.3 Operational expenditure 

Table 95 presents the Opex costs to deliver our Preferred Plan throughout the planning period. 
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Operational Expenditure, £ millions 
AMP6 AMP7 AMP8 AMP9 AMP10 TOTAL 

2015-20 2020-25 2025-30 2030-35 2035-40 2015-40 

Leakage 5.43 7.99 9.60 12.99 19.96 55.97 

Metering 7.67 8.44 5.98 5.98 5.98 34.05 

Water efficiency 3.21 2.29 0.38 1.18 2.75 9.81 

Demand Management schemes 16.31 18.72 15.96 20.15 28.69 99.83 

Supply (ground & surface water) 0.13 0.37 0.47 0.47 1.63 3.07 

Bulk transfers 0.59 0.59 0.43 0.61 2.22 4.44 

Network Constraint Removal 0.00 0.00 1.06 1.78 1.88 4.72 

Supply side schemes 0.72 0.96 1.96 2.86 5.73 12.51 

Total per AMP for Supply and Demand 17.03 19.68 17.92 23.01 34.42 112.34 

WFD no deterioration investigative works 0.00 0.00 0.00 0.00 0.00 0.00 

Delivery of Sustainability Reductions 0.00 0.00 0.00 0.00 0.00 0.00 

TOTAL 17.03 19.68 17.92 23.01 34.42 112.34 

Table 95: Operational expenditure of our Preferred Plan by quinquennium 

 

11.15.4 Capital maintenance costs 

Table 96 presents the capital maintenance costs to deliver our Preferred Plan throughout the 
planning period. 

 

Capital Maintenance, £ millions 
AMP6 AMP7 AMP8 AMP9 AMP10 TOTAL 

2015-20 2020-25 2025-30 2030-35 2035-40 2015-40 

Leakage 0.00 0.00 0.00 0.00 0.00 0.00 

Metering 0.00 0.00 0.00 31.45 27.47 58.92 

Water efficiency 0.00 0.00 0.00 0.00 0.00 0.00 

Demand Management schemes 0.00 0.00 0.00 31.45 27.47 58.92 

Supply (ground & surface water) 0.00 0.00 0.14 3.84 4.94 8.92 

Bulk transfers 0.00 0.00 0.00 0.00 0.00 0.00 

Network Constraint Removal 0.00 0.00 0.00 0.00 0.00 0.00 

Supply side schemes 0.00 0.00 0.14 3.84 4.94 8.92 

Total per AMP for Supply and Demand 0.00 0.00 0.14 35.29 32.41 67.84 

WFD no deterioration investigative works 0.00 0.00 0.00 0.00 0.00 0.00 

Delivery of Sustainability Reductions 0.00 0.00 0.00 0.00 0.00 0.00 

TOTAL 0.00 0.00 0.14 35.29 32.41 67.84 

Table 96: Capital maintenance of our Preferred Plan by quinquennium 
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11.15.5 Environmental, social and carbon costs 

Table 97 presents the environmental, social and carbon costs to deliver our Preferred Plan 
throughout the planning period. 

 

Environmental, Social & Carbon costs, 
£ millions 

AMP6 AMP7 AMP8 AMP9 AMP10 TOTAL 

2015-20 2020-25 2025-30 2030-35 2035-40 2015-40 

Leakage 4.71 2.44 3.57 7.23 7.93 25.88 

Metering -0.54 -1.45 -2.22 -2.22 -2.22 -8.65 

Water efficiency -0.05 -0.09 -0.10 -0.11 -0.18 -0.53 

Demand Management schemes 4.12 0.90 1.25 4.90 5.53 16.70 

Supply (ground & surface water) 0.04 0.09 0.10 0.17 0.30 0.70 

Bulk transfers 0.00 0.01 0.02 0.03 0.05 0.11 

Network Constraints 0.00 0.24 0.26 0.40 4.60 5.50 

Supply side schemes 0.04 0.34 0.38 0.60 4.95 11.70 

Total per AMP for Supply and Demand 4.16 1.24 1.63 5.50 10.48 28.40 

WFD no deterioration investigative works 0.00 0.00 0.00 0.00 0.00 0.00 

Delivery of Sustainability Reductions 0.00 0.00 0.00 0.00 0.00 0.00 

TOTAL 4.16 1.24 1.63 5.50 10.48 28.40 

Table 97: Environmental, social and carbon costs of our Preferred Plan by quinquennium 
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12 Next steps 

12.1 The way forward 

We were given approval to publish our final WRMP by the Secretary of State and DEFRA on 
14th May 2014.  Our programme from this point forward will include: 

 Informing our customers and stakeholders about our plans and the service they can expect 
to receive; 

 Commence our Water Savings Programme to support customers in reducing their demand 
for water through leakage reduction, metering and water efficiency; 

 Securing partnerships with key stakeholders in delivery of our plan; 

 Firming up contracts for new bulk transfers from neighbouring water companies; 

 Investigating ways to increase efficiency and flexibility in the delivery of our Preferred Plan; 

 Launching our early start programme under the PR14 transitional arrangements; 

 Supporting the development of River Basin Management Plans; 

 Maintaining and improving our assets to increase resilience and developing operational 
plans to change the way we operate our system to pave the way for introduction of 
sustainability reductions whilst ensuring resilience of supplies is maintained at all times; 

 Translating the improvements in methodology and intelligence achieved in preparing our 
plans into ‘business as usual’; 

 Establishing a programme of further improvement towards PR19; 

 Promulgating the targets we have established as outputs relating to our plan including those 
developed through our Strategic Environmental Assessment and Environmental Reports 
and putting in place processes to monitor our operational performance during AMP6; and 

 Amending our Drought Management Plan (full update due in 2015) to be consistent with our 
Water Resources Management Plan. 

Implementing our Preferred Plan will be a significant challenge for our business, as this will 
mean a sizeable change in our operations whilst accommodating population growth and erosion 
of our resources through climate change.   

 

12.2 Making sure our customers have enough water, whilst 
leaving more water in the environment 

12.2.1 Introduction 

It is important that we have a balanced investment programme to manage supply and demand 
so that we can leave more water in the environment.  However, relying solely on large levels of 
leakage reduction or metering or water efficiency to reduce demand presents significant risks to 
our customers.  To reduce this risk our Preferred Plan includes a balance range of measures to 
reduce demand and change our operations to reduce abstraction. 
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12.2.2 Sustainability reductions 

We have agreed ‘certain’ and ‘likely‘ sustainability reductions with the Environment Agency for 
2015 to 2025 and we will commence work in 2014/15 on detailed design of the measures 
needed to modify our assets and operations to ensure we can achieve the programme of 
reductions and milestones.   

We will also continue our studies under our National Environment Programme (NEP) to 
evaluate the impact of our operations on the environment and assess the benefits from 
sustainability reductions.  This programme includes a number of areas where the requirements 
for further sustainability reductions remains uncertain.   

We will continue to work in partnership with the EA to inform the River Basin Management Plan 
process so that further obligations under the Water Framework Directive are identified and not 
disproportionate. 

We anticipate we will have to reduce abstraction further in future so we have placed an 
emphasis on demand management measures in the short term.  If we are more successful in 
reducing demand than our plan forecast that would be more in line with what we have 
experienced in our Southeast region, then we will be well placed to be able to further reduce 
abstraction and improve the conditions in more local water catchments. 

We will refresh our programme of environmental monitoring to embrace the new requirements 
from our NEP. 

 

12.2.3 No deterioration 

We recognise our obligations to prevent deterioration of the environment.  This will become 
more important as we reduce abstractions as this means we will place greater reliance on other 
sources of water.  We will monitor the overall effect our abstractions have on the environment 
through our AIM reporting mechanism.      

We will also continue our programme of environmental monitoring and put in place measures to 
assess the impact of our abstractions at all environmentally sensitive sites so we will be able to 
demonstrate ‘no deterioration’ of our operations. 

We recognise our obligations to ensure our proposals for future groundwater development do 
not cause deterioration.  We have carried out an initial assessment of all supply options and 
rejected those with unacceptable impacts.  We will further investigate those schemes identified 
in our Preferred Plan starting in 2014 to ensure we can verify no deterioration of the 
environment from their implementation in sufficient time that we will be able to switch to 
alternative schemes. 

 

12.2.4 Deployable output and level of service 

In our work for this water resources plan, we have reviewed our deployable output assessment 
and level of service for return periods of drought triggers.  We have used industry standard 
methods for these assessments but recognise a need to develop these methods to improve 
their accuracy and reliability for future plans. 
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We have embarked on a programme to review our deployable output assessment.  We are 
currently supporting the latest UKWIR project exploring improvements in the methodology.  We 
will seek industry partners to commission a further research programme to develop an improved 
industry standard and in particular to explore statistical techniques making best use of current 
monitoring data.  We will also implement work to examine more closely the relationship between 
individual source performance compared to overall regional groundwater behaviour to better 
inform our future assessment of drought triggers and levels of service. 

We will update our Drought Management Plan to reflect our latest assessment of drought trigger 
levels of service and changes that have arisen following our endorsement of the revised Code 
of Practice for implementation of restrictions on use during drought. 

 

12.3 Supplying high quality water you can trust 

We have seen a significant effect of pollution on our resources and we have been proactive in 
both monitoring pollution and investigating pollution threats to encourage polluters to take 
responsibility for their actions.  We will continue this programme in AMP6. 

We have also been proactive in catchment management and have proposed an enhanced 
programme for AMP6.  We will extend our partnering arrangements and our activities in both 
Central and Southeast regions to mitigate the effect of pesticides, herbicides and nitrate use.  
We recognise the importance of this programme to support ‘no deterioration’ to meet WFD 
objectives. 

In designing mitigation measures for sustainability reductions, we were reminded by the DWI of 
the need to prevent deterioration of the quality of water supplies to customers.  We support the 
use of enforcement to control the catchment use of pesticides and herbicides such as the 
designation of water protection areas by the Environment Agency under the Water Framework 
Directive but in view of current elevated levels of metaldehyde in raw water storage we have 
designed mitigation measures to prevent the use of water with elevated levels of metaldehyde 
in areas that have not received this water before.  We see it is important to control the future 
use of pesticides by both voluntary and enforcement measures and we will continue to work 
with our neighbouring water companies, the Environment Agency, the farming community, 
agrochemical suppliers and local and highway authorities to reduce pesticide loading of water 
resources in vulnerable catchments.    

 

12.4 Our approach to leakage reduction 

Our customers have placed a high priority on leakage reduction in the next planning period, we 
need to reduce demand in order to leave more water in the environment.  Our programme of 
leakage reduction is challenging and will fulfil the following objectives: 

 A continuous reduction in leakage over the entire planning period. 

 Control of leakage year on year below a predetermined leakage target. 

 Continual improvement towards increasing efficiency in managing and controlling leakage. 
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 Continuing our innovative implementation of fast logging to assess legitimate night use on a 
weekly basis to improve our assessment of net night use and therefore improve the 
efficiency of our leakage reduction targeting. 

 Continuing the monitoring of leakage activities compared to benefits at DMA level will 
enhance our understanding of the natural rate of rise and the cost of reducing leakage 
further. 

 Implementing leakage monitoring on our critical mains. 

 Improved assessment of leakage benefits from mains renewals. 

 Improved assessment of supply pipe leakage associated with our integrated metering 
programme. 

We will ensure a continually reducing leakage level through the careful monitoring and response 
to leakage outbreaks and the natural rate of rise of leakage encountered together with 
controlled implementation of leakage reduction measures from one leakage level to another.  
This will improve the robustness of our ELL and SELL for use in assessing the comparative cost 
effectiveness of alternative options to manage supply and demand. 

By installing AMR meters in properties, we have the opportunity to detect supply pipe leaks both 
at installation when repairs will be offered free of charge and later.  Assessment of supply pipe 
leakage has been difficult in the past but we are developing our understanding of the added 
benefit of AMR meters using our pilot trial area in our Southeast area.  As our programme of 
universal metering progresses, we will monitor the incidence of supply pipe leakage as this will 
generate valuable evidence to validate estimates of supply pipe leakage and improve our 
understanding of the frequency and severity of leaks. 

We recognise that in order to achieve our target for leakage for all conditions we will need to 
operate at lower levels during benign weather periods.  Conversely, we recognise customer 
views that leakage should be repaired more rapidly in times of drought. 

Our plan will remain flexible.  As we continue to reduce leakage, the reliability of costs to reduce 
leakage further will also improve.  We will review the cost-effectiveness of leakage reduction on 
a progressive basis and will reduce leakage further should this prove to be more cost-effective 
than alternative measures to balance supply and demand. 

 

12.5 Our universal metering programme 

12.5.1 Introduction 

We have used a range of evidence from our own and wider industry studies to estimate demand 
savings of 13.6% from metering.  We will monitor consumption patterns from our universal 
metering programme both before transition to meter charges and afterwards to validate our 
prediction of savings and carry out research to assess the effect of metering on point of use of 
water to determine the optimum support package for customers.  This information will also be 
invaluable to assess the overall savings from universal metering such that we will be able to 
mobilise additional measures if demand savings are less that predicted or give us flexibility to 
accommodate further sustainability measures that are expected as a result of the River Basin 
Management Plan process. 
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Shared supplies can present significant difficulties for meter installation.  We are aware, from 
customer feedback, that customers in multi-dwelling buildings such as blocks of flats, have been 
disappointed when unable to have meters installed.  In AMP6, through the use of remote read 
AMR units, we anticipate a significant proportion of these types of properties will now be able to 
be metered successfully. 

 

12.5.2 Where metering is infeasible 

Experience has shown that there are a number of situations where metering of individually 
occupied premises is not possible.  This may be due to complex plumbing or difficulties in 
achieving access for surveys and meter installations. 

For those customers who cannot be metered because of the plumbing arrangements at their 
property, we will examine whether further work at a sensible economic cost to the company 
could make metering possible.  If the cost is prohibitive, the customer will be asked if they wish 
to pay for the work to be carried out in order to have the benefit of a meter installed. 

In the event that it is not possible to physically install a meter, that property will be transferred 
onto an assessed charge. 

 

12.5.3 Metering installation 

We will install an AMR unit on all future meter installations in all three regions. 

We have proved that the technology works with our trials in AMP5 and we are going to be able 
to provide more information to customers on their water use in the future, both as part of their 
bills or through our website.  There is a body of evidence to suggest that regular feedback can 
have a positive effect on reducing consumption. 

AMR technology has the potential to be adapted to allow customers to monitor their own water 
usage in near real time. 

 

12.5.4 Meter projections 

In the five years of AMP6, from 2015 to 2020, our Preferred Plan will achieve over 29Ml/d 
reductions in demand from compulsory metering by AMR in four of our six water resource zones 
in the Central region.  Our programme will include supporting customers in reducing demand by 
promoting water efficiency advice, and undertaking customer supply pipe repairs that are found 
to be leaking badly. 

Table 38 and Table 39 show the levels of meter penetration by year in AMP6, including new 
properties.  We will complete our universal metering programme in the remaining two Central 
regions in AMP7 and expect to reach 90% metering in Central by 2025. 
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 AMP6 

 2015/16 2016/17 2017/18 2018/19 2019/20 TOTAL 

Optants 9,164 9,164 8,103 6,031 4,610 37,072 

Selective (street) 47,237 63,512 63,512 63,512 42,323 280,096 

New builds 9,196 9,235 8,962 8,827 9,176 45,396 

% penetration 49% 50% 56% 65% 72%  

Table 98: Projection of metered households in AMP6 for Central 

 

 

 AMP6 

 2015/16 2016/17 2017/18 2018/19 2019/20 TOTAL 

Optants 600 580 560 530 510 2780 

Selective (street) 0 0 0 0 0 0 

New builds 581 468 349 261 248 1907 

% penetration 79% 80% 81% 81% 82%  

Table 99: Projection of metered households in AMP6 for East 

 

No table is supplied for Southeast (WRZ7) as there is no pro-active metering programme in that 
region due to the high levels of penetration (93%), and our forecast is that the remaining 
customers who can opt to have a meter will be minimal. 

 

12.6 Water efficiency 

We will continue our baseline water efficiency promotion in 2014 and this will form the retail 
element of our programme.   

We propose a comprehensive programme of water efficiency support when customers transfer 
to metered charging.  We plan to launch an enhanced awareness campaign during 2014 to 
prepare the way for our metering programme and we will provide information, products and 
audits to support customers during the optional transition period.    

We will build on our existing programme of enhanced dialogue with groups of commercial 
customers by launching a water audit programme.  We will target potentially high consumption 
customers and offer audits to reduce their consumption and bills. 
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12.7 Demand forecasting for PR19 

Introduction of universal metering will have a significant effect on our long term unmeasured 
household consumption study.  We will review our programme and restructure it to ensure we 
take full advantage of the change from unmeasured to measured charging to assess the optant 
and switching effect.  The sample will erode as universal metering progresses but we expect to 
be able to maintain a statistically robust sample through AMP6 at least.  This knowledge 
coupled with evidence from monitoring the effect of metering from our universal metering 
programme will improve the accuracy of our future demand forecast. 

Forecasting commercial demand is complex and uncertain.  We propose to reduce that 
uncertainty by carrying out further research into the relationship between national, regional and 
local economic factors and sector consumption patterns.  We will also derive added value from 
our commercial logging programme to assess legitimate night use by examining total 
consumption and not just night use. 

We have examined the influence of weather patterns on demand and propose to continue that 
work from 2014. 

 

12.8 In conclusion 

We will continue to challenge the rigor of our approach to water resources planning.  We have 
contributed to national policy development and regional and local planning and will continue to 
do so in the future to improve and innovate our planning to maintain resilience of supplies for 
customer and seek improvement in the level of service we offer. 

In April 2014, our Business Plan for 2015-20 was awarded ‘enhanced’ status by Ofwat.  This 
WRMP was a key building block of our Business Plan, and we remain committed to delivering 
our customers’ expectations via our WRMP. 
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Appendix A: List of Technical Reports 

 

ID Title 
Updated for 
submission 

with SoR 

1.1 Deployable Output Assessment Yes 

1.1.1 Surface Water Deployable Output Assessment Yes 

1.2 Level of Service Hindcasting – Assessment of the Frequency of Drought Restrictions Yes 

1.2.1 Drought Planning for Third Dry Winter Scenario   

1.3 Assessment of Climate Change Impacts on Deployable Output Yes 

1.3.1 Ardleigh Reservoir Briefing note for Affinity Water (Anglian Water)   

1.3.2 The Impacts of Climate Change on DO (H R Wallingford)   

1.4 Sustainability Reductions Yes 

1.4.1 AMP5 NEP Progress and Summary of PR14 Schemes Yes 

1.5 Outage Yes 

1.5.1 Summary Report for Outage (Central and Southeast Regions)   

1.6 Water Resource Zone Integrity   

1.6.1 Water Resource Zone Integrity Assessment for Affinity Water (Central region)   

2.0 Demand Forecast Yes 

2.0.1 Identiflow monitoring for Affinity Water – Summer 2013 (WRc) Yes 

2.1 Micro-component Analysis   

2.1.1 Customer Analysis and Micro-component Demand Forecasting   

2.2 Domestic Housing and Population Forecast Yes 

2.2.1 
Population, Household and Dwelling Forecasts for WRMP14: Phase 1 Draft Final Report 
(Experian) 

  

2.3 Non-household Demand Forecast   

2.4 Headroom Yes 

2.4.1 Summary Report for Headroom (Central and Southeast, February 2013)   

3.1 Options Appraisal   

3.1.1 Unconstrained Options Study   

3.1.2 Option Screening and Constrained Options Methodology   

3.1.3 Constrained Options Dossiers Yes 

3.2 Leakage Strategy Report Yes 

3.2.1 Update of the Sustainable Economic Level of Leakage (SELL) for PR14 (RPS)   

3.3 Metering Strategy & Cost Benefit Analysis Yes 

3.3.1 Affinity Southeast - Effects of Metering   

3.3.2 Metering Trials - 2nd interim report   

3.4 Water Efficiency Yes 

3.5 Water Company & Third Party Bulk Transfers   

3.6 Water Resources in the South East Modelling   

3.7 
Economics of Balancing Supply and Demand Model Development, Commissioning & 
Use 

Yes 

3.8 Engaging Customers in Future Planning Yes 

3.8.1 Engagement Planning Phases Yes 

3.8.2 Panel Survey Findings Yes 

3.8.3 Environmental Forum Report Yes 

3.8.4 A Review of our Plan Following Feedback from our Regulators Yes 

3.8.5 Draft WRMP Consultation Response Log Yes 

3.8.6 Let's Talk Water Yes 

3.8.7 Willingness to Pay Study Yes 

3.8.8 Bill Acceptability Study Yes 

3.8.9 Deliberative Forum Report Yes 

3.8.10 Customer Challenge Group Briefing Pack Yes 

3.9 
Environment Report (including Strategic Environmental Assessment and Habitats 
Regulations Assessment) 

Yes 

3.9.1 SEA Scoping Report   

4.0 WRP Tables: Commentary & Exception Report Yes 
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Appendix B: List of Stakeholders & Consultees 

In accordance with Government regulations, we are required to state who we will consult with 
on our plans. 

Listed here are the stakeholders and consultees with whom we consulted during our pre-
consultation and we will engage with this same group about our draft Water Resources 
Management Plan. 

 

Key to acronyms to Stakeholders & Consultees table: 
 

Customer 
code key 

Group Includes 

A 
All customers all 

types 
Universal - all. 

B Domestic Metered, unmeasured, all bill types 

C Commercial Monthly billed 

D Commercial Quarterly / 6 monthly billed 

E Commercial 
Small to medium enterprise customers - actively managed by 
Commercial team by 11 sector profiles 

F regulators National (FN), Regional (FR) and Local (FL) regulatory bodies. 

G MPs and MEPs MPs (GM) and MEPs (GE) 

H 
Local and regional 

authorities 
Councils (HC), Chief Executive Officers (HX) and GLA (HG) 

I 
Health protection 

agencies 
EHOs and CCDCs 

J Parish councils Parish council Clerks 

K NGOs 
RSPB, CPRE, National Trust, Waterwise, WWF, Blueprint for 
Water etc… 

L 
Trade & professional 

associations 

NFU, CLA, Housebuilders Federation, CIWEM, Horticultural Trade 
Assoc, Sport UK, English Cricket Boards, Football Association, 
Chambers of Commerce, Enterprise Groups, Energy Saving 
Trust, Housing Associations. 

M 
Local environmental 

groups 

Chiltern Chalk Streams Society, Friends of Mimram, Beane 
Restoration Society, Ver Society, Hertfordshire & Middlesex 
Wildlife, Groundwork Hertfordshire & Thames Valley, 
Hertfordshire Environmental Forum. 

N 
Community support 

groups 
Age UK, CAB, St Albans Civic Society 

O 
Customer Challenge 

Group 
As defined by Stakeholder Engagement Manager 

P Water companies 
Thames, Anglian, Cambridge, Essex, South East, Southern, 
Sutton & East Surrey 

Q 
Potential third party 

suppliers 
Vauxhall, McMullens. 

R Libraries All 

S Staff All 

T Contractors   

U Suppliers   
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List of Stakeholders & Consultees 

(Names of individuals have been omitted) 

Position Organisation Name code sector area 

  A D Bly Construction E 
Construction & 

Engineering 
 

Clerk 
Abbess, Beauchamp and Berners 
Roding Parish Council 

J  Central 

Clerk Abbots Langley Parish Council J  Central 

Chairman Abington Pigotts Parish Council J  Central 

  Active Luton E Sports & Leisure  

  Age UK N   

Clerk Albury Parish Council J  Central 

Clerk Aldbury Parish Council J  Central 

Clerk Aldenham Parish Council J  Central 

Clerk Alkham Parish Council J  Southeast 

Clerk Alresford Parish Council J  East 

Chief librarian Amersham Library R  Central 

Clerk Amersham Town Council J  Central 

Managing Director Anglian Water Group P   

Clerk Anstey Parish Council J  Central 

Clerk Ardeley Parish Council J  Central 

Clerk Ardleigh Parish Council J  East 

Clerk Arkesden Parish Council J  Central 

Chairman Artington Parish Council J  Central 

Clerk Ash Parish Council J  Southeast 

Clerk Ash Parish Council J  Central 

Clerk Ashdon Parish Council J  Central 

Head of Environmental Health Ashford Borough Council I   

Clerk Ashley Green Parish Council J  Central 

Clerk Ashwell Parish Council J  Central 

Clerk Aspenden Parish Council J  Central 

Clerk Aston Parish Council J  Central 

Head of Environment  Services Aylesbury Vale District Council I   

Clerk Aylesham Parish Council J  Southeast 

Manager Aylett nurseries E 
Agricultural & 

Environmental services 
 

Clerk Ayot St Peter Parish Meeting J  Central 

Clerk Aythorpe Roding Parish Council J  Central 

Clerk Bar Hill Parish Council J  Central 

Clerk Barkway Parish Council J  Central 

Clerk Barley Parish Council J  Central 

Manager Barnet Health Care Trust E 
Pharmaceutical, medical 

& health service 
 

Clerk Barnston Parish Council J  Central 

Clerk Barrington Parish Council J  Central 

Clerk Bartlow Parish Council J  Central 

Clerk Barton le Clay Parish Council J  Central 

Clerk Barton Parish Council J  Central 

Clerk Bayford Parish Council J  Central 

Clerk Beaumont Parish Council J  East 

CCDC 
Bedfordshire & Hertfordshire Health 
Protection Team   

I   

Head of Public Protection Bedfordshire Council I   

Senior Conservation Officer Bedfordshire Wildlife Trust M   

  Beds Wildlife Trust M   

Clerk Bengeo Rural Parish Council J  Central 

Clerk Benington Parish Council J  Central 

Clerk Berden Parish Council J  Central 
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Clerk to the Council Berkhamsted Town Council J  Central 

  Berystede Hotel E 
Hotels, Catering and 

Laundry Services 
 

Clerk Billington Parish Council J  Central 

Clerk Binfield Parish Council J  Central 

Clerk Birchanger Parish Council J  Central 

Clerk Bisham Parish Council J  Central 

Town Clerk Bishops Stortford Town Council J  Central 

Clerk Bisley Parish Council J  Central 

Clerk 
Blackmore, Hook End and Wyatts 
Green Parish Council 

J  Central 

Clerk 
Bledlow Cum Saunderton Parish 
Council 

J  Central 

  Boultbee E Business and Consulting  

Clerk Bovingdon Parish Council J  Central 

Manager Bowmans Farms E 
Food, Drink, Tobaco and 

retail services 
 

Senior Environmental Health 
Officer 

Bracknell Forest Borough Council I   

Director of Environment Bracknell Forest Council HC   

Chief Executive Bracknell Forest Council HX   

Clerk Bracknell Town Council J  Central 

Clerk Bradfield Parish Council J  East 

Clerk Bramfield Parish Council J  Central 

Clerk Braughing Parish Council J  Central 

Clerk Bray Parish Council J  Central 

Facilities Resource BRE Building Research Establishment E 
Construction & 

Engineering 
 

Director of Environment & 
Culture 

Brent Borough Council HC   

Chief Executive Brent Borough Council HX   

Clerk 
Brent Pelham and Meesden Parish 
Council 

J  Central 

Head of Planning and 
Regulation 

Brentwood Borough Council HC   

Chief Executive Brentwood Borough Council HX   

Environmental Health & 
Enforcement Manager 

Brentwood Borough Council I   

Clerk Brenzett Parish Council J  Southeast 

Clerk Brickendon Liberty Parish Council J  Central 

Clerk Brightlingsea Parish Council J  East 

Chairman British Disabled Waterski Association M   

  British Trust for Ornithology M   

  British Water Ways M   

Clerk Britwell Parish Council J  Central 

Clerk Brookland Parish Council J  Southeast 

Clerk Broxted Parish Council J  Central 

Clerk Buckhurst Hill Parish Council J  Central 

CCDC 
Buckinghamshire & Milton Keynes 
Health Protection Team 

I   

Chief Executive Buckinghamshire County Council HX   

Clerk Buckland and Chipping Parish Council J  Central 

Clerk Buntingford Town Council J  Central 

Clerk Burmarsh Parish Council J  Southeast 

Branch Secretary Butterfly Conservation Association M   

  Butterfly Conservation Association M   

Clerk Bygrave Parish Council J  Central 

Clerk Caddington Parish Council J  Central 

Clerk Caldecote Parish Council J  Central 

Clerk Cambourne Parish Council J  Central 
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Managing Director Cambridge Water Ltd P   

  Campaign to Protect Rural England K   

Environmental Health Manager Canterbury City Council I   

Clerk Capel-le-Ferne Parish Council J  Southeast 

  Car Wash Association L   

Clerk Carlton cum Willingham Parish Council J  Central 

  Carmelite E Business and Consulting  

Clerk Castle Camps Parish Council J  Central 

Director of Sustainable 
Communities 

Central Bedfordshire Council HC   

Chief Executive Central Bedfordshire Council HX   

Clerk Chalfont St Giles Parish Council J  Central 

Chief librarian Chalfont St Peter Library R  Central 

Clerk Chalfont St Peter Parish Council J  Central 

Clerk Chalgrave Parish Council J  Central 

Clerk Chalton Parish Council J  Central 

Managing Director Charis Grants O   

  
Chartered Institution of Water and 
Environmental Management 

L   

Clerk Chartridge Parish Council J  Central 

Clerk Chenies Parish Council J  Central 

Clerk Chepping Wycombe Parish Council J  Central 

Chief librarian Chertsey Library R  Central 

Clerk Chesham Bois Parish Council J  Central 

Clerk Chesham Town Council J  Central 

Chairman Chickney Parish Council J  Central 

Clerk Chigwell Parish Council J  Central 

Project Manager 
Chiltern Chalk Streams, Chiltern 
Conservation Board 

M   

Head of Health & Housing Chiltern District Council HC   

Interim Head of Health and 
Housing 

Chiltern District Council HC   

Chief Executive Chiltern District Council HX   

Environmental Health Officer Chiltern District Council I   

  Chiltern Society M   

Clerk Chipperfield Parish Council J  Central 

Chief librarian Chipping Barnet Library R  Central 

Clerk Chobham Parish Council J  Central 

Clerk Chorleywood Parish Council J  Central 

Clerk Chrishall Parish Council J  Central 

  Citizens Advice N   

Clerk Clavering Parish Council J  Central 

Clerk Claygate Parish Council J  Central 

Chairman Clothall Parish Meeting J  Central 

Clerk Codicote Parish Council J  Central 

Clerk Coleshill Parish Council J  Central 

Clerk Colnbrook & Poyle Parish Council J  Central 

  Colne Valley Angling Society M   

Clerk Colney Heath Parish Council J  Central 

Clerk Comberton Parish Council J  Central 

Clerk Compton Parish Council J  Central 

Policy Manager Consumer Council for Water FN   

Local ConsumerAdvocate (LCA) 
London and the SE 

Consumer Council for Water O   

  
Consumer Council for Water London & 
South East 

I   

Clerk Cookham Parish Council J  Central 

Clerk Coton Parish Council J  Central 

Clerk Cottenham Parish Council J  Central 

President Country Land and Business Association L   
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Director Countryside Management Service M   

Clerk Cox Green Parish Council J  Central 

Clerk Crowthorne Parish Council J  Central 

Clerk Croxley Green Parish Council J  Central 

Clerk Croydon Parish Council J  Central 

Corporate Director Housing and 
Regeneration 

Dacorum Borough Council HC   

Chief Executive Dacorum Borough Council HX   

Maintenance Team Leader Dacorum District Council O   

Environment & Sustainability 
Officer 

Dacorum Environmental Forum M   

  
Dacorum Environmental Forum Water 
Group  

M   

Environmental Health Officer Darcum Borough Council I   

Clerk Datchet Parish Council J  Central 

Clerk Datchworth Parish Council J  Central 

  Day Aggregates E 
Construction & 

Engineering 
 

Clerk Debden Parish Council J  Central 

Clerk Dedham Parish Council J  East 

  DEFRA FN   

Clerk Denton-with-Wooton Parish Council J  Southeast 

Site Manager Do & Co Event & Airline Catering E Manufacturing  

Deputy Head Teacher Doddinghurst Infant School E Education  

Clerk Doddinghurst Parish Council J  Central 

Chief Executive Dover District Council HC   

Chief Executive Dover District Council HX   

Team Leader for Environmental 
Protection 

Dover District Council I   

Clerk Dover Town Council J  Southeast 

Clerk Downley Parish Council J  Central 

  Drinking Water Inspectorate O   

Clerk Dry Drayton Parish Council J  Central 

Clerk Duxford Parish Council J  Central 

  DWI FN   

Clerk Dymchurch Parish Council J  Southeast 

Executive Director of Customer 
Services 

Ealing Borough Council HC   

Chief Executive Ealing Borough Council HX   

Chief librarian Ealing Road Library R  Central 

Chief librarian East Barnet Library R  Central 

  East Berkshire I   

Clerk East Clandon Parish Council J  Central 

Head of Environmental Services East Hertfordshire District Council HC   

Chief Executive & Director of 
Customer & Community 
Services 

East Hertfordshire District Council HX   

Environmental Health Manager 
(Commercial) 

East Hertfordshire District Council I   

Clerk East Horsley Parish Council J  Central 

Head of Housing Management East Kent Housing O   

  East of England Regional Assembly M   

Clerk Eastry Parish J  Southeast 

Clerk Eastwick and Gilston Parish Council J  Central 

Clerk Eaton Bray Parish Council J  Central 

Facilities Manager Efco & Kite Glass E Manufacturing  

Clerk Effingham Parish Council J  Central 

Chairman Eggington Parish Council J  Central 

Clerk Elham Parish Council J  Southeast 

Clerk Ellesborough Parish Council J  Central 
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Strategic Director - Services Elmbridge Borough Council HC   

Chief Executive Elmbridge Borough Council HX   

Senior Environmental Health 
Officer 

Elmbridge Borough Council I   

Clerk Elmdon Parish Council J  Central 

Clerk Elmstead Parish Council J  East 

Clerk Elmsted Parish Council J  Southeast 

Clerk Elsenham Parish Council J  Central 

Clerk 
Elstree and Borehamwood Town 
Council 

J  Central 

Clerk Elsworth Parish Council J  Central 

  Energy Saving Trust L   

Director of Environment Enfield Borough Council HC   

  
English Heritage - East of England 
Region 

M   

  English Heritage - London Region M   

  English Heritage - South East Region M   

  Environment Agency FL   

  Environment Agency FL   

  Environment Agency FL   

  Environment Agency FL   

  Environment Agency FL   

  Environment Agency FL   

  Environment Agency FN   

  Environment Agency FR   

  Environment Agency FR   

Water Planning Manager Environment Agency - South East O   

Head of Environmental Services Epping Forest District Council HC   

Chief Executive Epping Forest District Council HX   

Engineering, Drainage and 
Quality Team Manager   

Epping Forest District Council I   

Chief librarian Epping Library R  Central 

Clerk Epping Town Council J  Central 

Clerk Epping Upland Parish Council J  Central 

Clerk Essendon Parish Council J  Central 

  Essex and Suffolk Water P   

Chief Executive Essex County Council HC   

Executive Director for 
Environment 

Essex County Council HC   

Chief Executive Essex County Council HX   

CCDC Essex Health Protection Unit I   

Clerk Eton Town Parish Council J  Central 

Member of the European 
Parliament 

European Parliament GE   

Member of the European 
Parliament 

European Parliament GE   

Member of the European 
Parliament 

European Parliament GE   

Member of the European 
Parliament 

European Parliament GE   

Member of the European 
Parliament 

European Parliament GE   

Member of the European 
Parliament 

European Parliament GE   

Member of the European 
Parliament 

European Parliament GE   

Member of the European 
Parliament 

European Parliament GE   

Member of the European 
Parliament 

European Parliament GE   



Final Water Resources Management Plan for 2015-40 

 June 2014   Page 295 of 310 

Position Organisation Name code sector area 

Member of the European 
Parliament 

European Parliament GE   

Member of the European 
Parliament 

European Parliament GE   

Member of the European 
Parliament 

European Parliament GE   

Member of the European 
Parliament 

European Parliament GE   

Member of the European 
Parliament 

European Parliament GE   

Member of the European 
Parliament 

European Parliament GE   

Member of the European 
Parliament 

European Parliament GE   

Member of the European 
Parliament 

European Parliament GE   

Chairman Eversdens Parish Council J  Central 

Manager Expeditors International UK Ltd E 
Transport & Motor 

vehicles 
 

Clerk Eythorne Parish Council J  Southeast 

Clerk Farnham Parish Council J  Central 

Secretary of the Parish Meeting Fawley Parish Meeting J  Central 

  Federation for Window Cleaners L   

PAA Federation House K   

Clerk Felsted Parish Council J  Central 

Clerk Fen Ditton Parish Council J  Central 

Clerk Fen Drayton Parish Council J  Central 

Clerk Flamstead Parish Council J  Central 

Clerk Flaunden Parish Council J  Central 

Clerk Folkestone Town Council J  Southeast 

Clerk Fowlmere Parish Council J  Central 

Clerk Foxton Parish Council J  Central 

Clerk Frating Parish Council J  East 

  Friends of Stockers Lake M   

  Friends of the Mimram M   

Chief librarian Friern Barnet Library R  Central 

Clerk Frinton & Walton Parish Council J  East 

Clerk Fulbourn Parish Council J  Central 

Clerk Furneux Pelham Parish Council J  Central 

Clerk Fyfield Parish Council J  Central 

Clerk Gamlingay Parish Council J  Central 

  Garden Centre Association L   

Clerk Girton Parish Council J  Central 

UK Environment Manager GlaxoSmithKline O   

Clerk Goodnestone Parish Council J  Southeast 

Clerk Grantchester Parish Council J  Central 

Clerk Graveley Parish Council J  Central 

Clerk Great Abington Parish Council J  Central 

Clerk Great Amwell Parish Council J  Central 

Clerk Great and Little Chishill Parish Council J  Central 

Clerk 
Great and Little Hampden Parish 
Council 

J  Central 

Clerk Great Bentley Parish J  East 

Clerk Great Bromley Parish J  East 

Clerk Great Canfield Parish Council J  Central 

Clerk Great Chesterford Parish Council J  Central 

Clerk Great Dunmow Parish Council J  Central 

Clerk Great Easton & Tilty Parish Council J  Central 

Clerk Great Gaddesden Parish Council J  Central 

Clerk Great Hallingbury Parish Council J  Central 
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Clerk Great Marlow Parish Council J  Central 

Clerk Great Missenden Parish Council J  Central 

Clerk Great Oakley Parish Council J  East 

Clerk Great Sampford Parish Council J  Central 

Clerk Great Shelford Parish Council J  Central 

Clerk Great Wilbraham Parish Council J  Central 

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

  Greater London Authority HG   

Owner Greenacres Equestrian E 
Agricultural & 

Environmental services 
 

Executive Director Groundwork Herts M   

Executive Director Groundwork Thames Valley M   

Energy and Sustainability 
Manager 

GSK WARE R&D E 
Pharmaceutical, medical 

& health service 
 

Strategic Director Guildford Borough Council HC   

Chief Executive Guildford Borough Council HX   

Environmental Control Officer Guildford Borough Council I   

Chief librarian Guildford Library R  Central 

Clerk Guston Parish Council J  Southeast 

Clerk Hadstock Parish Council J  Central 

Director of Urban Environment Haringey Council HC   

Chief Executive Haringey Council HX   

Chief librarian Harlesden Library R  Central 

Environmental Health Manager Harlow Council I   

Strategic Director Harlow District Council HC   

Head of Environmental Health Harlow District Council HC   

Chief Executive Harlow District Council HX   

Chief librarian Harlow Library R  Central 

Clerk Harlton Parish Council J  Central 

Clerk Harpenden Rural Parish Council J  Central 

Clerk Harpenden Town Council J  Central 

Corporate Director of 
Community and Environmental 
Services 

Harrow Council HC   

Head of Community Safety Harrow Council HC   

Corporate Director of Place 
Shaping 

Harrow Council HC   
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Chief Executive Harrow Council HX   

Clerk Harston Parish Council J  Central 

Clerk Harwich Parish Council J  East 

Clerk Haslingfield Parish Council J  Central 

Clerk Hatfield Broad Oak Parish Council J  Central 

Clerk Hatfield Heath Parish Council J  Central 

Clerk Hatfield Town Council J  Central 

Clerk Hatley Parish Council J  Central 

Clerk Hauxton Parish Council J  Central 

Head Teacher Havelock School E Education  

Clerk Hawkinge Parish Council  J  Southeast 

Chief librarian Hayes Libary R  Central 

Clerk Hazlemere Parish Council J  Central 

Energy Manager Health Protection Agency E 
Pharmaceutical, medical 

& health service 
 

Clerk Heath Reach Parish Council J  Central 

Water and Environment 
Manager 

Heathrow Airport Limited O   

Clerk Hedsor Parish Council J  Central 

Clerk Hempstead Parish Council J  Central 

Chief librarian Hendon Library R  Central 

Clerk Henham Parish Council J  Central 

Clerk Herongate and Ingrave Parish Council J  Central 

Clerk Hertford Heath Parish Council J  Central 

Clerk Hertford Town Council J  Central 

Director of Environment and 
Commercial Services 

Hertfordshire County Council HC   

Chief Executive & Director of 
Environment 

Hertfordshire County Council HX   

Sustainability Team Leader Hertfordshire County Council M   

Clerk Hertingfordbury Parish Council J  Central 

  Herts & Middlesex Bat Group M   

Chief Executive Herts & Middlesex Wildlife Trust M   

Conservation Manager Herts & Middlesex Wildlife Trust M   

  Herts Chamber of Commerce L   

Director of Environment Hertsmere Borough Council HC   

Chief Executive Hertsmere Borough Council HX   

Asst. Chief Environmental 
Health Officer 

Hertsmere Borough Council I   

Clerk Hexton Parish Meeting J  Central 

Clerk Heydon Parish Council J  Central 

Clerk High Easter Parish Council J  Central 

Clerk High Ongar Parish Council J  Central 

Clerk High Roding Parish Council J  Central 

Clerk High Wych Parish Council J  Central 

Clerk High Wycombe Charter Trustees J  Central 

Clerk Hildersham Parish Council J  Central 

Director of Environmental & 
Consumer Protection 

Hillingdon Borough Council HC   

Clerk Hinxton Parish Council J  Central 

Clerk Histon Parish Council J  Central 

Clerk Hockliffe Parish Council J  Central 

Clerk Holwell Parish Council J  Central 

  Home Builders Federation L   

Clerk Hormead Parish Council J  Central 

Clerk Horningsea Parish Council J  Central 

  Horticultural Trades Association L   

Clerk Horton Parish Council J  Central 

Clerk Hougham Without Parish Council J  Southeast 

Clerk Houghton Regis Parish Council J  Central 
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  Huco Engineering Indust. Ltd. E 
Construction & 

Engineering 
 

Clerk Hughenden Parish Council J  Central 

Clerk Hunsdon Parish Council J  Central 

Clerk Hurley Parish Council J  Central 

Clerk Hyde Parish Council J  Central 

Clerk Hythe Town Council J  Southeast 

Clerk Ibstone Parish Council J  Central 

Clerk Ickleford Parish Council J  Central 

Clerk Ickleton Parish Council J  Central 

Clerk 
Ingatestone and Fryerning Parish 
Council 

J  Central 

  Inland Waterways M   

Chief librarian Iver Heath Library R  Central 

Clerk Ivychurch Parish Council J  Southeast 

Purchasing Coordinator Kelly Communications E Utilities  

Clerk Kelshall Parish Meeting J  Central 

Clerk Kelvedon Hatch Parish Council J  Central 

  Kempton Investment LTD E Business and Consulting  

Chief librarian Kensal Rise Library R  Central 

Clerk Kensworth Parish Council J  Central 

Council Leader Kent County Council HC  Southeast 

Corporate Director Kent County Council HC  Southeast 

CCDC Kent Health Protection Unit   I   

Clerk Kimpton Parish Council J  Central 

Clerk Kings Langley Parish Council J  Central 

Clerk Kings Walden Parish Council J  Central 

  
Kingsbury Secondary Assessment 
Centre 

E Education  

Clerk Kingston Parish Council J  Central 

Clerk Knapwell Parish Meeting J  Central 

Clerk Knebworth Parish Council J  Central 

Manager Kwik Fit/Stapletons E 
Food, Drink, Tobaco and 

retail services 
 

Manager Kwik Fit/Stapletons E 
Food, Drink, Tobaco and 

retail services 
 

Manager Kwik Fit/Stapletons E 
Food, Drink, Tobaco and 

retail services 
 

Manager Kwik Fit/Stapletons E 
Food, Drink, Tobaco and 

retail services 
 

Manager Kwik Fit/Stapletons E 
Food, Drink, Tobaco and 

retail services 
 

Clerk Lambourne Parish Council J  Central 

Clerk Landbeach Parish Council J  Central 

Clerk Lane End Parish Council J  Central 

Clerk Langdon Parish Council J  Southeast 

Clerk Langley Parish Council J  Central 

Clerk Latimer Parish Council J  Central 

Clerk Lawford Parish Council J  East 

Clerk Leaden Roding Parish Council J  Central 

Clerk Leighton Linslade Town Council J  Central 

Clerk Letchworth Garden City Council J  Central 

Clerk Lilley Parish Council J  Central 

Clerk Linton Parish Council J  Central 

Clerk Litlington Parish Council J  Central 

Clerk Little Abington Parish Council J  Central 

Clerk Little Bardfield Parish Council J  Central 

Clerk Little Bentley Parish Council J  East 

Clerk Little Berkhamsted Parish Council J  Central 

Clerk Little Bromley Parish J  East 
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Clerk Little Canfield Parish Council J  Central 

Clerk Little Chesterford Parish Council J  Central 

Clerk Little Clacton Parish J  East 

Clerk Little Dunmow Parish Council J  Central 

Clerk Little Gaddesden Parish Council J  Central 

Clerk Little Gransden Parish Council J  Central 

Clerk Little Hadham Parish Council J  Central 

Clerk Little Marlow Parish Council J  Central 

Clerk Little Missenden Parish Council J  Central 

Clerk Little Oakley Parish Council J  East 

Clerk Little Sampford Parish Council J  Central 

Clerk Little Shelford Parish Council J  Central 

Clerk 
Little Wilbraham & Six Mile Bottom 
Parish Council 

J  Central 

Clerk Lolworth Parish Meeting J  Central 

Director Environment and 
Operations 

London Borough Barnet HC   

Deputy Chief Executive & 
Executive Director of 
Environment & Regeneration 

London Borough Barnet HC   

Chief Executive London Borough Barnet HX   

Group Manager (Food, Health & 
Safety) 

London Borough of Barnet I   

Regulatory Service Manager London Borough of Brent I   

Senior Environmental Health 
Officer 

London Borough of Ealing I   

Chief Executive London Borough of Enfield HX   

Team Leader for Environmental 
Health 

London Borough of Enfield I   

Lead Officer for Food and Safety London Borough of Haringey I   

Team Manager, Environmental 
Protection and Animal Services 

London Borough of Harrow I   

Chief Executive London Borough of Hillingdon HX   

Team Manager Food Health and 
Safety Team 

London Borough of Hillingdon I   

Food Safety Manager London Borough of Houndslow I   

Director of Environment London Borough of Hounslow HC   

Chief Executive London Borough of Hounslow HX   

Clerk London Colney Parish Council J  Central 

  London Colney Village Concern M   

  London Underground L   

  London Wildlife Trust M   

Clerk Longstanton Parish Council J  Central 

Clerk Longstowe Parish Council J  Central 

Clerk Loughton Town Council J  Central 

Corporate Director Luton Borough Council HC   

Chief Executive Luton Borough Council HX   

Environmental Health Service 
Manager 

Luton Borough Council I   

Chief librarian Luton Central Library R  Central 

Chairman Luton rugby FC E Sports & Leisure  

Clerk Lydd Town Council J  Southeast 

Clerk Lydden Parish Council J  Southeast 

Clerk Lympne Parish Council J  Southeast 

Clerk Manuden Parish Council J  Central 

Clerk Margaret Roding Parish Council J  Central 

Clerk Markyate Parish Council J  Central 

Clerk Marlow Bottom Parish Council J  Central 

Clerk Marlow Town Parish Council J  Central 

Clerk Matching Parish Council J  Central 
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Estates And Facilites Manager McNicholas Construction E 
Construction & 

Engineering 
 

Clerk Medmenham Parish Council J  Central 

Clerk Melbourn Parish Council J  Central 

Clerk Meldreth Parish Council J  Central 

Chief librarian Mill Hill Library R  Central 

Clerk Milton Parish Council J  Central 

Clerk Mistley Parish Council J  East 

Clerk 
Moreton, Bobbingworth & The Lavers 
Parish Council 

J  Central 

Clerk Mountnessing Parish Council J  Central 

Clerk Nash Mills Parish Council J  Central 

Chief Executive National Association for AONB M   

Director National Farmers Union M   

Lead Adviser Natural England FN   

Central Processing Team Natural England FN   

Clerk Navestock Parish Council J  Central 

Clerk Nazeing Parish Council J  Central 

Clerk 
Nettleden with Potten End Parish 
Council 

J  Central 

Clerk New Romney Town Council J  Southeast 

Clerk Newchurch Parish Council J  Southeast 

Chairman Newham and Caldecote Parish Council J  Central 

Clerk Newington Parish Council J  Southeast 

Clerk Newport Parish Council J  Central 

Clerk Newton Parish Council J  Central 

  Nexus Community E Sports & Leisure  

  Nexus Community E Sports & Leisure  

  NFT Distribution Limited E 
Transport & Motor 

vehicles 
 

  NHP (UK) Limited E 
Agricultural & 

Environmental services 
 

Clerk Nonington Parish Council J  Southeast 

  Norbert Dentressangle E 
Transport & Motor 

vehicles 
 

Clerk Normandy Parish Council J  Central 

CCDC 
North East and North Central London 
Health Protection Unit 

I   

Head of Leisure & 
Environmental Services 

North Hertfordshire District Council HC   

Acting Environmental Protection 
Manager 

North Hertfordshire District Council I   

  North Herts College E Education  

Clerk North Mymms Parish Council J  Central 

Clerk North Weald Bassett Parish Council J  Central 

Director 
North West London Health Protection 
Unit 

I   

Clerk Northaw & Cuffley Parish Council J  Central 

Clerk Northbourne Parish Council J  Southeast 

Clerk Northchurch Parish Council J  Central 

Manager Notcutts E 
Agricultural & 

Environmental services 
 

Clerk Nuthampstead Parish Meeting J  Central 

Clerk Oakington & Westwick Parish Council J  Central 

  Oaklands College E Education  

Clerk Ockham Parish Council J  Central 

  Odyssey Knebworth LTD E Sports & Leisure  

Clerk Offley Parish Council J  Central 

  OFWAT FN   

  Old Fold Manor Golf Club E Sports & Leisure  
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Chief librarian Old Harlow Library R  Central 

Clerk Old Windsor Parish Council J  Central 

Clerk Ongar Parish Council J  Central 

Clerk Orwell Parish Council J  Central 

Clerk Over Parish Council J  Central 

  Padfield (Hayleys) Ltd E 
Agricultural & 

Environmental services 
 

Clerk Pampisford Parish Council J  Central 

Clerk Papworth Everard Parish Council J  Central 

Chairman Papworth St Agnes Parish  Meeting J  Central 

Clerk Penn Parish Council J  Central 

Clerk 
Piddington and Wheeler End Parish 
Council 

J  Central 

Clerk Pirbright Parish Council J  Central 

Clerk Pirton Parish Council J  Central 

Clerk Postling Parish Council J  Southeast 

Clerk Preston Parish Council J  Southeast 

Clerk Preston Parish Council J  Central 

Clerk Princes Risborough Town Council J  Central 

Clerk Puttenham Parish Council J  Central 

Clerk Quendon & Rickling Parish Council J  Central 

Clerk Radnage Parish Council J  Central 

Clerk Radwell Parish Meeting J  Central 

Clerk Radwinter Parish Council J  Central 

  Ramblers Association K   

Chair Rampton Parish Council J  Central 

Clerk Ramsey & Parkeston Parish Council J  East 

Clerk Redbourn Parish Council J  Central 

Clerk Reed Parish Council J  Central 

  Rickmansworth Waterways Trust M   

Clerk Ridge Parish Council J  Central 

Clerk 
Ringwould with Kingsdown Parish 
Council 

J  Southeast 

Clerk Ripley Parish Council J  Central 

Clerk Ripple Parish Council J  Southeast 

  River Chess Association M   

  River Chess Group M   

Clerk River Parish Council J  Southeast 

Commercial Services Team 
Leader 

Royal Borough of Windsor and 
Maidenhead 

I   

  Royal Horticultural Society M   

Clerk Roydon Parish Council J  Central 

Clerk Royston Town Council J  Central 

Water Policy Officer RSPB M   

  RSPB M   

Development Officer RSPB Central England Office M   

Estates Ruby Food Products E Manufacturing  

Head of Environmental 
Protection 

Runnymede Borough Council HC   

Chief Executive Runnymede Borough Council HX   

Environmental Health and 
Licensing Manager 

Runnymede Borough Council I   

Clerk Rushden and Wallington Parish Council J  Central 

  Safestore E Manufacturing  

Chief librarian Saffron Walden Library R  Central 

Clerk Saffron Walden Parish Council J  Central 

Clerk Saltwood Parish Council J  Southeast 

Clerk Sandgate Parish Council J  Southeast 

Executive Officer Sandhurst Town Council J  Central 

Clerk Sandon Parish Council J  Central 



Final Water Resources Management Plan for 2015-40 

 June 2014   Page 302 of 310 

Position Organisation Name code sector area 

Clerk Sandridge Parish Council J  Central 

Clerk Sarratt Parish Council J  Central 

Clerk Sawbridgeworth Town Council J  Central 

Clerk Sawston Parish Council J  Central 

Clerk Seale & Sands Parish Council J  Central 

Clerk Seer Green Parish Council J  Central 

Clerk Sellindge Parish Council J  Southeast 

Clerk Send Parish Council J  Central 

Clerk Shackleford Parish Council J  Central 

Clerk Shalford Parish Council J  Central 

Clerk Sheering Parish Council J  Central 

Clerk Shenley Parish Council J  Central 

Clerk 
Shepherdswell-with-Coldred Parish 
Council 

J  Southeast 

Clerk Shepreth Parish Council J  Central 

Chief Executive Shepway District Council HC   

Chief Executive Shepway District Council HX   

Environmental Health Officer   Shepway District Council I   

Clerk Shere Parish Council J  Central 

Clerk Sholden Parish Council J  Southeast 

Chairman of the Parish Meeting Shottesbrooke Parish Council J  Central 

Clerk Shudy Camps Parish Council J  Central 

Clerk Slip End Parish Council J  Central 

Strategic Director Slough Borough Council HC   

Chief Executive Slough Borough Council HX   

Food & Safety Manager Slough Borough Council I   

Head of Sustainable 
Development 

South Bucks District Council HC   

Head of Environment South Bucks District Council HC   

Director of Services South Bucks District Council HC   

Chief Executive South Bucks District Council HX   

Environmental Health Manager South Bucks District Council I   

Executive Director South Cambridgeshire District Council HC   

Corporate Manager South Cambridgeshire District Council HC   

Chief Executive South Cambridgeshire District Council HX   

Managing Director South East Water Ltd P   

Deputy Chief Executive Spelthorne Borough Council HC   

Head of Environmental Services Spelthorne Borough Council HC   

Chief Executive Spelthorne Borough Council HX   

Environmental Health Manager Spelthorne Borough Council I   

Facilities Manager St Edmunds College E Education  

Clerk St Ippolyts Parish Council J  Central 

Clerk St James Parish Council J  East 

Clerk St Margarets-At-Cliffe Parish Council J  Southeast 

Clerk St Martha Parish Council J  Central 

Clerk St Mary in the Marsh Parish Council J  Southeast 

Clerk St Michael Parish Council J  Central 

Clerk St Osyth Parish Council J  East 

Clerk St Paul's Walden Parish Council J  Central 

Clerk St Stephen Parish Council J  Central 

Regulatory Services Manager St. Albans City and District Council I   

Head of Environmental & 
Regulatory Services 

St. Albans City Council HC   

Chief Executive St. Albans City Council HX   

Chief librarian Staines Library R  Central 

Clerk Stanbridge Parish Council J  Central 

Clerk Stanford Parish Council J  Southeast 

Clerk Stanford Rivers Parish Council J  Central 

Clerk Stanstead Abbotts Parish Council J  Central 

Clerk Stanstead St Margarets Parish Council J  Central 
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Clerk Stansted Mountfitchet Parish Council J  Central 

Clerk Staple Parish Council J  Southeast 

Clerk Stapleford Abbotts Parish Council J  Central 

Clerk Stapleford Parish Council J  Central 

Clerk Stapleford Tawney Parish Council J  Central 

Manager Station Hotel Newcastle E 
Hotels, Catering and 

Laundry Services 
 

Clerk Stelling Minnis Parish Council J  Southeast 

Strategic Director of 
Environmental Services 

Stevenage Borough Council HC   

Strategic Director Stevenage Borough Council HC   

Principal Community 
Development Manager 

Stevenage Borough Council HC   

Green Spaces Policy and 
Development Manager 

Stevenage Borough Council HC   

Chief Executive & Head of Paid 
Service 

Stevenage Borough Council HX   

Environmental Health Manager 
(Commercial Services) 

Stevenage Borough Council I   

Clerk Stocking Pelham Parish Council J  Central 

Clerk Stokenchurch Parish Council J  Central 

Clerk Stourmouth Parish Council J  Southeast 

Clerk Stow-cum-Quy Parish Council J  Central 

Clerk Streatley-Parish-Council J  Central 

Clerk Strethall Parish Council J  Central 

Clerk Studham-Parish-Council J  Central 

Clerk Sundon-Parish-Council J  Central 

Clerk Sunningdale Parish Council J  Central 

Clerk Sunninghill & Ascot Parish Council J  Central 

CCDC 
Surrey and Sussex Health Protection 
Unit 

I   

Strategic Director for 
Environment and Infrastructure 

Surrey County Council HC   

Chief Executive Surrey County Council HX   

Head of Built Environment Surrey Heath Borough Council HC   

Chief Executive Surrey Heath Borough Council HX   

Senior Environmental Health 
Officer 

Surrey Heath Borough Council I   

Clerk Sutton-By-Dover Parish Council J  Southeast 

Clerk Swavesey Parish Council J  Central 

Chairman Tadlow (Parish Meeting) Parish Council J  Central 

Clerk Takeley Parish Council J  Central 

Chief Executive Tendring District Council HC   

Chief Executive Tendring District Council HX   

  Tendring District Council O   

Clerk Tendring Parish Council J  East 

Clerk Teversham Parish Council J  Central 

Secretary Tewin Flyfishing Club M  Central 

Clerk Tewin Parish Council J  Central 

Manager TGF Pizza E 
Food, Drink, Tobaco and 

retail services 
 

CEO Thames Water Utilities Ltd P   

Clerk Thaxted Parish Council J  Central 

  
The Association of Professional 
Landscapers 

L   

Secretary The Audley Fly Fishing Club M  Central 

  
The British Association of Leisure 
Parks, Piers and Attractions Ltd. 

L   

  The British Veterinary Association L   

Business Manager The Chauncy School E Education  
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  The England and Wales Cricket Board L   

  The Football Association L   

  The Independents hotel Association L   

Clerk The Lee Parish Council J  Central 

  
The National Society of Allotment and 
Leisure Gardeners Ltd. 

L   

  The National Trust K   

Strategic Director of 
Environmental Services and 
Deputy Chief Executive 

The Royal Borough of Windsor and 
Maidenhead 

HC   

Chief Executive 
The Royal Borough of Windsor and 
Maidenhead 

HX   

  
The Swimming Pool and Allied Trades 
Association 

L   

  The Upham Pub Company E 
Hotels, Catering and 

Laundry Services 
 

Accounts The Weybridge Club E Sports & Leisure  

Clerk Therfield Parish Council J  Central 

Clerk Theydon Bois Parish Council J  Central 

Clerk Theydon Garnon Parish Council J  Central 

Clerk Thorley Parish Council J  Central 

Clerk Thorpe-le-Soken Parish Council J  East 

Clerk Thorrington Parish Council J  East 

Director of Community & 
Environmental Services 

Three Rivers District Council HC   

Chief Executive Three Rivers District Council HX   

Residential Standards Manager  Three Rivers District Council I   

Clerk Thriplow Parish Council J  Central 

Clerk Tilmanstone Parish Council J  Southeast 

Clerk Tilsworth Parish Council J  Central 

Clerk Toddington Parish Council J  Central 

Clerk Toft Parish Council J  Central 

Clerk Tongham Parish Council J  Central 

Accounts manager Total UK Ltd E Manufacturing  

Clerk Totternhoe Parish Council J  Central 

Clerk Tring Rural Parish Council J  Central 

Clerk Tring Town Council J  Central 

  Turfgrass Growers Association L   

Clerk Turville Parish Council J  Central 

Clerk Ugley Parish Council J  Central 

Member of the European 
Parliament 

UK Government GE   

Member of the European 
Parliament 

UK Government GE   

Member of the European 
Parliament 

UK Government GE   

Member of the European 
Parliament 

UK Government GE   

Member of the European 
Parliament 

UK Government GE   

Member of the European 
Parliament 

UK Government GE   

Member of the European 
Parliament 

UK Government GE   

Member of the European 
Parliament 

UK Government GE   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   
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Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

Member of Parliament UK Government GM   

  UK Sport L   

Director of Operations Uttlesford District Council HC   

Chief Executive Uttlesford District Council HX   

Head of Environmental Health Uttlesford District Council I   

Secretary Ver Valley Society M   

  Ver Valley Society M   

  Ver Valley Society M   

Clerk Walkern Parish Council J  Central 

Clerk Waltham Abbey Town Council J  Central 

Clerk Waltham St Lawrence Parish Council J  Central 

Clerk Wanborough Parish Council J  Central 

Clerk Ware Town Council J  Central 

Clerk Wareside Town Council J  Central 
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Clerk Warfield Parish Council J  Central 

Clerk Waterbeach Parish Council J  Central 

Head of Environmental Services Watford Borough Council HC   

Executive Director (Services) Watford Borough Council HC   

Managing Director Watford Borough Council HX   

Environmental Health Manager Watford Borough Council I   

Clerk Watford Rural Parish Council J  Central 

  Watling Chase Community Forest M   

Clerk Watton-At-Stone Parish Council J  Central 

Clerk Weeley Parish Council J  East 

Director Strategy and 
Development 

Welwyn Hatfield Borough Council HC   

Chief Executive Welwyn Hatfield Borough Council HX   

Environmental Health Team 
Leader 

Welwyn Hatfield Council I   

Clerk Welwyn Parish Council J  Central 

Procurement Manager Wembley Arena E Sports & Leisure  

Clerk Wendens Ambo Parish Council J  Central 

Clerk Wendens Lofts Parish Council J  Central 

  West Berkshire I   

Clerk West Clandon Parish Council J  Central 

Clerk West End Parish Council J  Central 

Clerk West Horndon Parish Council J  Central 

Clerk West Horsley Parish Council J  Central 

Clerk West Wickham Parish Council J  Central 

Clerk West Wycombe Parish Council J  Central 

Chairman Westmill Parish Council J  Central 

Clerk Weston Colville Parish Council J  Central 

Clerk Weston Parish Council J  Central 

Clerk Wexham Court Parish Council J  Central 

Chief librarian Weybridge Library R  Central 

Clerk Whaddon Parish Council J  Central 

Clerk Wheathampstead Parish Council J  Central 

Clerk Whipsnade Parish Council J  Central 

Chiltern Society White Hill Centre M   

Clerk White Roding Parish Council J  Central 

Clerk White Waltham Parish Council J  Central 

Clerk Whitfield Parish Council J  Southeast 

Clerk Whittlesford Parish Council J  Central 

Clerk Wicken Bonhunt Parish Council J  Central 

Chairman Widdington Parish Council J  Central 

Clerk Widford Parish Council J  Central 

Clerk Wigginton Parish Council J  Central 

Chief librarian Willesden Green Library Centre R  Central 

Clerk Willingham Parish Council J  Central 

Clerk Wimbish Parish Council J  Central 

Clerk Wimpole Parish Council J  Central 

Clerk Windlesham Parish Council J  Central 

Clerk Wingham Parish Council J  Southeast 

Clerk Winkfield Parish Council J  Central 

Clerk Wivenhoe Parish Council J  East 

Clerk Wix Parish Council J  East 

Neighbourhood Services 
Manager 

Woking Borough Council HC   

Strategic Director Woking Borough Council HC   

Chief Executive Woking Borough Council HX   

Neighbourhood Services 
Manager 

Woking Borough Council I   

  Woking Football Club E Sports & Leisure  

Chief librarian Woking Library R  Central 
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Assistant Clerk Wooburn & Bourne End Parish Council J  Central 

Clerk Woolmer Green Parish Council J  Central 

  World Wildlife Fund K   

Policy and Programme Officer World Wildlife Fund M   

Clerk Worplesdon Parish Council J  Central 

Clerk Worth Parish Council J  Southeast 

Clerk Wrabness Parish Council J  East 

Clerk Wraysbury Parish Council J  Central 

  WWF O   

Head of Environment Wycombe District Council HC   

Corporate Director Wycombe District Council HC   

Chief Executive Wycombe District Council HX   

Divisional Environmental Health 
Officer 

Wycombe District Council I   

Chairman Wyddial Parish Meeting J  Central 

Clerk Wymondley Parish Council J  Central 

CCG Chair   O   

County Councillor 
Hertfordshire County Council (St 
Albans South Division) 

HC  Central 

  Ver Valley Society M  Central 

Vice Chair St Albans Civic Society N   
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Appendix C: Additional consultees 

Additional stakeholders and customers that responded to our draft WRMP consultation will be 
informed of our Statement of Response. 

 

Position Organisation Name code sector Area 

 
P Ayling, Tewin Water Farm, Digswell, 
Welwyn, AL6 0BH 

B Domestic customer 
 

Chairman Digswell Lake Society M 
Local Environment 
Group 

Central 

Environmental Project Officer Essex County Council HC 
Different name to those 
on consultee list 

Central 

 
W Trower, Walkern Bury Farm, Bassus 
Green, Stevenage SG2 7JH 

B Domestic customer 
 

 S Shaw B Domestic customer 
 

 J Carpenter B Domestic customer 
 

Strategic Environment Chiltern District Council HC 
Different name to those 
on consultee list 

Central 

 Beane Mimram Partnership M 
Local Environment 
Group 

Central 

 
R Harley, Orchard Cottage, 2 
Rollswood Road, Welwyn AL6 9TX 

B Domestic customer 
 

 
A McNab, The Stables, Dene Lane, 
Aston SG2 7EP 

B Domestic customer 
 

Planning Officer (Projects Team) North Hertfordshire District Council HC 
Different name to those 
on consultee list 

Central 

Infrastructure Delivery 
Coordinator 

Elmbridge Borough Council HC 
Different name to those 
on consultee list 

Central 

 S Cheek B Domestic customer 
 

 P Miles B Domestic customer 
 

Head of Sustainability and 
Leisure 

Spelthorne Borough Council HC 
Different name to those 
on consultee list 

Central 

Chairman Watton-at-Stone Parish Council J 
Different name to those 
on consultee list 

Central 

Regional Director – SE England Institution of Civil Engineers L   

Councillor Hughenden Parish Council J 
Different name to those 
on consultee list 

Central 

 Aston St Mary’s Eco Club M   

 A Gardiner B Domestic customer  

 J & B Woodget B Domestic customer  

 P & B Hewitt B Domestic customer  

 A & D Trotter B Domestic customer  

 C Lowe B Domestic customer  

 
A Comerford, Peter Roberts 
Canal & River Trust 

K   

 A Mead B Domestic customer  

 
Dr H Bailey, Hertfordshire Geological 
Society 

M  Central 

 A Bott B Domestic customer  

 F Burrows B Domestic customer  

 M Jeffery, Albion Water P   

 P Dodgson B Domestic customer  

 G Warren, CPRE Kent K  Southeast 

 R Cole B Domestic customer  

 D Stimpson B Domestic customer  

 K Ashby B Domestic customer  

 D Ashby B Domestic customer  

 B Biggs B Domestic customer  
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 Jacqui & Steve Brown B Domestic customer  

 E & G Coles B Domestic customer  

 B Eccles B Domestic customer  

 Gordon & Anne Ewan B Domestic customer  

 J Harboard B Domestic customer  

 G Lush B Domestic customer  

 G Stergios B Domestic customer  

 K Graves, Impress the Chess M  Central 

 J Bate, Kent Downs AONB M  Southeast 

 
I Knight 
River Beane Restoration Association 

M  Central 

 C Mungovan B Domestic customer  

 L Derrick B Domestic customer  

 
S & D Pilkinton, 11 High Street, 
Markyate AL3 9PG 

B Domestic customer 
 

 
P F Stanbury, 15 Wrights Orchard, 
Aston, Stevenage SG2 7HR 

B Domestic customer 
 

Hertfordshire Living Rivers 
Officer 

Herts and Middlesex Wildlife Trust M 
Different name to those 
on consultee list 

Central 

Senior Planning Officer Stevenage Borough Council HC 
Different name to those 
on consultee list 

Central 

Chilterns Chalk Streams Project 
Officer 

Chilterns Conservation Board M  Central 

Programme Manager – UK 
Rivers 

World Wildlife Fund M 
Different name to those 
on consultee list 

 

 
A Chudzik, Rivers Edge, Fully Mill 
Lane, Welwyn AL6 9NH 

B Domestic customer 
 

 N Hurt B Domestic customer  

 

 

 
 
 



Final Water Resources Management Plan for 2015-40 

 June 2014   Page 310 of 310 

 


